

Quarter – (Tick) ~~1/2~~ 3/4 - 2014 Date : 09/10/2017

1. Project Progress

[illegible]

Expected Project Outputs and indicators including annual targets	Progress -indicator (if any)	PLANNED ACTIVITIES	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure	Reasons-under-expenditure (if any)
			1	2	3	4				
Target: (C) BUR for 2014, 2016 and 2018	effects until 2020, including associated assumptions, methodologies and modelling	Meeting with experts					All reports reviewed and corresponding clarifications sought from the experts. Information on National Circumstances, GHG inventory, Mitigation action and MRV, Constraints and Gaps have been synthesized to prepare the BUR chapters.			
Baseline: (D) Only SNC Target:(D) BUR for 2014	7.(D) Update on the technical, financial capacity needs and support received for implementing these mitigation actions	Preparation of draft BUR in form of chapters for National circumstances, GHG inventory, Mitigation actions and MRV, Constraints and Gaps								
Baseline: (E) Only SNC Target: (E) BUR for 2014, 2016 and 2018	7. (E) Biennial Update Reports (BUR) submitted in 2014 and 2016									

Expected Project Outputs and indicators including annual targets	Progress -indicator (if any)	PLANNED ACTIVITIES	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure	Reasons-under-expenditure (if any)
			1	2	3	4				
<p>Outcome 3: Impacts and vulnerability assessments, and adaptation measures</p> <p>Baseline: (A) No state level climate variability profiles available Target: (A) Climate variability profiles and maps prepared at state level</p> <p>Baseline: (B) Climate change projections are available only for SRES A2, B2 & A1B scenarios Target: (B) Climate change projections and maps prepared based on multiple model ensemble based on CIMIP5 & RCP scenarios at GCM & RCM grid scales. Projections of extreme events made available</p> <p>Baseline: (C) SNC presents climate impacts based on SRES scenarios Target: (C) Impacts of climate change on key sectors assessed using latest climate change projections for RCP scenarios and improved impact models</p> <p>Baseline: (D) Vulnerability profiles are not available for all the key sectors at national & state level Target: (D) Vulnerability profiles based on climatic, biophysical & socio economic factors developed</p> <p>Baseline: (E) Preliminary adaptation practices presented in SNC for only agri. and forest sectors Target: (E) Adaptation matrix</p>	<p>3.(A) Climate variability profiles & trends prepared at national & state level</p> <p>3.(B) Climate change projections using latest CIMIP5 multiple GCM based outputs for different RCP scenarios at national & state level</p> <p>3.(C) Quantitative impacts of climate change using latest models for different sectors such as (Water resource, agriculture, forest ecosystems, health, coastal zones etc.)</p> <p>3.(D) Climate change vulnerability profiles developed at national& state level for different sectors</p> <p>3.(E) Adaptation matrix for coping with climate impacts for different sectors and different regions</p> <p>3.(F) Adaptation framework and policies for mainstreaming developed</p>	A.1. Initiating studies on impact vulnerability assessment					All studies have been initiated			

Expected Project Outputs and indicators including annual targets	Progress -indicator (if any)	PLANNED ACTIVITIES	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure	Reasons-under-expenditure (if any)
			1	2	3	4				
Outcome 5: Other information relevant for the preparation of the TNC – Comprehensive description of climate change research, strategies for sustainable National Communication process and communicating climate change to public Baseline: (A) SNC information until 2010 Target: (A) Systematic and comprehensive plan for research and climate change along with estimation of financial resources Baseline: (B) No quantitative estimates available in SNC Target: (B) Report on the financial flows into climate change activities from national and international Sources Baseline: (C) No institutional arrangement for long term and sustained preparation of national communication process presented in SNC Target:(C) Institutional arrangements with roles and responsibilities and financial and technical resource needs assessed and made available programs for communicating climate change Target (D) Mechanisms and institutional arrangements made and implemented for communicating climate change to stakeholder and public	5.(A) Climate change research status and needs 5.(B) Financial and technical support for climate change related activities received from national and international sources 5.(C) Institutional arrangements for sustained National Communication process 5.(D) Stakeholder consultation and communicating climate change to different stakeholders	D.1. Inception Workshop (for new network institutions for TNC)					Studies warded			

Expected Project Outputs and indicators including annual targets	Progress -indicator (if any)	PLANNED ACTIVITIES	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure	Reasons-under-expenditure (if any)
			1	2	3	4				
Project Management										
Total										

2. Other remarks or issues to be raised by Project Staff and/ or Implementing Agency (150 words only in case of GEF projects)

3. Gender and Inclusion - Report on any specific achievements or challenges on gender equality results in relation to this project

4. Any innovations/ success stories (completed or ones to watch for) that Project Staff wishes to highlight (PO to add comments on the same, if any)

Signature __Lokesh Chandra

Name of NPD _____ Date _____

PO's Report (To be filled in by UNDP PO Only)

5. PO's Score on Progress on Project Targets in Quarter (for ERBM)

Q1	Q2	Q3	Q4

G (Green) – Achieved, Y (Yellow) – On Track, R (Red) – Not Achieved

6. PO's Analytical Report - Comments on progress in project, and whether the project is on track (Narrative – based on QPR, BTOR, other reports, discussions, etc.)

Overall, the project is delayed and will seek extension for a year. The activities need to be expedited to complete the BUR by end of this year.

7. List of project issues/ new risks that the PO wants to ensure are included and addressed in the PSC

Issues

Risks

8. Gender and Inclusion - Comments on box 3 above by PO**9. Innovations/ success stories - Comments on box 4 above by PO****10. List of issues that the PO wants to escalate to Unit Heads/ Senior Management with tentative timelines**

Signed – ____ Date - ____

Name of PO - _Saba Kalam

9. Action Taken on Escalated Issue