

## Quarterly Progress Report

**Period: April – June 2017**

**Date: 13 November 2017**

**Project Name: India High Range Landscape Project**

**Award ID: 00075746**

**Project ID: 00087493**

**Note:** Kerala State Government put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State

| Outcome   | Planned Activities  | Quarter |   |   |   | Progress update   | Amount (US \$)   |
|---|---|---------|---|---|---|---|------------------|
|   |   | 1       | 2 | 3 | 4 |   |                  |
| <b>Outcome 1- Effective governance framework for multiple-use mountain landscape management in place</b>          | - Submission of the revised implementation strategy to the Chief Secretary, Government of Kerala, GEF Operational Focal Point, Ministry of Environment, Forest and Climate Change and UNDP Regional Technical Advisor |         | * |   |   | <ul style="list-style-type: none"> <li>- The revised implementation strategy was presented to the Chief Minister, elected representatives, Forest Department and the Local Self Government by UNDP.</li> <li>- The project was given a green signal for implementation, however few changes were to be done as per the suggestions made during the discussion.</li> </ul> | <b>USD 5,000</b> |
| <b>Outcome 2- Multiple use mountain landscape management is applied securing the ecological integrity of HRML</b> |   |         | * |   |   | <ul style="list-style-type: none"> <li>- Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.</li> </ul>   |                  |
| <b>Outcome 3- Strengthened capacities for community based sustainable use and management of wild resources</b>    |   |         | * |   |   | <ul style="list-style-type: none"> <li>- Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.</li> </ul>   |                  |

|           |                         |  |  |  |  |   |           |
|-----------|-------------------------|--|--|--|--|---|-----------|
| Outcome-4 | Project Management Cost |  |  |  |  | <ul style="list-style-type: none"> <li>- Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.</li> </ul> |           |
| Total     |                         |  |  |  |  |   | USD 5,000 |