

Quarterly Progress Report

Period: July – September 2017

Date: 13 November 2017

Project Name: India High Range Landscape Project

Award ID: 00075746

Project ID: 00087493

Note: Kerala State Government put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State

Outcome	Planned Activities	Quarter				Progress update	Amount (US \$)
		1	2	3	4		
Outcome 1- Effective governance framework for multiple-use mountain landscape management in place	<ul style="list-style-type: none">- Finalization of the implementation arrangements and the fund flow mechanism for the project- Submission of the revised implementation strategy to the Chief Secretary for approval- Submission of the revised implementation strategy to National Project Steering Committee for approval			*		Implementation arrangements and fund flow mechanism was firmed in consultation with the state and the Ministry of Environment, Forest and Climate Chang. The revised implementation strategy was shared with the Chief Secretary for his approval. The same was also presented to the National Project Steering Committee (NPSC) for their approval. The revised implementation strategy was approved by the NPSC and the project was given a go ahead for implementation.	USD 7,000
Outcome 2- Multiple use mountain landscape management is applied securing the ecological integrity of HRML				*		Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	

Outcome 3- Strengthened capacities for community based sustainable use and management of wild resources				*		Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	
Outcome-4	Project Management Cost			*		Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	
Total							7,000 USD