



UNITED NATIONS DEVELOPMENT PROGRAMME  
**PROJECT DOCUMENT REVISION COVER PAGE**  
Turkmenistan



**Project Title:** Strengthening National Capacity for Seismic Risk Assessment, Prevention and Response to Potential Earthquakes

**Project Number:** 00104475

**Implementing Partner:** Institute of seismology and physics of the atmosphere of the Academy of Sciences of Turkmenistan

**Start Date:** 01.01.2018 **End Date:** 30.06.2022 **PAC Meeting date:** 20.12.2019

**Brief Description**

According to the Project document the project period is 1<sup>st</sup> January 2018-31 December 2020. The project document was signed on 27 February 2018. The first advanced payment was received on 27 July 2018. Consequently, in accordance with the Project document (sec.8 Legal context and risk management, Special clauses p.3), actual implementation of the project started on 1<sup>st</sup> August 2018.

After beginning of the project implementation it was determined that there is a need to perform additional large-scale works on top of those planned within the Project document, which are: a) Certification of buildings in Ashgabat; b) Development of the integrated topographic-geodesic data base of Ashgabat city and its outskirts as objects for seismic risk assessment.

Taking into account the aforementioned, the Project Board, conducted on 20 December 2019, took the decision to extend the period of the Project implementation until the end of 2021.

Subsequently, COVID-19 pandemic situation, which emerged in March 2020 and associated restrictions have caused further delays and negative impact on the implementation of the project.

In view of the above mentioned circumstances, there is a reasonable necessity to further extend the duration of the Project implementation until 30 June 2022.

No additional funds will be required for the proposed extension period and all planned project works will be carried out within the allocated budget agreed in the Project Document.

**Contributing Outcome No. 2 (UN Partnership Framework Document # 6):**

*National policies, legislative and institutional frameworks respond to climate change issues by helping to create climate resilience, adaptation, climate risk management and disaster risk reduction measures at the sectoral and community level*

*Expected results of the UNDP Country Program for Turkmenistan:*

**2.3.** *The number of legal documents in the field of disaster risk reduction (DRR) has been approved/ is in the implementation phase, appropriate financial and technical measures have been developed, qualitative sectoral plans that incorporate gender adaptive practices in DRR and include relevant cross-sectoral coordination mechanisms on DRR (Outcome 6.3 of the country program))*

<b>Total resources required:<sup>1</sup></b>		
<b>Total resources allocated:</b>	<b>UNDP TRAC:</b>	60,000.00 USD
	<b>Government:</b>	2,027,329.00 USD

**Agreed by (Signatures):**

Institute of seismology and Atmospheric Physics of the Academy of Sciences of Turkmenistan	UNDP
Guljermal Saryeva Director	Natia Natsvlisvili Resident Representative a.i.
Date:	Date:

<sup>1</sup> Indicate any changes in needed resources, and any changes in resources allocated by funding partners.