

Peacebuilding Fund Project Progress Report (Update May_2023)



**PEACEBUILDING
FUND**  

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- Semi-annual
- Annual
- Final
- Other

Date of submission of report *

2023-11-15

Name and Title of Person submitting the report *

Shella Ngwa, Monitoring and Evaluation Officer, a.i Project Manager

Name and Title of Person who approved the report *

UNDP RR, Mandisa Mashologu

Have all fund recipients for this project contributed to the report? *

yes

no

Did PBF Secretariat review the report? *

If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.

yes

no

Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

yes no

Please select the geographical region in which the project is implemented

<input type="radio"/> Asia and the Pacific	<input type="radio"/> Central & Southern Africa	<input type="radio"/> East Africa
<input type="radio"/> Europe and Central Asia	<input type="radio"/> Global	<input type="radio"/> Latin America and the Caribbean
<input type="radio"/> Middle East and North Africa	<input checked="" type="radio"/> West Africa	

Country of project implementation *

<input type="radio"/> Benin	<input type="radio"/> Burkina Faso	<input type="radio"/> Cote D'Ivoire
<input checked="" type="radio"/> Gambia	<input type="radio"/> Guinea	<input type="radio"/> Guinea-Bissau
<input type="radio"/> Liberia	<input type="radio"/> Mali	<input type="radio"/> Mauritania
<input type="radio"/> Niger	<input type="radio"/> Nigeria	<input type="radio"/> Senegal
<input type="radio"/> Sierra Leone	<input type="radio"/> Togo	<input type="radio"/> Other, Specify

Other, please specify *

.....

Project Title *

- 00113367: Addressing conflict over land and natural resources
- 00130106: Promoting peace and social cohesion through provision of mental health services and psychosocial well-being of SGBV survivors in The Gambia
- 00120496: Strengthening Community Access to Justice, Community Policing and Effective SGBV Response
- 00119440: Strengthening community coping mechanisms against risks of climate induced conflicts and to minimize gender related vulnerabilities and tensions in The Gambia
- 00119603: Strengthening inclusive citizen engagement for more accountable governance in The Gambia
- 00113472: Strengthening sustainable and holistic reintegration of returnees in the Gambia
- 00129530: Support to the implementation and monitoring of the Truth, Reconciliation and Reparations Commission (TRRC) recommendations in The Gambia
- 00124863: Young women and men as stakeholders in ensuring peaceful democratic processes and advocates for the prevention of violence and hate speech
- 00134234: Support to a PBF Secretariat in The Gambia to enhance coordination and peacebuilding impact
- 00134237: Strengthening women's political participation and leadership through reformed legislation community-level leadership and political parties' engagement in The Gambia
- 00134329: Strengthening the National Infrastructure for Peace to Promote Social Cohesion in The Gambia
- 00140056: Empowering Gambian youth to voice their demands to duty bearers on issues of governance reconciliation and prevention
- 00140137: Strengthening Civil Society Organizations to promote gender equality and women's empowerment through implementation of the Action Plan on UNSCR 1325 and the TRRC White Paper Recommendations
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

Asia and the Pacific Central & Southern Africa East Africa

Europe and Central Asia Global Latin America and the Caribbean

Middle East and North Africa West Africa

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

.....

Please select the countries where this project is being implemented *

Other, Please specify *

.....

Project Start Date (Date of first transfer) *

2019-03-10

.....

Project end Date *

2022-09-22

.....

Has this project received an extension? *

YES, Cost Extension

YES, No Cost Extension

YES, Both Cost and No Cost extensions

NO, No Extensions

Will this project be requesting an extension? *

YES, Cost Extension

YES, No Cost Extension

YES, Both Cost and No Cost extensions

NO, No Extensions

Is funding disbursed either into a national or regional trust fund? *

yes

no

If yes, please select which *

National Trust Fund

Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

UN entity

Non-UN Entity

Please select the convening agency recipient *

UNDP: United Nations Development Programme IOM: International Organization for Migration

UNICEF: United Nations Children's Fund

OHCHR: Office of the United Nations High Commissioner for Human Rights

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women

UNHCR: United Nations High Commissioner for Refugees UNFPA: United Nations Population Fund

FAO: Food and Agriculture Organization WFP: World Food Programme

UNHABITAT: United Nations Human Settlements Programme

UNESCO: United Nations Educational, Scientific and Cultural Organization

UNEP: United Nations Environment Programme ILO: International Labour Organization

WHO: World Health Organization PAHO/WHO

UNCDF: United Nations Capital Development Fund UNODC: United Nations Office on Drugs and Crime

UNOPS: United Nations Office for Project Services

UNIDO: United Nations Industrial Development Organization ITC: International Trade Centre

UNDPO Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- UNDP: United Nations Development Programme
- IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees
- UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization
- WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme
- ILO: International Labour Organization
- WHO: World Health Organization
- PAHO/WHO
- UNCDF: United Nations Capital Development Fund
- UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization
- ITC: International Trade Centre
- UN Department of Peace Operations
- Other, Specify

Other, Please specify *

.....

Please select other non-UN recipients *

- Action Aid
- Agence de Coopération et de Recherche pour le Développement (ACORD)
- American Friends Service Committee (AFSC)
- Avocats Sans Frontières
- Avocats Sans Frontières Belgium
- Avocats sans frontières Canada
- Christian Aid Ireland
- CARE International UK
- The Carter Center, Inc.
- Centre d'étude et de coopération internationale (CECI) - BF
- COIPRODEN
- Concern Worldwide
- CORDAID
- CORD Burundi
- DanChurchAid
- Fundacion Estudios Superior (FESU)
- Fund for Congolese Women
- Fundación Mi Sangre (FMS)
- Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- Fundación para la Libertad de Prensa (FLIP)
- HELVETAS Swiss Intercooperation
- Humanity & Inclusion (HI)
- Instituto Holandes para Democracia Multipartidaria (NIMD)
- International Alert
- Interpeace
- Kvinna till Kvinna Foundation
- Life and Peace Institute (LPI)
- (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- Mercy Corps
- MSIS-TATAO
- Norwegian Refugee Council (NRC)
- ONG AZHAR
- OXFAM
- Peace Direct
- PNG UN Country Fund
- Red de Instituciones por los Derechos de la Niñez
- Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- Saferworld
- Search for Common Ground (SFCG)
- SismaMujer
- Tearfund
- Trocaire
- World Vision International
- World Vision Myanmar
- ZOA
- Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money to date?

6

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Justice

What is the total amount (in USD) disbursed to the implementing partner to date *

13989.53

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The Ministry of Justice, via the Child Rights Unit, enhanced the capacity of justice actors (police, prosecutors, lawyers, and state counsels) on child protection and justice. This involved training on child-centered investigations, evidence collection, and addressing issues like Female Genital Mutilation, child marriage, and sexual exploitation. The ministry also provided training on data and evidence generation for child justice, collaborated with partners to collect current data on child rights...

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Judiciary

What is the total amount (in USD) disbursed to the implementing partner to date *

13250.21

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The Judiciary prioritized children's rights by implementing activities to integrate them into judicial processes. They provided training and capacity building for judges and magistrates on child-friendly judicial procedures. Additionally, they supported the establishment of children's courts in four districts to better assist children in contact with the law.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

National Agency for Legal Aid

What is the total amount (in USD) disbursed to the implementing partner to date *

19092.05

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

NALA led the MLAC implementation, in particular engagement with school going boys and girls on legal education and offering legal aid support and representation to children in conflict with the law. They filed bail applications for the release of children in detention, conducted prison visits and raised awareness on child friendly legal aid services. The design and dissemination of flyers with key information on legal aid and child protection issues.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Ministry of Gender, Children and Social Welfare

What is the total amount (in USD) disbursed to the implementing partner to date *

61683.06

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

The MoGCSW spearheaded the women empowerment program, utilizing a consultancy to develop empowerment modules. 14 volunteers were deployed nationwide to train women groups on Gender-Based Violence (GBV), while sensitization sessions targeted religious leaders, men, and boys on Sexual and Gender-Based Violence the MoGCSW conducted quarterly GBV steering committee meetings. They supported Mobile Legal Aid Clinics with focus on child

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Gambia Police Force

What is the total amount (in USD) disbursed to the implementing partner to date *

29010.76

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

GPF enhanced police officer's capacity in child-responsive community policing, integrating child rights into strategy and operations. They engaged with youth and communities on child protection, conducting awareness activities through various channels to address issues, especially those concerning child victims and witnesses of abuse, exploitation, and neglect.

Please list all of the project's implementing partners and the amounts (in USD) transferred to each to date

Please select the type of organisation which best describes the type of implementing partner *

- National youth CSO
- National women's CSO
- Other National CSO
- Subnational youth CSO
- Subnational women's CSO
- Other subnational CSO
- Regional CSO
- Regional Organisation
- International NGO
- Governmental entity
- Other

Other, Please specify

What is the name of the Implementing Partner *

Network for Gender Based Violence

What is the total amount (in USD) disbursed to the implementing partner to date *

195049.92

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 175 words

NGBV facilitated the refurbishment of three one stop centers and a shelter in three regions, implemented the development of SOP's and referral pathways for the centers and capacity building trainings for social workers and key stakeholders and provided support to the survivor advocacy groups.

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in US dollars allocated to each recipient organization

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

Please make sure you enter the correct amount. All values should be entered in US Dollars

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$) <i>Please enter the total budget as is in the project document in US Dollars.</i>	Transfers to date (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars.</i>	Expenditure to date (in US \$) <i>Please enter the approximate amount spent to date in US dollars.</i>	Implementation rate as a percentage of total budget <i>(calculated automatically)</i>
UNDP: United Nations Development Programme	905080.9 * <input type="text"/>	905080.9 * <input type="text"/>	905052.1 * <input type="text"/>	100%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
UNICEF: United Nations Children's Fund	294972.25 * <input type="text"/>	294972.25 * <input type="text"/>	294972.25 * <input type="text"/>	100%
UNFPA: United Nations Population Fund	449935 * <input type="text"/>	449935 * <input type="text"/>	449814.09 * <input type="text"/>	99.97%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%
	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	<input type="text"/> * <input type="text"/>	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
TOTAL	1649988.15	1649988.15	1649838.44	

99.9
9%

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **99.99%**. Can you confirm that this is correct?

Correct Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

» **Gender-responsive Budgeting**

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

44.95

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 741669.67**. Can you confirm that this is correct?

Correct Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 741602.38**. Is this correct?

Correct Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *



ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *

The templates for the budget are available [here](#)

Final Financial Report Community Access to Justice -19_15_41.xlsx



Project Markers

Please select the Gender Marker Associated with this project *

- Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- Risk marker 0 = low risk to achieving outcomes
- Risk marker 1 = medium risk to achieving outcomes
- Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

Gender promotion initiative

Youth promotion initiative

Transition from UN or regional peacekeeping or special political missions

Cross-border or regional project

None

Steering Committee and Government engagement

Does the project have an active steering committee? *

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Once

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

The project has had consultative engagement with government on the reviewed legislation and how it can be fast track at the Ministry of Justice for the reviewed Bills to be enacted. Also, discussion on mechanism to convert the outputs developed by the project to sustainable outcomes to achieve the overall objective of adhering to rule of law, human rights, as well as improving both the demand and supply of equality, justice and security services delivered in the courts.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

Not Started Initiated Partially Completed

Completed Not Applicable

Staff Recruitment *

Not Started
 Initiated
 Partially Completed
 Completed
 Not Applicable

Collection of baselines *

Not Started
 Initiated
 Partially Completed
 Completed
 Not Applicable

Identification of beneficiaries *

Not Started
 Initiated
 Partially Completed
 Completed
 Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

All project activities has been completed apart of the ongoing construction of the Model Police station in Essau that would be closely monitored by UNDP Programme Specialist and the CO M&E Officer. They will report on work progress and final completion of work.

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project where evidence of contribution to outcomes is available if requested

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY (550 word limit)

The perception of the police has been more favourable due to limited cases of human right abuse and arbitrary arrest compared to the previous regime. The population now trusts and work closely with the police following the implementation of the community policing philosophy. The government has endorsed and adopted the community

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have *

1 2 **3** 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Improved access to justice, especially for women and children who are victims of serious human rights violations

Outcome 2: *

Established community policing initiative for the prevention of serious human rights violations and the protection of survivors

Outcome 3: *

Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

Outcome 1: Improved access to justice, especially for women and children who are victims of serious human rights violations

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

601 (307 females, 294 males), received legal, mediation, and social services through the MLAC and OSCs in partnership with implementing partners in 5 regions within 21 communities. Since the project inception, 290 inmates received legal assistance with 71 male, 6 female granted bail, 1 female, 2 male cases withdrawn, 3 males acquitted, & 6 males convicted.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Women and children's issues are prioritized during the MLAC, with particular attention in the rural areas where women and children have limited access to information about women and children's rights. An information session was conducted with about 300 children aged 15-17 years to educate them on their rights and issues, including child-friendly services

Outcome 2: Established community policing initiative for the prevention of serious human rights violations and the protection of survivors of such violence.

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

The project operates within the framework of the Community Policing Strategy and Implementation Plan, established and endorsed through the UNDP core fund in 2019. Key guiding documents, such as the Community Policing Volunteer Guideline, Communication Strategy, District Police Plan, and Training Manual, endorsed by the government. These

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

The intervention on community policing, on gender, youth, and children's responsive inclusions. The project targeted not less than 30% of the female officers (in all its training and interventions to ensure gender and child-friendly policing techniques are used. 204 male and 89 female officers were targeted. Additionally, the project will work with community

Outcome 3: Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

In collaboration with the Judiciary, the project has successfully implemented the Court Automated Transcript System in 5 courtrooms, aiming to expedite case adjudication and minimize case backlogs. To enhance judicial expertise, 25 judges participated in a peer-to-peer knowledge exchange workshop focusing on the prosecution of offenses that would arise from IDRC recommendations. Simultaneously, the project conducted a comprehensive review of key legislations including

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Women facilitated most of the training for the magistrates, lawyers, social workers, and prosecutors as resource persons and experts on child justice (91 female, 96 male). The GBV working group and National GBV Steering Committee support 150 women's agencies, youth groups, regional GBV working groups, and VDCs, as well as validates the Standard operating manual, women empowerment manual, and standard operating procedure for the one-stop centres.

Outcome 4:

Rate the current status of the outcome progress

*

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary

*

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 5:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 6:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 7:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

Outcome 8:

Rate the current status of the outcome progress *

1. Off Track 2. On Track 3. On Track with evidence of peacebuilding results

Progress summary *

Please limit your response to 3000 characters including spaces.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

Please limit your response to 3000 characters including spaces.

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome *

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: Improved access to justice, especially for women and children who are victims of serious human rights violations**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	% Increase in the number of victims of human right violation in the	Existing legal aid data from MLACs and PLADs – 2 MLACs established	3 operational PLADS and 15 MLACS visits	96.6 % (1070 adult, 99 children) increase from project inception	
1.2	% Increase in the number of SGBV survivors/victims receiving the OSG	200 (Source NGBV)	10% Increase in the number of GBV survivors	68.5% (514 (498 female and 16 male) increase from project	
1.3	% Increase in the number of women and girls	22	5%	95.4% increase (53 girls from legal aid & 399 through the OSG)	

How many outputs does outcome 1 have?

1 2 **3** 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Increased legal aid services to communities particularly women and children

Output 1.2

Increased awareness among community structures on justice delivery mechanisms

Output 1.3

Quality integrated services available for survivors of SGBV

Output 1.4

Output 1.5

Other Outputs
If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» **Output 1.1**

Output 1.1: Increased legal aid services to communities particularly women and children	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	% increase in the number of SGBV survivors	22	5%	N/A	95.4% increase (53 girls from legal aid & 399 through the	
1.1.2	Number of women/children that received legal aid	16	30% increase quarterly	N/A	96.1% increase (314 women and 73 children received legal	
1.1.3						

» Output 1.2

Output 1.2: Increased awareness among community structures on justice delivery mechanisms	Performance Indicators <i>Describe the indicator.....</i>	Indicator Baseline <i>State the baseline value of the indicator.....</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project.....</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period.....</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project.....</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant.....</i>
1.2.1	Number of communities reached with information on.....	Lack of citizens awareness of their legal rights and available.....	4 regions.....	N/A.....	4 regions.....	
1.2.2						
1.2.3						

» Output 1.3

Output 1.3: Quality integrated services available for survivors of SGBV	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	increased the number of clients that received SGBV services	Approximately 400 Cases per year (2030 reported cases)	10% increase per quarter	N/A	434 persons received integrated services	
1.3.2	number of reported SGBV cases refer to legal aid	0	10 per quarter	248 cases have been referred for legal aid services		
1.3.3	# of service providers with increased knowledge	3	6	425 service providers have the knowledge		

» Output 1.4

Output 1.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Established community policing initiative for the prevention of serious human rights violations and the protection of survivors of such violence.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	#/% of reported crime to police (disaggregated by gender/ethnicity)	00	5% increase quarterly	There is an increase level confidence in the Gambia Police	
2.2	Increased level of confidence in the police in communities	Lack of trust by the communities on the police	4 regions reached	The is more trust on the police in the community intervention areas	
2.3					

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Improved capacity of local police to respond to community needs

Output 2.2

Strengthened Gambia Police Force at the Institutional level to enable implementation of the new community policing approach

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Improved capacity of local police to respond to community needs	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	Level of community awareness of CDD initiative	Lack of citizens awareness about the community	4	N/A	4 regions CRR, URR, LRR and NBR are now aware	
2.1.2	Develop a district police plan	0	1	N/A	The District Plan developed and currently in use by the	
2.1.3	Number of advocacy activities undertaken by	3	6		26 communities, 4 regions	

» Output 2.2

Output 2.2: Strengthened Gambia Police Force at the Institutional level to enable implementation of the new community policing approach	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
--	--	---	--	--	---	---

2.2.1	# Of CP pilot sites operationalized (Pilots site established)	Not existing	10	7 districts within 4 regions		
-------	---	--------------	----	------------------------------	--	--

--	--	--	--	--	--	--

2.2.2	# of Police personnel have knowledge on	100		305(male female)		
-------	---	-----	--	------------------	--	--

2.2.3	Number of CBOs/CSOs/NGOs supported	5		5		
-------	------------------------------------	---	--	---	--	--

» Output 2.3

Output 2.3:	Performance Indicators Describe the indicator	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators Describe the indicator	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1						
2.5.2						
2.5.3						

» Outcome 3: Strengthened justice service delivery system for citizens, particularly victims of human rights abuses

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	Increase number of cases prosecuted and adjudicated	Base on the 2015 and 2018 reports 35% of SGRM reported	5%	79 < 5% cases have received judgement since registration	Lack of proper case management system in place to track cases
3.2					
3.3					

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Strengthened judicial capacity to address human rights crimes, children's rights issues, SGBV and legal issues arising from tl

Output 3.2

Increased capacities of government/CSO institutions for coordination, monitoring and prosecution of SGBV related cases.

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Strengthened judicial capacity to address human rights crimes, children's rights issues, SGBV and legal issues arising from the TJ and TRRC processes	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1	# of Judicial officers have knowledge on <i>missed reports</i>	Limited support provided to the <i>judicial officers</i>	25		68	
3.1.2	decreased in the number of case backlog of <i>SGBV reported</i>	Limited support to the <i>Judiciary</i>	5%		78 cases prosecuted	
3.1.3						

» Output 3.2

Output 3.2: Increased capacities of government/CSO institutions for coordination, monitoring and prosecution of SGBV related cases.	Performance Indicators <i>Describe the indicator.....</i>	Indicator Baseline <i>State the baseline value of the indicator.....</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project.....</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period.....</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project.....</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant.....</i>
3.2.1	Indicator 3.2.1: Number of MOJ and police staff benefited.....	40	5%		33.3%	
3.2.2	# of legislation reviewed to mainstream gender.....	Inadequate knowledge and understanding on the.....	2		4	
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

- 1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators Describe the indicator	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators Describe the indicator	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress for reporting period <i>State the current value of the indicator for the reporting period</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance / Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

*

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives
Event 1	N/A				
Event 2	N/A				
Event 3	N/A				
Event 4	N/A				

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organizations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

- i. The challenges/problem they faced prior to the project implementation
 - ii. The impact of the project in their lives
 - iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
- This is an optional question. You may leave it unanswered if not relevant.*

Human Impact	Key Stakeholder	What were the challenges they faced prior to project implementation? (350 words)	What has been the impact of the project on their lives? (350 words)	Provide, where possible, a quote or testimonial from a representative of each stakeholder group (350 words)
1	The Gambia Police Force	Limited access by police	Through collaborative	"The culture of silence
2	Gambisara Community	High rate of crime such	The project was able to	, "prior to the initiative,
3	Remanded and convicted	Inmates had limited ac	The project has been a	"I was really devastated
4				

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had (650 words)

Legal Aid at Jeshwang Prison facility: UNVs seconded to the Gambia Bar, and the National Agency for Legal Aid were fortunate to meet with two Senegalese nationals both adults Mohammed and Baba accused of cattle theft and rape. Remanded since 2018 at the Mile 2 Prison Facility. According to the accused, the authority later transferred them to the lock-up remanded facility in 2019 and since their transfer, they would not appear before the court of law. In addition

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1
OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

File 2

OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

File 3

OPTIONAL

[Click here to upload file. \(< 10MB\)](#)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked:

*

Please select up to 3.

- Enhanced digitization
- Innovative ways of working
- Mobilized additional resources
- Improved or initiated policy frameworks
- Strengthened capacities
- Partnered with Civil Society Organizations
- Expanding coalitions & galvanizing political will
- Strengthened partnerships with IFIs
- Strengthened partnerships with UN Agencies

Please explain

Please limit your response to 350 words.

Enhanced digitalization of some justice institutions such the development of Mobile data collection app and geographical information system for the police. Supported digitalization in the judiciary through the installation of court automated systems

Please explain

Please limit your response to 350 words.

The project built synergies with national and international developmental partners resulting to a catalyst effect particularly on community policing and digitalization of the judiciary.

Please explain

Please limit your response to 350 words.

Collaborated with CSOs to enhanced community engagement in activities that involve mobile legal aid clinics, community building. This approach enable trust building between the community and the justice and security actors.

Who are we working with (in addition to the implementing partners) *

- Strengthened partnerships with IFIs
- Strengthened partnerships within UN Agencies
- Partnered with local civil society organizations
- Partnered with local academia
- Partnered with sub-national entities
- Partnered with national entities
- Partnered with local volunteers

Please explain (If IFIs)

Please limit your response to 350 words.

The work with the village community structures to strengthen community based interventions

Please explain (If UN Agencies)

Please limit your response to 350 words.

Work in close collaboration with the UNRO team to avoid overlapping or duplication of effort.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- Unemployed persons
- Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- Indigenous communities
- Persons with Disabilities
- Persons affected by violence (e.g. GBV)
- Women
- Youth
- Minorities related to sexual orientation and/or gender identity and expression
- People living in and around border areas
- Persons affected by natural disasters
- Persons affected by armed conflicts
- Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list monitoring activities undertaken in the reporting period *

Please limit your response to 350 words.

Initiated joint field monitoring at output level with all the relevant partners supporting the outputs as well as conducted a holistic joint filed monitoring with all partners. This resulted to improved project performance as timely corrective actions and decisions were made.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- yes
- no

Please provide a brief description *

Please limit your response to 350 words.

Outcome baselines were obtained from existing legal aid data from MLACs and PLADs – 2 PLADs established and operation

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 350 words.

A baseline survey was also conducted in 2021 which informed the implementation of the project. Secondary data and repo

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

The project initiated a national perception on rule of law, access to justice and security as well as a comprehensive prison a:

Has the project used or established community feedback mechanisms? *

yes

no

Please provide a brief description *

Please limit your response to 350 words.

» Evaluation

Is the project on track to conduct its evaluation? *

yes

no

Not Applicable

Evaluation budget (in USD): *

Response required

48000

If project will end in next six months, and the overall project budget is above 1.5 million, is your upcoming evaluation on track? (Preparations) *

Please limit your response to 350 words.

Evaluation completed

Please mention the focal person accountable for sharing the final evaluation report with the PBF, name and email.

Shella Ngwa, shella.ngwa1@undp.org

» Catalytic Effect

Catalytic Effect (financial): Indicate funding agent and amount of additional non-PBF funding support that has been leveraged by the project since it started. (y/n) *

yes

no

If yes, how many additional grants or donors has the project leveraged? *

.....

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? *

No catalytic effect

Some catalytic effect

Significant catalytic effect

Very Significant catalytic effect

Don't Know

Too early to tell

If relevant, please describe how the project has had a (non-financial) catalytic effect i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system *

Please limit your response to 350 words.

The Community Policing Philosophy initiated by the project has attracted other developmental partners such as GIZ to compliment the efforts of Community policing as well as DCAF in other regions. Also, the training manual have been incorporated into the training school with support from the German police to continuously capacitate officers.

.....

Sustainability

Does the project have an explicit exit strategy? *

.....

Please describe any steps that have been taken to ensure sustainability of peacebuilding gains beyond the duration of the project. *

Please limit your response to 350 words.

For Outcome 1, the Mobile Legal Aid Clinics (MLACs) have been successfully transitioned to the Alternative Dispute Resolution Service (ADRS). The project significantly expanded ADRS's profile and visibility, empowering them to generate increased revenue through the 10% commissions on conflict mediation services. Unfortunately, due to resource constraints, the ADRS has expressed their inability to continue operating the Mobile Legal Aid Clinics despite previous.....

.....

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? *

Please limit your response to 350 words.

N/A

.....

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	N/A		
Event 2	N/A		
Event 3	N/A		
Event 4	N/A		
Event 5	N/A		
Event 6	N/A		
Event 7	N/A		
Event 8	N/A		

Final Steps

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- **Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.