

Project Document Revision Cover Page

Project Title: Via Dinarica - Second Phase

Project Number: Award ID: BIH10/00107283

Output ID: 00107611

Implementing Partner: UNDP

Start Date: 01/12/2018 **End Date:** 31/12/2023

PAC Meeting date: 31/01/2018

Revision Justification

The extension of the award BIH10/00107283 and output project BIH10/00107611 duration until 31 December 2023 is required to enable utilization of the balance of funds from the Government of BiH (Federal Ministry of Environment and Tourism-FMOIT), received in 2019, which have not been expended in the second project phase. The intention was to launch a separate relevant Via Dinarica Call for Proposals in 2022 out of FMOIT funds only (USD 61,357.55). However, as the new phase of the Via Dinarica Project was confirmed in early 2022, the Project planned to combine funds from FMOIT with the contribution for the new project phase to be provided by the Italian Government/AICS in the amount of EUR 1,5 mil. To that end, the Project communicated this proposal to the donor and received approval to invest the mentioned funds as intended. It is expected that the new phase of the Via Dinarica Project will begin in early 2023. In addition, the balance of funds received from LGs in the amount of USD 7,404.81 will be expended on promotion of Via Dinarica tourism offer across the area encompassing the 18 partner LGs.

The output project BIH10/00111453 was operationally closed on 31 December 2021.

<p>Linkage with SDGs: SDG Goals 8 and 12</p> <p>Linkage with EU accession agenda: Regional Development and Competitiveness</p> <p>Contributing Outcome (UNSDCF/CPD 2021-2025): Outcome 1. By 2025, people benefit from resilient, inclusive and sustainable growth ensured by the convergence of economic development, and management of environment and cultural resources.</p> <p>Atlas Award ID: 00107283</p> <p>Indicative Output(s) with gender marker: Output 1 (00107611) and Output 2 (00111453) – GEN2</p>	Total resources required:	USD 3,000,564.62	
	Total resources allocated:	AICS:	1,165,000.85
		USAID:	999,636.52
		UNDP:	100,150.00
		Government of BiH:	735,759.25
Unfunded:			

UNDP



Print Name: Stephen Kinloch Pichat, Deputy Resident Representative

Date:

18/12/2022

