

Project Document Revision Cover Page

Project Title: Via Dinarica - Second Phase
Project Number: Award ID: BIH10/00107283
 Output ID: 00107611/ Output ID: 00111453


Implementing Partner: UNDP

Start Date: 01/12/2018 **End Date:** 30/09/2021 **PAC Meeting date:** 31/01/2018

Revision Justification

This project document revision is prepared to reflect the no-cost extension of the Project until 30 September 2021. The Via Dinarica - Second Phase Project (Via Dinarica) began its implementation in December 2018. The initially envisaged Project duration was 30 months (until 31 May 2021). The Project extension has been sought in view of the fact that the Project was not able to complete all the activities being implemented throughout Bosnia and Herzegovina, which required extensive travel and field engagement. Due to the safety, security and movement restrictions related to Covid-19 pandemic, introduced by the relevant authorities of Bosnia and Herzegovina, but also following the WHO recommendations, the Project was unable to undertake the uninterrupted field activities for conducting assessments and verifications, and for providing technical assistance, services, and goods. This resulted in prolongation of relevant Project activities and created the necessity for the extension, which was approved by the donor, with the new Project end date of 30 September 2021. With this adjustment, the Project will be able to respond to the emerging demands of the new tourism reality and mitigate the socio-economic impact of Covid-19 on Via Dinarica beneficiaries.

<p>Linkage with SDGs: SDG Goals 8 and 12</p> <p>Linkage with EU accession agenda: Regional Development and Competitiveness</p> <p>Linkage with UNDP Strategic Plan 2018-2021: Accelerating structural transformations for sustainable development, especially through innovative solutions that have multiplier effects across the SDGs.</p> <p>Atlas Award ID: 00107283</p> <p>Output/s ID: 00107611, 00111453</p>	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">Total resources required:</td> <td colspan="2" style="text-align: right;">USD 3,006,082.15</td> </tr> <tr> <td rowspan="4">Total resources allocated:</td> <td style="text-align: right;">AICS:</td> <td style="text-align: right;">1,190,000.00</td> </tr> <tr> <td style="text-align: right;">USAID:</td> <td style="text-align: right;">999,671.00</td> </tr> <tr> <td style="text-align: right;">UNDP:</td> <td style="text-align: right;">100,150.00</td> </tr> <tr> <td style="text-align: right;">Government of BiH:</td> <td style="text-align: right;">965,000.00</td> </tr> <tr> <td>Unfunded:</td> <td colspan="2"></td> </tr> </table>	Total resources required:	USD 3,006,082.15		Total resources allocated:	AICS:	1,190,000.00	USAID:	999,671.00	UNDP:	100,150.00	Government of BiH:	965,000.00	Unfunded:		
Total resources required:	USD 3,006,082.15															
Total resources allocated:	AICS:	1,190,000.00														
	USAID:	999,671.00														
	UNDP:	100,150.00														
	Government of BiH:	965,000.00														
Unfunded:																

UNDP

Print Name: Sukhrob Khoshmukhamedov, Deputy Resident Representative
Date: 31.05.21

R