

Project Document | Results Framework revision as per approval of Addenda 9:

Award: 00128224 Project: 00114917

Project Title: Health System Strengthening_NFM2 - TB Output

Observation: Year 2023 refers to period until 31 December 2023

EXPECTED OUTPUTS	OUTPUT INDICATORS	DATA SOURCE	BASELINE		TARGETS (by frequency of data collection)					DATA COLLECTIN METHODS & RISKS	
			Value	Year	Year 1	Year 2	Year 3	Year 4	Year 5		FINAL
Output 2: Improved conditions of critical care for MDR-TB patients	Number Provinces with improved MDR-TB cases management and infectious control ¹ Number of waiting shelters for TB clinics constructed ²	Reports of MoH Reports of MoH	0	2018	0	0	1	2	2	5	Project Reports
			0	2018	0	5	10	0	2	17	

¹ In 2021 was handover the TB Ward in Zambezia and in 2022 the TB Wards in Gaza. The last 2 TB Wards in Namputa and Sofala were finally authorized to be completed in 2023.

² In 2020 were handover 5 TB Waiting shelters in Gaza; in 2021 were handover 10 TB Waiting shelters, 5 in Namputa and 5 in Zambezia, the last 2 in Sofala were finally authorized to be completed in 2023.

From UNDP:

Christy Ahenkora, Resident Representative a.i.

16/08/2022



From the Government of Mozambique through the Ministry of Health:

Dr. Ivan Manhiça, Permanent Secretary of the Ministry of Health

