

## Project Document Revision Cover Page

**Project Title:** Building Relations for Intercultural Dialogue

**Project Number:** BIH10/00115735

**Implementing Partner:** UNDP

**Start Date:** 01/10/2021

**End Date:** 31/12/2023

**PAC Meeting date:** 25/06/2019;

25/03/2021 Add.

### Revision Justification

This project document revision is prepared to reflect the no-cost extension of the output project BIH10/00115735 duration until 31 December 2023. The Building Relations for Intercultural Dialogue Project began its implementation in October 2021. The initially envisaged Project duration was 24 months (until 30 September 2023). The Project extension has been sought in view of the fact that the Project was not able to complete all the activities being implemented throughout Bosnia and Herzegovina due to the unexpected challenges faced during the project implementation. Namely, activities that had to take place outdoors in nature during spring/summer 2023 with participation of a large number of children/young people were hindered by the unforeseen extreme rain and flood conditions and made certain activities impossible to be carried out as scheduled. Consequently, the project had to postpone the implementation of activities under Project Output 1.1 Adventure and fun along the Via Dinarica trails connect young people (i.e. activities related to infrastructure works at the locations where Youth Adventure Camps in the partner LGs of Konjic, Vares, and Trebinje were taking place, and activities related to organization of Youth Games Without Borders), and under Output 1.2 Joint youth actions contribute to environmental consciousness (i.e. activity related to trail cleaning, greening, community works and actions). Furthermore, during the UNWTO Students League 2023 in BiH (Activity 2.2.2), interested schools, universities, and students requested extension of the registration deadline for students' teams. As this international competition marked the students' first participation, they needed additional time to register their teams and subsequently finalize their solutions. Recognizing the significance of this challenge, the deadlines were extended which caused delays in the implementation of the specific activities and created necessity to extend the duration of the Project. The decision to extend the project for these reasons has been approved by the donors.

<p><b>Linkage with SDGs:</b> SDG Goal 16</p> <p><b>Linkage with EU accession agenda:</b> Reconciliation</p> <p><b>Linkage with UNDP Country Programme Document for Bosnia and Herzegovina 2021-2025:</b> By 2025, there is stronger mutual understanding, respect and trust among individuals and communities.</p> <p><b>Project ID:</b> 00115735</p>	<b>Total resources required:</b>	<b>USD 960,354.95</b>	
	<b>Total resources allocated:</b>	<b>AICS:</b>	782,806.15
		<b>UNDP (parallel):</b>	101,336.00
		<b>Government of BiH:</b>	76,212.80
	<b>Unfunded:</b>		

UNDP

*Sylvain Merlen*

Print Name: Sylvain Merlen, Resident Representative a.i.

Date:

2/10/23

*h*