



Project Document Revision Cover Page

Title: Project for Improving Performance of Local Services (PIPLS) in Bosnia and Herzegovina

Project Number: 00120548 (ATLAS Award ID 00126502)

Implementing Partner: United Nations Development Programme (UNDP) in Bosnia and Herzegovina

Start Date: 01 January 2021 End Date: 31 December 2024 LPAC Meeting date: 17 December 2020

Implementation modality: Direct Implementation Modality (DIM)

Revision Justification

This project revision is prepared in accordance with the approval of the Embassy of Sweden in BiH to extend the duration of the Project 00120548 until 31 December 2024 in order to adequately finalize Project activities and ensure their sustainability. This no-cost extension does not foresee any changes in the overall budget amount.

Linkage with SDGs: 16 "Peace, Justice and Strong Institutions"

Linkage with EU accession agenda:

Public procurement (Chapter 5), Judiciary and fundamental rights (Chapter 23), Financial control (Chapter 32)

Linkage with UNDP Strategic Plan:

Signature solution: #2 Strengthen effective, accountable and inclusive governance

Outcome 2: Accelerate structural transformations for sustainable development

Outcome (UNSDCF/CPD): By 2025, people contribute to, and benefit from more accountable and transparent governance systems that deliver quality public services and ensure rule of law.

Output ID (with gender marker): 00120548 GEN2

Total resources required (USD):	3,156,257.77	
Total resources allocated (USD):	Sweden TOTAL	1,999,407.80
	OUTPUT 1	1,638,830.88
	OUTPUT 2	360,576.92
	UNDP TOTAL	756,000.00
	OUTPUT 1	427,680.00
	OUTPUT 2	328,320.00
	BIH	400,849.97
Unfunded (USD):		

Agreed by (signatures):

UNDP

*Sylvain Merlen*

Sylvain Merlen, Resident Representative a.i.

*8/11/23*

Date: