

PBF PROJECT PROGRESS REPORT



COUNTRY: Guatemala
TYPE OF REPORT: SEMI-ANNUAL, ANNUAL OR FINAL:
 semi-annual
YEAR OF REPORT: 2022

Project Title: Profesionalización, protección y participación ciudadana para una justicia más independiente Project Number from MPTF-O Gateway: 00129732 PBF/GTM/B-4			
If funding is disbursed into a national or regional trust fund: <input checked="" type="checkbox"/> Country Trust Fund <input type="checkbox"/> Regional Trust Fund Name of Recipient Fund:	Type and name of recipient organizations: RUNO UNDP (Convening Agency) RUNO UNODC RUNO OACNUDH please select please select		
Date of first transfer: 23 de diciembre 2021 Project end date: 14 de diciembre 2024 Is the current project end date within 6 months? No			
Check if the project falls under one or more PBF priority windows: <input type="checkbox"/> Gender promotion initiative <input type="checkbox"/> Youth promotion initiative <input type="checkbox"/> Transition from UN or regional peacekeeping or special political missions <input type="checkbox"/> Cross-border or regional project			
Total PBF approved project budget (by recipient organization): <ul style="list-style-type: none"> <i>Please enter the total amounts in US dollars allocated to each recipient organization</i> <i>Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.</i> <i>For cross-border projects, group the amounts by agency, even where transfers are made to different country offices. You can provide the detail in the attached budget.</i> 			
Recipient organisation	Budget Allocated (\$)	Amount Transferred to date (\$)	Amount spent to date (\$)
UNDP	\$1,531,018.00	\$1,071,712.60	\$0.00
UNODC	\$501,070.30	\$350,749.21	\$0.00
OACNUDH	\$467,911.71	\$327,538.19	\$0.00
TOTAL	\$2,500,000.00	\$1,750,000.00	\$0.00
Approximate implementation rate as percentage of total project budget: 0% *ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE* The budget templates are available here			

Gender-responsive Budgeting:

Indicate what percentage (%) of the budget contributes gender equality or women's empowerment (GEWE)? 31.38%

Indicate dollar amount from the project document to contribute to gender equality or women's empowerment: \$784612.34

Amount expended to date on efforts contributing to gender equality or women's empowerment: 0.00

Project Gender Marker: GM2

Project Risk Marker: Medium

Project PBF focus area: 2.2 Democratic Governance

Report preparation:

Project report prepared by: María José De León

Project report approved by: Maria Orella

Did PBF Secretariat review the report: Yes

NOTES FOR COMPLETING THE REPORT:

- *Avoid acronyms and UN jargon, use general /common language.*
- *Report on what has been achieved in the reporting period, not what the project aims to do.*
- *Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.*
- *Ensure the analysis and project progress assessment is gender and age sensitive.*
- *Please include any COVID-19 related considerations, adjustments and results and respond to section IV.*

PART 1: OVERALL PROJECT PROGRESS

Briefly outline the **status of the project** in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) **(1500 character limit):**

En los primeros seis meses de implementación, se ha avanzado en las actividades preparatorias, entre ellas; la preparación y presentación de los documentos de proyecto y anexos enviados al Organismo Judicial, la Institución del Procurador de los Derechos Humanos y la Secretaría de Planificación y Programación de la Presidencia (Segeplan) para el dictamen técnico que permitirá iniciar con la implementación. Este ha sido un proceso participativo, lo que ha permitido la apropiación institucional del proyecto. Sin embargo, el proceso fue lento debido a la aprobación de las instancias internas de cada institución. A la fecha, el expediente ha sido presentado a Segeplan para su dictamen técnico.

Además, en materia de planificación; se ha avanzado en la elaboración del Plan Operativo Anual 2022 así como en los planes de Monitoreo y Evaluación y Visibilidad y comunicación. A nivel administrativo se han elaborado los Términos de Referencia en cada Agencia para la contratación del equipo técnicos del proyecto.

Por otra parte, se han realizado reuniones de coordinación con la agencia de cooperación internacional alemana -GIZ-, con la finalidad generar sinergias entre el financiamiento del PBF y la cooperación alemana e incrementar el impacto de los resultados previstos.

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize **the main structural, institutional or societal level change the project has contributed to**. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500 character limit):

N/A

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- “On track” refers to the timely completion of outputs as indicated in the workplan.
- “On track with peacebuilding results” refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

If your project has more than four outcomes, contact PBSO for template modification.

Outcome 1: El Organismo Judicial aumenta su independencia mediante procesos de profesionalización, evaluación del desempeño, gestión del recurso humano y el proceso disciplinario judicial.

Rate the current status of the outcome progress: off track

Progress summary: (3000 character limit)

N/A

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000 character limit)

N/A

Outcome 2: Aumentada la protección y seguridad de operadores de justicia para el ejercicio de su función de forma independiente.

Rate the current status of the outcome progress: off track

Progress summary: (3000 character limit)

N/A

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000 character limit)

N/A

Outcome 3: Incrementada la incidencia, auditoría social y articulación de sociedad civil para promover la independencia judicial y la consolidación de la paz.

Rate the current status of the outcome progress: off track

Progress summary: (3000 character limit)

N/A

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000 character limit)

N/A

Outcome 4: N/A

Rate the current status of the outcome progress: off track

Progress summary: *(3000 character limit)*

N/A

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000 character limit)

N/A

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the **Project Results Framework as per the approved project document or any amendments**- provide an update on the achievement of **key indicators** at the outcome level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 1 El Organismo Judicial aumenta su independencia como consecuencia de fortalecer la profesionalización, la evaluación del desempeño y el proceso	Indicator 1.1 Proporción de cambio en la percepción de operadores de justicia (diferenciado por género) sobre la efectividad y objetividad del trabajo de los órganos del régimen disciplinario del Organismo Judicial.	Se establecerá en el primer semestre del proyecto.	Favorable		0	No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
disciplinario judicial.	Indicator 1.2 Proporción de cambio en la percepción de operadores de justicia (diferenciado por género) sobre la objetividad, transparencia y ética en los procesos de la evaluación del desempeño del Organismo Judicial.	Se establecerá en el primer semestre del proyecto.	Favorable		0	No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.
	Indicator 1.3 Proporción de jueces (diferenciado por género), que aplican en sus sentencias criterios de independencia judicial en el	Se establecerá en el primer semestre del proyecto.	Favorable		0	No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	ejercicio de sus funciones.					
Outcome 2 Aumentada la protección y seguridad de operadores de justicia para el ejercicio de su función de forma independiente.	Indicator 2.1 Porcentaje de mecanismos institucionales de seguridad y protección a operadores de justicia que aplican estándares internacionales de derechos humanos.	Se establecerá en el primer semestre del proyecto.	20% sobre la línea de base.	Al 2022 se reduce el número de casos de represalias y ataques en contra operadores de justicia.	0	No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.
	Indicator 2.2 Grado de satisfacción de la protección recibida por operadores de justicia (diferenciado por género) de parte del Organismo Judicial.	0	4			No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.
	Indicator 2.3					

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 3 Incrementada la incidencia, auditoría social y articulación de sociedad civil para promover la independencia judicial y la consolidación de la paz.	Indicator 3.1 Proporción de cambio en la percepción de actores de sociedad civil (diferenciado por género) sobre su participación en espacios de incidencia para la mejora de la independencia judicial y la consolidación de la paz.	Se establecerá en el primer semestre del proyecto	Favorable		0	No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.
	Indicator 3.2 Proporción de cambio en la percepción de operadores de justicia (diferenciado por género) en la actuación de sociedad civil para	Se establecerá en el primer semestre del proyecto.	Favorable	0		No se ha iniciado ejecución con el Organismo Judicial ya que el proyecto debe tener dictámen técnico de Segeplán.

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	promover la independencia judicial y la consolidación de la paz.					
	Indicator 3.3					
Outcome 4	Indicator 4.1					
	Indicator 4.2					
	Indicator 4.3					

PART III: CROSS-CUTTING ISSUES

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1000 character limit):

In a few sentences, explain whether the project has had a positive **human impact**. May include anecdotal stories about the project’s positive effect on the people’s lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2000 character limit):

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project and 3 links to online resources

OPTIONAL

<p><u>Monitoring:</u> Please list monitoring activities undertaken in the reporting period (1000 character limit)</p> <p>A través de reuniones de trabajo interagenciales se han elaborado las fichas técnicas de indicadores de resultado y producto del proyecto, las cuales incluyen el detalle de:</p> <ul style="list-style-type: none"> -Criterios de evaluación -Metodología para la recolección de información -Instrumentos de recolección de información que serán utilizados -Modo de cálculo <p>Esto permitirá continuar con el proceso de recolección de información para identificar las líneas de base de los indicadores de resultado.</p>	<p>Do outcome indicators have baselines? no</p> <p>Has the project launched perception surveys or other community-based data collection? no</p>
<p><u>Evaluation:</u> Has an evaluation been conducted during the reporting period? no</p>	<p>Evaluation budget (response required): \$27,200.00</p> <p>If project will end in next six months, describe the evaluation preparations (1500 character limit):</p>
<p><u>Catalytic effects (financial):</u> Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<p>Name of funder: Amount:</p>
<p><u>Catalytic Effect (non-financial):</u> Has the project enabled or created a larger or</p>	<p>If relevant, please describe how the project has had a (non-financial) catalytic effect</p>

<p>longer-term peacebuilding change to occur? Please select</p> <p><input type="checkbox"/> No catalytic effect <input type="checkbox"/> Some catalytic effect <input type="checkbox"/> Significant catalytic effect <input type="checkbox"/> Very Significant catalytic effect <input type="checkbox"/> Don't Know <input checked="" type="checkbox"/> Too early to tell</p>	<p>Please limit your response to 3000 characters including spaces.</p>
<p>Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? <i>(1500 character limit)</i></p>	

PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

PLEASE NOTE THAT THIS SECTION IS OPTIONAL

1) Monetary adjustments: Please indicate the total amount in USD of adjustments due to COVID-19:

\$N/A

2) Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

N/A

3) Please select all categories which describe the adjustments made to the project (*and include details in general sections of this report*):

- Reinforce crisis management capacities and communications
- Ensure inclusive and equitable response and recovery
- Strengthen inter-community social cohesion and border management
- Counter hate speech and stigmatization and address trauma
- Support the SG’s call for a global ceasefire
- Other (please describe):

If relevant, please share a COVID-19 success story of this project (*i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.*)

N/A