Annual Work Plan 2024

*ME*RN

ATLAS PROJECT Name & ID:	Fishery Harbour Rehabilitation and Value Chain Development in Aden / 148081														
Quantum OUTPUT(s) ID:	(00134461), (00134462),(00134539), (00134463)														
OUTPUT(s) Name:	(Improved managment capacities-UNDP-YEM-00134462), (Facilities Rehablitation-UNDP-YEM-00134461), (Project Managment-UNDP-YEM-00134539), (Improved employment opportunities-UNDP-YEM-00134463)														
Project/Programme Title:	Economic Recovery and Development Unit														
Applicable Key Result Area/Outcome (from 2022-2025 Strategic Plan):	Structural transformation particularly green inclusive and digital transitions														
UNSDCF/CPD Outcome (2023-2024):	OUTCOME 1 By 2024 - people in Yemen especially women adolescen livelihoods and environmental stability	ts and gi	rls and	those i	n the	most vulnerable and	d marginalized commu	unities benefit	rom better eq	ual and inclusi	ive access to nutritious fo	ood sustainable and resilient			
CPD Output(s) 2023-2024:	Output 1.1. Improved productive infrastructures and assets to increa	se food s	securit	y, local	econo	omic recovery, and a	ccess to services								
EXPECTED OUTPUTS	PLANNED ACTIVITIES		TIME	FRAME		RESPONSIBLE	IA Code of the		PLANNED BUDGET						
And baseline, associated indicators and annual targets	List activity results and associated actions	Q1	Q2	Q3	Q4		Responsible Party	Fund Code	Donor Name	Donor Code	Account Code	Budget Description	Ar	mount (USD)	
Output 1: Priority infrastructure facilities of the Aden fis	hery harbour are rehabilitated and equipped ensuring their effective	function	ing												
Indicators: 1.1: Number of rehabilitated infrastructural facilities; (1.Cold storage, 2. Admin Building 3. Quay work 4. Sewa Firefighting system) 1.2: Number of equipment procured	ge system 5. Weighting Equipment 6. Laboratories Equipment 7.	Baseli 1.1: 0 1.2: 0	nes (20)23):				Annual Targe 1.1: 7 1.2: Lab Equip			-		Gender GEN1	Marker:	
Activity Result 1.2: Rehabilitate key selected facilities such as quay (553m), ice plant, cold storage (2000tons),	1.2.1 Cold StorageRehabilitation Reduced 1000 Tonnnes	x	x	x	x	UNDP	001981	30000	KfW	010283	71200	'Global Tender for International consulting Firm	\$	651,860.9	
fish processing center and facilities, administrative building and warehouses (7units), the powering systems and replacement of exit gate.	1.2.2 Rehabilitation works for Admin Building	x	x			UNDP	001981	30000	KfW	010283	71200	'Global Tender for International consulting Firm	\$	677,780.9	
- j	1.2.3 Quay Work and site plan	x	x	x	x	UNDP	001981	30000	KfW	010283	71200	'Global Tender for International consulting Firm	\$	1,752,325.1	
Activity Result 1.3: Procure key equipment to re- activate the quality control lab, cooling and processing facilities, forklifts (4), laboratory equipment and	1.3.1 Equipment for the Laboratories	x	x			UNDP	001981	30000	KfW	010283	72399	Global Materials & Goods	\$	264,068.2	
weighing equipment.	1.3.2 Weighting Equipment				х	UNDP	001981	30000	KfW	010283	72399	Global Materials & Goods	\$	9,640.3	
'Activity Result 1.4: Repair and install effective water drainage and sanitation systems (including sewage system) and firefighting system)	1.4.1 Sewage System					UNDP	001981	30000	KfW	010283	72399	Global Materials & Goods			
GMS (8%)		x	x	x	x	UNDP	001981	30000	KfW	010283	75100	Facilities & Administration	\$	268,454.0	
			1			1	l	·	L	l		SUB-TOTAL (OUTPUT 1)	\$	3,624,129.7	
Output 2: Improved management capacities for an effect	tive and sustainable operation of the harbour														
Indicators: 2.1: Number of training manuals established. 2.2: Satisfaction of harbour management and performance (surveys) 2.3: Number of management plans and manuals.)23):				Annual Targe 2.1: 1 2.2: 80 % 2.3: 4	:(s):				Gender GEN2	Marker:	
Activity Result 2.1: Conduct capacity needs assessment and define capacity development priorities in consultation with the General Authority for Fisheries (GAF), GAF branch authorities and the Ministry of Agriculture, Irrigation and Fisheries Wealth, cooperatives and the private sector	2.1.1: Capacity Needs Assessment and Development	x				UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	20,732.0	

Activity Result 2.2: Establish organizational structures,													Τ	
roles and staffing requirements for the Aden Fisheries Harbour (AFH)	2.2.1: Organizational Structure, incuding defining roles, guidelines and staffing Requirements to be establish		х	х	х	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	11,661.75
Activity Result 2.3: Undertake capacity development for national project support staff (MDAs, Cooperatives, and Private sector) to address immediate and longer-term institutional and technical capacity requirements	2.3.1: Capacity Development for National Staff		x	x	x	UNDP	001981	30000	KfW	010283	71300	Local Consultants	s	62,196.00
2.4 Develop operations and maintenance strategy for AFH infrastructure and facilities with action plan for sustainable harbour operation and management	2.4.1: Operations and Maintenance Strategy for AFH		x	x	x	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	23,323.50
2.5 Review policies and regulations related to Fisheries Harbour and develop informed guidelines and	2.5.1: Review and Develop Policies and Regulations for AFH		х	х	х	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	7,774.50
2.6 Develop and operationalize a climate resilience and safeguards framework (social, environmental, and	2.6.1: Develop Climate Resilience and Safeguards Framework				х	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	2,591.50
2.7 Develop safeguard and pollution control systems and measures to reduce risks to acceptable and manageable levels of pollution from sources and ensure marine	2.7.1: Develop measuers for Safeguard and Pollution Control Systems				x	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	5,183.00
2.8 Develop an inclusive mechanism for sustainable AFH	2.8.1: Develop Sustainable Revenue Mobilization for AFH													-
GMS (8%)		x	x	x	x	UNDP	001981	30000	KfW	010283	75100	Facilities & Administration	\$	10,676.98
					L						l	SUB-TOTAL (OUTPUT 2)	\$	144,139.23
Output 3: Improved employment opportunities for wom	nen and youth in the fishing community and value chain													
Indicators: 3.1: Number of established employment opportunities for women and youth along the value chain. 3.2: Percentage of women and youth reporting increased income.				Jaselines (2023): Annual Target(s): 1: 0 3.1: 100 (50% women) .2: 0 3.2: 100 (50% women)							Gender M GEN1	arker:		
Activity Result '3.1. Conduct a needs assessment of the Aden-based fishery value chain with emphasis on women and youth actors	Needs Assessment of Aden-based Fishery Value Chain		x			UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	15,549.00
3.2. Undertake capacity building for AFH area fishers, cooperatives and associations with a package of training modules in fish quality control, hygiene and sanitation, business management and marketing skills, environmental and community resources management,	Capacity Building for AFH Area Fishers			x	x	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	10,366.00
3.3. Support the women and youth from within the fisheries harbour of Aden area with fisheries inputs,														
and integrate them into the fish value chain to improve their livelihoods	Support for Women and Youth in Fisheries				x	UNDP	001981	30000	KfW	010283	71300	Local Consultants	\$	38,872.50
and integrate them into the fish value chain to improve	Support for Women and Youth in Fisheries	x	x	x	x x	UNDP	001981 001981	30000	KfW	010283	71300 75100	Local Consultants Facilities & Administration	\$ \$	
and integrate them into the fish value chain to improve their livelihoods	Support for Women and Youth in Fisheries	x	x	x										5,183.00
and integrate them into the fish value chain to improve their livelihoods	Support for Women and Youth in Fisheries	x	x	x								Facilities & Administration	\$	38,872.50 5,183.00 69,970.50
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted 4.2: Number of communication strategies developed	Support for Women and Youth in Fisheries	Baselin 4.1: 0 4.2: 0	x nes (20					30000 Annual Target 4.1: 2 4.2: 1	KfW			Facilities & Administration	\$	5,183.00 69,970.50
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted		Baselin 4.1: 0 4.2: 0 4.3: 0	x nes (20	23):	×	UNDP	001981	30000 Annual Target 4.1: 2 4.2: 1 4.3: 2	KfW (s):	010283	75100	Facilities & Administration SUB-TOTAL (OUTPUT 3)	\$ \$ Gender M GEN1	5,183.00 69,970.50 Jarker:
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted 4.2: Number of communication strategies developed	Staff Salaries International	Baselin 4.1: 0 4.2: 0 4.3: 0 x	x	23): x	x	UNDP	001981	30000 Annual Target 4.1: 2 4.2: 1 4.3: 2 30000	kfw (s):	010283	75100	Facilities & Administration SUB-TOTAL (OUTPUT 3) Salaries	\$ \$ Gender M GEN1	5,183.00 69,970.50 arker: 230,000.00
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted 4.2: Number of communication strategies developed	Staff Salaries International Staff Salaries National	Baselin 4.1: 0 4.2: 0 4.3: 0 × ×	x nes (20	23): 	x	UNDP UNDP UNDP	001981 001981 001981 001981	30000 Annual Target 4.1: 2 4.2: 1 4.3: 2 30000 30000	KfW (s): KfW	010283	75100 61100 71400	Facilities & Administration SUB-TOTAL (OUTPUT 3) Salaries Salaries	\$ \$ Gender M GEN1 \$ \$	5,183.00 69,970.50 arker: 230,000.00 270,000.00
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted 4.2: Number of communication strategies developed	Staff Salaries International	Baselin 4.1: 0 4.2: 0 4.3: 0 x	x	23): x	x	UNDP	001981	30000 Annual Target 4.1: 2 4.2: 1 4.3: 2 30000	kfw (s):	010283	75100	Facilities & Administration SUB-TOTAL (OUTPUT 3) Salaries	\$ \$ Gender M GEN1	5,183.00 69,970.50 arker: 230,000.00 270,000.00 320,480.95
and integrate them into the fish value chain to improve their livelihoods GMS (8%) Output 4: Indicators: 4.1: Number of TPMA assessments conducted 4.2: Number of communication strategies developed	Staff Salaries International Staff Salaries National Country Office Support to Implementation	Baselin 4.1: 0 4.2: 0 4.3: 0 × × × ×	x x x	23): x x x	x	UNDP UNDP UNDP UNDP	001981 001981 001981 001981	30000 Annual Target 4.1: 2 4.2: 1 4.3: 2 30000 30000 30000	KfW (s): KfW KfW	010283 010283 010283 010283	75100 61100 71400 74500/64300	Facilities & Administration SUB-TOTAL (OUTPUT 3) Salaries Salaries DPC	\$ \$ Gender M GEN1 \$ \$ \$ \$	5,183.00 69,970.50 arker: 230,000.00

Project Management Costs [include all 2023 Management Costs as per the approved Contribution Agreements and prodocs)	ТРМ		x		x	UNDP	001981	30000	KfW	010283	72100	Contractual Services- Companies	\$ 25,000.00
	Audit				x	UNDP	001981	30000	KfW	010283	74100	Professional Services	\$ 20,000.00
	M&E	x	x	x	x	UNDP	001981	30000	KfW	010283	72100	Contractual Services- Companies	\$ 56,500.00
	GMS (8%)	x	x	x	×	UNDP	001981	30000	KfW	010283	75100	Facilities & Administration	\$ 96,302.84
												SUB-TOTAL (OUTPUT 4)	\$ 1,300,088.29
Total Project Budget for 2024													\$ 5,138,327.77

Project Manager:

_{Date:} 18-Jan-2024

Jony Balista

-034EA3F03962401..

DocuSigned by:

Deputy Resident Representative-Programme:

_{Date:} 18-Jan-2024

-DocuSigned by: A0A980F7AC9B4D6.