



ສາທາລະນະລັດ ປະຊາທິປະໄຕ ປະຊາຊົນລາວ
Lao People's Democratic Republic



50
YEARS

Empowered lives. Resilient nations.

Quarterly Project Progress Report

Support for the institutional strengthening of the National Regulatory Authority for the UXO/Mine Action Sector (NRA)





Basic Project Information

(Basic information can be completed by UNDP before sharing the report with the partner)

Project Title:	
UNDP Award ID	00062994
UNDP Project ID	00080296
Project Duration	1 April 2013 to 31 December 2016
Reporting Period	1 April 2016 to 31 June 2016
Implementing Partners	National Regulatory Authority for the UXO Sector in Lao PDR (NRA)
National collaborating agencies	
Other UN/International collaborating agencies	
Cost-sharing and Trust Fund donors	Australia, the Government of Belgium, the Government of Canada, the European Union Delegation to Laos, the Government of Ireland, the Republic of Korea, the Government of Luxembourg, the Government of New Zealand, the Government of Norway, and the Government of Switzerland.
UNDP Programme Officer/Programme Analyst	Ms. Souphalack Bounpadith
UNDAF and Country Programme Outcome	Outcome 9: By 2015, national and local governments and communities have significantly reduced the impact of UXO on people in the Lao PDR

Implementation Progress Summary at Output level

No.	Description	Targets	Unit	Remarks	ACTIVITY PROGRESS TO DATE Give detailed explanation of the status. Provide justification if delayed and new schedule planned and provide response strategy if any	RESULTS ACHIEVED Describe concrete, key results (policy, publication, key event etc.) achieved so far, vis-à-vis the specific targets set in the QWP/AWP. Please provide data/evidence to support the results
MRE units						
ACTIVITY RESULT 1: Risk Education methodologies improved, reinforced and better disseminated						
ANNUAL RESULT 1.1: Risk Education is better integrated and adopted in primary schools' curriculum.						
	1.1.1 MRE Personnel cost		MRE unit	Two old staff (1 MRE officer and 1 technician)	Completed	
	1.1.2 Conduct MRE TWG meeting	Improved coordination among MRE operators by holding the TWG.	MRE unit	The meeting will be organized at NRA office, Vientiane Capital for half day with all operators.	Completed	The MRE TWG meeting was held on 30th June 2016 at the NRA conference room. The meeting was chaired by Deputy Director of the NRA. Mr. Bounphamith Somvichith. The Minute meeting Lao languages is approved and the distribution to clearance operators is planned.
ANNUAL RESULT 1.2: Risk Education messages are conveyed by local media.						
	1.2.1 Pay provincial radio stations to broadcast UXO messages and UXO information for 4 quarters (every month-8 times per month) at 4 provincial radio stations (Khammouane, Sekong, Saravan and Champasack)	Radio programme (specific Risk Education messages) reached at least half of the population in 4 provinces ((KM, SK, SRV & CHP) and UXO spot radio programme are evaluated on how its effectively to the people behavior and attitude changed.	MRE unit		Progressed	4 provinces are running the UXO radio programme. Every month, NRA worked closely with Ministry of information, culture and tourism to follow up of the UXO radio broadcasting. On a monthly basis, each province sends the report and radio script recorded to NRA and Information Department for consideration and feedback.
ANNUAL RESULT 1.3: Village volunteers are trained on MRE.						

	1.3.2 Conduct training for Village volunteers in 2 provinces (Khammouane and Attapeu)	Village volunteers in 2 provinces (Khammouane and Attapeu) are better understanding on the use of MRE.	MRE unit	Completed	<p>Picture below shows of the Village Volunteer Training in Khammouane Province.</p>  <p>Picture below shows of the Village Volunteer Training in Attapeu Province.</p> 	<p>On tracked: On 9-14 May 2016, MRE unit conducted the training for Village volunteers in Khammouane Province and second time in Attapeu Province, from 4-11 June. The training was attended by NRA staff, provincial department of Information, Culture and Tourism from both provinces and trainee, with 35 people attending.</p> <p>The highlight include:</p> <ol style="list-style-type: none"> 1. The background of UXO that every single village volunteer have to be trained. 2. The methodologies for UXO lesson teaching. 3. Technique on how to deliver the UXO message to the right risk group. 4. The steps to prepare the right MRE material for awareness. 5. Specking/presentation Skill. 6. How to use the form of MRE IMSMA. 7. Game shows demonstration. 8. Group working on how to improve the skill for MRE activity.
VA unit	ACTIVITY RESULT 2: Practices of information management and surveillance of UXO survivors improved; a strategy for victim assistance formulated.					
ANNUAL RESULT 2.1: UXO stakeholders and concerned line ministries are better coordinated in providing UXO Victim Assistance.	VA Personnel cost			Two old staff (1 VA officer and 1 technician)	Completed	
2.1.1 Conduct VA TWG meeting	Improved coordination among VA operators by holding the TWG.	VA unit	VA unit	The meeting will be organized at NRA office, Vientiane Capital for half day with all operators.	Delayed	The VA TWG meeting did not take place as planned. This is due to the difficulty scheduling expressed by several of our valued colleagues. NRA has decided to conduct the VA TWG in Q3 and many of the topics had been planned for discussion during Q2 VA TWG will be included.
ANNUAL RESULT 2.2: UXO Survivor Tracking System is used by UXO stakeholders to provide better						

	<p>rehabilitation, vocational training and economic support.</p> <p>2.2.2. Provide Vocational training and Livelihood supports for 60 UXO survivors in HP, XK and SVK provinces.</p>	<p>VA unit</p>	<p>Progressed</p>	<p>The Concept Note is drafted and share to NRA, KOICA and UNDP to revise. Many commented on the draft were received and many changes were made to the document. To make the Concept Note is more reflected and come up with the appropriate training plans that in line with UXO survivors needed, so both three parties suggested to conduct the field visit. This would be an opportunity to collect any data that may be available on the programme's result.</p> <p>On 24th - 25th May 2016, NRA together with KOICA and UNDP conducted the field visit in Xiengkhouang provinces.</p> <p>The highlight include:</p> <ol style="list-style-type: none"> 1. Meeting with local authorities. 2. Visit key UXO survivor groups. 3. Visit provincial Vocational Training Center. <p>The mission found that cows raising training was the most currently need to be provided for UXO survivors expressed by local authorities and several UXO survivors.</p> <p>After field visit, NRA is now improving some points on the Concept Note and the revise version sharing to UNDP and KOICA for comment is planned in Q3.</p>
CL Unit	ACTIVITY RESULT 3: More efficient and effectively-planned release of land coordinated and regulated in accordance with development goals as prioritized in the NSEDP and other relevant national planning.			
	Annual Result 3.1: UXO clearance operators are working in compliance with the government's survey methodologies and all National Standards.			
	CL Personnel cost	CL unit	Completed	
	3.1.1 Conduct VA TWG meeting	Improved coordination among CL operators by holding the TWG.	<p>Three old staff (1 CL officer and 2 technicians)</p> <p>The meeting will be organized at NRA office, Vientiane Capital for half day with all operators.</p>	<p>The CL TWG meeting was not conducted as planned. This is due to the difficulty scheduling expressed by several of our valued colleagues. NRA has decided to conduct the CL TWG in Q3 and many of the topics had been planned for discussion during Q2 CL TWG will be included.</p>

	<p>Annual Result 3-2: More clearance operations are based on evidence from survey and in the targeted areas as set out by the government's development plans.</p>	<p>3-2.1 Conduct provincial coordination, field monitoring and support clearance operators, including through the using of the new methodologies approved.</p> <p>Monitoring on UXO Survey activities in development focal areas in XK province. At the same time, The NRA Clearance Unit will also conduct monitoring missions of UXO operators operation in provinces. (UXO Lao And MAG)</p>		<p>Progressed</p>	<p>in Q2, the CL unit conducted the monitoring on UXO Survey activities of the Lao Army Humanitarian Teams in development focal areas of Xaysomboun province.</p> <p>The unit also monitored on UXO Survey activities in development focal areas in Khammouane and Savannakhet provinces. At the same time, The CL unit will conducted monitoring missions of UXO operators operation in both provinces. (UXO Lao and MAG in Khammouane; UXO Lao, HI and Halo Trust in Savannakhet).</p> <p>During the second quarter of 2016, a total of 622 Ha of land was cleared (interim figures as of 30 June 2016); including 413 Ha of agricultural land and 209 Ha of development land. During Q2 of 2016, operators in Lao PDR destroyed more than 14,290 items of UXO, of which 23 were bombs, 9,877 were bombs, 4 were mines, and 4,386 were other UXO items.</p>
	<p>Quality Management Unit (QM) Activity Result 4: Effective coordination and regulation of the UXO Sector.</p>				
	<p>Annual Result 4-1: UXO clearance operators continue to be in compliance with national standards.</p>				
	<p>QM Personnel cost</p>		<p>QM unit</p>	<p>Existing 10 staff</p>	<p>Completed</p>
	<p>Annual Result 4-2 NRA's team has an improved capacity to conduct Quality Assurance / Quality Control.</p>				
	<p>4-2.1 Conduct QA/QC missions of UXO humanitarian operators in line with National Standards.</p>	<p>Compliance with the National Standards, by the operators, is monitored. Schedule is subject to change.</p>	<p>QM unit</p>	<p>UXO Lao (CPS, LPB, XK), MAG&NPA (KM), MAG (XK)</p>	<p>Progressed</p> <p>The NRA checked the work of 3 clearance operators: UXO Lao in Xiengkhouang, Luangprabang and Champasack provinces; MAG in Xiengkhouang and MAG/NPA in Khammouane provinces. The purpose of the monitoring was to focus on the UXO clearance by the deminers, and clearance sites administration. At the same time to observe the technical applied during clearance, and UXO demolition to make sure that they are efficiency and safety operation and also to support in term of improving the operation</p>

							works. This also to follow up the progress of work-plan implementation in-order to control as the same standard and system are applied. Additional: in Q2, accreditation for Great UXO Clearance Company and XTD UXO Clearance Company have been issued.
	Annual Result 4.3: UXO clearance operators, especially technical working group members, benefit from lessons learned as shared by the NRA QA/QC Unit in a timely manner.						
	4.3.1 Translate QA/QC Unit Reports with findings / recommendations for continuous improvement after the mission and submit to concerned operators.		QIM unit			Progressed	QA/QC Lao languages reports are approved, ongoing translation, and subsequent distribution to clearance operator is planned.
Information Management Unit (IM) Annual Results 4.2: IMSMA (Information Management System for Mine Action) database is effectively maintained.							
	Personnel cost				Existing 5 staff	Completed	
	4.4.1 IM Technical working group meeting		IM unit		IM TWG meeting	Completed	The IM TWG meeting was held on 25 th May 2016 at the NRA conference room. The meeting was chaired by Deputy Director of the NRA. Mr. Bounphamith Somvichith. Minute meeting Lao languages is approved and the distribution to clearance operator are done.
	4.4.2 Conduct Provincial IMSMA and Information Management Workshop for NRA coordination office in 11 provinces (funded by Sterling).		IM unit			Delayed	The Workshop was postponed due to the changed of Minister in charge (Move from Rural Development Eradication to Ministry of Labour and Social Welfare).
	4.4.3 Maintain a national database of all information relevant to the UXO sector.		IM unit			Progressed	This is a regular activity of the IM unit, this unit is also responding to requests for information from various stakeholders.
	Annual Result 4.5: UXO Sector stakeholders receive requested reports from national database in a timely manner.						
	4.5.1 Manage, maintain and publicize information from databases and make relevant information available to all stakeholders, as required.		IM unit			Progressed	Concerning information management, the unit continued entering and validating historic and current data from UXO Sector operators provided with electronic reporting. The IM unit also responded to requests for information from various stakeholders.
	Procure unit equipment: External DVD,		IM unit			Completed	


Hard disk SSD 1 Tb									
Procure Dell Desktop, Monitor Dell 23", Wireless Mouse			IM unit					Completed	
Procure (Up great HP Colourjet Enterprise 750 DN			IM unit					Completed	
Procure 72505 Toner HP Colour Laserjet 5500 DN (Black, Red, Yellow, Blue)			IM unit					Completed	
Programme and Public Relations Unit (PO/PR)									
Annual Result 4.6: NRA's Annual Work Plans are formulated with key annual results clearly defined and measurable.									
Personnel cost			PO/PR unit				Existing 3 staff	Completed	
Annual Result 4.8: Better understanding is achieved thanks to media and donor field visits organized by the NRA.									
4.8.1 Organize media Field visit in UXO contaminated provinces.		Increased implication of the domestic media in the field. Coordination is better approved.	PO/PR unit					Completed	On 28-30 June 2016, the NRA office organized the media field visit in Khammouane province. One UNDP chief technical advisor of NRA, one task force manager of Sterling International to NRA, 12 media from difference organizations and local Khammouane provincial authorities attended the programme. During the field visit, the delegations had opportunity to visit the site of MAG joined project with NPA in Nongbou village, Boulepha district and UXO Lao's site in Sangbounboon village, Gnommalath district to review UXO non-technical survey, technical survey and clearance. More than 10 articles were published in local televisions and newspapers (National Television, Lao Star Television, Army Television, Vientiane Times, Vientiane Mai, Army and Pazaxon) concerning the UXO issue.
								See links here: http://www.vientianetimes.org.la/sub-new/Previous_151s/FreeContent/FreeContent_Khammuan.htm	
Annual Result 4.9: Data on victims and MRE beneficiaries is collected and presented in a sex and age disaggregated way (SADD).									
4.9.1 Data on victims and MRE beneficiaries is collected and presented in the UXO			PO/PR unit					Completed	

Sector Annual Report 2015 in a sex and age disaggregated way (SADD).					
Annual Result 4.10: Information on UXO Sector achievements is available to all stakeholders.					
4.10.1 Publish UXO Sector Annual Report 2015 (design and layout).	Completed	PO/PR unit			Text, design and layout are ready made. 500 copies of UXO Sector Annual Report 2015 (English version) will be printed in Q3 and planned to distribute to line ministries, donors, international organizations and operators.
4.10.2 Publish UXO Sector Multi-year plan 2016-2020 (design and layout)	Progressed	PO & PR units			Design and layout (Lao version) are ready. 2,000 copies of UXO Sector Multi-year plan 2016-2020 (Lao version) will be printed in Q3 and the distribution to line ministries, development partners and clearance operators is planned.
4.10.3 Commemorate 4th April International UXO/Mine Awareness Day	Completed	PO & PR units	The government of Lao, United Nation, many national and international, UXO humanitarian operators and UXO clearance companies brought attention to the ongoing atrocities caused by legacies of war such as UXO, which continue to kill and maim long after a conflict has ended. This day celebrated to highlight the importance of ensuring that the international community respects international humanitarian law and working together to limit the suffering caused by war.		As the consultation from the Lao Ministry of Foreign Affairs, NRA only changed the visual banner across the main streets around Vientiane capital and several articles were published in local newspapers (Vientiane Times and Lao language newspapers) concerning the 4 th April celebration, and the achievements of the various operators active in the UXO Sector.
Project Management Activity Results: Improved institutional development of the NRA and its integration into the regular set-up of the Government					
Annual Result 5.2: The Lao PDR UXO Sector Multi-Year Plan 2016-2020 is developed.					

5.2.1 Publish UXO Sector Multi-Year Plan 2016-2020.				PO/NRA managers/All unit/JNDP/operators	Progressed	<p><u>Context:</u> The UXO Sector Multi-Year Plan 2016-2020 Lao languages is approved and available. Design and layout (Lao version) are ready.</p> <p>2,000 copies of UXO Sector Multi-year plan 2016-2020 (Lao version) will be printed in Q3 and the distribution to line ministries, development partners and clearance operators is planned.</p>
Annual Result 5.4: UNDP Technical Assistance is provided to the NRA to support strategic planning, programme management and financial management and The NRA Office is functional, including the support services equally important to achieve the results.						
Director, Deputy Directors, Assistant to Director, Military Liaison Officer, (5 staff)			NRA		Completed	Salary cost of Chief Technical advisor, Technical advisor of Programme, Technical advisor of Finance, Portfolio Manager of UNDP is paid of 50% covered by NRA Project and 50% covered by UXO Lao Project.
5.4.3 Field visits for NRA Board, including NRA director, deputy directors and TA.		Increased implication of the NRA board in the field. Coordination is better approved	NRA Chairman/NRA Board Member/ Managers		Completed	On 14-19 June 2016, the NRA director and NRA boards met with the Provincial Rural Development and Poverty Eradication Division and relevant operators to discuss UXO Clearance Plans in the provinces-especially in provincial development focus areas. The NRA director and the team also visited the sites of development focus areas in Phouvong and Sanamxay districts.
Procure new mobile telephone			NRA managers		Completed	
Finance Unit						
Personnel cost				Existing 3 staff	Completed	
<u>Various services:</u>						
- Pay Land telephone charge				Finance unit	Completed	
- Pay Mobile telephone charge				Finance unit	Completed	
- Pay Postage & Pouch				Finance unit	Completed	
- Pay newspapers				Finance unit	Completed	
- Pay business card for director, deputy				Finance unit	Completed	

directors and officers							
- Pay security guard		Finance unit				Completed	
- Pay electricity & Water		Finance unit				Completed	
- Pay bank charges		Finance unit				Completed	
- Pay sundry (Drinking water, cleaning, etc...)		Finance unit				Completed	
- Pay maint & Licensing of Hardware		Finance unit				Completed	
Administration and Logistic Unit							
Administration and Logistic Unit Personnel cost (14 staff)		Administration and Logistic Unit		Existing 14 staff		Completed	
5.4.4 Train NRA staff		Administration and Logistic Unit				Completed	The training for NRA staff has been conducted. 15 NRA staff were attended the training with difference subjects (5 offices and 10 technicians)
Office Decoration/renovation/ small construction:		Administration and Logistic Unit				Progressed	The NRA always plans to do with quarterly basic, but the actual expenditure is depended on the actual need.
5.4.7 Small renovation/fixing of Office building (Painting, installation of network line, telephone line in the building, fixing of water pipe and electricity, and other, improve kitchen room for staffs, parking, electric system		Administration and Logistic Unit				Delayed	Design and layout is ready and the construction of UXO exhibition room is planned. As the consultation with all NRA unit concerned, the NRA has decided to postpone the construction, due to the consideration made by NRA board for this time is no needed yet.
Build UXO exhibition room size: 12x4m		Administration and Logistic Unit				Completed	So, NRA transferred back the money to UNDP (60,000,000 KIP).
Pay Sundry - Maintenance of garden		Administration and Logistic Unit				Completed	This is the regular payment with quarterly basic.
Equipment/ IT maintenance:		Administration and Logistic Unit				Progressed	The NRA always plan to maintain of many office equipment, but the actual expenditure is depended on the actual need.
Fix computer, photocopy, fax, telephone and maintenance of air conditioner 22 units		Administration and Logistic Unit				Progressed	

Procure desktop computer for admin technician and HR assistant	Administration and Logistic Unit	Completed	
Stationery:	Administration and Logistic Unit		
Procure general stationery	Administration and Logistic Unit	Completed	This is the regular payment with quarterly basic.
IT & Software:	Administration and Logistic Unit		
Procure Antivirus for servers, Antivirus for PC and Laptop, Staff Recording Programme, Inventory Programme (Software)	Administration and Logistic Unit	Completed	See more details on the actual expenditure from Q2 Finance Quarterly Report. Remark: With regards to the Staff Recording Programme cost is bigger than the expected budget and the cost of software is higher than the budgeted.
Pay Web hosting for NRA office (Domain charges)	Administration and Logistic Unit	Completed	The payment has been paid, but the website is still closed and cannot be accessed. NRA IT technician will be solved the problem soon.
Vehicles maintenance/Insurance/registration:	Administration and Logistic Unit		
Pay fuel, Chang engine oil, Oil filter, air filter and fuel filter, car body checking	Administration and Logistic Unit	Completed	This is the regular payment with quarterly basic, but the actual expenditure is reported in Q2 Quarterly Financial Report of the NRA.
Make new sun protection film for new car (new Toyota Land cruiser Prado and new hardtop of QM team)	Administration and Logistic Unit	Delayed	Procured By UNDP. Currently, the new two cars (Toyota Land cruiser Prado and Hardtop for QM team) is kept at THANALANG Car Storage. Currently, the document is stayed at Taxation Department Ministry of Finance.
Change tires for car	Administration and Logistic Unit	Progressed	Tires of car 7246 and 1048 have been changed.
Pay car technical inspection (car: 7246,7247,7248,7256,9988,5526,5168,1048)	Administration and Logistic Unit	Progressed	There is no car to be paid in Q2 for Car Technical Inspection fee.
Fix car 7246,7247,7248	Administration and Logistic Unit	Progressed	All three 7246, 7247 and 7248 have been fixed.
Pay new vehicle registration	Administration and Logistic Unit	Progressed	All three 7246, 7247 and 7248 have been fixed.
Research/International Cooperation Unit (RS/IC)			
Activity Result 6: International treaty obligations met.			
Research/International Cooperation (RS/IC)	RS/IC Unit	Completed	Existing 2 staff

	Personnel cost (2 staff)				
	Annual Result 6.2: UXO operators have a better understanding of the MOU signing procedures.				
	6.2.1 Conduct MoU quarterly meeting with related ministries and UXO operators.	RS/IC Unit	Completed		<p>On 23th June 2016, NRA conducted the MoU quarterly meeting with related ministries and UXO operators. The meeting was attended by NRA staff, Ministry Foreign Affair and UXO humanitarian operators (UXO Lao, MAG, NPA, Halo Trust, JMAS, WE and DCA, with 15 people attending. The meeting was chaired by Deputy Director of the NRA. Mr. Bounpheng Sisawath.</p> <p>The Minute meeting Lao languages is approved and the distribution to participants is planned.</p> <p>Additional: During Q2, the MOUs were discussed with MAG (support by WRA and Terra Foundation), Halo Trust, World Education and JMAS.</p> <p>Only MAG MOU (supported by WRA) was signed on 3rd June 2016 between NRA and MAG at NRA office. The total funding of the project is US\$178,865 that will be used for survey and clearance in Xiengkhouang Province, over the period 12 months.</p> 
	6.2.3 Conduct MoU monitoring of UXO humanitarian operators.	RS/IC Unit	Monitoring MAG/NPA (XK)	Progressed	<p>On 6-10 June the NRA monitored MAG/NPA support by DFID in Xiengkhouang province. Lao language monitoring mission report is approved and made available at NRA.</p>
	Procure printer and Scanner	RS/IC Unit		Completed	
	Support to the UXO Humanitarian teams of Lao Army				

<p>Activity Result 7: Humanitarian teams of the Lao army are able to deal with the long-term residual UXO threat; a transition and capacity building plan is developed and implemented accordingly. The humanitarian clearance operations by the army are under the civil oversight of the NRA Office.</p> <p>Annual Result 7.1: Five humanitarian teams of the Lao army are trained, equipped and operational.</p>			<p>7.1.2 Train 2 UXO Humanitarian teams of Lao Army in 2016.</p> <p>Funded by KOICA. Funding channeled through UNDP.</p>	<p>NRA/UNDP/Mod</p>	<p>Progressed</p> <p>The selected process of the trainee (26 participants from the Engineering Department of the Ministry of National Defence and Military Unit 858 from Ministry of National Defense) is ready finalized and submitted to UNDP. Then, the plan for official launching a training session in unexploded ordnance (UXO) clearance under the Army Humanitarian UXO-Lao Deminer initiative will be conducted early of July 2016.</p> <p>The training will take place at the UXO Training Centre in Elai village, Naxaithong District, Vientiane Capital with five-week.</p> <p>This training is to prepare army officials to participate in UXO clearance in rural areas. The course will be led by experts in UXO clearance.</p> <p>After the course, the trainees will be sent to work in areas that do not benefit from the assistance of national or international clearance projects, especially sites in Xaysomboun and Borikhamxay provinces.</p>
---	--	--	--	---------------------	---

2. Financial Management

Financial Information Summary

Reporting Period: 1 April 2016 – 30 June 2016

Output	Activities	Q1 Budget	Q1 Expenditure	Q2 Activity Budget (KIP)	Q2 Expenditure (KIP)	Q3 Budget	Q3 Expenditure	Q4 Budget	Q4 Expenditure	Total expenditure to date (KIP)	Total expenditure rate to date (%)
Output 1: The National Regulatory Authority for the UXO/Mine Action Sector is better able to coordinate and regulate the UXO sector.	Activity Result 1: Risk Education methodologies Improved, reinforced and better disseminated.			128,910,666	125,307,388						
	Activity Result 2: Practices of information management and surveillance of UXO survivors improved; a strategy for victim assistance formulated.			203,520,064	78,096,960						
	Activity Result 3: More efficient and effectively-planned release of land coordinated and regulated in accordance with development goals as prioritized in the NSEDP and other relevant national planning.			77,283,016	77,810,779						
	Activity Result 4: Effective coordination and			527,580,508	518,087,572						


PREPARED BY PM



Date: 21 JUL 2016

ບຸນເພັງ ສີສະຫວັດ
Mr. Bounpheng SISAWATH

APPROVED BY NPD



Date: 21 JUL 2016

Phoukhico CHANTHASOMBOUN

RECEIVED AND REVIEWED BY UNDP



Date: 26.07.2016

Nils Christensen