



EnGenDER - Quarterly Reporting

The attached sheets represent the progress towards results, upcoming milestones, challenges, risks, communications and beneficiary information for the quarter:

quarter year
Jan-Mar 2020

Guide

There are 7 applicable sheets in this workbook:

1. *Progress Report* - *Progress per Output/Activity; Highlights; Upcoming Milestones; Challenges (explanation of cell appears when you click on the title cells)*
 2. *Expenditure Report* - *Sheet shows budget against actual expenditure and per donor expenditure*
 3. *Risk log* - *Update on all related project risks*
 4. *Comms-Visibility* - *Provides links to all communications products and media links regarding the project*
 5. *Stakeholder/Beneficiary Info* - *Detailed information on stakeholders/beneficiaries*
 6. *Country Activities* - *Sheet shows activity and expenditure per country*
 7. *Lessons Learned* - *Outlines project lessons learned for better coordination efforts*
 8. *Upcoming Activities* - *Outlines specific upcoming activities for donors*
- Photos* - *Photos of related events and activities (with labels)*

Country Codes

ANT - Antigua	DMA - Dominica	GUY - Guyana	SLU - St. Lucia	SUR - Suriname
BLZ - Belize	GRN - Grenada	JAM - Jamaica	SVG - St Vincent	

ENGENDER Quarterly Update for Donors
 Instructions: Please click on column headings for guidance on information in the columns.

Year 2020
 Quarter 1

EXPECTED OUTPUTS	OUTPUT INDICATORS	Planned Activities	2020 targets (2019 + 2020)	Mid-year result	Progress Jan-Mar 2020	Highlights for Jan-Mar (towards results)	Milestones Apr-Jun 2020	Sources of Verification	Challenges/Risks	Q1 budget	Q1 Expenditure	Balance or Q2 Budget
	Number of gender equality mainstreaming training workshops for technical and senior-level Government personnel, NGOs and private sector completed	1111.1 Training on sector-level gender equality mainstreaming to technical and senior-level personnel in priority sectors Review and update of material and methodology 2 Undertake regional workshops (April) 3 National trainees (April - June) Presentation Logistics	3		UN Women drafted the Concept Note and Agenda and also held stakeholder consultations to inform countries of training. The Training Modules were also drafted. There was also consideration for a partnership agreement with World Bank to deliver a component of the Training that would focus on gender sensitive disaster recovery programmes. BLZ - The training work package on "Country-Driven Gender and Climate Change - Policies, Strategies, and Program Development" was adopted for execution in Belize. The multi-day training package targets 25 development planners and policy advisors to the government of Belize. (Initially Scheduled for delivery in March 2020, the sessions have been postponed due to implementation restrictions associated with national COVID-19 response. DMA - Initial consultations have been conducted by UNWomen on the EnGenDER Support. Further discussion is required to finalise the proposed way forward. GRN - Consultation sessions on the Gender Mainstreaming training were convened with the UNWomen counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training. GUY - A capacity needs assessment will be undertaken for Gender Mainstreaming. Preliminary discussions with UN Women and consultation with local gender affairs bureau with developing the workplan which has been developed but needs the baseline info. JAM - Consultative sessions on the Gender Mainstreaming training were convened with the UN WOMEN counterpart and the Government of Jamaica Representatives to determine the extent to which these trainings would be convened. SLU - Consultation sessions on the Gender Mainstreaming training were convened with the UNWomen counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training. SVG - Consultation sessions on the Gender Mainstreaming training were convened with the UNWomen counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training SUR - Gender sessions organized by civil society and WWF were held to identify synergies and potential partnerships for the execution of the project in Suriname.		In the next period UN WOMEN will 1. Finalize PA with WB. 2. Finalize Training Modules. 3. Host Pilot Training Workshop to determine the effectiveness of virtual modality.	Pre-Project Board Minutes and Draft Project Board Minutes	ALL - The effects of the COVID19 presents challenges of r deliver of the training as was initially scheduled. All countries expects some challenges with the delivery method (virtual) of the training but are working with UN Women to determine the most effective mode of the delivery of this which will not compromise the quality of the offer. Additionally Jamaica identified that the country has an approved GCF project which also seeks to build capacity in gender equality mainstreaming. A gap however is the need for gender responsive budgeting. It was outlined that the local stakeholders prefer a collaborative approach between GCF and EnGender in implementing this component.			
Output 1111 Technical support provided on gender equality policy mainstreaming to agencies with responsibility for development and implementation of gender-responsive and inclusive NAPs and NAMAs	Number of sector-level NAPs and NAMA action plans produced with explicit gender-equality and poverty reduction outcomes, impact indicators and targets	1111.2 Gender-responsive data collection and research for development of evidence-based sector plans 1111.3 Develop budgeted gender-responsive and inclusive sectoral level action plans and M&E for NAPs and NAMAs in priority sectors in 9 Caribbean countries.	7		SUR - TOR for Gender Responsive NAP and NAMA under review GUY - Guyana provided comments on the TOR for the Gender-based Climate Resilience Analysis (baseline) ANB, SLU, JAM provided feedback on the TOR for the Gender-based Climate Resilience Analysis PMU - The formulation of the TOR for the baseline was completed and validated by all beneficiary governments and donors. An effective procurement strategy was formulated based on the lessons learned and best practices of similar processes previously held by UNDP. This included the publication of a Request for Information (RFI) which was used to assess the market and collect valuable information to inform the TOR and budgeting for this activity. The TOR is expected to be published at the beginning of the next quarter UN Women conducted one training session on processes involved in budgeted gender-responsive plans. The TORs for the development and facilitation of these plans was also drafted and shared with UNDP EnGenDER PMU for feedback.	The TOR for the baseline have been validated by all the countries and adjusted based on the inputs received through the RFI.	SUR - Discussion and prioritization for expansion to draft sectoral NAPs for priority areas Water and Forest Sectors. The consultancy for Baseline contracted and work commenced	https://tranel.unfpa.org/country/bj/bj/intra/procurement_inquiry/15/WopFrame.aspx?sourceDoc=country/bj/bj/intra/procurement/Share%20Documents/95748_RFI_EnGenDER%20Gender_base%20Climate%20Resilience%20Baseline%20Analysis/Request%20for%20Information%20-%20EnGenDER%20Gender_base%20and%20Resilience%20Baseline%20Analysis.docx&st=ch&st=ch	The TOR for the baseline would need to be adjusted to reflect the COVID19 response. For example, there may be a stronger focus on secondary data review and the COVID-19 restrictions or recovery may not allow for much travel to conduct primary research. Virtual methods may need to be undertaken to effective consultations with necessary stakeholders			
		Baseline analysis (2)			All countries have confirmed the following priority sectors: Antigua and Barbuda: Infrastructure, Finance and Protected Areas Belize: Agriculture (agriculture drought resistance programme), Water and Coastal Communities Dominica: Agriculture and Fisheries, Health, Social Protection, Resilient Infrastructure and Housing, Employment Grenada: Food Security (Agriculture), Disaster Management, Health Guyana: Agriculture and Health Jamaica: Transport and Agriculture Saint Lucia: Water, Agriculture, Fisheries (the fisheries sector has to be validated) Saint Vincent and the Grenadines: Agriculture and Water Suriname: Agriculture: Water; Energy and Forestry PMU - A draft document has been produced that details the methodology used by countries for the determination of national priority sectors and will be circulated to the beneficiary countries and TAG for their review and feedback. The PMU also provided support to countries in the formalisation of a specific national multi-sector project governance mechanism. A draft guideline for the establishment and running of National Mechanisms for Decision-Making (NMDM) has been developed and circulated to all countries for their review and validation. The PMU provided feedback on the TORs for the development and facilitation of the budgeted gender-responsive plans BLZ - Meetings were held with critical stakeholders which supported the inclusion of gender dimensions in the national energy policy. The updating of the National Climate Change Policy, Strategy and Action Plan will also be supported through similar meeting. This is in line with actions taken to update NDCs and the raising of national climate ambitions. EnGenDER's updated plan is expected to benefit from a detailed gender analysis to better understand where women and men are situated in climate change. JAM - A technical working group meeting (National Decision Making Mechanism) was convened to determine the sectors which will benefit from the EnGenDer project. It was concluded that there is a need to support the Transport sector in advancing its Transport policy ensuring it is Climate Proofed and Gender Responsive. There is also a need in Agriculture to complete a Climate Sector Strategy.	Consultation sessions with all countries in the identification process of the priority sectors. Confirmation of priority sectors from 7 countries. Supporting the development of a national coordination mechanism responsible for ENGENDER decisions.	Validation of document to be used with governments and donors and subsequent approval BLZ - National energy policy updated for greater inclusiveness; Team recruited to update the MCCPSAP; country baselines updated and national circumstances document related to gender and climate change presented JAM - 1. Approval of proposals from the Transport and Agriculture Ministries 2. Procure consultants to support the development of the Transport policy and Agriculture Climate Strategy; 3. Stakeholder consultations completed (virtual if COVID-19 persists)	BLZ - The project foresees some delay in work programme delivery as the work package requires the recruitment of an international firm. Current COVID-19 restrictions prohibits in country mission. The project is looking at contingency measures which allows successful firm to work remotely. JAM - The need to integrate ENGENDER specific activities with similar projects so as to avoid duplication but to enhance results				
		Number of reports generated using gender-responsive data from operationalised MRV frameworks	1111.4 Strengthen/develop MRV systems and associated capacities for gender-responsive monitoring and reporting on climate action	25								
		1112.1 Demand-driven financing for the implementation of gender-responsive NAP and NAMA-related actions			BLZ: Belize specifically selected the Agriculture Drought Resistance programme for further work regarding implementation of gender responsive NAP related actions	Belize's Department of Agriculture was able to integrate and scale this programme within its work	Belize expects to launch of its drought assistance programme					

<p>Output 1112 Gender-responsive and inclusive NAP and NAMA priority interventions implemented in target sectors in collaboration with state and non-state sectoral actors</p>	<p>Number of gender-responsive, sector-level NAPs and NAMAs action plans under implementation</p>	<p>1112.2 Targeted value added support to countries in leveraging climate funds</p>	<p>1</p>	<p>PMU - The formulation of the ToR to establish for the Offer of Complimentary Funding to Governments to assist 8 countries to leverage sustainable and diverse sources of climate finance was finalized. The TOR was developed through a participatory approach that saw the participation and validation of all the countries and donors.</p> <p>JAM - Consultative meetings were convened with the Climate Change Division to determine areas of support required for leveraging climate funds. A proposal for a hydro pre-feasibility study was proposed which will be further elaborated in the official call for submissions.</p> <p>SUR - Suriname had already detailed their focus under this activity - they will upload Suriname's NAMA to the UNFCCC NAMA registry and identify international programs (multilateral and Bilateral) as source of funding.</p> <p>BLZ - Belize identified a specific focus relating to this activity. Belize will continue the 2019 Coastal Adaptation Initiative where in 2019 National Authorities, supported by UNDP and the CCCCC initiated a technical exchange programme utilizing South South mechanisms. Technical experts from CUBA were engaged in the downscaling of climate change models for Belize as well as conducted initial studies on the effects of coastal erosion and sea level rise on coastal municipalities and Towns. With the completion of Phase 1 activities (facilitated by Cuba's INSMET and GAMMA), Coastal engineers have been tasked to return to Belize to conduct detailed studies as well as to provide recommendations for community/ municipal adaptation measures. The end result of Phase 2 intervention is the presentation of reference data sets which inform a GCF targeted proposal for Coastal Adaptation. It is expected that the ENGENDER project can support this Phase 2.</p>	<p>PMU - Finalisation of the call for proposals and publication</p> <p>BLZ - Formal LoA's signed between the project and the Cubans. LoA supported by detailed workplans for implementation.</p>	<p>PMU - Publication of the offer for complimentary funding</p> <p>Provision of technical assistance to countries for the formulation of their proposals</p> <p>Formulation of a visibility strategy</p> <p>Belize will access EnGenDER Offer of Complimentary Funding to assist with support of this activity</p>							
	<p>Average percentage of direct beneficiaries of NAP and NAMA interventions that are women, disaggregated by age (and other factors if available e.g. PWDs, income)</p>		<p>50</p>										
	<p>Cumulative reduction in/avoided GHG emissions from implemented activities</p>												
<p>Output 1121 Technical support provided to gender machineries for a detailed analysis of gender inequality of climate risk and its associated costs in the Caribbean to inform decision-making</p>	<p>Number of stakeholder consultations</p>	<p>1121.1 Undertake country-level comprehensive reviews on the gender inequality of disaster and climate risk including a review of the cost of inaction as well as a mapping of gender differentiated coping and adaptive capacities for key vulnerable groups and key sectors</p>	<p>30</p>	<p>UN Women published ToRs for consultants to undertake comprehensive review of gender inequality of disaster and climate risks inclusive of sector specific analyses for each of the priority sectors defined, and an analysis of the adaptive capacities of key vulnerable groups in each of the countries. The deadline for submissions is April 10, 2020</p>		<p>UN Women expects that the consultant should be engaged and 9 virtual/in-person Country Consultations would be hosted and 9 Country Reports prepared</p>	<p>1. Enabling Gender-Responsive Disaster Recovery, Climate and Environmental Resilience in the Caribbean (EnGenDER) – Antigua & Barbuda https://jobs.undp.org/cj_view_job.cfm?cur_job_id=90979</p> <p>2. Enabling Gender-Responsive Disaster Recovery, Climate and Environmental Resilience in the Caribbean (EnGenDER) – Belize https://jobs.undp.org/cj_view_job.cfm?cur_job_id=90981</p> <p>3. Enabling Gender-Responsive Disaster Recovery, Climate and Environmental Resilience in the Caribbean (EnGenDER) – Dominica https://jobs.undp.org/cj_view_job.cfm?cur_job_id=90982</p> <p>4. Enabling Gender-Responsive Disaster Recovery, Climate and Environmental Resilience in the Caribbean (EnGenDER) – Grenada https://jobs.undp.org/cj_view_job.cfm?cur_job_id=90983</p> <p>5. Enabling Gender-Responsive Disaster Recovery, Climate and</p>	<p>COVID19 requires social distancing, therefore Consultants may have to rely of virtual stakeholder engagements. These stakeholders may be distracted by the current public health situation</p>					
	<p>Number of completed gender inequality of risk reports and policy briefs</p>			<p>18</p>									
	<p>Number of advocacy and training activities undertaken using gender-sensitive data</p>	<p>1121.2 Produce a series of infographics, key data charts and targeted policy briefs on the gender inequality of disaster and climate risk in the Caribbean.</p> <p>1121.3 Conduct sensitisation and training sessions on the results of gender inequality of risk study and how to measure the gender dimension of risk on an ongoing basis through existing tools.</p>		<p>15</p>									
<p>Output 1122 Technical assistance provided to CDEMA to significantly enhance gender-responsive resilient recovery approaches and solutions in the Model National Recovery Framework</p>	<p>Completed update of national model recovery framework</p>	<p>1122.1 Review and update the CDEMA Model National Recovery Framework to enhance gender-responsive resilient recovery approaches and solutions, including templates and guidance for M&E and accountability mechanisms and checklists</p>	<p>1</p>	<p>The RFP for this consultancy was launched in August 2019. One response was received and is to be evaluated. No actions were taken during the reporting period Jan - March 2020</p>		<p>Relaunch of the RFP</p>	<p>The implementation of this result has been delayed, largely as a result of successive hazard impacts in the region. The unprecedented events of 2017 underscored the need for proactive recovery planning and has revealed lessons on recovery approaches and gaps. In addition, the CDEMA MNRf recommends that the National Recovery Framework for each country be reviewed in the context of the disaster being addressed and that special consideration should be given to the gender-specific needs of those affected, but it does not provide guidance on how to ensure that recovery is gender responsive.</p> <p>Under the EnGenDER project, CDEMA will revise the MNRf as a guidance document to enhance gender-responsive resilient recovery approaches and solutions at the national level, including a monitoring and evaluation framework template and accountability mechanisms.</p> <p>The update of the document will be led by a Consultant and will involve a participatory and consultative process capturing experiences from key national personnel who lead and are involved in the recovery process, National Emergency Management Offices and personnel from gender and women's bureaus in impacted states. To the extent possible, existing mechanisms and processes at the national and regional level will be utilized to facilitate the consultative process.</p>	<p>The impact of Hurricane Dorian on the Abacos and Grand Bahama in the Commonwealth of the Bahamas resulted in the CDEMA Coordinating Unit transforming to operational mode to coordinate the response. Operations in the Bahamas commenced in August 31, 2019 and concluded in November of that year. COVID19 From January, the CDEMA CU has been actively engaged in regional readiness and response to COVID19. The intensity of operations for both events resulted in the engagement of the CDEMA CU team and impacted on advancing this activity</p>					
	<p>Regional meeting to review and endorse the revised/updated Model Recovery Framework and related action plan</p>	<p>1122.2 Regional meeting to review and endorse the revised/updated Model Recovery Framework and related action plan</p>											
<p>Output 1123 Training and systems development or strengthening for gender-responsive and inclusive recovery provided to national agencies with responsibilities in recovery in select countries</p>	<p>Number of national recovery capacity assessments completed</p>	<p>1123.1 Assess the operational and technical capacity of existing national institutional mechanisms and regulatory frameworks for gender-responsive recovery in selected countries (update CDM Audit Tool, in-country review and analysis of past and current experiences e.g. Grenada ARD, Dominica CREAD, BVI RDA) (also to contribute to 1124.1)</p>	<p>6</p>	<p>The target of the completion of the review and update of the recovery section of the Audit tool was achieved during this quarter. Important updates included reflection of the Resilience Framework into the document; integration of gender considerations and shelter considerations in recovery.</p>		<p>Develop TOR, launch RFP for the in country review and analysis of past and current experiences with recovery;</p>		<p>The global disruptions created by the COVID19 pandemic may impact on the level of success of the RFP. As a mitigation measure efforts will be made to broad advertisement of the RFP through electronic means</p>					
	<p>Number of countries with recovery frameworks and systems in place utilising sex, age and disability disaggregated data and gender analysis (SP 1.3.1.1)</p>	<p>1123.3 Support the national preparedness for recovery of national recovery frameworks and implementation of related actions in selected countries guided by the revised CDEMA MNRf, including M&E and accountability systems, with a focus on priority areas such as social protection and social capital including cash-based instruments and shock-responsive measures (based on findings in 1123.1)</p>		<p>2</p>	<p>Scheduled for Q2 2020</p> <p>BLZ - CO currently working with NEMO to finalize their workplan for CDM audit.</p>		<p>Application of Audit tool is scheduled for Q2.</p>		<p>The disruptions caused by COVID19 within the CDEMA. Participating States including the imposition of curfews for varied durations as well as the requirement for an all of government response will likely have an impact on the ability of PS to lead and support the completion of the Audit instrument.</p>				
	<p>Number of national personnel across sectors/agencies trained in applying/using resilient recovery systems, disaggregated by sex</p>	<p>1123.2 Design and deliver targeted training for sectoral stakeholders on recovery systems and gender-responsive resilient recovery approaches and solutions</p>		<p>60,60</p>	<p>No activities undertaken during this quarter</p>								

	Number of shock responsiveness analyses of social protection systems completed	1123.4 Analysis of the shock-responsiveness of social protection programmes to meet emergency needs and deliver gender sensitive results in targeted countries 1123.5 Conduct consultative shock-responsiveness capacity assessments of national social protection programmes 1123.6 Develop and roll out a surge team training programme on shock-responsive social protection	5		The World Food Programme (WFP) has updated on the following for this period • Shock-responsive social protection case study and road map developed for Belize. The case study report is the final stages of review by the government. • Report on linking climate risk finance with shock-responsive social protection in Belize currently being drafted. This report explores how modeling of disaster impacts can be used to estimate financial requirements of shock-responsive social protection. • Work is on-going relating to the prioritization of actions for strengthening the preparedness of social protection systems in Saint Lucia. Based on the case study submitted to the government of Saint Lucia for review, a workshop convened key stakeholders in March 2020 to discuss and prioritize recommendations on strengthening the role of social protection in disaster risk management. • The government of Jamaica has provided feedback on the case study on shock-responsive social protection, which is being incorporated into the final version.									
	Percentage of high priority actions implemented		5%											
Output 1124 Technical support provided to CARICOM (or one of its organs) to design and operationalise a regional mechanism for rapid deployment of expertise to support gender-responsive and resilient recovery in the Caribbean	Completed agreement for operationalisation of the regional recovery facility	1124.1 Establish and operationalise the Caribbean Recovery Facility (based on capacity gaps in 1123.1) for rapid deployment of international and regional expertise for gender-responsive and resilient disaster recovery and CCA for the Caribbean, including SOPs and sustainable financing	1		No activities undertaken during this quarter		Convene first meeting of the Regional Recovery Working Group			The disruptions caused by COVID19 within the CDEMA Participating States including the imposition of curfews for varied durations as well as the requirement for an all of government response will likely have an impact on the ability of PS to lead and support the completion of the Audit instrument.				
	Completed Standard Operating Procedures		1		No activities undertaken. Development of the TORs for Technical Support were targeted for the latter half of Q1 2020. This was delayed.		Develop TORs for technical support. Undertake recruitment processes			The global disruptions created by the COVID19 pandemic may impact on the level of success of the RFP. As a mitigation measure efforts will be made to broad advertisement of the RFP through electronic means				
	Number of experts deployed through the Caribbean Resilient Recovery Facility, disaggregated by sex	1124.2 Assess and review the functioning and the impact of the Caribbean Recovery Facility	10											
Output 1211: Technical assistance provided for gender responsive behavioural analysis of national climate change and DRR coordinating bodies	Completed behavioural insight tool and methodology	1211.1 (KAPB) Conduct behavioural insights and analysis to identify causes of behavioural biases within national decision-making bodies	1		The Technical Evaluation was completed for 1 NGO. 2. Partnership Agreement Drafted for the formal engagement of the NGO for the KAPB Activity.									
	Number of behavioural analyses including recommendations for targeted awareness raising and changes in practice completed	1211.1.a Formulation of the KAPB study, including identification of potential interventions per country	9											
Output 1212: Technical assistance provided for implementation of behavioural change strategies to national climate change and DRR coordinating bodies	Number of activities from change strategies completed	1212.1 Design and implement communication and behavioural change strategies to strengthen gender equality mainstreaming and national level decision-making	16											
		1212.2 Develop and implement regional promotion and advocacy strategy on women's participation and leadership in gender-responsive climate and disaster recovery including targeted campaigns												
		1212.3 Assess the change and impact of behavioural change strategies on improving gender-responsiveness and rights-based approaches in national decision-making processes												

A Letter of Agreement (LOA) with UNDP and CDEMA was drafted and shared with CDEMA for review, approval and signature. This was inclusive of workplan, schedule of activities and payments and financial reporting templates. The agreement was finalised and signed 23rd March 2020.

Suriname had an in-country Project launch which was attended by the Ambassador Chatterjee of Canada to Suriname and Ministers.

The Project Associate commenced work with the project from 16th March 2020. The assessment of the Gender specialist applications continued during this period and this process is expected to be finalised by end of April.

The formulation of the ToR for the recruitment of the EnGenDER focal point for Saint Lucia was completed and the position officially approved

An agreement was reached to extend a consultant based in UNDP Dominica Office until the end of May with the objective to facilitate the initiation of Engender in Dominica

An ad hoc pre Project Board meeting was held on 10th March 2020 with donors and implementing partners. The PMU presented the AWP, Project progress, Acceleration Package for 2020, Risks/Challenges and Reporting. IPs also presented their planned activities for the project.

The Project Board was held on 17th March 2020 and the following documents were prepared, shared and presented at this meeting:

- Annual Work plan 2020 with per country budgets and acceleration package for 2020
- Update on project progress as of February 2020 was shared
- Planned Activities
- Expenditure for the period was shared

Project Management Activities

ENGENDER Quarterly Update for Donors - Expenditure

Year

2020

Quarter

1

OUTPUTS	Q1 Budget	Q1 Expenditure	Balance	Cumulative Expenditure	GAC Expenditure	DFID Expenditure
Output 1111 Technical support provided on gender equality policy mainstreaming to agencies with responsibility for development and implementation of gender-responsive and inclusive NAPs and NAMAs	21,000.00	-	21,000.00			
Output 1112 Gender-responsive and inclusive NAP and NAMA priority interventions implemented in target sectors in collaboration with state and non-state sectoral actors	-	-	-			
Output 1121 Technical support provided to gender machineries for a detailed analysis of gender inequality of climate risk and its associated costs in the Caribbean to inform decision-making	25,000.00	-	25,000.00			
Output 1122 Technical assistance provided to CDEMA to significantly enhance gender-responsive resilient recovery approaches and solutions in the Model National Recovery Framework	-	-	-			
Output 1123 Training and systems development or strengthening for gender-responsive and inclusive recovery provided to national agencies with responsibilities in recovery in select countries	31,669.47	6,030.00	25,639.47		4,462.20	1,567.80
Output 1124 Technical support provided to CARICOM (or one of its organs) to design and operationalise a regional mechanism for rapid deployment of expertise to support gender-responsive and resilient recovery in the Caribbean	-	-	-			
Output 1211: Technical assistance provided for gender responsive behavioural analysis of national climate change and DRR coordinating bodies	-	-	-			
Output 1212: Technical assistance provided for implementation of behavioural change strategies to national climate change and DRR coordinating bodies	-	-	-			
PROJECT MANAGEMENT	105,479.00	112,878.70	(7,399.70)		83,530.24	29,348.46
TOTAL	183,148.47	118,908.70	64,239.77		87,992.44	28,538.09

ENGender Country Activities																					
EXPECTED OUTPUTS	PLANNED ACTIVITIES	ANB		BLZ		DOM		GRN		GUY		JAM		SUU		SVG		SUR			
		Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure	Activity	Expenditure		
Output 1111: Technical support provided on gender equality policy mainstreaming to agencies with responsibility for development and implementation of gender responsive and inclusive NAPs and NAMA. Gender Marker: 3	1111.1 Training on sector-level gender equality mainstreaming to technical and senior-level personnel in priority sectors	Consultation sessions on the Gender Mainstreaming training were convened with the UN Women counterpart. Further discussions are to be undertaken to outline how the training will be administered and the structure of the course for the training.		The training work package on "Country Driven Gender and Climate Change: Policies, Strategies, and Program Development" was adapted for execution in Belize. The multiple training package targets 25 development planners and policy advisors to the government of Belize. Initially scheduled for delivery in March 2020, the sessions have been postponed due to administrative restrictions associated with national COVID-19 response.		Initial consultations have been conducted by UN Women on the DoG-2020 Report. Further discussion is required to finalize the proposed way forward.		Consultation sessions on the Gender Mainstreaming training were convened with the UN Women counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training.		A equality needs assessment will be undertaken for Gender Mainstreaming. Preliminary discussions with UN Women and consultation with local gender officers, together with identifying the weightage which has been developed for needs the baseline visit.		Consultation sessions on the Gender Mainstreaming training were convened with the UN WOMEN counterpart and the Government of Jamaica. Discussions are to be undertaken to outline how the training will be administered and the structure of the course for the training.		Consultation sessions on the Gender Mainstreaming training were convened with the UN Women counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training.		Consultation sessions on the Gender Mainstreaming training were convened with the UN Women counterpart. Further discussion are to be undertaken to outline how the training will be administered and the structure of the course for the training.		Gender sessions organized by civil society and WFP were held to identify strengths and potential partnerships for the execution of the project in Suriname.			
	1111.2 Gender responsive data collection and research for development of evidence-based sector plans	Provided country-specific feedback on the TAF for the Gender-based Climate Resilience Analysis. They also selected their priority sectors of Infrastructure, Finance and Investment. They also had several in-country coordination meetings and 3 meetings with the PMU.		Belize had many consultative meetings with critical stakeholders which supported the inclusion of gender dimensions in the national energy policy. The updating of the National Climate Change Policy, Strategy and Action Plan will also be supported through similar meetings. This is in line with actions taken to update NDC's and the raising of national climate ambitions. Gender-responsive updated plans is expected to benefit from a detailed gender analysis to better understand where women and men are affected in climate change. They also selected Agriculture (agriculture drought resistance programming) and Water and Coastal Communities as their priority sectors.		Initial in-country consultations have occurred with national representative counterparts. It is expected that the sessions will be confirmed by beginning of next quarter.		There has been some consultation meetings both at the national level and with the PMU on the selection of the priority sectors. The following sectors need to be confirmed as the final selection: Food Security (Agroforestry, Disaster Management, Health)		Country-specific feedback on the TAF for the Gender-based Climate Resilience Analysis was provided.		A technical working group meeting (National Decision-Making Mechanism) was convened to determine the sectors which will benefit from the ENGender Report. It was concluded that there is a need to support the Transport sector in allowing its Transport policy emerging in Climate Proofed and Gender Responsive. There is also a need in agriculture to complete a Climate Sector Strategy.		Country-specific feedback on the TAF for the Gender-based Climate Resilience Analysis. They also provided the following as their priority sectors for action plans: Water, Agriculture, Fisheries (the fisheries sector has to be updated).		Through their consultation process, St. Vincent selected Agriculture and Water as their priority sectors.		TOR for Gender Responsive NAP and NAMA under review.		Suriname made a selection of their priority sectors as: Agriculture, Water, Energy and Forestry.	
	1111.3 Develop budgeted gender responsive and inclusive national level action plans and M&E for NAPs and NAMA in priority sectors in 9 Caribbean countries.																				
Output 1112: Gender responsive and inclusive NAP and NAMA priority interventions implemented in target sectors in collaboration with state and non-state sectoral actors. Gender marker: 2	1112.1 Demand-driven financing for the implementation of gender-responsive NAP and NAMA-related actions																				
	1112.2 Targeted value added support to countries in reviewing climate funds	Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Belize identified a specific focus relating to this activity. Belize will continue the 2019 Coastal Adaptation Initiative where in 2020 National Authorities, supported by UNFCCC and the CCCCC technical exchange programme, will be engaged in the development of climate change models for Belize as well as conducted initial studies on the effects of coastal erosion and sea level rise on coastal municipalities and towns. With the completion of Phase 1 activities (led by UNFCCC and GAMA), Coastal engineers have been asked to return to Belize to conduct detailed studies as well as to provide recommendations for community/municipal adaptation measures. The end result of Phase 2 intervention is the presentation of reference data sets which inform a cost targeted proposal for Coastal Adaptation. It is expected that the ENGender project can support this phase 2.		Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Consultative meetings were convened with the Climate Change Division to determine areas of support required for reviewing climate funds. A proposal for a higher profile feasibility study was prepared which will be further elaborated in the official call for submissions.		Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Coordination meetings are currently being convened and held to determine the area of support for application of the complementary funding.		Suriname had already detailed their focus under the activity. They will update Suriname's NAMA to the UNFCCC NAMA registry and identify international programs (multilateral and bilateral) as source of funding.			
Output 1121: Technical support provided to gender machineries for a detailed analysis of gender inequality of disaster risk and its associated costs in the Caribbean to inform decision-making. Gender marker: 2	1121.1 Undertake country-level comprehensive reviews on the gender inequality of disaster and climate risk including a review of the cost of inaction as well as a mapping of gender differential coping and adaptive capacities for key vulnerable groups and key sectors.	They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.		They have been bilateral meetings with UN Women and national partner on the upcoming activity and procurement for the consultant to undertake this work in-country.	
	1121.2 Design and deliver targeted training for sectoral stakeholders on recovery systems and gender-responsive resilient recovery approaches and solutions.																				
	1121.3 Assess the operational and technical capacity of existing national institutional mechanisms and regulatory frameworks for gender-responsive recovery in selected countries (Lugar CDM Audit Tool, in-country review and analysis of past and current experiences (e.g. Grenada A&D, Dominica CRRAD, BVI RDA) (also to contribute to 1124.1)	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00	The review of the Audit tool was completed and in-country reviews and analysis of past and current experiences with recovery will commence next quarter.	670.00
Output 1122: Training, systems development and strengthening for gender-responsive and inclusive recovery provided to national agencies in select countries. Gender marker: 3	1122.1 Support the national preparedness for recovery of national recovery frameworks and implementation of related actions in selected countries guided by the revised CRRMA NMS, including NSE and accountability systems, with a focus on priority areas such as social protection and social capital including cash-based instruments and shock-responsive measures (based on findings in 1121.1)																				
	1122.2 Design and deliver targeted training for sectoral stakeholders on recovery systems and gender-responsive resilient recovery approaches and solutions.																				
Output 1124: Technical support provided to CARICOM (or one of its regional) to design and operationalise a regional mechanism for rapid deployment of expertise to support gender-responsive and resilient recovery in the Caribbean. Gender marker: 2	1124.1 Establish and operationalise the Caribbean Recovery Facility (based on capacity gaps in 1122.1) for rapid employment of international and regional expertise for gender-responsive and resilient disaster recovery and CCA for the Caribbean, including SOPs and sustainable financing																				
	1124.2 Assess and review the functioning and the impact of the Caribbean Recovery Facility																				
Project Management		Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	12,540.08	Participation in Project Board Meeting on 17th March 2020;	
TOTAL			15,212.08		15,212.08		15,212.08		15,212.08		15,212.08		15,212.08		15,212.08		15,212.08		15,212.08		15,212.08

Lessons Learned Template

#	Type <i>Which area does it relate?</i>	Date Identified	Successes <i>Describe what has worked well. What factors supported this success?</i>	Shortcomings <i>Describe the challenges or areas for improvement and what was unanticipated</i>	Recommended Solutions <i>How were challenges overcome and how should things have been done differently/better?</i>	Submitted, updated by
1	Project Management	Feb-20	<i>Mapping within the climate change project landscape to find linkages and prevention of duplication with similar initiatives.</i>	<i>Multiple projects operating in Jamaica aiming for similar outcomes as EnGenDer. The mapping process aided identification of projects/programmes and areas for collaboration.</i>	<i>Project start-up and implementation should feature an ongoing mapping process to encourage effective project management and monitoring mechanisms</i>	02-Mar-20
2	Project Management	Feb-20	<i>Including procurement support from start of activity</i>	<i>Unexpected changes in the external climate and the project's ability to respond to these challenges (Example COVID19 pandemic)</i>	<i>The challenges were immediately reported on with suggested solutions and presented to senior management and donors for feedback so that decisions could be made on possible changes to implementation</i>	Mar-20
3						
4						
5						
6						
7						
8						
9						
10						

Photos relating to EnGenDer Activities