



***Enabling Gender-Responsive Disaster
Recovery, Climate and Environmental
Resilience in the Caribbean
(EnGenDER)***

***Quarterly Report
Q1 2021***

Canada



*Empowered lives.
Resilient nations.*



Highlights January – March 2021

Outcome 1111 - *Technical support provided on gender equality policy mainstreaming*

- Finalised Country reports were received for 4 countries (Belize, Guyana, St. Lucia and St. Vincent and the Grenadines) and two draft country reports were received from another 2 countries (Grenada and Suriname) under the Baseline Gender-based Climate Resilience Analysis submitted
- Five Budgeted sector-level NAPs and NAMA action plans (GRB SASAPs) continue to progress with final deliverables to be received for these 5 by end of Q2. (Antigua, Dominica, Grenada, St. Lucia, St. Vincent).

Outcome 1112 - *Gender-responsive and inclusive NAP and NAMA priority interventions implemented*

- St. Lucia's activities under the OCF continue to progress with Deliverable 2 - Policy and Institutional Analyses on gender and climate change for Education and Health Sectors expected in Q2 2021. Activities in ANB, DOM, GRD and SLU commenced but awaiting feedback from governments. These are expected to continue into the next quarter.

Outcome 1121 - *Technical support provided to gender machineries for a detailed analysis of gender inequality of climate risk*

- Studies for St. Lucia, Dominica and Grenada commenced in February 2021 with final deliverables expected in Q2. Jamaica will commence in April.

Outcomes 1122 – 1124 - *Technical assistance provided to CDEMA; Training and systems development or strengthening for gender-responsive and inclusive recovery; Technical support to design and operationalise a regional mechanism for rapid deployment*

- The Model National Recovery Framework (MNRF) continued this quarter and is expected to be presented to the Technical Advisory Committee in Q2.
- Full Audit Assessment Reports were completed for 3 countries during this period (Dominica, Saint Lucia and Guyana). Assessments commenced in Grenada and Antigua and Barbuda.

Outcome 1125

- Guyana held a handover ceremony regarding the distribution of 470 hampers to victims of Gender-based violence during the quarter. Follow-up activities relating to Terminal reports and validation were undertaken in all other countries during this quarter. A few final verification documents remain outstanding for three countries, but it is expected that this will be complete by end of Q2.

Outcome 1211 and 1212

- The KAP studies are currently being finalised and should be submitted in Q2.
- UNDP also drafted a TOR for the development of a Gap analysis which will recommend communication strategies and action plans for the implementation of the national communication strategies.

Project Management

The 5th Project Board Meeting was held 9 February 2021 where workplans for all Implementing partners and COs were presented. Activities planned with requisite milestones for activities for 2021

were also outlined. Focal points were hired in Grenada and Dominica. **Implementation and Progress Towards Results**

The project continues to advance progress towards results with the commencement and finalisation

Immediate Outcome 1110: Improved national capacity for gender-responsive climate change planning and implementation among state and non-state actors in the target countries

Output 1111 Technical support provided on gender equality policy mainstreaming to agencies with responsibility for development and implementation of gender-responsive and inclusive NAPs and NAMAs

During this quarter, six country reports were submitted through the Gender-based Climate Resilience Analysis activity and synergies were facilitated between this work on the baseline analysis and the Gender-based roadmaps and SASAPs and the consultants liaised with each other to share relevant information to support their work. A two-page summary on key findings and recommendations from the first batch of Country Reports are being drafted. The activities are further detailed as follows:

Activity Description	Activity Planned Deliverables (for Quarter)	Performance			
		Status of Activity	Status Update (PMU)	Status Details - Implementing Partners	Status Details -Countries
1111.1 Training on sector-level gender equality mainstreaming to technical and senior-level personnel in priority sectors	Review and update of material and methodology Finalise all planning and national coordination for workshops	On track/Ongoing		Given the indication from countries to postpone/cancel this activity and the budget for this activity may be reallocated to another activity.	BLZ -Training is expected to equip policy makers and climate change planners with capacities required to ensure that Gender is adequately considered in national CC policy, strategy and programme development.
1111.2 Gender-responsive data collection and research for development of evidence-based sector plans	RFI completed. TOR finalised and ready for publication	On track/Ongoing	Country Reports for 4 Countries (Belize, Guyana, Saint Lucia and Saint Vincent and the Grenadines) were submitted and are being finalised through reviews by UNDP and Country Focal Points. Reports for Suriname and Grenada from were submitted March 29. Synergies were facilitated between the work on the baseline analysis and the Gender-based roadmaps and SASAPs and the consultant liaised with each other to share relevant information to support their work. Two-page summary on key findings and recommendations from the first batch of Country Reports is being drafted.		BLZ -ICT consultancy firm in place. Gender indicators for monitoring by Rural development elaborated. Initial conceptual design of new data system circulated for validation. (Ministry of Rural Development in a show of commitment of the new administration, staged an official launch with the new minister symbolically signing the contract.)

Activity Description	Activity Planned Deliverables (for Quarter)	Performance			
		Status of Activity	Status Update (PMU)	Status Details - Implementing Partners	Status Details -Countries
1111.3 Develop budgeted gender responsive and inclusive sectoral level action plans and M&E for NAPs and NAMAs in priority sectors in 9 Caribbean countries, among vulnerable women and other socio-economically marginalised groups	<p>Ensure all countries have selected the sectors for intervention</p> <p>Ensure the National Decision Making (NDM) body or protocol has been established</p>	On track/Ongoing	<p>Please find status of implementation for each Eastern Caribbean below:</p> <p>ANB: Coordination meeting and first deliverable of Methodology and Workplan was submitted. Stakeholder consultations are on-going and the second deliverable should be submitted in early Q2.</p> <p>DOM: Coordination meeting and the first deliverable of Methodology and Workplan were submitted. Deliverable 2 expected in Q2.</p> <p>GRD: Deliverable 1, 2 & 3 were submitted, however scope of the SASAP is being revisited, given current developments in country's approach with NAPs.</p> <p>SLU: The coordination meeting with Country Counterparts was held and Deliverable 1 of Methodology and Workplan was submitted.. Deliverable 2 Draft Prioritisation Process and Stakeholder Consultation will be submitted in the early part of Q2. Stakeholder consultation was conducted in March 30.</p> <p>SVG: The Findings and Consultation Report (3rd deliverable) is being drafted for submission in early Q2. Discussion on the proposed way forward is underway given the current situation.</p>	Development of guidance methodology for budgeted gender responsive inclusive sectoral plan	<p>BLZ: The procurement for the consultancy to update the National Climate Change Policy Strategy and Action Plan was awarded to GAUSS. An inception meeting and kickoff meeting has been planned for the 4th May 2021.</p> <p>GUY: Participatory Community Assessment: Decision/approval from new administration pending.</p> <p>JAM-GRB SASAP for Transport sector EOI completed. TOR adjusted and being finalised for RFP issuance</p> <p>SUR: GRB SASAP Water including M&E RFP contract submitted to CAP for approval.</p>

The activities outlined above also brings the project closer to meeting the targets under this Output and an update as well as milestones relating to these results are detailed in the matrix below:

Indicators	2021 Annual Target	Results	Quarter Milestone	Expected Milestone (for next quarter)
<i>Number of gender equality mainstreaming training workshops for technical and senior-level Government personnel, NGOs and private sector completed</i>	3 regional/sub-regional workshops	1	Determine other activities relating to training on gender mainstreaming	Training activities are planned to be implemented nationally in Belize and Guyana
<i>Number of sector-level NAPs and NAMA action plans produced with explicit gender-equality and poverty reduction outcomes, impact indicators and targets</i>	7	6	Antigua, Belize, Dominica, Grenada, Saint Lucia and Saint Vincent and the Grenadines all continue to be implemented during this quarter.	Jamaica to commence their SASAP. At least 3 SASAPs completed
<i>Number of reports generated using gender-responsive data from operationalised MRV frameworks</i>	25	0	Results relating to this indicator will be collected when actions relating to the implementation of the SASAPs when M&E/MRV frameworks will be utilised.	

Output 1112 Gender-responsive and inclusive NAP and NAMA priority interventions implemented in target sectors in collaboration with state and non-state sectoral actors

The main activity being implemented under this Output for the reporting period continues to be the Offer of Complementary Funding (OCF) and there has been key progress in this area. Seven countries have commenced this process and the status of the activities for each country is outlined in the table directly below:

Progress of work under the OCF activity

Country	Proposal for Complementary Funding	Status of Activity
Antigua and Barbuda	Mainstreaming Financial Resilience to Climate Change in Antigua and Barbuda for Food Security; A Just Transition of the Workforce for Antigua and Barbuda's Transition to Renewable Energy	Contract to undertake the Environmental, Social and Gender Assessment for the Development of the Mainstreaming Gender Responsive Financial Resilience to Climate Change is expected to be signed in April (Q2).
Belize	Addressing the physical impact of climate related stressors, particularly sea-level rise, on two coastal communities in southern Belize	
The Commonwealth of Dominica	Dominica Kalinago Territory Climate Resilience Project: Building and Enhancing the capacity of vulnerable people in Dominica to be able to manage existing risk and the future uncertainties of a changing climate (DKRP)	The implementation plan is being reviewed based on new project developments. Ministry of Environment is providing support to facilitate the best way forward
Grenada	Supporting the transformation of the transport sector into a low-emission sector through institutional strengthening and capacity enhancement to ensure long-term environmental sustainability	Government counterparts for notified of final approval on January 29. The implementation plan is being drafted and will be finalised along with the LoA by Q2
Jamaica	Addressing the data and information needs as well as strengthen strategic frameworks to support a gender responsive approach to climate change adaptation and mitigation	Implementation plans have been shared and are being reviewed and finalised.
Saint Lucia	Country Programme to the Green Climate Fund, which will include cross-sectoral readiness needs, including the advancement of a REDD+ action plan, and NDC implementation actions to support GCF pipeline development.	Stakeholder consultations and progress toward the development of a component of Deliverable 2 - Policy and Institutional Analyses on gender and climate change for Education and Health Sectors is ongoing
Saint Vincent and the Grenadines	Responding to Climate Change, Gender Equality and Vulnerability: The Restoration of the Salt Whistle Bay coastline in Mayreau.	A RFI was successfully completed. The RFP to secure a vendor for the full contract of the work is ongoing. Based on these procurement processes the implementation plan and disbursement schedule have been revised and approved. The LoA period has been extended to 2022 to allow sufficient time to complete the activities

As it relates to Activity 1112.2 (implementation of gender responsive NAP and NAMA related actions Belize continues implementation under this Activity and contributing to the indicator “*Number of gender-responsive, sector-level NAPs and NAMAs action plans under implementation the implementation*”. Based on the priorities outlined in their national plans relating to adaptation, they continue to support a system for rural water management. This includes contributing to the upgrade of rural water delivery systems targeting communities most at risk to supplement water shortages due to prevailing drought conditions. A first round of evaluation was conducted for the purchase of a water tank and truck however, it was termed as a failed process by the Ministry of Finance and Contractor General’s Office. A new procurement process has commenced based on recommendations made by the Ministry of Finance. Advertisement has been published and the evaluation is being planned for May 2021.

Immediate Outcome 1120: Improved integrated recovery planning and frameworks at the national and regional levels for gender-responsive and resilient disaster recovery by key vulnerable group

Output 1121 Technical support provided to gender machineries for a detailed analysis of gender inequality of climate risk and its associated costs in the Caribbean to inform decision-making

Under this Output, 3 more cost of inaction studies commenced during the reporting period. Contracts were signed for the development of Gender Inequality analysis and cost of inaction studies in Saint Lucia, Dominica and Grenada with the fourth expected to be signed in April for Jamaica. The Risk reports and the stakeholder consultations to be undertaken during the completion of studies are expected to further contribute to the related indicators under this output.

It should also be noted that activities under the Offer of Complementary Funding will contribute to the targets under this Output and this is further outlined in the Milestones Matrix below

Key milestones and results are highlighted below:

Indicators	2021 Target	Results	Quarter Milestone	Expected Milestone (for next quarter)
<i>Number of stakeholder consultations</i>	21	3	<i>3 stakeholder consultations (cost of inaction studies) completed (SLU, DOM, GRN)</i>	<i>10 stakeholder consultations (relating to OCF) undertaken – UNDP 5 additional stakeholder consultation (Baseline Analysis) completed</i>
<i>Number of completed gender inequality of risk reports and policy briefs</i>	9	0	<i>4 Risk reports (re OCF) commenced</i>	<i>8 Risk reports completed (re OCF) - UNDP</i>
<i>Number of advocacy and training activities undertaken using gender-sensitive data</i>	15	0	<i>To be commenced Q2 2021</i>	<i>Activities commenced</i>

Output 1122 Technical assistance provided to CDEMA to significantly enhance gender-responsive resilient recovery approaches and solutions in the Model National Recovery Framework

MNRF is currently being reviewed and updated including Check Lists and M&E Framework. It is expected that this work will be presented to the Technical Advisory Committee Meeting (TAC) in April 2021. Planning for the Regional Workshop will commence as per work programme in July 2021 and the contract extension of the MNRF will ensure the update to the MNRF will be informed by the Validation Exercise.

Output 1123 Training and systems development or strengthening for gender-responsive and inclusive recovery provided to national agencies with responsibilities in recovery in select countries

During this quarter, the World Food Programme (WFP) continued to work with a training development company to develop a course on shock responsive social protection, targeting existing professionals. WFP has also engaged socialprotection.org, an online learning platform to host the training and to discuss options for sustainability of the online training over the long term. Further developments should be seen in Q2 2021.

The national assessments relating to the updating of the recovery section of the Audit tool progressed significantly in this quarter with the completion of Data collection, Information upload and the consultations for Recovery Audit Assessments being undertaken in 2 Audits - Grenada and Antigua and Barbuda. Full Audit Assessment Reports were also completed for 3 countries – Dominica, St. Lucia and Guyana. It is expected that these reports will inform actions or interventions to be commenced in Q2 and Q3.

The agreement with UWI was finalised this quarter and first deliverables are expected early in Q2.

Output 1124: Technical support provided to CARICOM (or one of its organs) to design and operationalise a regional mechanism for rapid deployment of expertise to support gender-responsive and resilient recovery in the Caribbean

The CRRF was presented, discussed and approved at the Technical Advisory Committee (TAC) of CDEMA and discussion with key partners are to be held based on this presentation. Two meetings of the Technical Working Group (TWG) to be held to agree the roll out of the CRRF, consider the Concept Paper, approve the SOPs for Team deployment and the TWG Terms of Reference for the TWG to advise CDM Coordinating Council on the CRRF. This is expected in Q3.

Output 1125: Support to COVID-19 response initiatives through established national recovery and response frameworks focused on the socio-economic needs of the most vulnerable and which enhance gender-responsive recovery in 9 Caribbean countries

During this quarter, validation and terminal reports for the COVID response activities in 2 countries were finalised. Outstanding reports and validation are expected for the other countries and these are expected to be completed by end of Q2.

Output 1211 Technical assistance provided for gender responsive behavioural analysis of national climate change and DRR coordinating bodies

The KAPB studies are currently being finalised and will be submitted in Q2. The TOR for the development of a Gap analysis which will recommend communication strategies and action plans for the implementation of the national communication strategies in countries.

Output 1212 Technical assistance provided for implementation of behavioural change strategies to national climate change and DRR coordinating bodies

Activities relating to this Output are expected to commence in late Q3 and Q4 of 2021 and will focus on the national implementation of strategies and post evaluation of these strategies to determine impact of the strategies and possible recommendations for change.

The Project Management Unit (PMU) endeavoured to advance a number of processes during this period. These are organised and detailed as at below:

Collaboration	<p>Collaboration on Climate Promise - DOM: Draft Roadmap and Strategy Approach Received. A Contract Amendment was facilitated to allow for priority sector consultations and their inclusion in the revised Draft Roadmap. Supporting preparations for validation workshop. SVG: Draft Roadmap and Strategy Approach Received. A No Cost Increase Contract Amendment has been approved to extend the end date to June 14th, 2021 to accommodate expected delays resulting from the initial stakeholder consultation delays. Private Sector Scoping Study SVG: Contract Process has been finalized and signed contract received</p>
	<p>UWI Open Campus and World Bank - Re-engagement Meeting with the UWI Open Campus and the WRB was held and supporting documentation shared. Awaiting guidance from UWI Open Campus on scope of phase 3 implementation activities.</p>
	<p>EnGenDER has supported RBLAC in the preparation of student learning case studies in support of their Gender and Climate Change and Gender and Disaster Risk Management Courses. A Joint Technical Proposal has been prepared and awaits the final inputs</p>
Communications/Events	<p>GUYANA: A hand-over ceremony was held in February 2021 regarding the distribution of 470 food hampers for victims of gender-based violence across Guyana.</p>
	<p>EnGenDER Synergy and Exchange Conference (ESEC) 2021: Concept note was drafted and reviewed by the project team for the hosting of a conference with the overall objective of improving national capacity for gender-responsive climate change planning and implementation among state and non-state actors in the target countries. It will be designed to be prerequisites to each other where one session builds upon the other and the outputs which will be developed will serve as practical tools, and information feeding into the results framework. The project team are currently finalising with a view to disseminate next month.</p>
Staffing	<p>The process of recruiting National Focal Points in Grenada and Dominica was completed during the quarter and both Focal points commenced work the last week of March 2021</p>
Meetings	<p>The 5th Project Board Meeting was held on the 9th February with all country stakeholders (except Grenada), donors and CO representatives presented at the meeting. The PMU presented updates on project activities such as Baseline Analysis, Sectoral Plans and the Offer of Complementary Funding. Results of the COVID 19 response activities as well as updates on the collaboration on the NDC Gender Mainstreaming Roadmap for Dominica and SVG were presented. Highlights of the communications and reporting activities in 2020 as well as those to be undertaken in 2021 were also shared. Implementing partners also updated on their 2020 activities and 2021 workplan as well as the UNDP COs.</p> <p>The project financial status was presented with a summary of expenditure for 2020 and workplan for 2021. The collective AWP2021 was approved by the Project Board</p>
Financial/Budgeting	<p>All COs and IPs submitted Final Workplans. Funds transferred to Jamaica, Belize and Suriname</p>
Reporting	<p>Annual Report drafted and sent to donors for review. It should be finalised and disseminated to stakeholders thereafter</p>
	<p>Over 10 monitoring meetings were held with country partners on review of deliverables as well as updates on activity status in country. Meetings were also held consistently with consultants to ensure advancement of the deliverables and for quality assurance purposes</p>

Consistent with the advancement of activities in this quarter, the project expended USD 303,090.13 for the quarter.

Total Expenditure – January – March 2021

Output	Q1 2021		
	Total Expenditure	Per Donor	
		GAC	FCDO
1111	\$ 36,326.14	\$ 36,326.14	\$ -
1112	\$ 29,591.61	\$ 21,897.79	\$ 7,693.82
1121	\$ 11,179.67	\$ 11,179.67	\$ -
1122	\$ -	\$ -	\$ -
1123	\$ 24,310.98	\$ 12,155.49	\$ 12,155.49
1124	\$ -	\$ -	\$ -
1125	\$ 70,527.42	\$ 70,527.42	\$ -
1211	\$ 6,445.72	\$ 4,769.83	\$ 1,675.89
1212	\$ 3,090.31	\$ 3,090.31	\$ -
Project Management	\$ 121,618.28	\$ 89,997.53	\$ 3,1620.75
Total	\$ 303,090.13	\$ 249,944.18	\$ 53,145.95

Expenditure per Implementing Partner – January – March 2021

Implementing Partner	Amount
CDEMA	19,923.39
World Food Programme (WFP)	N/A
UN Women	15,326.45

NB: All figures to be validated

START DATE (YYYY-MM-DD)	END DATE (YYYY-MM-DD)	ACTIVITY TYPE	BRIEF DESCRIPTION	COUNTRY	ADDRESS	BENEFICIARY COUNTRY
20/04/2021	20/04/2021	Other	Presentations on Gender Inequality Studies	St. Lucia	Zoom	St. Lucia
20/04/2021	20/04/2021	Other	presentations on Gender Inequality Studies	Grenada	Zoom	Grenada
21/01/2021	21/05/2021	Workshop	NDC Gender Mainstreaming Roadmap Validation Workshop		Zoom	Dominica
21/02/2021	21/06/2021	Workshop	NDC Gender Mainstreaming Roadmap Validation Workshop		Zoom	St. Vincent and the Grenadines
	30/06/2021	Other	Country Report Presentations from the KAPB Study		TBC	
	25/06/2021	Other	Launch of the KAPB Study and Webpage		TBC	
17/05/2021	17/05/2021	Workshop	Gender-based Climate Resilience Analysis Presentation of Findings - Grenada	Grenada	Zoom	Grenada
19/05/2021	19/05/2021	Workshop	Gender-based Climate Resilience Analysis Presentation of Findings- Suriname	Suriname	Zoom	Suriname
20/05/2021	20/05/2021	Workshop	Gender-based Climate Resilience Analysis Presentation of Findings - Guyana	Guyana	Zoom	Guyana
26/05/2021	26/05/2021	Workshop	Gender-based Climate Resilience Analysis Presentation of Findings - Saint Lucia	St. Lucia	Zoom	St. Lucia
27/05/2021	27/05/2021	Workshop	Gender-based Climate Resilience Analysis Presentation of Findings - Dominica	Dominica	Zoom	Dominica

#	Type <i>Which area does it relate?</i>	Date Identified	Successes <i>Describe what has worked well. What factors supported this success?</i>	Shortcomings <i>Describe the challenges or areas for improvement and what was unanticipated</i>	Recommended Solutions <i>How were challenges overcome and how should things have been done differently/better?</i>
1	Project Management	Mar-21	<i>Recruitment of 3 consultants to complete Gender Inequality Studies</i>	<i>Consultant for Jamaica not recruited</i>	<i>Engage consultant who completed Grenada's study to complete Jamaica study</i>
2	Project Management	Mar-21	<i>Partner Agreements signed and funds advanced for implementation</i>	<i>Reporting not completed for 6 countries</i>	<i>Support NGMs on implementation</i>
3	Project Management	Mar-21	<i>Partner Agreements signed and funds advanced for implementation</i>	<i>Challenges to receive 3rd tranche of funds</i>	<i>Request support from PMU</i>

#	Description of Risk <i>Outline of the possible risks that could result in delay or failure of the project</i>	Date Identified <i>When was the risk first identified</i>	Mitigation actions / Management Response <i>Outline the actions that have been or will be taken to manage the risks</i>	Owner <i>Who has been appointed to keep an eye on this risk</i>	Last Update (date) <i>When was the status of the risk last checked</i>
1	The COVID19 Pandemic and its resulting disruptions to travel and gathering	Feb-2020	Virtual engagement and training delivery. UNDP and the project management unit have identified alternate models of implementation facilitating delivery where possible. Activities which allow for remote delivery are being front loaded in work programme. Any research required to achieve the outputs will be done virtually with a focus on secondary research in this phase.	Monitoring and Evaluation Analyst	Mar-20
2	Country General Elections Government elections in Suriname May 2020 and in Belize has the potential to delay work as there may be changes in government stakeholders	Jan-2020	Scheduling engagement outside of Election dates Ensure technical staff are also engaged so that there is also a specific reference to the project even if the decision maker changes. UNDP will also endeavour to undertake wide consultations with national actors and ensuring alignment between project priorities and established national development needs Project delivery requiring Cabinet endorsement and approval such as updated strategies, legislation and plans have been frontloaded so as to avoid	Monitoring and Evaluation Analyst UNDP Country Offices	Mar-20
3	Hurricane Season	Jan-2020	Scheduling engagements before June 2020 and allowances for flexible reprogramming to allow for any changes due to hurricane impacts	Project Management Unit	Mar-20
4	Slowed or delayed implementation of project components as a result of limited internal capacity to implement the project	Dec-2019	Project Associate to be recruited to specifically support the EnGenDER project and to ensure successful project implementation	Belize Country Office	Jun-20
5	Limited uptake of project activities by local stakeholders due to similar ongoing or pipeline initiatives. This may result in slowed or non-implementation of project activities/	Feb-2020	The project will not support NAPs and NAMAs in Jamaica but will contribute to enhanced policy and strategic actions in the Transport and Agriculture Sector. This allows for local gaps to be filled while meeting the outcomes of EnGenDER	Jamaica Country Office - Programme Associate	Jun-20
6	Reduction in number of face to face Gender training activities due to COVID 19	Jun-2020	Consultations will be held with stakeholders to identify alternative methods meeting and of content delivery	Jamaica Country Office - Programme Associate	Jun-20

#	Description of Risk <i>Outline of the possible risks that could result in delay or failure of the project</i>	Date Identified <i>When was the risk first identified</i>	Mitigation actions / Management Response <i>Outline the actions that have been or will be taken to manage the risks</i>	Owner <i>Who has been appointed to keep an eye on this risk</i>	Last Update (date) <i>When was the status of the risk last checked</i>
7	A cut in budget to Ministry of Transport and Works by the GOJ may delay implementation of Transport Sector Policy review. This delay would be due to the input required from the government counterparts to complete the document.	Jun-2020	Consultations are being held to uncover areas the consultancy could further support data gathering, additionally a detailed workplan is to be developed to enable careful management of the data gathering and government input process	Jamaica Country Office	Jun-20
8	Resurgence of COVID-19 can disrupt implementation environment	Jun-2020	The Project will be putting in contingency planning to mitigate the possible disruptions caused by national lock downs.	Belize Country Office	Jun-20
9	Change in policy priorities and transitioning of the Office of Climate Change leading to delayed implementation in the first quarter 2021 and possibly priority sectors and intervention.	Dec-2020	Receive decision on policy direction as soon as possible so that activities can be planned accordingly	Guyana	
10	Current Socio-Economic situation in Suriname could lead to reduced focus on Climate, Environment and Gender targets within EnGenDER project	Mar-2021	Regular consultations with stakeholders to determine alternative ways of project implementation	Belize Country Office	Mar-21

Name of Activity or Event	Communications Product or link	Country	Date Published
Hand-over event for COVID-19 relief	https://dpi.gov.gy/engender-provides-support-for-victims-of-gender-based-violence/ https://www.gy.undp.org/content/guyana/en/home/presscenter/pressreleases/20201/EnGenDER_COVID_19_Response_in_Guyana.html	Guyana	10-Feb-21
GBV awareness campaign on National Television	-	Suriname	10-Jan-21
Resources for women at risk of gender-based violence during the COVID-19 pandemic-Press Conference	http://www.loopslu.com/content/rigobert-talks-resources-risk-women-during-pandemic	St. Lucia	09-Feb-21
Belize Association of Planners Introductory Meeting on the EnGenDER Project	Link-https://www.facebook.com/Belize-Association-of-Planners-159821274184593/	Belize	19-Mar-21
NDC Gender Mainstreaming Roadmap Virtual Validation Workshop	(20+) Facebook	Dominica	06-May-21



Photograph 1: Handover Event: Communications Equipment to the Ministry of Local Government and Regional Development. February 10, 2021. Guyana. Persons in photograph (from left): Canadian High Commissioner to Guyana, H.E Mark Berman, Minister of Local Government and Regional Development, Hon. Nigel Dharamlall; United Kingdom High Commissioner (Ag) to Guyana Mr. Ross Denny, Officer in Charge, UNDP, Mr. Navin Persaud.



Photograph 2: Handover Event: Hampers to the Ministry of Human Services and Social Security. February 10, 2021. Guyana. Persons in photograph (from left): Canadian High Commissioner to Guyana, H.E Mark Berman, Minister of Human Services and Social Security, Hon. Dr. Vindhya Persaud; United Kingdom High Commissioner (Ag) to Guyana Mr. Ross Denny, Officer in Charge, UNDP, Mr. Navin Persaud.



Photograph 3: Handover Event: PPE and sanitising agents to the Guyana Police Force. February 10, 2021. Guyana. Persons in photograph (from left): Canadian High Commissioner to Guyana, H.E Mark Berman, Police Commissioner (Ag) Mr. Nigel Hoppie; United Kingdom High Commissioner (Ag) to Guyana Mr. Ross Denny, Officer in Charge, UNDP, Mr. Navin Persaud.