



**UN Haiti Cholera Response Multi-Partner Trust Fund  
PROJECT MONTHLY PROGRESS REPORT  
Period: August - 2017**

<b>Project Number and Title:</b> #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	<b>PROJECT START DATE<sup>1</sup>:</b> 16-Jun-2017	<b>AMOUNT ALLOCATED by MPTF</b> <b>\$500,000</b>	<b>RECIPIENT ORGANIZATION</b> UNDP Haiti
<b>Project ID:</b> 00105774 (Gateway ID)	<b>EXTENSION DATE:</b> n/a	<b>Other Sources:</b>	<b>IMPLEMENTING PARTNER(S):</b>  Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s
<b>Project Focal Point:</b> Name: Yvonne Helle E-mail: <a href="mailto:yvonne.helle@undp.org">yvonne.helle@undp.org</a> Telephone : +509 4889 5141		<b>Government Input:</b>	
<b>Proposal Location (Departments):</b> Haiti (whole country)	<b>PROJECTED END DATE:</b> 31-Dec-2017	<b>EXPENDITURES</b> as of [date] \$...	

<b>Strategic Objective TRACKS</b>		<b>Beneficiaries:</b> <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>																			
<input type="checkbox"/>	<b>TRACK 1a:</b> Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td align="center">5</td> </tr> <tr> <td><b>Total</b></td> <td align="center"><b>5</b></td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td align="center">49,973</td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td align="center">44,926</td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td><b>Total expected cases</b></td> <td align="center"><b>88,889</b> (49,128&lt;18)</td> </tr> </tbody> </table>		No. of Beneficiaries		Communities	5	<b>Total</b>	<b>5</b>	No. of Beneficiaries		Women	49,973	Girls		Men	44,926	Boys		<b>Total expected cases</b>	<b>88,889</b> (49,128<18)
No. of Beneficiaries																					
Communities	5																				
<b>Total</b>	<b>5</b>																				
No. of Beneficiaries																					
Women	49,973																				
Girls																					
Men	44,926																				
Boys																					
<b>Total expected cases</b>	<b>88,889</b> (49,128<18)																				
<input type="checkbox"/>	<b>TRACK 1b:</b> Addressing the medium/longer term issues of water, sanitation and health systems																				
<input checked="" type="checkbox"/>	<b>TRACK 2:</b> Assistance and Support																				

**Key Achievements** *(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)*

**General**

- Participation in the High-Level Committee for the Elimination of Cholera in Haiti
- Institutional/operational arrangements finalized and project staff recruited and operational
- Permanent Inter-Agency coordination through constant communication, weekly reports and regular meetings

**Project progress and key achievement**

- Elaboration of the local consultations methodology, consisting of three phases: (1) preparatory, (2) assessment and (3) implementation. Each phase envisages 3 stages.
- Validation of the methodology with other UN Agencies and HQ
- At least 4 meetings with Local Authorities - ASEC/CASEC, community leaders and victims' representatives of the Commune of Mirebalais and of the Communal sections of Sarazin, Grand Boucan and Crête Brûlée
- Database of local authorities and institutions for each community completed
- First needs assessment completed and local priorities identified: all proposals focus on water and sanitation infrastructures, local markets and/or road rehabilitation
- Field visit to check possible projects carried out in the Communal Sections of Gascogne, Grand Boucan, Sarasin and Crête Brûlée.
- 3 Community Platforms in place: Sarasin, Gascogne, Crête Brûlée. Each Committee counts on 9 members, 2 of which are victims' representatives

**Risks and challenges**

- Project budget is very limited and unable to respond to local needs and priorities identified
- High risk of political forces playing against us

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					

<sup>1</sup> The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund  
PROJECT MONTHLY PROGRESS REPORT  
Period: August - 2017**

Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	0		
1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	0		

DRAFT