

4/10/2018



UN Development Programme

Haiti - Port-au-Prince

Award ID : 00078703

Award Title: Participation du PNUD au projet pilote " Sites et Services

Start Year: 2014

End Year: 2018

Implementing Partner
(Executing Agency): UNDP

Responsible Party
(Implementing Agent): UNDP

Revision Type: General Revision 7

Brief Description :

Cette révision a été initiée pour reporter \$1,688,289.50 du budget 2018 sur 2019 pour la construction du bloc sanitaire.
Ainsi le budget de 2018 qui était de \$1,791,741.00 est passé à \$103,451.50
Et le budget de 2019 qui était à zéro est passé à \$1,688,289.50

PID 00078703 :	Année	Révision G06	Variation	Révision G07
	2018	\$1,791,740.94	(1,688,289.48)	103,451.46
	2019	0.00	1,688,289.48	1,688,289.48

Budget (US\$) as of Last Revision on 04-October-2018

Donor	Fund	Amount
CHI	30000 Programme Cost Sharing	1,791,740.94
Total Budget (2018 and Beyond)		1,791,740.94
Total Expenditure (2017 and Prior)		0.00
Award Total		1,791,740.94
Unprogrammed/Unfunded		0.00

Agreed by: Yvonne Helle, Country Director

Agreed by:

Agreed by:

Agreed by:



Annual Work Plan

Haiti - Port-au-Prince

Project: 00078703

Project Title: Participation du PNUD au projet pilote " Sites et Servic

Year: 2018

Report Date: 4/10/2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00088811 Sites et Services	Appui Technique	1/1/2014	31/12/2019	UNDP	30000	CHI	75100 Facilities & Administration	7,243.36
				UNDP	30000	CHI	64300 Staff Mgmt Costs - IP Staff	5,000.00
				UNDP	30000	CHI	Contractual Services-Imp Parth	76,000.00
				UNDP	30000	CHI	Supplies	542.00
				UNDP	30000	CHI	Contractual Services - Individ	4,000.00
				UNDP	30000	CHI	Miscellaneous Expenses	5,000.00
	Bloc sanitaire	1/1/2014	31/12/2019	UNDP	30000	CHI	Local Consultants	2,250.00
				UNDP	30000	CHI	Contractual Services - Individ	2,738.00
				UNDP	30000	CHI	Facilities & Administration	419.71
				UNDP	30000	CHI	Contractual Services-Companies	0.39
			UNDP	30000	CHI	Supplies	258.00	
TOTAL								103,451.46
GRAND TOTAL								103,451.46



Annual Work Plan

Haiti - Port-au-Prince

Project: 00078703
 Project Title: Participation du PNUD au projet pilote " Sites et Servic
 Year: 2019

Report Date: 4/10/2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
0008811 Sites et Services	Appui Technique	1/1/2014	31/12/2019	UNDP	30000	CHI	75100 Facilities & Administration	4,336.96
				UNDP	30000	CHI	71800 Contractual Services-Imp Parth	54,212.00
	Bloc sanitaire	1/1/2014	31/12/2019	UNDP	30000	CHI	75100 Facilities & Administration	120,721.52
				UNDP	30000	CHI	72100 Contractual Services-Companies	1,509,019.00
TOTAL								
GRAND TOTAL								
1,688,289.48								
1,688,289.48								



Feuille de route

Visas pour la signature des accords, rapports, plans de travail et révisions budgétaires

Date : 4 Octobre 2018

Titre du Document :	Révision Budgétaire
No et Titre de l'Award:	78703
No et Titre du Projet :	00088811- Sites And Services

	Prénom et Nom	Fonction	Visa
PROJET:			
	<i>pour,</i> Nocoletta Ghisu	Chef de Projet	<i>M. Dakes</i>
PROGRAMME	Arnaud Comolet	Chef Unité	
	Rachelle Lhérisse	Associate Programme	
MSU	<i>Magali Richard</i>	<i>Rep. Inverato</i>	<i>le 04/10/2018</i>
Finances	<i>Youssef Pierre-Antoine</i>		<i>4/10/2018</i>
MANAGEMENT			
Commentaires :			

No Projet :	78703
Titre Projet :	Sites And Services
No Output :	88811
Titre Output :	Sites & Services

e révision budgétaire :

Code Bailleur	Titre du bailleur	Code Fonds	Titre du Fonds	Année 2018			Année 2019			Année 2020			Total Contribution		
				Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision	Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision	Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision	Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision
				Révision # 006		Révision # 007	Révision # 006		Révision # 007	Révision # 006		Révision # 007	Révision # 006		Révision # 007
82	Kolca	30000	Programme Cost Sharing	\$1,791,740.94	(1,688,289.48)	\$103,451.46	-	1,688,289.48	1,688,289.48	-	-	-	\$1,791,740.94	-	\$1,791,740.94
12	UNDP	4000	UNDP	-	-	-	-	-	-	-	-	-	-	-	-
				\$1,791,740.94	(1,688,289.48)	\$103,451.46	-	103,451.46	1,688,289.48	-	-	-	\$1,791,740.94	-	\$1,791,740.94

No Projet :	00078703
Titre Projet :	Sites And Services
No Output :	88811
Titre Output :	Sites And Services

Date révision budgétaire : 04 Octobre 2018

	Année 2018			Année 2019			Année 2020			Grand Total		
	Révision postée en Atlas Révision # G06	Augmentation /Diminution	Nouvelle Révision Révision # G07	Révision postée en Atlas Révision # G06	Augmentation /Diminution	Nouvelle Révision Révision # G07	Révision postée en Atlas Révision # G06	Augmentation /Diminution	Nouvelle Révision Révision # G07	Révision postée en Atlas Révision # G06	Augmentation /Diminution	Nouvelle Révision Révision # G07
PRODUIT 1												
<i>Femmes Entrepreneures</i>												
Titre de l'activité												
Activity 1	1,791,740.94	(1,786,074.84)	5,666.10	-	1,629,740.52	1,629,740.52	-	-	-	1,791,740.94	(156,334.32)	1,635,406.62
Activity 2	-	97,785.36	97,785.36	-	58,548.96	58,548.96	-	-	-	-	156,334.32	156,334.32
Activity 3	-	-	-	-	-	-	-	-	-	-	-	-
Total	1,791,740.94	(1,688,289.48)	103,451.46	-	1,688,289.48	1,688,289.48	-	-	-	1,791,740.94	(0.00)	1,791,740.94



Year Business Unit Project/s Budget Department																		
--- 2018 HTI10 - Haiti '00078703' ---																		
Project	Output	Fund	Donor	ASL	Current Yr Available Resources for Spending			Approved Budgets			Current Year Activity and Balances					Outstanding Contributions		
					Opening Cash Balance	Revenue Collected	Total	Current Year	Future Years	Total	Commitments	Expenses + full asset cost	Outstanding NEX Advances	Project Advances	Budget Balance	Resource Balance	Past Due	Future Due
00078703	00068811	30000	00082		a	b	c	d=a+b+c	e	f	g=e+f	h	i	j	k	l=e- h - i m=d- h- l- j- k		
						0	1,792,420	0	1,791,741	0	1,791,741	0	90,315	0	0	1,701,426	1,702,106	0
Total for Project 00078703						0	1,792,420	0	1,791,741	0	1,791,741	0	90,315	0	0	1,701,426	1,702,106	0
TOTAL						0	1,792,420	0	1,791,741	0	1,791,741	0	90,315	0	0	1,701,426	1,702,106	0

27/11/2017



UN Development Programme
Haiti - Port-au-Prince

Project: 00078703
Project Title: Participation du PNUD au projet pilote
" Sites et Service
Start Year: 2014
End Year: 2018

Implementing Partner: UNDP

Responsible Parties: UNDP

Revision Type: General Revision 6

Project Description:

Cette Révision est initiée dans le but d'annuler les fonds préalablement Budgétisés pour 2017 sur le projet Sites et Services pour un montant total de USD 125,421.87
Les activités Prevues seront mises en oeuvre en 2018

Budget (US\$) as of Last Revision on 27-November-2017

Donor	Fund	Amount
CHI	30000 Programme Cost Sharing	1,791,740.94
Total Budget (2017 and Beyond)		1,791,740.94
Total Utilization (2016 and Prior)		0.00
Project Total		1,791,740.94
Unprogrammed/Unfunded		0.00

Agreed by:

Agreed by:

Agreed by:

Agreed by:



Annual Work Plan

Haiti - Port-au-Prince

Project: 00078703
 Project Title: Participation du PNUD au projet pilote " Sites et Servic
 Year: 2017
 Report Date: 27/1/2017

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00088811 Sites et Services	Installation blocs sanitaires	1/1/2014	31/12/2018	UNDP	30000	CHI	71400 Contractual Services - Individ	0.00
				UNDP	30000	CHI	75100 Facilities & Administration	0.00
				UNDP	30000	CHI	72100 Contractual Services-Companies	0.00
TOTAL								
0.00								
GRAND TOTAL								
0.00								



Annual Work Plan

Haiti - Port-au-Prince

Project: 00078703
 Project Title: Participation du PNUD au projet pilote " Sites et Services
 Year: 2018
 Report Date: 27/11/2017

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00088811 Sites et Services	Installation blocs sanitaires	1/1/2014	31/12/2018	UNDP	30000	CHI	72100 Contractual Services-Companies	1,509,019.39
				UNDP	30000	CHI	71400 Contractual Services - Individ	150,000.00
				UNDP	30000	CHI	75100 Facilities & Administration	132,721.55
TOTAL								1,791,740.94
GRAND TOTAL								1,791,740.94

Feuille de route

Visas pour la signature des accords, rapports, plans de travail et révisions budgétaires



Haïti

Date : 24 novembre 2017

Titre du Document :	Revision Budgetaire
No et Titre de l'Award:	0078703/Relèvement Immédiat – Matthew
No et Titre du Projet :	00088811/SITES ET SERVICES

	Prénom et Nom	Fonction	Visa
PROJET:	Barbara Calixte	Chef de Projet	MO pour BC
	Marie Maunia Joseph	Assistante au Projet	MA
PROGRAMME	Sekou Bangoura	Chef d'Unité	SB
	Sherbie Severe	Assistante au Programme	SS
MSU	Magnus Richard	Programme Budget &	30-11-2017
MANAGEMENT	Martin Therer	Directrice Programme	Gouque Pierre Antoine 30/11/2017
Commentaires :			



Year 2017 Business Unit HT110 - Haiti Project/s '00078703' Budget Department																			
Project	Output	Fund	Donor	ASL	Current Yr Available Resources for Spending			Approved Budgets		Current Year Activity and Balances					Outstanding Contributions				
					Opening Cash Balance	Revenue Collected	Total	Current Year	Future Years	Total	Commitments	Expenses + full asset cost	Outstanding NEX Advances	Project Advances	Budget Balance	Resource Balance	Past Due	Future Due	
00078703	00088811	30000	00082		a	b	c	d=a+b+c	e	f	g=e+f	h	i	j	k	l=e-h-i	m=d-h-i-j-k		
					0	1,791,741	0	1,791,741	125,422	1,791,741	1,917,163	0	0	0	0	125,422	1,791,741	0	0
Total for Project 00078703					0	1,791,741	0	1,791,741	125,422	1,791,741	1,917,163	0	0	0	0	125,422	1,791,741	0	0
TOTAL					0	1,791,741	0	1,791,741	125,422	1,791,741	1,917,163	0	0	0	0	125,422	1,791,741	0	0



Year --- 2018
Business Unit --- HT110 - Haiti
Project/s --- '00078703'
Budget Department ---

Project		Output	Fund	Donor	Current Yr Available Resources for Spending			Approved Budgets			Current Year Activity and Balances					Outstanding Contributions				
					ASL	Opening Cash Balance	Revenue Collected	Total	Current Year	Future Years	Total	Commitments	Expenses + full asset cost	Outstanding NEX Advances	Project Advances	Budget Balance	Resource Balance	Past Due	Future Due	
00078703		00088811	30000	00082	a	b	c	d=a+b+c	e	f	g=e+f	h	i	j	k	l=e-h-i	m=d-h-l-j-k			
						0	1,791,741	0	1,791,741	1,791,741	0	1,791,741	0	0	0	0	1,791,741	1,791,741	0	0
Total for Project 00078703						0	1,791,741	0	1,791,741	1,791,741	0	1,791,741	0	0	0	0	1,791,741	1,791,741	0	0
TOTAL						0	1,791,741	0	1,791,741	1,791,741	0	1,791,741	0	0	0	0	1,791,741	1,791,741	0	0

Révision budgétaire

PID 00088811 - Sites et Services - Novembre 2017

Key Activities	Timeframe		Responsible Party	Fund	Donor	Account	Planned Budget		Revised Budget	
	Start	End					Budget Description	Amount US\$	Revised Budget	Revised Budget
Activity 1	01/01/17	31/12/17	UNDP	30000	00082	75100	Facilities & Administration	125,421.87	(125,421.87)	(125,421.87)
							Total Activity 1			(125,421.87)
							BUDGET	Approved Budget	Budget 2017	Expenses
							Gouvernement du Chili	125,421.87	125,421.87	(125,421.87)
							Total	125,421.87	125,421.87	(125,421.87)

Approuvé par : Barbara Calixte

