

# Peacebuilding Fund Project Progress Report (Updated template October 2022)



**PEACEBUILDING  
FUND** 

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- Semi-annual
- Annual
- Final
- Other

Date of submission of report \*

2022-11-15

Name and Title of Person submitting the report \*

**Daniella Olivares, Project Coordinator**

Name and Title of Person who approved the report \*

**Birgit Gerstenberg, Resident Coordinator**

Have all fund recipients for this project contributed to the report? \*

- yes  
 no

Did PBF Secretariat or the PBF Focal point in the resident coordinator office review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- yes  
 no  
 Not Applicable

Any additional comment from the PBF Secretariat/ RCO Focal point on this report

---

### » Project Information and Geographical Scope

Is this a cross-border or regional project? \*

- yes  no

Please select the geographical region in which the project is implemented

- |  |   |  |
|--|---|--|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input type="radio"/> East Africa                                |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input checked="" type="radio"/> Latin America and the Carribean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa               |  |

Country of project implementation \*

- |                               |  |  |
|-------------------------------|--|--|
| <input type="radio"/> Bolivia | <input type="radio"/> Colombia               | <input type="radio"/> Dominican Republic |
| <input type="radio"/> Ecuador | <input checked="" type="radio"/> El Salvador | <input type="radio"/> Guatemala          |
| <input type="radio"/> Haiti   | <input type="radio"/> Honduras               | <input type="radio"/> Other, Specify     |

Other, please secify \*

Project Title \*

- 00126009: "Juventudes salvadoreñas construyendo paz y resiliencia: Derecho a ciudadanía participativa e incidencia en los municipios de Jiquilisco y Tecoluca"
- 00125928: Fortalecimiento de la Paz y de los Derechos Humanos: a traves de la Justicia Transicional, el combate a la Corrupcion y fomento de la Transparencia
- 00130003: Jovenes por La Libertad
- 00125577: MOVEO - Jóvenes en acción: hacia la diversidad sin violencia forjando alianzas para la construcción de paz y justicia en El Salvador.
- 00118842: Mujeres Libres de Violencia en el Transporte Publico
- 00113617: Programa conjunto: "Paz y reintegracion de las personas migrantes en su regreso a casa"
- 00125929: Retorno y reintegración: acciones de reintegración esenciales para la construcción de la paz en El Salvador
- Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

<p>Please select the geographical region(s) in which the project is implemented *</p> <p><i>If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central &amp; Southern Africa</i></p> <p><input type="checkbox"/> Asia and the Pacific      <input type="checkbox"/> Central &amp; Southern Africa      <input type="checkbox"/> East Africa</p> <p><input type="checkbox"/> Europe and Central Asia      <input type="checkbox"/> Global      <input type="checkbox"/> Latin America and the Caribbean</p> <p><input type="checkbox"/> Middle East and North Africa      <input type="checkbox"/> West Africa</p>
<p>Please select the title of the project for which you are submitting the report *</p>
<p>Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *</p> <p><i>EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal</i></p>
<p>Please select the countries where this project is being implemented *</p>
<p>Other, Please specify *</p>
<p>Project Start Date *</p> <p>2021-02-11</p>
<p>Project end Date *</p> <p>2023-02-19</p>
<p>Has this project received an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost extensions</p> <p><input checked="" type="radio"/> NO, No Extensions</p>
<p>Will this project be requesting an extension? *</p> <p><input type="radio"/> YES, Cost Extension</p> <p><input checked="" type="radio"/> YES, No Cost Extension</p> <p><input type="radio"/> YES, Both Cost and No Cost extensions</p> <p><input type="radio"/> NO, No Extensions</p>

Is funding disbursed either into a national or regional trust fund \*

- yes  
 no

If yes, please select which \*

- National Trust Fund  
 Regional Trust Fund

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- UN entity  
 Non-UN Entity

Please select the lead recipient \*

- UNDP: United Nations Development Programme     IOM: International Organization for Migration  
 UNICEF: United Nations Children's Fund  
 OHCHR: Office of the United Nations High Commissioner for Human Rights  
 UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women  
 UNHCR: United Nations High Commissioner for Refugees     UNFPA: United Nations Population Fund  
 FAO: Food and Agriculture Organization     WFP: World Food Programme  
 UNHABITAT: United Nations Human Settlements Programme  
 UNESCO: United Nations Educational, Scientific and Cultural Organization  
 UNEP: United Nations Environment Programme     ILO: International Labour Organization  
 WHO: World Health Organization     PAHO/WHO  
 UNCDF: United Nations Capital Development Fund     UNODC: United Nations Office on Drugs and Crime  
 UNOPS: United Nations Office for Project Services  
 UNIDO: United Nations Industrial Development Organization     ITC: International Trade Centre  
 UNDPO     Other, Specify

Other, Please specify \*

---

Are there other recipients for this project? \*

- No other recipients
- Yes, other UN recipients only
- Yes, other non-UN recipients only
- Yes, both UN and non-UN recipients

Please select other UN recipients recipients \*

- UNDP: United Nations Development Programme  IOM: International Organization for Migration
- UNICEF: United Nations Children's Fund
- OHCHR: Office of the United Nations High Commissioner for Human Rights
- UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- UNHCR: United Nations High Commissioner for Refugees  UNFPA: United Nations Population Fund
- FAO: Food and Agriculture Organization  WFP: World Food Programme
- UNHABITAT: United Nations Human Settlements Programme
- UNESCO: United Nations Educational, Scientific and Cultural Organization
- UNEP: United Nations Environment Programme  ILO: International Labour Organization
- WHO: World Health Organization  PAHO/WHO
- UNCDF: United Nations Capital Development Fund  UNODC: United Nations Office on Drugs and Crime
- UNOPS: United Nations Office for Project Services
- UNIDO: United Nations Industrial Development Organization  ITC: International Trade Centre
- UN Department of Peace Operations  Other, Specify

Other, Please specify \*

---

Please select other non-UN recipients \*

<input type="checkbox"/> Action Aid	<input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD)	
<input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)		
<input type="checkbox"/> American Friends Service Committee (AFSC)	<input type="checkbox"/> Avocats Sans Frontières	
<input type="checkbox"/> Avocats Sans Frontières Belgium	<input type="checkbox"/> Avocats sans frontières Canada	<input type="checkbox"/> Christian Aid Ireland
<input type="checkbox"/> CARE International UK	<input type="checkbox"/> The Carter Center, Inc.	
<input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF	<input type="checkbox"/> COIPRODEN	
<input type="checkbox"/> Concern Worldwide	<input type="checkbox"/> CORDAID	<input type="checkbox"/> CORD Burundi
<input type="checkbox"/> DanChurchAid	<input type="checkbox"/> Fundacion Estudios Superior (FESU)	<input type="checkbox"/> Fund for Congolese Women
<input type="checkbox"/> Fundación Mi Sangre (FMS)	<input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)	
<input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)	<input type="checkbox"/> HELVETAS Swiss Intercooperation	
<input type="checkbox"/> Humanity & Inclusion (HI)	<input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)	
<input type="checkbox"/> International Alert	<input type="checkbox"/> Interpeace	<input type="checkbox"/> Kvinna till Kvinna Foundation
<input type="checkbox"/> Life and Peace Institute (LPI)		
<input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar		
<input type="checkbox"/> Mercy Corps	<input type="checkbox"/> MSIS-TATAO	<input type="checkbox"/> Norwegian Refugee Council (NRC)
<input type="checkbox"/> ONG AZHAR	<input type="checkbox"/> OXFAM	<input type="checkbox"/> Peace Direct
<input type="checkbox"/> PNG UN Country Fund	<input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez	
<input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)	<input type="checkbox"/> Saferworld	
<input type="checkbox"/> Search for Common Ground (SFCG)	<input type="checkbox"/> SismaMujer	<input type="checkbox"/> Tearfund
<input type="checkbox"/> Trocaire	<input type="checkbox"/> World Vision International	<input type="checkbox"/> World Vision Myanmar
<input type="checkbox"/> ZOA	<input type="checkbox"/> Other, Please specify	

Other, Please specify \*

### Implementing Partners

To how many implementing partners has the project transferred money to date?

0

Does the project have an active steering committee? \*

yes

no

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months? \*

1

Please provide a brief description of any engagement that the project has had with the government over the last 6 months? Please indicate what level of government the project has been engaging with? \*

*Please limit your response to 275 words*

**Las actividades que se realizan en el proyecto, son con apoyo del Gobierno de El Salvador. Se cuenta con el respaldo e involucramiento de ministerios del órgano ejecutivo, así como entidades del Estado y órgano judicial. Muchas de ellas son codesarrolladas con ellos para garantizar la sostenibilidad de las mismas.**

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

<b>Recipients</b>	<b>Total Project Budget</b> (in US \$) <i>Please enter the total budget as is in the project document in US Dollars</i>	<b>Transfers to date</b> (in US \$) <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	<b>Expenditure to date</b> (in US \$) <i>Please enter the approximate amount spent to date in US dollars</i>	<b>Implementation rate as a percentage of total budget</b> <i>(calculated automatically)</i>
<b>UNDP: United Nations Development Programme</b>	1145750.00 *	1145750.00 *	884837.47 *	77.23%
	*	*	*	%



<b>OHCHR: Office of the United Nations High Commission er for Human Rights</b>	*  1000000.00	*  1000000.00	*  427541.04	42.75%
<b>UNODC: United Nations Office on Drugs and Crime</b>	*  356250.00	*  356250.00	*  240731.84	67.57%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
<b>TOTAL</b>	<b>2502000</b>	<b>2502000</b>	<b>1553110.35</b>	<b>62.0</b> <b>7%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **62.07%**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the approximate implementation rate as a % \*


### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)? \*

32

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 800640**. Can you confirm that this is correct? \*

Correct  Incorrect

If it is incorrect, please enter the <i>budget amount</i> allocated to GEWE in US Dollars *
Amount expended to date on efforts contributing to gender equality or women's empowerment is <b>US \$ 496995.31</b> . Is this correct? *
<input type="radio"/> Correct <input checked="" type="radio"/> Incorrect
If it is incorrect, please enter the <i>expenditure to date</i> on GEWE in US dollars *
300000.00
ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *
The templates for the budget are available <a href="#">here</a>
Anexo C- Financial Report- Fortalecimiento de la Justicia y DH. Nov.2022-19_41_55.xlsx 

## Project Markers

Please select the Gender Marker Associated with this project *
<input type="radio"/> Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
<input checked="" type="radio"/> Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
<input type="radio"/> Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)
Please select the Risk Marker Associated with this project *
<input type="radio"/> Risk marker 0 = low risk to achieving outcomes
<input checked="" type="radio"/> Risk marker 1 = medium risk to achieving outcomes
<input type="radio"/> Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- (1.1) Security Sector Reform
- (1.2) Rule of Law
- (1.3) Demobilisation, Disarmament and Reintegration
- (1.4) Political Dialogue
- (2.1) National reconciliation
- (2.2) Democratic Governance
- (2.3) Conflict prevention/management
- (3.1) Employment
- (3.2) Equitable access to social services
- (4.1) Strengthening of essential national state capacity
- (4.2) Extension of state authority/Local Administration
- (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

Select all that apply

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project
- None

### PART I: OVERALL PROJECT PROGRESS

Please rate the implementation status of the following preliminary/preparatory activities

---

**Contracting of Partners** \*

Not started
  Initiated
  Partially complete
  Completed
  Not Applicable

**Staff Recruitment** \*

Not started
  Initiated
  Partially complete
  Completed
  Not Applicable

## Collection of baselines \*



## Identification of beneficiaries \*



Provide any additional descriptive information relating to the *status of the project*. Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 250 words*

**El proyecto se encuentra en fase de implementación. Factores de diversa naturaleza de contexto y operacionales han contribuido al retraso en la ejecución programática y financiera (62% de avance en la implementación).**

**El plan de trabajo ha tenido desfases debido a circunstancias administrativas y al contexto nacional. Durante la mayor parte del año 2022 las instituciones nacionales han implementado el régimen de excepción. Esto ha implicado que instituciones asociadas al proyecto, como la Fiscalía General de la República y el órgano judicial, otorgaran prioridad a la atención del régimen mencionado. Asimismo, ha habido cambios institucionales en contrapartes, cambios en los titulares del Consejo de la Judicatura, Ministerio de Educación y la nueva gestión ha realizado cambios organizacionales, entre los que se incluye cambio de director del del Instituto de Formación Docente (INFOD). Adicionalmente, El Salvador fue retirado de la Alianza para un Gobierno Abierto, por no dar seguimiento a sus compromisos internacionales en materia de transparencia y anticorrupción.**

**Estos acontecimientos han retrasado el plan de trabajo del proyecto y se prevé la solicitud de extensión para poder terminar de alcanzar las metas y consolidar los resultados propuestos.**

Summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*Please limit your response to 550 words*

**Se cuenta con evidencia de los cambios a nivel institucional y societal que se están generando y que necesitan de la extensión del proyecto para su definición.**

**A nivel institucional, se están fortaleciendo instituciones claves que trabajan temas de justicia transicional: la Asamblea Legislativa, con análisis e insumos para la discusión del proyecto de Ley de Justicia Transicional, el Ministerio de Cultura con el desarrollo de capacidades técnicas en la preservación de la memoria histórica, con un especial énfasis en metodologías para abordar esta temática con nuevas generaciones y fomentar el enfoque de trabajo de co-creación con otros actores. Estose ha logrado con el apoyo y colaboración de la exposición itinerante para la niñez "Imborrable. La tierra de nuestras memorias".**

**Se ha apoyado a las Comisiones Nacionales de Búsqueda con mejorar su proceso de archivos que les permitirá fortalecer sus áreas de investigación y propiciar mejora en la atención a los familiares de las víctimas. Adicionalmente, se ha beneficiado el Tribunal de Ética Gubernamental (TEG) con el diagnóstico "Identificación problemática en el modelo de prevención de la corrupción con énfasis en la transparencia: Un diagnóstico de las fallas para enfrentar y gestionar hechos de corrupción, mediante la promoción de la transparencia y otras medidas de prevención en El Salvador". En este estudio participaron OSC, y se identificaron como sectores priorizados a las entidades contraloras del Estado (Corte Suprema de Justicia (CSJ), Instituto de Acceso a la Información Pública (IAIP), Fiscalía General de la República (FGR), Procuraduría para la Defensa de los Derechos Humanos (PDDH), Consejo Nacional de la judicatura y (CNJ) y Procuraduría General de la República (PGR).**

**A nivel societal, en temas de transparencia, las OSC cuenta ahora con herramientas de innovación, que están trabajando con juventudes para que ellos puedan promover transparencia y paz. En temas de justicia transicional, es importante destacar el proceso de la Mesa contra la Impunidad (que reúne OSC) en la formulación de propuestas temáticas con incidencias legislativas y de casos judicializados. Es descatable el proceso de fortalecimiento de los Comités de Madres, particularmente en lo los procesos previos a la digitalización de documentos, la limpieza, clasificación, ordenación, catalogación y expurgo de sus archivos sobre violaciones a los derechos humanos cometidas en el conflicto armado.**

**Se ha empoderado a distintas OSC para trabajar con las nuevas generaciones y a aplicar un enfoque de género, sensibilizándoles en la necesidad para promover una paz sostenible. Estos cambios se han conseguido a través del trabajo con redes universitarias donde se sensibilizar a las y los jóvenes sobre la importancia de la promoción de la transparencia en la cotidianidad, así como del acercamiento a temáticas como el rescate de la memoria histórica. La transversalización del enfoque de género se está impulsando a con el desarrollo de iniciativas que tienen en el centro la visibilidad de las contribuciones de las mujeres y las niñas en el contexto del conflicto armado interno.**

## **PART II: RESULT PROGRESS BY PROJECT OUTCOME**

## NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- In the results table, please be concise, you will have 3000 characters, including blank spaces to provide your responses

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have \*

0    1     2    3    4    5    more than 5

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: \*

**Atendidos los derechos de las víctimas de las graves violaciones a los derechos humanos, crímenes de lesa humanidad o crímenes de guerra durante el conflicto armado, a través de la justicia transicional.**

Outcome 2: \*

**Promovida una cultura de legalidad e integridad en las instituciones públicas salvadoreñas a través de la implementaciones mecanismos para el combate a la corrupción y el fomento de la transparencia**

Outcome 3: \*

Outcome 4: \*

Outcome 5: <span style="float: right;">*</span>
Additional Outcomes <span style="float: right;">*</span> <i>If the project has more than 8 outcomes, please enumerate the remaining outcomes here</i>



**Outcome 1:** Atendidos los derechos de las víctimas de las graves violaciones a los derechos humanos, crímenes de lesa humanidad o crímenes de guerra durante el conflicto armado, a través de la justicia transicional.

Rate the current status of the outcome progress \*

1. Off Track
  2. On Track
  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 350 words*

**Este resultado se encuentra con retrasos, no obstante, dentro de los avances em el desarrollo de los pilares de la justicia de transición, se ha avanzado con:**

**En el pilar de justicia, se ha apoyado en la revisión de dos anteproyectos de Ley de Justicia Transicional el elaborado por la PDDH y el de la Vicepresidencia de la República. Se gestionó la visita para una reunión de trabajo con el Relator Especial sobre la verdad, la justicia y reparación,. Se han remitido a la Asamblea Legislativas las recomendaciones formuladas sobre justicia transicional, y los contenidos mínimos que una ley sobre justicia transicional debe tener. Junto con el CNJ, se está organizando el curso para jueces penales en derecho internacional humanitario y derecho penal internacional.**

**Por otra parte, en el pilar de verdad, se ha avanzado en la digitalización de los archivos de la Comisión de la Verdad, con un avance del el 75% de los documentos.**

**En cuanto al pilar de memoria, se ha iniciado el proceso de limpieza, clasificación, ordenación, catalogación y expurgo de los archivos de violaciones a los derechos humanos en poder de los Comités de Familiares.**

**Fue inaugurada la exposición "Imborrable: La Tierra de Nuestras Memorias",, con participación diversos sectores de la sociedad incluyendo, el MICULTURA. La exposición la han visitado más de 20,000 personas y se ha posicionado en el top 5 de lugares turísticos más visitados en El Salvador.**

**En cuanto al pilar de reparación, se está fortaleciendo a las Comisiones Nacionales de Búsqueda, con un sistema de gestión, que les permite digitalizar sus archivos y automatizar el cruce de información, para facilitar el trabajo de búsqueda de personas desaparecidas.**

**En el pilar de garantías de no repetición, ya se cuenta con los 4 primeros cuadernos de la caja de herramientas sobre pedagogía de memoria y ciudadanía aprobado por el MINED y por la PDDH. Ya se ha iniciado el proceso de formación a docentes.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

**Con juventudes, se ha trabajado con la creación de una red universitaria, donde participan 6 universidades, y en el que se fomentan espacios y diálogos inter-generacionales entre estudiantes y actores que trabajan en el rescate, preservación y divulgación de la memoria histórica.**

**En temas de empoderamiento de mujeres, se otorgaron subvenciones a tres a OSC con el objetivo de apoyar al rescate de la memoria histórica y a la reparación simbólica de las víctimas del conflicto armado, en particular de las mujeres y las niñas.**

- 1) Se está trabajando en las "Voces de Sumpul" donde buscan visibilizar las narrativas y miradas de víctimas del conflicto armado, en particular de las mujeres y las niñas del Sumpul y lugares aledaños y destacarlas como productoras de historias. Todo ello se realiza a través de la creación de dispositivos transmedia que puedan llevar sus relatos a espacios en instituciones culturales.
- 2) La iniciativa "Cartografías de la Memoria", crean espacios para las mujeres participen en procesos de co-creación y diálogo intergeneracional que promueven el rescate de la memoria histórica y el respeto de los derechos humanos.
- 3) Esta en proceso de desarrollo del documental "Añil. Memorias veladas de niñas y mujeres en el conflicto armado salvadoreño", aborda de manera testimonial con una puesta en escena el testimonio de dos mujeres que sufrieron agresiones sexuales. Aborda una reflexión sobre las deudas pendientes en cuestión de reconocimiento de dichas agresiones y de procesos de justicia y reparación a víctimas del conflicto armado, específicamente de mujeres y niñas. El documental visibiliza la importancia de los procesos de sanación, reparación psicosocial para que motive a la sociedad salvadoreña a discutir sobre estos temas y se salden deudas pendientes con las mujeres desde los Acuerdos de Paz.

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 1** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (3000 characters max per entry)

**» Outcome 1: Atendidos los derechos de las víctimas de las graves violaciones a los derechos humanos, crímenes de lesa humanidad o crímenes de guerra durante el conflicto armado, a través de la justicia transicional.**

Outcome 1	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

1.1	<b>Número de procesos desarrollados para atender a las víctimas del conflicto armado</b>	<b>0</b>	<b>3</b>	<b>1 Sistema de gestión de casos basados en archivos de las Comisiones de Búsqueda.</b>	
1.2	<b>Iniciativas de recuperación de verdad implementadas</b>	<b>0</b>	<b>2</b>	<b>4 iniciativas: 1) Digitalización de archivos 2) Caja de herramientas para la incorporación de temas de ciudadanía y memoria en la curricula estudiantil 3) Apoyo para la recuperación del Monumento a la Memoria y Verdad. 4) Espacio interuniversitario.</b>	
1.3					

How many outputs does outcome 1 have?

0    1    2    3    **4**    5    more than 5

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

**Casos representativos de la impunidad del conflicto armado interno, son promovidos por la Fiscalía General de la República ante el Órgano Judicial**

Output 1.2

**La verdad y la memoria sobre las graves violaciones de los derechos humanos, los crímenes de lesa humanidad y los crímenes de guerra durante el conflicto armado, se conocen colectivamente en la mayor medida posible, se recuperan y preservan**

<p>Output 1.3</p> <p><b>Programa gubernamental para la reparación de las víctimas del conflicto armado fortalecido.</b></p> <hr/>
<p>Output 1.4</p> <p><b>Las garantías de no repetición de violaciones cometidas durante el conflicto armado son revisados y actualizados.</b></p> <hr/>
<p>Output 1.5</p> <hr/>
<p>Other Outputs</p> <p><i>If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here</i></p> <hr/>

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

### » Output 1.1

Output 1.1: Casos representativos de la impunidad del conflicto armado interno, son promovidos por la Fiscalía General de la República ante el Órgano Judicial	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.1.1	<b>Total de casos judicializados, desagregados por sexo.</b>	0	2	<b>2 casos. Ambos casos refieren a más de una víctima, siendo 9 en total, 1 mujer y 8 hombres</b>	
1.1.2	<b>Observatorio de Justicia Transicional en funcionamiento</b>	0	<b>1 Observatorio en funcionamiento</b>		<b>Retrasos administrativos. No obstante, el contrato para su diseño ya está suscrito e inicia en Diciembre 2022.</b>

1.1.3	<b>Total de personas operarias de justicia capacitados (un mínimo de 30% de los funcionarios son mujeres)</b>	<b>0</b>	<b>100 (30% mujeres)</b>		<b>Cambios en las judicaturas, retrasos administrativos. Actualmente organizado y programado para implementarse en Enero 2023</b>
-------	---	----------	--------------------------	--	---

## » Output 1.2

Output 1.2: La verdad y la memoria sobre las graves violaciones de los derechos humanos, los crímenes de lesa humanidad y los crímenes de guerra durante el conflicto armado, se conocen colectivamente en la mayor medida posible, se recuperan y preservan	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.2.1	<b>Centro virtual de documentación (prueba de concepto) en funcionamiento</b>	<b>0</b>	<b>1</b>		<b>En proceso de adjudicación del contrato. Se cuentan con Terminos de Referencia avalados.</b>

1.2.2	<b>Número de actores promoviendo la preservación, recuperación y divulgación de memoria</b>	<b>3</b>	<b>10</b>	<b>12 Ministerio de Cultura, Museo MARTE, Asociación Promemoria, ACA, Museo de la Palabra y la Imagen (MUPI), Parque Cuscatlán, Alcaldía de San Salvador, 6 Universidades y 27 artistas nacionales. Comités de Familiares (COMADRES; CODEFAM y CODEFAC)</b>	
1.2.3					



## » Output 1.3

Output 1.3: Programa gubernamental para la reparación de las víctimas del conflicto armado fortalecido.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.3.1	<b>Propuesta de hoja de ruta para la instauración y puesta en funcionamiento del “Banco de Huella Genética”, diseñada y socializada</b>	<b>0</b>	<b>Diseñada y socializada la propuesta de hoja de ruta para la instauración y puesta en funcionamiento del “Banco de Huella Genética “</b>		<b>Se han sostenido reuniones con IML y próximamente con la Cancillería para apoyos en gestión de intercambio de experiencias para la administración de bancos genéticos nacionales desde la perspectiva humanitaria.</b>
1.3.2	<b>Número de iniciativas de salud mental diseñadas, teniendo consideraciones de género.</b>	<b>0</b>	<b>1</b>	<b>Se han establecido reuniones con diferentes Universidades que tiene trabajo en salud mental comunitaria para hacer un mapeo de los programas y servicios que OSC proveen en área.</b>	<b>Este proceso se espera iniciarlo en enero 2023.</b>
1.3.3					

## » Output 1.4

Output 1.4: Las garantías de no repetición de violaciones cometidas durante el conflicto armado son revisados y actualizados.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.4.1	<b>Número de medidas caracterizables o identificadas como garantías de no repetición</b>	<b>0</b>	<b>1</b>		<b>Actualmente se encuentra en la fase de adjudicación de la consultoría de diagnóstico se espera iniciar en enero 2023.</b>
1.4.2	<b>Evaluación de las medidas de las garantías de no repetición</b>	<b>0</b>	<b>1</b>		<b>Se espera iniciar en 2023.</b>

1.4.3	<b>Porcentaje de las y los docentes nacionales han reforzado su pedagogía</b>	<b>0</b>	<b>10% de las y los docentes han reforzado su pedagogía para la formación en valores, ciudadanía democrática y respeto de los derechos humanos</b>	<b>2% de los docentes han reforzado su pedagogía para la formación, a través de la caja de herramientas y aprobados por el MINED y PDDH</b>	<b>Si bien se cuenta con el material aprobado por el MINED para la formación de docentes a nivel nacional, la coordinación para ello esta siendo afectada y retrasada con la destitución del director del Instituto Nacional de Formación de Docentes. El MINED ha delegado a una nueva unidad para la capacitación de las y los docentes y se han acordado reuniones para seguir avanzando con el plan de capacitación.</b>
-------	---	----------	--	---	--

» Output 1.5

Output 1.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
1.5.1					
1.5.2					
1.5.3					

**Outcome 2:** Promovida una cultura de legalidad e integridad en las instituciones públicas salvadoreñas a través de la implementaciones mecanismos para el combate a la corrupción y el fomento de la transparencia

Rate the current status of the outcome progress \*

1. Off Track  2. On Track  3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 350 words*

**El proyecto logró promover una cultura de legalidad e integridad en las instituciones públicas salvadoreñas a través de la generación de conocimiento y con herramientas para el combate a la corrupción y la promoción de la transparencia.**

**Ello ha derivado en resultados significativos para la consolidación de la paz en El Salvador que se evidencian con la elaboración de la "Identificación problemática en el modelo de prevención de la corrupción con énfasis en la transparencia: un diagnóstico de las fallas para enfrentar y gestionar hechos de corrupción, mediante la promoción de la transparencia y otras medidas de prevención en El Salvador". El documento desarrolla una hoja de ruta para el diseño de lineamientos de política pública, un diagnóstico de los mecanismos para enfrentar y gestionar hechos de corrupción, promoción de prácticas de transparencia y un mapa de riesgos del país. A partir del análisis de resultados y se presentaron recomendaciones de cara a los instrumentos internacionales para prevenir la corrupción.**

**La Policía Nacional Civil (PNC) actualizó e implementó el Plan de Acción de la Estrategia Sectorial para la Prevención de la Corrupción.**

**Se ha culminado el diplomado de "Gestión Pública Eficiente" donde participaron 25 servidores públicos, aumentaron su conocimiento en cultura democrática en las instituciones públicas, basada en la participación ciudadana, el acceso a la información y la rendición de cuentas y herramientas que faciliten una mayor interacción entre las instituciones públicas y la ciudadanía.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

**En alianza con OSC, se han realizado acciones de sensibilización en las juventudes universitarias. Se establecieron diálogos entre jóvenes de las tres zonas del país (oriente, centro y occidente). A través de estos procesos, 45 jóvenes dieron a conocer sus perspectivas sobre el UNCAC, Alianza de Gobierno Abierto y la Ley de Acceso a la Información Pública y sus herramientas. Las discusiones con los jóvenes fueron de utilidad para la elaboración de infografías sobre transparencia y lucha contra la corrupción, y el desarrollo de dos videos sobre transparencia y lucha contra la corrupción y sobre el proceso general de formación de ley.**

**Adicionalmente, se desarrollaron otros talleres en 8 universidades a nivel nacional. Específicamente, se trabajó con estudiantes de las carreras de comunicaciones y periodismo, a quienes se les capacitó, como parte de sus materias, en la importancia sobre la lucha contra la corrupción y la promoción de la transparencia. Estos jóvenes formaron 17 grupos para participar en el concurso nacional para la creación de una campaña pública "Co-Creando-Comunicando-Conectando tu mundo con el mío sobre la lucha contra la corrupción". Las propuestas ganadoras, resaltan la importancia de cómo pueden las juventudes contribuir a la paz a través de la transparencia en su día a día.**

**En temas de empoderamiento de mujeres, específicamente con el Instituto de Acceso a la Información Pública (IAIP), se buscó apoyarles con la difusión de su campaña "Claridad", la cual está dirigida a mujeres con objetivo es dar herramientas de como solicitar información pública.**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 2** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 2: Promovida una cultura de legalidad e integridad en las instituciones públicas salvadoreñas a través de la implementaciones mecanismos para el combate a la corrupción y el fomento de la transparencia**

Outcome 2	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>

2.1	<b>Porcentaje de instituciones públicas contraloras con conocimiento en de los compromisos internacionales y que mejoran su rendición de cuentas.</b>	<b>0</b>	<b>50%</b>	<b>Meta alcanzada. PNC, Tribunal de Ética Gubernamental, Institución de Acceso a la Información Pública, Corte Suprema de Justicia, Consejo Nacional de la Judicatura, Fiscalía General de la República, Procuraduría para la Defensa de los Derechos Humanos, Procuraduría General de la República, Ministerio de Hacienda, han fortalecido sus conocimientos en transparencia y combate a la corrupción.</b>	
2.2	<b>Grado de mejora en las capacidades de las organizaciones de sociedad civil para promover transparencia y anticorrupción</b>	<b>0</b>	<b>Grado de mejora alto</b>		<b>12 OSC han mejorado sus capacidades en promover con enfoque innovador, la transparencia y anticorrupción. Dos de ellas, promoviendo proyectos con jóvenes</b>
2.3					

How many outputs does outcome 2 have?

0    1    2     3    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 2
Output 2.1 <b>Lineamientos de política pública anticorrupción diseñados en línea con compromisos internacionales</b>
Output 2.2 <b>Plan de Acción de la Alianza por un Gobierno Abierto</b>
Output 2.3 <b>Número de organizaciones de sociedad civil que participan en proceso consultivo de la política pública.</b>
Output 2.4
Output 2.5
Other Outputs <i>If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here</i>



For each output, and using the project results framework, provide an update on the progress made against 3 most relevant output indicators

### » Output 2.1

Output 2.1: Lineamientos de política pública anticorrupción diseñados en línea con compromisos internacionales	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.1.1	<b>Lineamientos de política pública anticorrupción diseñados en línea con compromisos internacionales</b>	<b>No existen lineamientos de política pública</b>	<b>Lineamientos de política pública anticorrupción elaborados</b>	<b>1 Lineamiento de Política Publica, aprobado por el TEG y los entes de control</b>	
2.1.2	<b>Plan de Acción de la Alianza por un Gobierno Abierto</b>	<b>Plan de Acción Alianza por un Gobierno Abierto de los años 2018-2020</b>	<b>Formulado Plan de Acción de un Gobierno Abierto para los siguientes años</b>		<b>El Salvador será retirado de la Alianza por un Gobierno Abierto. Se continuará dando seguimiento y se analizarán los riesgos pertinentes.</b>

2.1.3	<b>Número de organizaciones de sociedad civil que participan en proceso consultivo de la política pública.</b>	<b>0</b>	<b>5 OSC</b>	<b>20 OSC participaron en el proceso consultivo.</b>	
-------	--	----------	--------------	--	--

## » Output 2.2

Output 2.2: Plan de Acción de la Alianza por un Gobierno Abierto	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.2.1	<b>Número de funcionarias y funcionarios públicos y representantes del sector privado y sociedad civil capacitados</b>	<b>0</b>	<b>100 funcionarios capacitados (30% son mujeres)</b>	<b>25 funcionarios capacitados a través del Diplomado de Gestion Publica Eficiente.</b>	
2.2.2	<b>Módulo de capacitación en prevención de la corrupción diseñado</b>	<b>0</b>	<b>1 modulo</b>		<b>En proceso de diseño una KPI, la cual se encuentra en elaboración con el TEG.</b>

1.2.3	<b>Número de espacios de articulación y cooperación establecidos</b>	<b>0</b>	<b>1 acuerdo de cooperación intersectorial aprobado</b>	<b>1 acuerdo de cooperacion aprobado</b>	<b>El acuerdo se firmó entre el Ministerio de Justicia y Seguridad Pública (MJSP), el Ministerio de Hacienda, la Superintendencia del Sistema Financiero (SSF), la Policía Nacional Civil (PNC) y Academia Nacional de Seguridad Pública (ANSP), suscribieron una carta de entendimiento que permitirá la realización de cursos formativos para servidores públicos. Con el proyecto, se dará seguimiento al acuerdo.</b>
-------	--	----------	---	--	---

## » Output 2.3

Output 2.3: Número de organizaciones de sociedad civil que participan en proceso consultivo de la política pública.	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.3.1	<b>Número de instituciones y/ o participando en los espacios de diálogo establecidos</b>	<b>0</b>	<b>10</b>	<b>11 instituciones de gobierno con 23 delegados (9 mujeres y 14 hombres) participando en el espacio de dialogo de la Mesa de Expertos Gubernamentales.</b>	

2.3.2	<b>Número de acciones articuladas generadas como resultados de los diálogos establecidos</b>	<b>0</b>	<b>5</b>	<b>Se han realizado 2 acuerdos de la primera reunión interinstitucional de la mesa de expertos, so para la realización de las acciones. Entre las acciones, se encuentran el intercambio de información de documentos técnicos relevantes del segundo ciclo de examen de la CNUCC y presentar un informe de evaluación de acuerdo con el plan de trabajo. El Salvador presentó su informe país del mecanismo de examen de la CNUCC y se encuentra a la espera de la visita insitu. Se han elaborado un documento sobre el estado de la transparencia en El Salvador. Se cuenta con una propuesta de campaña. Suscripción y aplicación de una carta de entendimiento entre instituciones encargadas de la investigación del delito, Superintendencia del Sistema</b>	
-------	--	----------	----------	---	--

				<b>Financiero (SSF), Ministerio de Hacienda (MH), Ministerio de Justicia y Seguridad Pública (MJSP), Policía Nacional Civil (PNC) y la Academia Nacional de Seguridad Pública (ANSP)</b>	
2.3.3					

## » Output 2.4

Output 2.4:	Performanc e Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.4.1					
2.4.2					
2.4.3					

» Output 2.5

Output 2.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
2.5.1					
2.5.2					
2.5.3					



**Outcome 3:**

---

Rate the current status of the outcome progress \*

1. Off Track  
  2. On Track  
  3. On Track with evidence of peacebuilding results

---

Progress summary \*

*Please limit your response to 350 words*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

---

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 3** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 3:**

Outcome 3	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

0    1    2    3    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

*If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

### » Output 3.1

Output 3.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.1.1					
3.1.2					
3.1.3					

### » Output 3.2

Output 3.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.2.1					
3.2.2					
3.2.3					

## » Output 3.3

Output 3.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.3.1					
3.3.2					
3.3.3					

## » Output 3.4

Output 3.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.4.1					
3.4.2					
3.4.3					

## » Output 3.5

Output 3.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
3.5.1					
3.5.2					
3.5.3					

**Outcome 4:**

---

Rate the current status of the outcome progress \*

1. Off Track  
  2. On Track  
  3. On Track with evidence of peacebuilding results

---

Progress summary \*

*Please limit your response to 350 words*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

---

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 4** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 4:**

Outcome 4	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

0    1    2    3    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

*If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

#### » Output 4.1

Output 4.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.1.1					
4.1.2					
4.1.3					

#### » Output 4.2

Output 4.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.2.1					
4.2.2					
4.2.3					



## » Output 4.3

Output 4.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.3.1					
4.3.2					
4.3.3					

## » Output 4.4

Output 4.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.4.1					
4.4.2					
4.4.3					

## » Output 4.5

Output 4.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
4.5.1					
4.5.2					
4.5.3					

**Outcome 5:**

---

Rate the current status of the outcome progress \*

1. Off Track  
  2. On Track  
  3. On Track with evidence of peacebuilding results

---

Progress summary \*

*Please limit your response to 350 words*

---

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome \*

*Please limit your response to 350 words*

---

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key outcome indicators for **Outcome 5** in the table below

- If the outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

**» Outcome 5:**

Outcome 5	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/ Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.1					
5.2					
5.3					

How many outputs does outcome 5 have?

0    1    2    3    4    5    more than 5

Please list up to 5 of most relevant outputs for outcome 5

Output 5.1

Output 5.2

Output 5.3

Output 5.4

Output 5.5

Other Outputs

*If Outcome 5 has more than 5 outputs, please enumerate the remaining outputs here*

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

### » Output 5.1

Output 5.1:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.1.1					
5.1.2					
5.1.3					

### » Output 5.2

Output 5.2:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.2.1					
5.2.2					
5.2.3					

## » Output 5.3

Output 5.3:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.3.1					
5.3.2					
5.3.3					

## » Output 5.4

Output 5.4:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.4.1					
5.4.2					
5.4.3					

» **Output 5.5**

Output 5.5:	Performance Indicators <i>Describe the indicator</i>	Indicator Baseline <i>State the baseline value of the indicator</i>	End of Project Indicator Target <i>State the target value of the indicator at the end of the project</i>	Indicator progress to date <i>State the current cumulative value of the indicator since the start of the project</i>	Reasons for Variance/Delay (if any) <i>Explain why the indicator is off track or has changed, where relevant</i>
5.5.1					
5.5.2					
5.5.3					

If the project has more than 5 outcomes, use this space to describe progress on the remaining outcomes \*

**PART III: Cross-Cutting Issues**

Is the project planning any significant events in the next 6 months (eg. national dialogues, youth congresses, film screenings, etc. )

yes  
 no

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

3

Event Title: <b>Lanzamiento del documental "Añil. Memorias veladas de niñas y mujeres en el conflicto armado salvadoreño"</b>	*
Date (can be tentative)  2023-03	*
Location (if known)	
Target Audience <i>Select as many as applicable</i> <input checked="" type="checkbox"/> Senior Government officials <input checked="" type="checkbox"/> Other Government officials <input checked="" type="checkbox"/> Civil Society <input checked="" type="checkbox"/> Youth <input checked="" type="checkbox"/> Women <input type="checkbox"/> Military or Police Personnel <input type="checkbox"/> Traditional Leaders <input checked="" type="checkbox"/> Donors <input type="checkbox"/> Businesses/ Private Sector <input type="checkbox"/> Former Combattants <input checked="" type="checkbox"/> Journalists <input checked="" type="checkbox"/> Artists <input type="checkbox"/> Other	*
Other, please specify	*
Objectives <i>Please limit your response to 150 words</i> <b>Socializar el documental y que las personas conozcan y se sensibilicen ante las dificultades de las mujeres durante el conflicto armado.</b>	*
Any other information on the event	
Event Title: <b>Talleres de Innovación en temas de memoria histórica</b>	*

2



<p>Date (can be tentative) *</p> <p>2022-12</p>
<p>Location (if known)</p> <p><b>Edificio Naciones Unidas</b></p>
<p>Target Audience *</p> <p><i>Select as many as applicable</i></p> <p><input type="checkbox"/> Senior Government officials</p> <p><input type="checkbox"/> Other Government officials</p> <p><input type="checkbox"/> Civil Society</p> <p><input checked="" type="checkbox"/> Youth</p> <p><input type="checkbox"/> Women</p> <p><input type="checkbox"/> Military or Police Personnel</p> <p><input type="checkbox"/> Traditional Leaders</p> <p><input type="checkbox"/> Donors</p> <p><input type="checkbox"/> Businesses/ Private Sector</p> <p><input type="checkbox"/> Former Combattants</p> <p><input type="checkbox"/> Journalists</p> <p><input type="checkbox"/> Artists</p> <p><input type="checkbox"/> Other</p>
<p>Other, please specify *</p>
<p>Objectives *</p> <p><i>Please limit your response to 150 words</i></p> <p><b>Dar a conocer estrategias de innovación y su aplicación en procesos de memoria y recuperación de verdad.</b></p>
<p>Any other information on the event</p>
<p>Event Title: *</p> <p><b>Lanzamiento y exposición de "Voces del Sumpul"</b></p>
<p>Date (can be tentative) *</p> <p>2022-11</p>

<p>Location (if known)</p> <p><b>Museo Marte</b></p>
<p>Target Audience <span style="float: right;">*</span></p> <p><i>Select as many as applicable</i></p> <p><input type="checkbox"/> Senior Government officials</p> <p><input type="checkbox"/> Other Government officials</p> <p><input checked="" type="checkbox"/> Civil Society</p> <p><input checked="" type="checkbox"/> Youth</p> <p><input checked="" type="checkbox"/> Women</p> <p><input type="checkbox"/> Military or Police Personnel</p> <p><input type="checkbox"/> Traditional Leaders</p> <p><input checked="" type="checkbox"/> Donors</p> <p><input type="checkbox"/> Businesses/ Private Sector</p> <p><input type="checkbox"/> Former Combattants</p> <p><input checked="" type="checkbox"/> Journalists</p> <p><input type="checkbox"/> Artists</p> <p><input type="checkbox"/> Other</p>
<p>Other, please specify <span style="float: right;">*</span></p>
<p>Objectives <span style="float: right;">*</span></p> <p><i>Please limit your response to 150 words</i></p> <p><b>Dar a conocer las vivencias de las mujeres en la zona del Rio Sumpul durante el conflicto armado.</b></p>
<p>Any other information on the event</p>

## Human Impact

<p>This section is about the human impact of the project. Please state the number of key stakeholders of the project, and for each, please briefly describe:</p> <p>i. The challenges/problem they faced prior to the project implementation</p> <p>ii. The impact of the project on their lives</p> <p>iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group</p>
--

How many key stakeholders does this project have? 4	*	1
Key Stakeholder : <b>OSC</b>	*	
What were the challenges/problem they faced prior to the project implementation? <b>Falta de financiamiento y estrategias para poner en marcha proyectos de memoria histórica.</b>	*	
What has been the impact of the project on their lives <i>Please limit your response to 350 words</i> <b>Han conocido nuevas herramientas, han realizado alianzas para transmitir a nuevas generaciones temas complejos como la violación de Derechos Humanos durante el conflicto armado.</b>	*	
Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i> <b>Se evidencia con los videos.</b>	*	2
Key Stakeholder : <b>Ministerio de Cultura</b>	*	
What were the challenges/problem they faced prior to the project implementation? <b>Falta de herramientas sobre como montar una exposición para niños, sobre temas de memoria.</b>	*	
What has been the impact of the project on their lives <i>Please limit your response to 350 words</i> <b>MICULTURA cuenta con cartas didácticas, materiales y herramientas para continuar generando exposiciones, con enfoque especializado en niñez.</b>	*	
Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i> <b>Se evidencia con los videos adjuntos.</b>	*	3
Key Stakeholder : <b>Comisiones Nacionales de Búsqueda</b>	*	
What were the challenges/problem they faced prior to the project implementation? <b>Asimetría entre los recursos humanos, institucionales y financieros, frente a la demanda de trabajo cada vez más creciente. Ausencia de pleno reconocimiento estatal sobre su labor.</b>	*	
What has been the impact of the project on their lives <i>Please limit your response to 350 words</i> <b>Han recibido apoyos sustanciales para tecnologizar su labor, así como una importante visibilidad sobre su trabajo y reconocimiento de autoridades públicas centrales. El proyecto, además, ha contribuido directamente al desarrollo de su trabajo mediante el apoyo en la realización de prácticas de exhumación.</b>	*	

<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i></p> <p><b>Se evidenciarà con una historia de éxito.</b></p>	*
<p>Key Stakeholder :</p> <p><b>Comites de Familiares</b></p>	*
<p>What were the challenges/problem they faced prior to the project implementation?</p> <p><b>Deterioro y precariedad en la preservación de sus archivos, lo que ha implicado que hayan sido robados, destruidos, y los que se han conservado, estén en riesgo permanente por la humedad, así como por ácaros e insectos</b></p>	*
<p>What has been the impact of the project on their lives <i>Please limit your response to 350 words</i></p> <p><b>Han recibido una colaboración técnica que ha contribuido al rescate, ordenación y preservación de sus archivos históricos, que recogen la memoria de las violaciones de derechos humanos del conflicto armado.</b></p>	*
<p>Provide, where possible, a quote or testimonial from a representative of each stakeholder group <i>Please limit your response to 350 words</i></p> <p><b>Se evidenciarà con una historia de éxito.</b></p>	*
<p>In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had <i>Please limit your response to 650 words</i></p> <p><b>Dos impactos adicionales que está generando el proyecto y que beneficiaria de manera indirecta a un gran número de la población es:</b></p> <p><b>1) La incorporación en la curricula estudiantil temas de cultura de paz y memoria. Se cuenta con un kit y se capacitarán a docentes</b></p> <p><b>2) Con el fin de implementar instrumentos técnicos para la caracterización de la corrupción, en coordinación con de la Secretaria de Responsabilidad Profesional de la Policía Nacional Civil se implementó el Plan de Acción de la Estrategia Sectorial para la Prevención de la Corrupción de la PNC. Esta actividad beneficiará indirectamente a más 26,000 servidores públicos de la PNC en el cual se han desarrollado actividades bajo 5 componentes gestión de riesgo, ciudadano, transparencia, redición de cuentas y racionalización de tramites</b></p>	
<p>You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project</p> <p><b>OPTIONAL</b></p>	
<p>File 1 <i>For photos, please use high resolution JPEG format</i></p> <p>Click here to upload file. (&lt; 10MB)</p>	

4

## File 2

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 10MB)

## File 3

*For photos, please use high resolution JPEG format*

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

## Link 1

<https://espaciodememorias.org/>

## Link 2

<https://pnudsv.exposure.co/5dac88919e4b8691ead0fa9e5899fadd>

## Link 3

## Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 350 words*

- **Reuniones de seguimiento y articulaciòn**
- **Matriz de riesgo y monitoreo**
- **Visitas de campo.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

yes

no

Please provide a brief description \*

*Please limit your response to 350 words*

**Los indicadores de resultados cuentan con línea de base. Debido a que es la primera vez que se implementa un proyecto con estas metas y que genera estos productos la línea de base es 0.**

Has the project launched perception surveys or other community-based data collection?	*
<input type="radio"/> yes <input checked="" type="radio"/> no	
Please provide a brief description	*
<i>Please limit your response to 350 words</i>	

## Evaluation

Has an evaluation been conducted during the reporting period?	*
<input type="radio"/> yes <input checked="" type="radio"/> no	
Evaluation budget (in USD):	*
30000.00	
If project will end in next six months, describe the evaluation preparations	*
<i>Please limit your response to 350 words</i>	
<b>Redacción de términos de referencia.</b>	

## Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources?	*
<input checked="" type="radio"/> yes <input type="radio"/> no	
If yes, how many additional grants or donors has the project leveraged?	*
2	1
Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started.	
<i>Please enter each funding agent and their contributions separately</i>	
Name of Funder	*
<b>Cooperación Suiza (COSUDE)</b>	
Amount in USD	*
250000.00	

Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project since the project started. <i>Please enter each funding agent and their contributions separately</i>	
Name of Funder <b>Agencia Catalana de Cooperaciòn para el Desarrollo</b>	*
Amount in USD 390000.00	*
Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur (Ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system)?  <input type="radio"/> No catalytic effect <input type="radio"/> Some catalytic effect <input checked="" type="radio"/> Significant catalytic effect <input type="radio"/> Very Significant catalytic effect <input type="radio"/> Don't Know <input type="radio"/> Too early to tell	*
Please describe how the project has had a (non-financial) catalytic effect, i.e. ways in which the project has supported the expansion or creation of programs and policies supporting peace, both within and outside the UN system <i>Please limit your response to 350 words</i> <b>El proyecto ha apoyado a mantener en la agenda pública el tema de Justicia, tanto del pasado como del presente. Además ha permitido al Sistema de Naciones Unidas trabajar por primera vez de forma integral en los cinco pilares de Justicia Transicional.</b> <b>A través del proyecto, se están modernizando instituciones y OSC que atienden a víctimas del conflicto. El contar con diversos archivos históricos digitalizados y sistemas de gestión, permiten a las población conocer la verdad y recuperación de memoria, además de generar herramientas para la judicialización de casos</b>	*
Does the project have an explicit exit strategy.  <input checked="" type="radio"/> yes <input type="radio"/> no	*

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains beyond the duration of the project \*

*Please limit your response to 350 words*

**El proyecto cuenta con una estrategia de salida. Para garantizar una salida sostenible, se han fortalecidos los equipos técnicos de las instituciones socias de gobierno, se han firmado acuerdos interinstitucionales, se están digitalizando archivos históricos y se han elaborado propuestas para la continuidad de actividades y productos para otros donantes. Un ejemplo de ellos es que la Cooperación Suiza continuará apoyando la exposición "Imborrable" llevándola al interior del país.**

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

**Debido a los cambios políticos e institucionales que ha tenido que afrontar el proyecto, en algunas actividades se encuentra con desfase. Por ello, se solicitarà una extensión sin costo de 6 meses para concluir la implementación y alcanzar las metas pendientes. Adicionalmente, la Vicepresidencia ha solicitado agregar actividades no contempladas en el diseño original del proyecto que si bien abonan a las metas, se requiere de mas tiempo para poderlas concretar.**

Annex: Please use this space to upload any additional document you may want to the report ( ex. Additional detail on indicator reporting)

[Click here to upload file. \(< 10MB\)](#)

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.