

UNITED NATIONS DEVELOPMENT PROGRAMME

**PROJECT DOCUMENT (addendum)****Lebanon**

Project Title: Energy and waste solutions - Sustainable Recovery of Lebanon from the Beirut Explosion – Activity 9

Project number: 00077650 – Output number 00090039

Implementing Partner: UNDP (DIM)

Start Date: March 2021 End Date: 31 July 2022

Brief Description

The Beirut Port explosions occurred as Lebanon had been in the midst of a multi-faceted crisis since October 2019, with an accelerating economic and financial crisis that has since led to increasing levels of poverty and food insecurity, further compounding structural gender inequalities and needs among the Lebanese and non-Lebanese communities alike, including the significant refugee populations. In addition, increasing COVID-19 transmission is straining the country's health systems while also damaging country's tourism and service sector due to the sequence of lockdown measures.


Within this context, the project will support the sustainable recovery of Lebanon after the massive explosion occurred on August 4, 2020 amidst the economic crisis and COVID-19 pandemic. More specifically, the project will support the country's recovery effort from the devastating explosion via 1) disaster risk management coordination and support in relation to the blast as well as COVID-19 pandemic, and 2) disaster waste management, specifically on e-waste.


Contributing Outcome (CPD): Output 2.3. Government institutions core state functions and capacities strengthened for accountability and enhanced policy formulation and reform, Output 4.2 National and Environmental Management Strengthened, Indicative Output(s) with gender marker2: GEN1	Total resources required:	USD 663,563	
	Total resources allocated:		
		UNDP TRAC:	
		Japan:	663,563
		Government:	
		In-Kind:	
	Unfunded:		

United Nations Development Programme (UNDP)

DocuSigned by:

Ms. Melanie Hauenstein
Resident Representative


3C8E388716144A0...



Date: 08-Apr-2022

The current addendum is prepared to reflect the time extension without cost implications of the activity 9 “Sustainable Recovery of Lebanon from the Beirut Explosion” which is implemented under output ID 00090039 “Energy and Wastes Solutions”

The activity falls within Japan’s Supplementary Budget (JSB) JFY 2020 Projects.

Below is the updated Results Framework table.

RESULTS FRAMEWORK¹

Intended Outcome as stated in the UNDAF/Country Programme Results and Resource Framework: Outcome 2.1: Government's ability to improve the performance of institutions and promote participation and accountability increased; Outcome 3.1 Environmental Governance Improved							
Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets: Output 2.3. Government institutions core state functions and capacities strengthened for accountability and enhanced policy formulation and reform, Indicator 2.3.4. Completion of Sustainable Development Goal progress report (Baseline:0, Target: 2), Output 4.2 National and Environmental Management Strengthened, Indicator 4.2.2 No. of solid waste, water and wastewater management initiatives implemented (Baseline 2, Target 10)							
Applicable Output(s) from the UNDP Strategic Plan: 3.1.1 Core government functions and inclusive basic services restored post-crisis for stabilization, durable solutions to displacement and return to sustainable development pathways within the framework of national policies and priorities, 1.4.1 Solutions scaled up for sustainable management of natural resources, including sustainable commodities and green and inclusive value chains							
Project title and Atlas Project Number: Sustainable Recovery of Lebanon from the Beirut Explosion							
EXPECTED OUTPUTS	OUTPUT INDICATORS	DATA SOURCE	BASELINE		TARGETS (by frequency of data collection)		DATA COLLECTION METHODS & RISKS
			Value	Year	2021	2022	
Output 1 National Disaster Risk Management Capacities Strengthened	1.1: Number of Synthetised reports produced and presented to the Prime Minister	UNDP, Prime Minister's Office, Ministry of Environment, relevant municipalities, Union of Municipalities, local communities	0	2020	0	1	Progress report of contractors, Field visit
	1.2.1: Number of Gvt entities roles reviewed and assessed (committees, Ministries, Governorates)		0	2020	0	6	
	1.2.2: Capacities on DRM developed based on assessment/review exercise		0	2020	0	1	
	1.2.3: capacities of National technical committee and governorates developed on the monitoring and reporting of Sendai		0	2020	0	1	
	1.2.4: Technical committee SoPs updated		0	2020	0	1	
Output 2 Waste Management Response to the Disaster Implemented	2.1: National electronic waste platform/system developed		0	2020	0	1	
	2.2: E-waste capacity building programme drafted based on national needs		0	2020	0	1	

¹ UNDP publishes its project information (indicators, baselines, targets and results) to meet the International Aid Transparency Initiative (IATI) standards. Make sure that indicators are S.M.A.R.T. (Specific, Measurable, Attainable, Relevant and Time-bound), provide accurate baselines and targets underpinned by reliable evidence and data, and avoid acronyms so that external audience clearly understand the results of the project.