




**AWP 2020(EFY 2012/2013) Enhanced Management and Enforcement of Ethiopia's
Protected Area Estate
United Nations Development Programme Ethiopia**

Project title: Enhanced Management and Enforcement of Ethiopia's Protected Area Estate
Management Arrangements: National Implementation Modality (NIM)
UNDAF/Country Programme Outcome: Outcome 3: By 2020, key government institutions at federal level and in all regions and cities are able to plan, implement and monitor priority climate change mitigation and adaptation actions and sustainable natural resource management. 3.1. Number of annual greenhouse gas emissions (in million tons of carbon dioxide equivalent) 3.3. Hectares of land managed sustainably through afforestation
UNDAF/Country Programme Outcome
UNDP Strategic Plan Output: 1.3: Extent to which national legal, policy, and institutional frameworks are in place for conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and ecosystems.
UNDP Gender Marker : 2
Executing Entity/Implementing partner: Ethiopian Wildlife Conservation Authority
Implementing Entities /Responsible Partners:- Ethiopian Biodiversity Institute
Brief project description: Driven by low risk and high profitability, the trade in wildlife products and live animals continues to flourish. Ethiopia has been identified as a key transit (as well as source) country for wildlife products and live animals. The proposed project is seeking to implement solutions that will counter the threats to biodiversity and overcome the barriers to effective management of protected areas and to combatting illegal wildlife trade. It seeks to achieve the project's objective: to build Ethiopia's capacity for biodiversity conservation through increased effectiveness of protected area management and implementation of measures to reduce Illegal Wildlife Trade (IWT) and poaching. The objective will be achieved through the implementation of three project components. Component 1: Protected area management and biodiversity conservation. This component will focus on <i>demonstrating</i> how effective management of protected areas in Ethiopia can be achieved by targeting a small number of protected areas, given that the selected pilot sites are those protected areas in which key target species (elephants and big cats) are found. Component 2: Implementation of anti-trafficking measures. This component will focus on improving different aspects of law enforcement so as to increase the deterrent to illegal wildlife trafficking. Component 3: Landscape approach to forest and agro-biodiversity conservation. This component focuses on realizing the value of agro-biodiversity for the country and specifically for people living in the vicinity of the protected areas targeted in Component 1. Finally, Component 4 Knowledge Management, Gender Mainstreaming, and M&E: Lessons learned from the project via active participation of all stakeholder groups in the project implementation, gender mainstreaming and M&E will be made available nationally and internationally to facilitate the fight against IWT. Ultimately, the project will contribute to long-term impacts or global environmental benefits including: i) the recovery of wildlife populations in project sites Ethiopia, specifically targeting elephants, lions and cheetahs: these were selected as GWP flagship species to measure the success of the proposed project, and ii) there is no loss of habitat and agro-biodiversity. This project forms part of the GEF Programmatic Approach to Prevent the Extinction of Known Threatened Species, and falls under the GEF Programme <i>Global Partnership on Wildlife Conservation and Crime Prevention For Sustainable Development (9071).</i>



Under this programmatic framework, with the coordination through the programme steering committee, coordinated knowledge management and cross-fertilization of the individual regional and national projects will be assured.

Programme Period: 2017-2023 Atlas Award ID: 00100238 Project ID: 00103276 PIMS # 5609 Start date: January 2020 End Date: December 2020 GEF ID # 9157 Management Arrangements: NIM PAC Meeting Date: _____	Total resources required 1,747,733 GEF 1,713,733 UNDP 34,000 In-kind contributions _____
---	--




Yonas Getahun
 UN Agencies, CRGE Facility &
 Regional Economic Cooperation
 Director

Agreed by MoF: _____

Agreed by EWCA: 
 Humara Wakjira
 Director General


Date: 02 JAN 2020



Agreed by EBI: 
 Melesse Marvo Selamo, PhD
 Director General

Date: _____



Agreed by UNDP: 
 Gizachew Sisay
 Oic, RR

Date: 03/01/2020



ANNUAL WORK PLAN - EFY 2012/13

CURRENCY: USD+09

EXPECTED PROJECT OUTPUTS	PLANNED ACTIVITIES	Budget (USD)				RESP. PARTY	PLANNED BUDGET Funding Source	Budget Description	Total Budget (USD)
		Q3	Q4	Q1	Q2				
And baseline, associated indicators and annual targets	List activity results and associated actions	ETHIOPIA FY 2012/13							
		UNDP FY 2020							
		Q1	Q2	Q3	Q4				
Outcome 1: Improved protected area management effectiveness delivers enhanced protection in the targeted protected areas									
Output 1.1. The formulation of PA management plans and initial implementation supported	Activity 1.1.1: Complete the demarcation of Babile Elephant Sanctuary	10,000	15,000	10,000		EWCA, PMU	GEF	72100	35,000
	Activity 1.1.2: Develop legislation for demarcated PAs and submit for approval		8,000			EWCA, PMU	GEF	72100	8,000
	Activity 1.1.3: Secure elephant corridor between Mago and Omo NPs, by supporting the established national advocacy team	7,000				EWCA, PMU	GEF	71300	7,000
	Activity 1.1.4: Development of management plan for project sites (Omo National Park)	10,000	20,000			EWCA, PMU	GEF	72100	30,000
	Activity 1.1.5: Submit management plans for approval (Mago and Omo NPs)			5,000		EWCA, PMU	GEF	72100	5,000
	Activity 1.1.6: Support implementation of GMP for project sites based on prioritized need assessment document such water and power supply	16,000	9,000	21,000	7,000	EWCA, PMU	GEF	72100	53,000

Indicator:



- Number of protected areas that have developed and approved management plans
- Number of project sites for which initial implementation of GMPs undertaken

Baseline:

- Two project sites do not have general management plan
- No general management plan has been implemented yet

Target:

- At least one management plans for one project site will be completed and approved at the end of this budget year (2020)
- Initial implementation will be



undertaken for three PAs		4,000	4,000	4,000	GEF	72100	8,000
Activity 1.1.7: Establish species diversity of vegetation and mammals for each project site and publish all biodiversity assessment results		125,000			GEF	72100	
Activity 1.1.8: Conduct aerial survey for Mago and Omo National Parks					GEF	75700	125,000
Activity 1.2.1: Training for at least 40 PA staff on use and implementation of the SOP manuals (60% males and 40% females)			5,000		GEF	72200	5,000
Activity 1.2.2: Procurement of drones and training on the use of drones			95,000		GEF	72800	95,000
Activity 1.2.3: Establish the communication system (e.g., radio, telephone line, fax services, etc.) of project sites and the headquarter at EWCA		20,000	15,000	2,000	GEF	72800	37,000
Activity 1.2.4: Procure IT equipment that help to develop tools and systems for effective PA management			15,000		GEF	72100	15,000
Activity 1.3.1: Provide financial and technical support for strengthening of integrative LE and		30,000	35,000	30,000	GEF	72100	130,000

Output 1.2. Tools and systems for PA management developed and initial operationalization supported

Indicators:

- Number of protected area staff who have trained in SOP manual
- Number of technologies/applications used for protected area management

Baseline:

- No protected area staff have ever trained in SOP manual
- Protected area experts lack the basic knowledge of applying technologies for wildlife management


Target:

- At least 30 protected area staff will be trained on the use of SOP manual that has been developed by the project
- At least 10 experts will be trained on application of technologies for wildlife management

Output 1.3 Site level law enforcement (LE) initiatives are supported



Indicator:	<ul style="list-style-type: none"> Proportion of successful prosecutions of wildlife crimes in PAs and surrounding areas Proportion of total area of project sites secured from illegal activities Number of project sites with improved radio and cyber communication systems 	25,000	25,000	25,000	EWCA, PMU	GEF	72100	50,000
Baseline:	<ul style="list-style-type: none"> Less than 30% of prosecutions on wildlife crimes result in convictions with appropriate sentences 50% of the total area of PAs has not been secured from illegal activities Poor cyber and radio communication system in all project sites 	5,000			EWCA, PMU	GEF	72100	5,000
Targets:	<ul style="list-style-type: none"> At least 60% of all prosecutions on wildlife crime will result in convictions with appropriate sentences At least 70% of the area of project sites will be secured from illegal activities At least 3 project sites will have improved radio and cyber communication system 	5,000			EWCA, PMU	GEF	72100	
Subtotal (quarter)		227,000	247,000	102,000				613,000
Six Months		474,000		139,000				613,000




Annual(component 1)

613,000


613,000

Outcome 2. Strengthened national and local capacity for conservation of endangered fauna and flora through implementation of anti-trafficking measures


<p>Output 2.1: International cooperation on IWT control is supported</p> <p>Indicator</p> <ul style="list-style-type: none"> Number of international agreements made to control IWT <p>Baseline:</p> <ul style="list-style-type: none"> International cooperation on IWT control is weak <p>Target:</p> <ul style="list-style-type: none"> Four agreements will be signed and cooperation modalities developed with neighbouring countries on cooperation to control IWT 	<p>Activity 2.1.1: Establish and maintain contacts among relevant international LE agencies</p> <p>Activity 2.1.2: Recruit an international consultant to establish a pertinent system and modality for implementing agreed terms of reference</p> <p>Activity 2.1.3: Provide financial support for relevant national personnel who travel to participate on international wildlife trade conventions including CITES</p>	8,000	30,000	30,000	30,000	72100	8,000
<p>Output 2.2: Proposals to strengthen the (existing) National IWT Steering Committee are developed</p> <p>Indicator</p> <ul style="list-style-type: none"> Number of meetings conducted proposals on strengthening the existing IWT SC Number of canine units established to increase the detection capacity of trafficked wildlife products <p>Baseline:</p> <ul style="list-style-type: none"> There is an existing national IWT steering committee, but require further capacity building No canine unit so far to detect 	<p>Activity 2.2.1: Organize quarterly meetings of IWT SC to discuss and exchange information on IWT issues</p> <p>Activity 2.2.2: Provide training for IWT SC and high-level government authorities on wildlife policy, current issue of IWT, strategy, legislations and implementation</p>	1500	1500	1500	1500	72100	6,000
						75700	3,000



<p>illegally trafficked wildlife products</p> <p>Target</p> <ul style="list-style-type: none"> Four meetings will be conducted for capacity building training and sharing of up to date information on IWT issues Establishment of one canine unit will be supported at Bole International Airport 	<p>Output 2.3: Establishment of IWT Task Forces in pilot regions is supported</p> <p>Indicator</p> <p>Number of IWT regional task forces (RTF) meetings organized</p>	<p>2,000</p> <p>2,000</p>	<p>2,000</p> <p>2,000</p>	<p>EWCA, PMU</p> <p>EWCA, PMU</p>	<p>GEF</p> <p>GEF</p>	<p>75700</p> <p>72100</p>	<p>4,000</p> <p>2,000</p>
<p>Target</p> <ul style="list-style-type: none"> Four meetings will be organized on quarterly basis to build the capacity of the regional IWT task forces <p>Output 2.4: Legislation guidance for law enforcement agencies is developed</p> <p>Indicator</p> <ul style="list-style-type: none"> Number of copies of handbooks on compiled wildlife laws disseminated Number of LE actors trained 	<p>Activity 2.3.1 : Arrange meetings of the regional IWT RTFs together with the protected areas to discuss on issues related to IWT and exchange of information on poaching</p> <p>Activity 2.3.2: Establish integrative and cooperative systems between wildlife institutions and the IWT RTF to ensure effective implementation</p>	<p>5,000</p>	<p>5,000</p>	<p>EWCA, PMU</p>	<p>GEF</p>	<p>72100</p>	<p>5,000</p>



<p>Baseline:</p> <p>One hand book compiled on applicable laws of wildlife has been developed but relevant actors have not been trained how to use the handbook</p> <p>Target</p> <ul style="list-style-type: none"> At least 500 copies of hand books will be disseminated At least 150 LE actors trained on how to use the handbook on applicable laws of wildlife 	<p>Activity 2.4.2: Experience sharing visit on implementation of wildlife policies and laws in Tanzania</p> <p>Activity 2.4.3: Conduct midterm evaluation of the project</p>	<p>30,000</p>				<p>GEF</p>	<p>71600</p>	<p>30,000</p>
<p>Output 2.5: Support the development of proposals for improving wildlife legislation based on the gaps</p> <p>Indicators</p> <ul style="list-style-type: none"> Number of amended and new articles drafted to improve wildlife legislation <p>Baseline</p> <ul style="list-style-type: none"> There are still identified gaps on wildlife legislation that require improvement <p>Target</p> <ul style="list-style-type: none"> New articles will be drafted to improve the existing wildlife legislation 	<p>Activity 2.5.1: Finalize Drafting amendments to existing wildlife laws, as necessary, and submit to concerned government bodies for endorsement</p>	<p>3,000</p>				<p>GEF</p>	<p>72100</p>	<p>3,000</p>
<p>Output 2.6: Establishment and functionality of an Environmental Crime Unit (FCU) within the Federal Series Crime Unit (FSCU) supported</p> <p>Indicator</p>	<p>Activity 2.6.1: Complete the process of establishment of Environmental Crime Unit and support its functionality</p>	<p>1,000</p>				<p>GEF</p>	<p>71300</p>	<p>1,000</p>



Number of formally established and functional environmental crime units with developed mandate and well documented resource needs

Baseline:

An environmental crime unit has been established but it has to be strengthened and fully functional

Target

One functional Environmental Crime Unit will be formally established, structured and mandate developed with required resources and equipment needs procured

Output 2.7: A management system developed for wildlife products and live animals that are confiscated, seized and/or collecting in the field

Indicator

- Number of functionally developed management systems of wildlife products and confiscated live animals
- Number of applied best practices on management of wildlife products and confiscated live animals

Baseline

- Currently, the management system of wildlife products and confiscated live animals is limited and weak

- Insufficient trained staff for management of wildlife products and confiscated live animals

Target

- At least two functionally developed management systems of wildlife products and confiscated live animals

Activity 2.6.2: Develop ECU strategy and action plan; implement (facilitated by project)	5,000					71300	GEF	EWCA, PMU	5,000
Activity 2.6.3: Recruit personnel, material procurement and training for ECU				2,000		71300	GEF	EWCA, PMU	2,000
Activity 2.7.1: Provide financial support for the renovation and improvement of storage systems and facilities for confiscated wildlife products					7,000	72145	GEF	EWCA, PMU	7,000
Activity 2.7.2: Train at least 15 store workers and auditors (50 % male and 50 % female) at head quarter and site level on best practices of managing wildlife products					1,000	72145	GEF	EWCA, PMU	1,000



- in selected areas
- At least 15 store workers will be trained on appropriate storage system and management of confiscated wildlife products

Output 2.8 Capacity development support to the national CITES management and scientific authorities

Indicator
Number of CITES species for which up to date information is collected



Baseline:
Secondary data has been collected for 4 CITES species but this has to be confirmed through field assessment

Target
Primary information will be collected and scientific reports will be published on four CITES species

Output 2.9 An information campaign to increase public knowledge and responsiveness regarding wildlife and wildlife crime is implemented

- Percentage of the public and government leaders who are aware responsive and supportive to reduce wildlife crimes
- Number of study documents done on the general public on the effectiveness of awareness-campaigns conducted so far


4,000	Activity 2.8.1: Finalize studies that assess the current status of CITES Appendix species in and around the pilot project PAs through the involvement of universities	EWCA, PMU	GEF	74100	4,000
20,000	Activity 2.9.1 Contract company to carry out PR campaign; design & implement	EWCA, PMU	GEF	74200	63,000
11,000	Activity 2.9.2: Prepare short textual and/or video messages in relevant local languages and broadcast them on local TV's, radios, websites, Ethiopian airlines etc that will result in attitudinal changes for the public in order to support wildlife conservation and reducing wildlife crimes	EWCA, PMU	GEF	74200	41,000



<p>Baseline</p> <ul style="list-style-type: none"> Below 20% of the general public and government officials who are aware and responsive to wildlife crimes is still minimum No document has been developed on assessment of the effectiveness of awareness campaigns conducted so far <p>Target</p> <ul style="list-style-type: none"> At least 30% of the public and government leaders who are aware responsive and supportive to reduce wildlife crimes One study document will be produced on the effectiveness of awareness campaigns conducted so far by the support of the project 	<p>Activity 2.9.3: Provide training for relevant PR experts on the manual prepared for multi-stakeholder awareness raising on wildlife conservation and IWT</p> <p>Activity 2.9.4: Provide capacity building training for EWCA and protected area staff on skills of communication and conservation education</p>	<p>3,000</p> <p>15,000</p>	<p>EWCA, PMU</p> <p>EWCA, PMU</p>	<p>GEF</p> <p>GEF</p>	<p>74200</p> <p>74200</p>	<p>3,000</p> <p>15,000</p>
<p>Quarter Total</p>		<p>109,500</p> <p>240,000</p>	<p>130,500</p> <p>122,000</p>	<p>33,500</p>		<p>362,000</p>
<p>Six Months Total</p>						<p>362,000</p>
<p>Annual (component 2)</p>						<p>362,000</p>

Outcome 3. Improved conservation of forestry and agro-biodiversity resources through a landscape approach based on community-based natural resource management

<p>Output 3.1 Integrated Landscape Management (ILM) plans are developed.</p> <p>Indicators:</p> <ul style="list-style-type: none"> Approved landscape/ ecosystem level plans Total area covered by approved ILM plans (50,000ha), 4,9745 	<p>Activity 3.1.1 Provide technical assistance on principles of plantation, reforestation/area closure (plantation, soil & water conservation, livestock keeping, follow-up etc) for implementation ILM (CCNP, BES, MNP).</p>	<p>2,500</p> <p>2,500</p>	<p>2,500</p> <p>2,500</p>	<p>EBI</p> <p>EBI</p>	<p>GEF</p> <p>GEF</p>	<p>10,000</p> <p>10,500</p>
<p>Baseline:</p> <ul style="list-style-type: none"> Detailed thematic maps of forests 	<p>Activity 3.1.2. Provide hand tools (material & equipment) and inputs to support 600 selected HHs from local communities for landscape</p>	<p>10,500</p>		<p>EBI</p>	<p>GEF</p>	<p>10,500</p>



- and agrobiodiversity do not exist.
- Integrated Landscape Management Plans do not exist.

Targets:

- Detailed thematic maps of forests and agrobiodiversity are developed and approved.
- two ILM plan covering 50,000ha is developed and approved (of this 25 000 ha rehabilitated).

management activities both at communal land and their own farm land	6,000	6,000			EBI	GEF	71400	12,000
Activity 3.1.3. Identify (plantation/ restoration/area closure sites,) and rehabilitate (bio-physical components) 30,000 hectares of critically degraded land/sites through plantation of 200,000 seedlings of indigenous and fodder tree species, as well as enclosing and clearing invasive plants. (CCNP, BES, MNP)	6,000	6,000			EBI	GEF	75700	7,000
Activity 3.1.4. Organize a national workshop for policy dialogue forum on Integrated Landscape Management Plan around Pas.	7,000				EBI	GEF	75700	25,000
Activity 3.2.1 Provide trainings on endorsed community by-laws developed on NRM (access to and use of NR) agreement based on national and customary (community) laws (5 Project sites), (1500 individuals, 50% of male & 50% female)	25,000				EBI	GEF	75700	25,000
Activity 3.2.2. Provide awareness raising campaign on values of sustainable utilization and effects of illegal utilization of resources (NTF collection, illegal grazing, deforestation, agricultural & settlement expansions, fire etc) in the project sites/SPAs (1500 individuals, 50% of male & 50% female).		25,000			EBI	GEF	75700	25,000

Output 3.2 Stakeholder agreements on access to and use of natural resources within and surrounding each selected PA developed.

Indicators:


- Number of natural resource use agreements with stakeholders – including local and indigenous communities.

Baseline:

- Five agreements were made in BES, ONP, MNP, KSNP & CCNP.


Targets:

- Five agreements with communities and indigenous people on natural resource use in place and being implemented (provide trainings on community by-laws developed on NRM



for 1500 HHS/individuals)

	<p>Activity 3.2.3 Procure three motorbikes and related costs for three established demonstration farm project sites (CCNP, Mago NP & BES)</p>	10,000				EBI	GEF	72200	10,000
	<p>Activity 3.2.4 Conduct experience sharing visit outside Ethiopia on best practices of effective wildlife/biodiversity management, and support those participate on international meetings/conventions.</p>	35,000				EBI	GEF	71600	35,000
	<p>Activity 3.2.5: Procurement of materials and equipment for agrobiodiversity and forest Genbank and laboratory, and field work/livestock)</p>	55,000				EBI	GEF	72200	55,000
	<p>Activity 3.3.1 Identify one potential commodity/product and provide technical assistance and support for value chain implementation, and monitor and evaluate every quarter (4 PAs project sites)</p>	4,000	4000	4000	4000	EBI	GEF	72100	16,000
<p>Output 3.3 Value chains for forestry and agrobiodiversity (crop and livestock) products are developed and presented to the local communities for implementation.</p>									
<p>Indicators:</p> <ul style="list-style-type: none"> Number of studies on value chains for forestry and agrobiodiversity products. <p>Baseline:</p>		5,000			5,000	EBI	GEF	75700	10,000




[Handwritten signature]





[Handwritten signature]

<ul style="list-style-type: none"> Four studies are available in CCNP, MNP, KSNP & BES. <p>Targets:</p> <ul style="list-style-type: none"> From studies on value chains for forestry and agrobiodiversity products are undertaken 4 value chain/market linkage will be developed) 	<p>mainstreaming to increase productivity of identified commodities/products (4 project sites)</p> <p>Activity 3.3.3. Create vertical and horizontal market linkage among VC actors for value chain development (Actors meeting, business to business forums at national/regional, zonal or worda levels)</p>	3000	3000	3000	EBI	GEF	72100	9,000
<p>Output 3.4 Microcredit schemes for local communities are developed and implemented</p> <p>Indicators:</p> <ul style="list-style-type: none"> Number of household surveys and Socio-economic Studies Conducted. Number of Microcredit schemes established/ strengthened. <p>Baseline:</p> <ul style="list-style-type: none"> Five studies are available BES, CCNP, Omo, Mago, and KS NPs. No Microcredit schemes are Established in Babille ES, Omo, Mago and KS NPs (but 16 cooperatives are established). <p>Targets:</p> <ul style="list-style-type: none"> Household surveys and Socio-Economic Studies are undertaken. Microcredit schemes are established/ strengthened for 31 	<p>Activity 3.4.1 Establish additional 15 cooperatives in 5 PAs/project sites (CCNP, Omo, Mago NPs, and Babille ES, KSNP).</p> <p>Activity 3.4.2 Provide trainings for local community on over all rules and regulations as well as utilization of revolving fund of Microcredit schemes established 5 PAs (1500 individuals, 50% of male & 50% female)</p> <p>Activity 3.4.3 Establish community managed micro-credit Scheme in 5 PAs project sites and follow up.</p>	10,000	12,000	12,000	EBI	GEF	71300	10,000
<p>Output 3.4 Microcredit schemes for local communities are developed and implemented</p> <p>Indicators:</p> <ul style="list-style-type: none"> Number of household surveys and Socio-economic Studies Conducted. Number of Microcredit schemes established/ strengthened. <p>Baseline:</p> <ul style="list-style-type: none"> Five studies are available BES, CCNP, Omo, Mago, and KS NPs. No Microcredit schemes are Established in Babille ES, Omo, Mago and KS NPs (but 16 cooperatives are established). <p>Targets:</p> <ul style="list-style-type: none"> Household surveys and Socio-Economic Studies are undertaken. Microcredit schemes are established/ strengthened for 31 	<p>Activity 3.4.1 Establish additional 15 cooperatives in 5 PAs/project sites (CCNP, Omo, Mago NPs, and Babille ES, KSNP).</p> <p>Activity 3.4.2 Provide trainings for local community on over all rules and regulations as well as utilization of revolving fund of Microcredit schemes established 5 PAs (1500 individuals, 50% of male & 50% female)</p> <p>Activity 3.4.3 Establish community managed micro-credit Scheme in 5 PAs project sites and follow up.</p>	150,000	150,000	150,000	EBI	GEF	71300	300,000



<p>cooperatives having 1500 HHs).</p> <p>Output 3.5 Demonstration farms for the conservation of agrobiodiversity are established.</p> <p>Indicators:</p> <ul style="list-style-type: none"> • Number of selected and approved demonstration farms. • Number of identified and selected species with high Socio-Economic values for propagation in farms. <p>Baseline:</p> <ul style="list-style-type: none"> • Three demonstration farms are established at Mago NP, CCNP and BES. • Species with high Socio-Economic values are identified at Mago and Omo NPs. <p>Targets:</p> <ul style="list-style-type: none"> • Three demonstration farms with an area of at least 20ha each are selected and approved. • Species (crop, agroforestry, and livestock) with high Socio-economic values are identified for propagation in farms. • Establish field gene bank (three at each PA) 	<p>Activity 3.5.1 Establish/strengthen nursery sites and provide/support agricultural inputs/seeds, materials/supplies for 200,000 seedling production (indigenous trees, agrobiodiversity species, spices, medicinal plants, forage species) for demonstration farm and distribution to 600 HHS of local communities for rehabilitation and conservation (CCNP, BES & MNP)</p>	<p>Activity 3.5.2 Preparation of demonstration farm land (farming, plantings, sowing, field layout, weeding) and cultivation/production of rare and valuable genetic stock (agrobiodiversity species, spices, medicinal plants, forage species) by daily laborer and experts for conservation at demonstration farm/model farmer (CCNP, BES & MNP).</p>	<p>Activity 3.5.3. Provide financial and technical support for demonstration farms with delivery of equipment/materials/inputs and infrastructure for rare and valuable genetic stocks (improved forage species, spices, medicinal plants etc) and modern beehives for demonstration of local community.</p>	<p>Activity 3.5.4 Prepare/organize field day program for farmers in the demonstration farms (representatives</p>	<p>4,500</p> <p>4,500</p> <p>5,000</p> <p>5,000</p> <p>5,000</p> <p>5,000</p>	<p>4,500</p> <p>4,500</p> <p>5,000</p> <p>5,000</p> <p>5,000</p> <p>8,000</p>	<p>EBI</p> <p>EBI</p> <p>EBI</p> <p>EBI</p> <p>EBI</p> <p>EBI</p>	<p>GEF</p> <p>GEF</p> <p>GEF</p> <p>GEF</p> <p>GEF</p> <p>GEF</p>	<p>71300</p> <p>71300</p> <p>71300</p> <p>71300</p> <p>71300</p> <p>75700</p>	<p>9,000</p> <p>20,000</p> <p>13,500</p> <p>8,000</p>
--	--	--	---	---	---	---	---	---	---	---



Outcome 4. Lessons learned by the project through participatory M&E, including gender mainstreaming, are used to fight poaching and IWT, and promote community based conservation nationally and internationally

	5,000	5,000	3,000	5,000	EWCA, PMU	GEF	72100	18,000
<p>Output 4.1. M&E provides sufficient information for adaptive management, gender mainstreaming and learning via active participation of key stakeholders in the project implementation</p> <p>Indicators</p> <ul style="list-style-type: none"> Frequency of monitoring to gather information for adaptive management <p>Baseline:</p> <ul style="list-style-type: none"> The project has undertaken quarterly monitoring of its implementation but need continuity <p>Target</p> <ul style="list-style-type: none"> Quarterly monitoring of project implementation will be carried out 	5,000	5,000	3,000	5,000	EWCA, PMU	GEF	72100	18,000
<p>Activity 4.1.1: Perform quarterly monitoring on project implementation activities and results, analyses and use the information for improving the project management strategies</p>								
<p>Activity 4.2. Lessons learned from law enforcement strategies and community based conservation, including gender mainstreaming, are shared on national and international levels</p> <p>Indicator:</p> <ul style="list-style-type: none"> Number of lesson sharing materials published and disseminated to users Number of staff trained on gender mainstreaming and gender strategy issues 	500	500	500	500	EWCA, PMU	GEF	72100	2,000
<p>Activity 4.2.1: Lessons learnt documented and shared using different platforms including i) symposia and workshops that will be carried out expressly local or abroad for sharing the information and lessons, and ii) through the GWP network</p> <p>Activity 4.2.2: Publish brochures and booklets on selected best practices of the project</p> <p>Activity 4.2.3: Conduct training to enhance gender mainstreaming in the project sites</p>								
<p>Baseline</p> <ul style="list-style-type: none"> Few lessons shared so far on selected practices of the project Weak understanding of gender mainstreaming in and around 	2,000	1,083	4,000		EWCA, PMU	GEF	72100	3,083

