

## QUARTERLY PROGRESS REPORT: October-December 2016

### CHILE

**Area:** Public/Industry

**Scope:** GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

**Sectors:** Energy, Transport, Industry, Agriculture, Forestry and Waste.

**National Implementing Agency:** Ministry of Environment, Climate Change Department (CCD)

### Summary update

#### Outcome 1: National GHG Inventory System Development (NIS)

- During this period have continued giving technical support to the National Energy Balance (NEB) at the Ministry of Energy.
- In October 11<sup>th</sup> was held in Santiago, the first meeting of the SNICHILE Latin-American Network.
- In October began the process to update the database of the online platform that shows all information from Chile's GHG inventory 1999-2013 ([www.snichile.cl](http://www.snichile.cl)).
- In December 6<sup>th</sup> was held the 8° Workshop of the SNICHILE, in Santiago.
- In November, during COP22, were submitted two reports (3NC and 2BUR) that contents the INGEI 1999-2013, updating through the SNICHILE.
- Two thesis supported GEI calculation of Metropolitan Region for the initiatives: Carbon Disclosure Project (CDP) and Cities Climate Leadership Group (C40)

#### Outcome 3: MRV design for specific NAMAs

- As a synergy between the LECB Programme and the Project "Carbon Budget framework for Chile" under UK cooperation, it was done an interchange experience between the Climate Change Departments of UK and Chile. The objective is to implement a similar system of "carbon budget" in Chile, according the INDC goals.

#### Outcome 4: LEDS Process Established / Building on Low Emission Development Strategy

- As result of this public consulting process there are more than 450 formal observations and comments to the Plan, and during the Workshop were registered more than 600 commentaries.
- Climate Change Department was elaborating the answer to this process. During January, 2017 it will be sending to the legal division.

#### Outcome 5: Enhance Private Sector Engagement (Enhanced Support)

- The process of improvement HuellaChile software was reopened, because main functions did not work. The platform ended the process in December 26<sup>th</sup>, so now is available in [www.huellachile.cl](http://www.huellachile.cl). The service period was extending until March 27<sup>th</sup>, 2017.
- The Programme trained 478 people, in 28 workshop during 2016, in different cities of the country.
- During October and November had implemented a verification process, of GEI organizations calculations. Finally, in December 1<sup>st</sup> was held a ceremony to give recognizing to all organizations that calculated GEI emissions and verified data. In total 39 organizations became a logo of recognition.

Outcome 6: Overcoming Barriers of Financing of Mitigation (Enhanced Support)

- The team is currently supporting the secretary labor of the process of implementation of the mechanism of the Green Climate Fund.
- 

Outcome 7: Public and Private Climate Finance Tracking (Enhanced Support)

- 58 professional from Ministries of Energy, Agriculture, Environment and Infrastructure participated in 39 interviews, in the context of the application of a CPEIR methodology.
- The team continues analyzing expenditures from the policies of those sectors.
- In December

Outcome 8: Project Management

- It was worked on the Substantive Revision of the project, adding NDC activities.

Date: 12th of January 2017

Author: Johanna Arriagada Díaz