

## QUARTERLY PROGRESS REPORT: July-September 2016

### CHILE

**Area:** Public/Industry

**Scope:** GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

**Sectors:** Energy, Transport, Industry, Agriculture, Forestry and Waste.

**National Implementing Agency:** Ministry of Environment, Climate Change Department (CCD)

### Summary update

#### Outcome 1: National GHG Inventory System Development (NIS)

- In August began the support the technical work with the National Energy Balance (NEB) with the Ministry of Energy.
- Developed the definitions and requirements to update the database of the online platform that will be used to show all information regarding Chile's GHG inventory ([www.snichile.cl](http://www.snichile.cl)).
- May 28<sup>th</sup> and 29<sup>th</sup> was held the 7<sup>o</sup> Workshop of the SNICHILE, in Santiago.
- The Ministry of Energy participated in the workshop "Building of Sustainable National GHG Inventories for the Latin America and Caribbean Region", held in Panamá City, between 5 and 11 of June.
- The national coordinator of the SNICHILE participated in two activities in Bonn, Germany: "Peer-to-peer exchange under the Information Matters project for countries of phase I and II – Experiences and lessons learned for sustainable reporting" and "Facilitative sharing of views workshop – SB 44".

#### Outcome 2: The Carbon Management Program (CMP) designed and implemented

- The activity has ended in 2015. The programme HuellaChile due to the relation with private sector is being carried on through related activities of outcome 5.

#### Outcome 3: MRV design for specific NAMAs

- As a synergy between the LECB Programme and the Project "Carbon Budget framework for Chile" under UK cooperation, it was done an interchange experience between the Climate Change Departments of UK and Chile. The objective is to implement a similar system of "carbon budget" in Chile, according the INDC goals.

#### Outcome 4: LEDS Process Established / Building on Low Emission Development Strategy

- In July were held 10 workshops of the Climate Change Action Plan 2017-2022, were participated 454 people in: La Serena, Antofagasta, Valparaíso, Santiago, Talca, Concepción, Valdivia, Puerto Montt and Punta Arenas.
- As result of this public consulting process there are more than 450 formal observations and comments to the Plan, and during the Workshop were registered more than 600 commentaries.
- The "Assistance for the public consulting process of the Climate Change Action Plan 2017-2022" elaborated videos of each workshop and interactive materials. Consultants also recommended a way to integrate the commentaries of participants.

#### Outcome 5: Enhance Private Sector Engagement (Enhanced Support)

- The process to add new improvements of the software of the HuellaChile Programme was ended during this period. The platform is available in [www.huellachile.cl](http://www.huellachile.cl). Also is implemented an independent access for users that not need to report under RETC platform.
- HuellaChile Programme was working with the local management unit to incorporate the calculations of GHG emissions of local governments. In this process was invited some Ministries and the local office of UNDP. In total 35 organizations was involved in this first exercise of foot-printing. In October will begin the verifications of the calculations of all organizations.

#### Outcome 6: Overcoming Barriers of Financing of Mitigation (Enhanced Support)

- It was printed some copies of the document “Considerations for a climate finance strategy in Chile”, result of the cooperation with British Embassy Santiago.
- The team is currently supporting the secretary labor of the process of implementation of the mechanism of the Green Climate Fund.

#### Outcome 7: Public and Private Climate Finance Tracking (Enhanced Support)

- The team continues analyzing policies in the context of the application of a CPEIR methodology and expenditures related to the policies identified by the sectors: Ministry of Energy, Ministry of Agriculture, Ministry of Environment and Ministry of Infrastructure.
- Senior international support in coordination with Ecuador LECB partners is ongoing. A mission to Ecuador has been performed during September and as a result some recommendations and improvements has been agree for the implementation of the project.

#### Outcome 8: Project Management

- Developed first draft of the Final Report of the project, concentrated the effort to compile the achievements and results of the project.
- Chile is designing a second phase of the LECB Programme.

#### Visibility, Outreach and Additional Notes

- On September 20 the President of Chile signed the Paris Agreement.

Date: 20th of October 2016

Author: Johanna Arriagada Díaz