

## QUARTERLY PROGRESS REPORT: April-July 2016

### CHILE

**Area:** Public/Industry

**Scope:** GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

**Sectors:** Energy, Transport, Industry, Agriculture, Forestry and Waste.

**National Implementing Agency:** Ministry of Environment, Climate Change Department (CCD)

### Summary update

#### Outcome 1: National GHG Inventory System Development (NIS)

- On April 29 was held a Meeting of the GHG inventory national system, where participated the counterpart of Ministry of Energy and Ministry of Agriculture, with the institutions related.
- The GHG inventory national system works with two sectorial systems the National Energy Balance of the Ministry of Energy and the AFOLU sectorial GHG inventory with the Ministry of Agriculture. Consequently to improve the base information of the GHG inventory national system is necessary to improve the sectorial systems. In this context, it was opened a process between March 31<sup>st</sup> and April 7<sup>th</sup> to support the Ministry of Energy, but it was declared desert without applications, whereby the Ministry of Energy identified a qualified consultant and the project has required his contract. The AFOLU sectorial GHG inventory was supported with two consultants, who reviewed the data base and the build process of the inventory.

#### Outcome 2: The Carbon Management Program (CMP) designed and implemented

- The activity has ended in 2015. . The programme HuellaChile due to the relation with private sector is being continued through related activities of outcome 5.

#### Outcome 3: MRV design for specific NAMAs

- In May 2016 was agreed with the consultant in Charge of the NAMA development a new work plan to do the proposal for the Waste 2 Energy NAMA, considering different alternatives to valorize the waste. A contract amendment was required in order to reflect the new outcomes and actions and considers having the final delivery by October 2016. The first report was delivered by the consultant on June 30<sup>th</sup> and it is now in review process. The counterparts of the projects are Cifes and Ministry of Environment (Climate Change Department and the Waste Office).
- Universidad de Chile had ended the consultancy to design of national MRV accounting rules that should be used as key inputs for the national MRV platform. The final report proposed the following step to establish a MRV platform and the form to implement it. It was done a presentation on June 24<sup>th</sup>, to close the activities, where participated 20 persons, including representatives of Ministry of Environment, Ministry of Energy, Ministry of Transport, Council of Clean Production, National Agency of Energy Efficiency, Cifes, and others.

#### Outcome 4: LEDS Process Established / Building on Low Emission Development Strategy

- The process of public consultation of the Climate Change Action Plan 2017-2022 began on April 18<sup>th</sup> and it's planned to close by August 4<sup>th</sup>. Regarding the "Assistance for the public consulting process of the Climate Change Action Plan 2017-2022" are programed 8 workshops in different cities and two seminars. Also include a corporative image design process, and an interactive presentation of the Climate Change Action Plan, to be used during workshops. The first of the workshops was done in La Serena by June 29<sup>th</sup>, with the participation of stakeholders from

different sectors (public, private, academy, local governments, etc.). The workshops are focused in the identifications of improvements and observations of the plan, considering local vision.

#### Outcome 5: Enhance Private Sector Engagement (Enhanced Support)

- In May started a process to add new improvements of the software of the HuellaChile Programme available on [www.huellachile.cl](http://www.huellachile.cl). In the first stage of this work it have been identified the necessary technical improvements to implement in the platform.
- 335 people were trained on the HuellaChile Programme, according the following details of Cities (dates): Santiago (26/04; 08/03; -2016, 29/06); Arica (07 & 08/04); Iquique (28/04); La Serena (10/05); Vicuña (11/05); Talca (12/05); Valparaíso (13/05; 24/06); Villarrica (23/05); Temuco (24/05); Punta Arenas (15/06); Puerto Natales (16/06) and Concepción (21/06). Actually, there are 69 users on the platform of the HuellaChile Programme.
- A new process in order to perform 35 verifications of the calculations of GHG emissions of local governments or public offices is currently on-going. That is relevant because of the public insertion on the process, which has initially being conceived for private sector.

#### Outcome 6: Overcoming Barriers of Financing of Mitigation (Enhanced Support)

- Chilean Climate Change Financing Strategy is ongoing trough common activities developed under the Public and Private Climate Finance Tracking (CPEIR & PCEIR respectively). A term of reference about the phase 1 of private climate finance incorporates identification of economical instruments to promote the private investment on climate change mitigation actions.
- The team is supporting the implementation of the chilean mechanism of the Green Climate Fund.

#### Outcome 7: Public and Private Climate Finance Tracking (Enhanced Support)

- The second stage of application of a CPEIR methodology piloting began in April with the meeting of the Directive Committee. They agreed to apply the methodology with a bottom up approach, with the implementation of sectorial workshops in the Ministries of Environment, Energy, Agriculture and Public Works.
- The team will start to analyze policies in the context of the application of a CPEIR methodology and the analysis of the expenditures related to the policies identified by the sectors (Ministry of Energy, Ministry of Agriculture, Ministry of Environment and Ministry of Public Construction). The work plan and a first advance report was completed for the expenditure analysis. A senior international support was engaged in coordination with Ecuador LECB partners in order to incorporate the international experiences to the projects.
- A first draft in order to undertake the scoping phase of the Private Climate Finance Tracking was prepared considering the activities of the Outcome 6.

#### Outcome 8: Project Management

- During the report period the LECB Coordinator has done all administrative arrangements required to support the implementation of the Project. She is participating actively as counterpart of all the components and consultancies of the Project.
- It was updated the work plan 2016 of the project.

#### Visibility, Outreach and Additional Notes

- Chile is designing a second phase of the LECB Programme.
- On May 21<sup>st</sup> the President of Chile announced the creation of a Chilean Agency of Climate Change, which is expected, will have the function to work with the private sector.

Date: 11th of July 2016

Author: Johanna Arriagada Díaz