

## QUARTERLY PROGRESS REPORT NDC-SP: Jan-March 2018

COUNTRY: CHILE

**Area:** Public/Industry

**Scope:** GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

**Sectors:** Energy, Transport, Industry, Agriculture, Forestry and Waste.

**National Implementing Agency:** Chile's Ministry of Environment

### Summary update

#### 1. ONGOING WORK (NDC-SP according final approved Resource Framework):

##### **Product 1: Evaluation of Chile's commitments and strengthening NDC governance**

##### **Indicator: 1.1 NDC's operational structure working (Global Output 2.1)**

##### **Progress to target during the period**

- It was formed a Public Sector Working Group to prepare the first update of NDC, with the participation of 11 ministries (Foreign Affairs, Finance, Social Development, Public Works, Agriculture, Mining, Transport and Telecommunications, Energy and Housing and Urbanism) and coordinated by the Ministry of Environment.
- It was held 5 working session (25-oct; 24-nov; 20-dec; 10-jan; 17-jan) to discuss about: 2020 commitment; LEDS to 2050; each NDC commitment (mitigation, adaptation, capacity building, technology transfer, finance strategy), international negotiation's advances, climate change agenda and governance.
- It was begin the contract of a consultant (Paola Vasconi) to support the implementation of Chile's NDC, who was support the elaboration of the document "Process of Reflection for the First Update of the NDC of Chile: proposals from the public sector", which identified the main points to review in the NDC update process.
- On March 7th was the last session of the Public Sector Working Group, where was presented the reviewed document by Fernando Farías, in a round table with Joseluis Samaniego, Director of Sustainable Development and Human Settlements of ECLAC and Nicola Borregaard, former head of the Sustainable Development Division of the Ministry of Energy.
- The Ministry of Woman and Gender Equity nominated a counterpart to participate in the Inter-ministerial Technical Team of Climate Change and the implementation of the project.

##### **Indicator: 1.2 Approved proposals for the NDC updating**

##### **Progress to target during the period**

- No progress. Because of government's change process, new authorities are installing in the Ministry of Environment. After that, it will present the proposals of the First Update of the NDC.

##### **Indicator: 1.3 Recommendations to integrate gender approach in climate change instruments and NDC.**

##### **Progress to target during the period**

- A term of reference to elaborate a diagnostic to incorporate gender approach into climate change policies and governance was prepared. It was share for comments with Ministry of Woman and Gender Equity counterpart, gender specialists of UNDP and different areas of Climate Change Division (mitigation, adaptation and international).

Indicator: 1.4 Number of Climate change instruments that incorporate gender approach

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 1.5 Number of people trained in the incorporation of gender approach on climate change instruments

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 1.6 Publications to disseminate methodology of climate change expenditure review (Global Output 2.1)

Progress to target during the period

- The publication is in elaboration process, with the support of a consultant (Maricel Gibbs) who has worked during the implementation of the CPEIR methodology (2015; 2016). She is elaborating a systematization document of the exploratory process of estimation of public spending on climate change using the methodology CPEIR in Chile.

**Product 2: Strengthening of MRV system of mitigation actions to NDC implementation**

Indicator: 2.1 Number of MRV system of mitigation actions working

Progress to target during the period

- It was finalized the document "Elaboration of a methodological proposal to integrate climate contaminants of short life to the national inventory of GHG in Chile".

**Product 3: Strategy to increase the participation of private sector in the implementation of mitigation actions, incorporating the gender approach**

Indicator: 3.1 Number of recognitions given by HuellaChile Program

Progress to target during the period

- Technical support delivery constantly to users of HuellaChile calculate tool.
- GHG quantification and reduction training: a) Antofagasta, January 9<sup>th</sup> for local governments (4 participants). B) Santiago, March 22<sup>th</sup> for freight transport, organized by the Sustainability and Climate Change Agency, under the Clean Production Agreement of the sector (6 participants).
- Macarena Mella, Technical assistance of the Program participated in regional training and exchange experience workshop: "The environmental certification of educational centres as a strategy for the promotion of sustainable development and the local response to climate change from an environmental education perspective", between 7-9 March in Montevideo, to support Uruguay, Paraguay, Peru and Colombia on GHG quantification for educational centres in coordination in synergy with Euroclima.
- Marcela Poulain, Coordinator of HuellaChile Program, participated on the Pacific Alliance MRV Working Group - Peer Workshop and Meeting, held in Bogota, Colombia (20-22 March), to integrate private mitigations actions in the national mitigation MRV system, considering the integration with the Pacific Alliance, in synergy with PMR.

Indicator: 3.2 Number of criteria of excellence recognition which incorporate gender approach

Progress to target during the period

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 3.3 Number of mitigation actions implemented by organizations of HuellaChile Program (5.1)

Progress to target during the period

- No progress yet.

**Product 4: Strategy of dissemination and training on climate change considering gender approach**

**Indicator: 4.1 Number of designed and published materials ( 6.1)**

- Progress depends on advances in Indicator 1.3.
- Design a play for GHG quantification for different kind of schools and homes.

**Indicator: 4.2 Participation of climate change awareness activities incorporate gender approach ( 6.1)**

- Progress depends on advances in Indicator 1.3.
- Participation in the Seminary (Santiago, January 4<sup>th</sup>) and Colloquium "Facing climate change from the local" (Antofagasta, January 10<sup>th</sup>), with a workshop using the play for GHG quantification.

## **2. PROJECT MANAGEMENT PLANING**

**Partners engagement** (considering clue partners of cooperation platforms like NDC Partnership or IKI support Cluster):

- Euroclima+ Initiative
- Partnership For Market Readiness (PMR)
- Help Desk

**Visibility & Outreach:**

<http://educacion.mma.gob.cl/representantes-del-mma-participaron-en-uruguay-de-taller-latinoamericano-de-educacion-ambiental-y-cambio-climatico/>

<http://portal.mma.gob.cl/en-antofagasta-realizaron-coloquio-sobre-el-cambio-climatico/>

**Forthcoming activities:**

- To formalize the substantive revision to begin the implementation of gender activities.
- Beginning the gender diagnostic.
- To publish a process to an technical assistance of HuellaChille Programme
- Present the proposal to update Chile's NDC to the new MMA authorities and plan the follow activities to socialize the proposal
- To elaborate the MRV mitigation actions system TOR