

Quarterly Progress Report

Period: January – March 2018

Date: April 2018

Project Name: India High Range Landscape Project

Award ID: 00075746

Project ID: 00087493

Note: Kerala State Government put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State

Outcome	Planned Activities	Quarter				Progress update	Amount (US \$)
		1	2	3	4		
Outcome 1- Effective governance framework for multiple-use mountain landscape management in place	- Finalization of the implementation arrangements and the fund flow mechanism for the project				*	Implementation arrangements and fund flow mechanism was firmed in consultation with the state and the Ministry of Environment, Forest and Climate Change.	USD 15,000
Outcome 2- Multiple use mountain landscape management is applied securing the ecological integrity of HRML					*	Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	
Outcome 3- Strengthened capacities for community based sustainable use and management of wild resources					*	Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	
Outcome-4	Project Management Cost				*	Kerala State Government had put the project implementation and baseline studies on hold w.e.f. 10/02/2015 owing to sensitivities in the State. Therefore, no activity was initiated under this outcome.	

Total	USD 15,000
-------	------------