

Enhancing Climate Resilience of India's Coastal Communities
Quarterly Project Progress Report
Quarter 1 (2020-2021)

1. Project Progress

Expected Project Outputs and indicators including annual targets	Planned Activities	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure (PTD)	Reasons- under-expenditure (if any)
		1	2	3	4				
		1	2	3	4				
Output 1: Enhanced resilience of coastal and marine ecosystems and their services	Activity 1.1: Conducting vulnerability assessment of the coast to inform planning of ecosystem and community based adaptation interventions in 13 coastal states	x				Draft RFP for the vulnerability assessment and Impact evaluation are being prepared in consultation with BRH and government stakeholders			
	Activity 1.2 Conservation and restoration of coastal ecosystems for increasing ecosystem resilience in three target states					No Progress			Delays being experienced due to COVID
Output 2: Climate-adaptive livelihoods for enhanced resilience of vulnerable coastal communities	Activity 2.1 Building climate resilient livelihoods and enterprises through value chains and strengthened access to markets in 24 landscapes					No Progress			
	Activity 2.2 Improving capacities of local communities for community based adaptation and climate adaptive livelihoods in 24 target landscapes					No Progress			
Output 3: Strengthened coastal and marine governance and institutional framework	Activity 3.1 Network of institutions for enhanced climate resilience and integrated planning and governance in all 13 coastal states					No Progress			
	Activity 3.2. Integrating ecosystem centric approaches to climate change adapatation into public and private sector policies, plans and					No Progress			

	budgets and scaling up finance for EbA in 13 coastal states							
	Activity 3.3 Knowledge management for coastal resilience					No Progress		
Output 4: Project Management	Setting up of NPMU / SPMU	x				Senior Technical Advisor has been appointed for the coordination of the project and were onboard by January 2020.		
Total							27,218	

2. Other remarks or issues to be raised by Project Staff and/ or Implementing Agency (150 words only in case of GEF projects)

Delays in overall project implementation due to COVID-19.

3. Gender and Inclusion - Report on any specific achievements or challenges on gender equality results in relation to this project

NA

4. Any innovations/ success stories (completed or ones to watch for) that Project Staff wishes to highlight (PO to add comments on the same, if any)

NA

PO's Report (To be filled in by UNDP PO Only)

5. PO's Score on Progress on Project Targets in Quarter (for ERBM)

Q1	Q2	Q3	Q4

G (Green) – Achieved, Y (Yellow) – On Track, R (Red) – Not Achieved

6. PO's Analytical Report - Comments on progress in project, and whether the project is on track (Narrative – based on QPR, BTOR, other reports, discussions, etc.)

Delays in overall project implementation due to COVID-19. Activities to be postponed to quarter 2.

7. List of project issues/ new risks that the PO wants to ensure are included and addressed in the PSC

8. Gender and Inclusion - Comments on box 3 above by PO


NA

9. Innovations/ success stories - Comments on box 4 above by PO

NA

10. List of issues that the PO wants to escalate to Unit Heads/ Senior Management with tentative timelines

NA

DocuSigned by:


Signed – 610468015EA8498... Date - _____

9. Action Taken on Escalated Issues