

**Enhancing Climate Resilience of India's Coastal Communities**  
**Quarterly Project Progress Report**  
**Quarter 2 2021 (April – June)**

**1. Project Progress**

Expected Project Outputs and indicators including annual targets	Planned Activities	Quarter				Progress on Activity Result in this Q – Comments by PS & PO	Targeted Expenditure	Actual Expenditure (PTD)	Reasons- under-expenditure (if any)
		1	2	3	4				
<b>Output 1: Enhanced resilience of coastal and marine ecosystems and their services</b>	Activity 1.1: Conducting vulnerability assessment of the coast to inform planning of ecosystem and community based adaptation interventions in 13 coastal states		x			In 2020, an agency was contracted to work on the Vulnerability Assessment. During this period, the previous NDA, requested UNDP to pause the study till further notice. Delays due to COVID-19. No progress in Q2.			Delays being experienced due to COVID.
	Activity 1.2 Conservation and restoration of coastal ecosystems for increasing ecosystem resilience in three target states		x			Delays due to COVID-19. No progress in Q2.-			
<b>Output 2: Climate-adaptive livelihoods for enhanced resilience of vulnerable coastal communities</b>	Activity 2.1 Building climate resilient livelihoods and enterprises through value chains and strengthened access to markets in 24 landscapes					No progress in Q2.-			Proposed change in funding mechanism
	Activity 2.2 Improving capacities of local communities for community based adaptation and climate adaptive livelihoods in 24 target landscapes					No progress in Q2.-			
<b>Output 3: Strengthened coastal and marine governance and institutional framework</b>	Activity 3.1 Network of institutions for enhanced climate resilience and integrated planning and governance in all 13 coastal states					TARU submitted the Study on schemes and insitutions			
	Activity 3.2. Integrating ecosystem centric approaches to climate change adaption into public and					NA			

	private sector policies, plans and budgets and scaling up finance for EbA in 13 coastal states							
	Activitiy 3.3 Knowledge management for coastal resilience					NA		
<b>Output 4: Project Management</b>	Setting up of NPMU / SPMU					SPM for Maharashtra is still vacant, as there was no suitable candidate despite re-advertisement. The NDA also requested UNDP to recruit NPMU as per the FAA as opposed to the external agency which was to be contracted last year.		
<b>Total</b>							<b>85,643.91</b>	

**2. Other remarks or issues to be raised by Project Staff and/ or Implementing Agency (150 words only in case of GEF projects)**

. Onset of second wave of COVID-19 has caused delays. NDA has requested change in funding mechanism where UNDP will not disburse funds to States. LoAs being amended and prepared.

**3. Gender and Inclusion** - Report on any specific achievements or challenges on gender equality results in relation to this project

NA

**4. Any innovations/ success stories** (completed or ones to watch for) that Project Staff wishes to highlight (PO to add comments on the same, if any)

NA

---

**PO's Report (To be filled in by UNDP PO Only)**

5. PO's Score on Progress on Project Targets in Quarter (for ERBM)

Q1	Q2	Q3	Q4

G (Green) – Achieved, Y (Yellow) – On Track, R (Red) – Not Achieved

6. PO's Analytical Report - Comments on progress in project, and whether the project is on track (Narrative – based on QPR, BTOR, other reports, discussions, etc.)

7. List of project issues/ new risks that the PO wants to ensure are included and addressed in the PSC

8. Gender and Inclusion - Comments on box 3 above by PO

NA

9. Innovations/ success stories - Comments on box 4 above by PO

NA

10. List of issues that the PO wants to escalate to Unit Heads/ Senior Management with tentative timelines

Signed – \_\_\_\_\_ Date - \_\_\_\_\_

9. Action Taken on Escalated Issues