


#	Description	Date Identified	Type	Impact & Probability	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1.	Insufficient financial resources for implementation of project. (due to devaluation, lack of co-financial contribution and etc).	05/2016	Financial	The project cannot implement its full-fledged activities in time and mode. P =3 I = 3	The project will use adaptive financial management allocations in order to address a current situation in the local markets.	Portfolio manager/ Project economist	SD&U Programme associate Chief Technical Advisor	10/2016	No change
2.	Extreme event other than drought strikes the area (severe flood, cyclone, etc.)	02/2016	Environmental	Both the project and the local key stakeholders may not be able to continue implementation of the project. P =2 I = 3	The project will cooperate with national partners such as Kazhydromet and national DoES to follow with the results of the early warning systems. Yet, the project will cooperate with the DRR projects, community and local partners to apply early response plans and measure.	Portfolio manager/ Project economist.	SD&U Programme associate Chief Technical Advisor	02/2016	Created access to the geoportal for near real time monitoring and evaluation of natural factors.
3	A process of introduction of organizational changes in the structure of the Ministry of Agriculture, different tariffs and e billing systems may take a longer time to get approved by	03/2016	Operational	Both project and Kazvodkhoz may not be able to ensure effective water delivery system P =2 I = 3	The project will introduce best solutions and provide expertise support for preparation of solid terms of reference based on international experiences on organizational management, concept of e-billing and economic	Portfolio manager/ Project economist.	SD&U Programme associate Chief Technical Advisor	03/2016	Luck of water delivery and supply system in the country.

	the Government of Kazakhstan.				incentives for better tariffs in water resource governance sectors.				
4	No community commitment or involvement for improved communication and collaboration with Ministry of Agriculture on SLM issues.	05/2016	Other	Community priorities may not be learned and water supply and delivery process may not be sustained. P =1 I = 1	The project will closely communicate with the local communities around the target neighbourhoods and villages for ensuring bottom up approach for appropriate decision making.	Portfolio manager/ Project economist.	SD&U Programme associate Chief Technical Advisor	05/2016	The project proposal is based on the community based situational analyses.

С уважением,



Ерлан Жумабаев  
Менеджер проектов