

**Reporting Agency: UNDP**  
**Country: Armenia**

## **MONITORING ACTION AND STANDARD PROGRESS REPORT**

**No. and title: 00054966 - The GEF Small Grants Programme**  
**Reporting period: January-December 2020**

### **I. PURPOSE**

- *Present project's goal, objectives, duration, theory of change (if available), implementing partner and responsible parties.*

**Objective:** *Support innovative and scalable initiatives through community-based approaches and actions, and foster multi-stakeholder partnerships for addressing global environmental issues*

**Duration:** 2018-2020 (annual management)

**Implementing Partner:** UNDP

The UNDP-implemented Global Environment Facility's (GEF) Small Grants Programme (SGP) supports grassroots initiatives in the GEF focal areas of biodiversity conservation, climate change mitigation, protection of international waters, prevention of land degradation and safe management of POPs and other harmful chemicals. The SGP is implemented in decentralized, democratic, transparent and country-driven manner. The objective of SGP country programme in Armenia is to support innovative and scalable initiatives through community-based approaches and actions and foster multi-stakeholder partnerships for addressing global environmental issues. As a corporate programme of the GEF, the SGP is implemented by UNDP and executed by UNOPS.

The GEF SGP grants are awarded based on decisions made by the voluntary National Steering Committee (NSC) guided by the Country Programme Strategy paper developed on the basis of national environment and development priorities. The National Steering Committee (NSC), the central element of the programme, is composed of a national government representative, UNDP Country Office, donor partners and civil society members representing NGOs, academia and science, with a majority of them coming from non-governmental sector.

### **II. RESOURCES AND FINANCIAL PERFORMANCE**

- *Matrix showing project's total, annual and delivered resources and percentage by donor funds.*

	Total Project Budget	Current Year (2020)			All Years Delivery as of SPR date (USD)	All Years Delivery rate as of SPR date (%)
		Annual Budget	Delivery as of SPR date (USD)	Delivery rate as of SPR date (%)		
Donor 1 GEF (CORE)	250,000*	250,000	200,000	80	200,000	80
Donor 2 UNDP (TRAC)	8,500	8,500	8,500	100	8,500	100
Total	258,500	258,500	258,500	100	258,500	100

\*Allocation from GEF-7 CORE funds was received in September 2020. The funds are to be delivered by June 2021.

- *Indicate amount of leveraged resources, even if parallel funding.*

In the reporting period against \$200,000 committed from the GEF CORE funds, the SGP managed to mobilize \$59,205 out of which \$49,905 in cash and \$9,300 in-kind.

### III. RESULTS, PROGRESS, INNOVATIVE AND TRANSFORMATIVE ASPECTS

- **Programme results:** (1) Indicate the project's progress vis-à-vis **UNDAF/CPD outcomes, outputs, baselines, and targets**, as well as (2) **UNDP Strategic Plan (SP)** and (3) **Sustainable Development Goals (SDG)**.

In 2020, the SGP continued contributing to the objectives related to poverty reduction and local empowerment as integral aspects of sustainable development and environmental protection. Conforming to the Country Programme Document strategic results and UNDAF Outcomes 7, the SGP focuses on introduction and application of SD principles and good practices for environmental sustainability resilience building, climate change adaptation and mitigation, and green economy.

**The SGP projects are associated with and contribute to the SDGs 1, 2, 3, 4, 5, 6, 7, 8, 9, 12, 13, 15** (the list of the projects is attached as Annex 1).

#### CPD output reporting:

- 2 SGP good practices are replicated and scaled-up - Enhancing energy security of Vardenis community through expanding the use of low-carbon energy solutions (Astghavard NGO); Promoting long-term energy sustainability and addressing socio-economic problems in vulnerable communities through application of use of low carbon technologies (Spitak-farmer NGO)
  - 76 new jobs were created (29 for women, 47 for men).
- **Project results:** (1) Present the **narrative of the project's progress vis-à-vis the planned deliverables of the Results and Resources Framework of Prodoc**, disaggregated by years. Present additional results with a separate subtitle. (2) **Update RRF of Prodoc.**

The SGP Country Programme Strategy for the GEF-7 cycle is officially endorsed, all sectoral comments are addressed and duly incorporated. Official announcement on the launch of grant-making within the new GEF cycle was posted on October 16, 2020. Additionally, aiming to address the crisis situation caused by COVID-19 pandemic and resumption of NK conflict, a special call for a strategic project on addressing social needs of communities in stress through introduction of green energy solutions was announced.

#### 2020

Upon receipt of GEF-7 funds 2 new projects addressing the Climate Change mitigation focal area were commenced, among them 1 is a strategic project (\$150,000) aiming at expanding the use of low carbon energy solutions in communities with high level of vulnerability.

During the reporting period, 2 of 21 SGP ongoing projects were successfully completed:

1. [Sun and warmth in Bari Tnak \(USD 50,000\), implemented by "Bari Mama" NGO](#)
2. [AirAid: Aerial Observation and Environmental Crowd-Mapping Platform \(USD 49,960\), implemented by Aires Development Foundation](#)

- **Innovative and transformative aspects:** Highlight innovative practices and any transformative changes so far.

#### Major progress:

1. Renewed interest by the Ministry of Environment to take up the adoption of the SGP-funded Ushadir platform for citizen reporting purposes as well as considering using the crowdsourced mapping capabilities for visualization of the ongoing "10 Million Tree Planting" initiative led by the Government. (SDG 13, 15)
2. Reduced CO2 emissions by 17 tons and ensuring annual saving of 50,000 kW of energy, equivalent to US\$3,000 as a result of installation of a grid-connected PV station with 20 kW capacity, energy-efficient doors and windows and gas boiler heating systems in "Bari Mama" Shelter for disabled children (SDG 7, 13).
3. Grant project story on "How COVID-19 affects women in Berd community" was posted on UNDP website. <https://www.am.undp.org/content/armenia/en/home/stories/how-covid-19-affects-women-in-berd-community.html>

4. Within the Establishing Low Carbon Energy Education Centers for Young Practitioners strategic project 3 out of 4 youth resource centers are operational and classes are organized for college students. As a COVID-19 response action, the project installed outdoor pavilions to be co-designed and built by students as an innovative space, ensuring the necessary social distancing for the learning process.  
<https://www.facebook.com/UNDPArmenia/posts/3316986041715975>.

#### *Challenges and mitigating actions in relation to COVID-19:*

Most of the SGP ongoing projects are experiencing certain delays in implementation of workplans due to the COVID-19 outbreak. As a mitigation measure, the current implementation status and bottlenecks of grants projects were discussed with the grantees, and necessary adjustments, including no-cost extensions, were introduced; The grants projects consider also developing and implementation of COVID-19 response actions.

#### **2019:**

The Performance and Results Assessment for 2019 was completed. Both the SGP National Coordinator and Assistant received “exceed expectations” rating and were recommended for the step increase.

Annual Monitoring Record for July 2019-June 2020 period was developed and submitted to the SGP Headquarters, stating the SGP achieved results within the strategic initiatives of the Country Programme.

SGP National Coordinator ensured strategic linkages and synergies between UNDP-GEF Small Grants Programme and UNDP projects as well as sharing Small Grants Programme’s SDG-related experience through UNDP response agenda and cooperating with “Private Sector/SME Support/Skills” and “Green Recovery” COVID-19 Response Task Forces.

- *Present in the below table a performance snapshot of the current year planned deliverables.*

			Current Year (2020)						
			Planned				Actual		
Activity/Output	Expected Results	Amount (\$)	Q1	Q2	Q3	Q4	Status	Comments	
1. Availability of institutional and organizational set-up for Small Grants Programme.	The Country Programme Strategy for the 7th Operational Phase of the Global Environmental Finance 2018-2022 is operational			X			Completed	The Strategy is approved by the SGP Headquarters and the National Steering Committee	
2. Number of environmental activities conducted by non-governmental organizations and community-based organizations.	4 projects commenced*				X	X	Completed N.B. with consideration of the situation with COVID-19 and later-on resumption of armed conflict, decision was made to allocate available funds to a strategic project. Thus, the number of commenced projects is 2, one of which regular (\$50,000), the other is strategic (\$150,000).	Funding received in September 2020, resulting in commencing 2 projects, 1 of which is strategic (\$150,000).	

\*The projects are funded by the GEF.

#### **IV. GENDER MAINSTREAMING, CROSSCUTTING RESULTS, TARGETING**

- *Indicate the project’s alignment with the corporate Gender Equality Strategy Outcomes and Strategic Entry Outputs (page 16 [GES](#)).*

As one of mandatory cross-cutting requirements in the SGP Armenia grant-making criteria, gender equality dimension is systematically mainstreamed throughout the SGP portfolio of projects and incorporated within the project cycle. In line with the SGP Country Programme Strategy, the project ensures that all SGP projects address various gender equity issues as an important cross-cutting linkage, verified by a designated gender focal point on the National Steering Committee. SGP specifically prioritizes removing structural barriers for women’s engagement and

empowerment issues and ensures that both women and men equally benefit from SGP projects in target communities. NSC designated gender focal point provided expertise on gender issues and facilitated reviews and strengthening of gender mainstreaming components of SGP projects.

*Please see specific examples below:*

- *Indicate the project's gender marker (GEN0-3) and **gender-responsive and gender-transformative results vis-à-vis the prodoc framework** (N.B. UNDP Country Programme Documents requests that all projects be designed and implemented at GEN2-3 level).*

## **SGP Projects correspond to UNDP Gender marker GEN-2**

**Innovation Programme on Women-led Enterprises:** SGP-Armenia was among the ten (10) country programmes globally selected to join the Innovation Programme on Women-led Enterprises within the 6<sup>th</sup> Operational Phase of the GEF, which allowed to launch a \$150,000 worth strategic project on “Open Source Nature-based Entrepreneurship” supporting women-led green start-ups in January 2020. The project has conducted a baseline assessment of women-led businesses operating in the selected landscape. Upon approval of the project coordinating committee, respective women-led nature-based businesses will be considered for support.

In the reporting period all 23 SGP projects addressed gender equity issues, among them 10 projects (43%) are implemented by woman-led NGOs and 3 represent youth organizations.

- *Indicate also the project's **crosscutting results** (e.g., **youth empowerment, risk-informed development schemes, integrated development schemes**), as well as the project's contribution for **Leaving No One Behind (LNOB)** indicating particular **target groups**.*

**Innovation Programme on Youth and Climate Change:** SGP-Armenia was among the eight (8) country programmes globally selected to join the Innovation Programme on Youth and Climate Change within the 6<sup>th</sup> Operational Phase of the GEF, which allowed to launch a \$150,000 worth strategic project on “Establishing Low Carbon Energy Education Centers for Young Practitioners” and a \$50,000 worth project on “Green” skills for youth” in January 2020. Within the framework of the project “Establishing Low Carbon Energy Education Centers for Young Practitioners” 3 out of 4 youth resource centers are operational and classes are organized for college students. The centers will create educational and vocational opportunities for young people a practical learning and knowledge transfer on renewable energy and energy efficient technologies. The centers will further focus on introducing renewable and energy efficient technologies, at the same time supporting youth employment and supporting youth entrepreneurship. As a COVID-19 response action, the project created outdoor pavilions co-designed and built by students as an innovative space. The pavilion ensured the necessary social distancing space for effective learning process by students.

## **V. RISKS AND CHALLENGES**

- *Present the project's issues, challenges and bottlenecks along with the suggested solutions.*
- *(1) Update the Project Risk Log in this report (2) and in Atlas (see a sample of UNDP standard risk log attached). N.B. Risks that are no further relevant shall not be deleted from the Log but a respective statement to be made in Risk treatment/management. SESP risks to be monitored in Risk Log.*

### **Issue:**

Allocation of GEF-7 STAR funds to the SGP is still pending approval by the Government (GEF Political and Operational Focal Point), which put at risk a number of pipelined small grant projects that cannot be commenced and synchronized with other donor initiatives.

**Risk mitigation:** UNDP is discussing with the Government bottlenecks related to the delays of GEF-7 STAR funds allocation to SGP.

## **VI. PRODOC CHANGES, HORIZON SCANNING**

- *Present the analysis in your project's field (horizon scanning) regarding new opportunities, emerged stakeholders/donors, etc and hence the necessary changes recommended to the project document.*
- *State changes to the project document (both proposed and approved by Project Board). For substantive revision, a documented LPAC endorsement is to be presented to the Project Board.*

The SGP Country Programme Strategy (CPS) for the GEF 7<sup>th</sup> Operational Phase (2018-2022) is in place. Allocation from the GEF-7 CORE funds in the amount of 250,000 USD is received.

## VII. PARTNERSHIPS, COMMUNICATION, KNOWLEDGE MATERIALS

- *Present planned and already conducted international, cross-sectorial and inter-agency cooperation instances. Differentiate by categories e.g., “South-South Cooperation”, “Inter-agency cooperation”, etc.*

SGP National Coordinator initiated negotiations with donors (GIZ, WWF, Swiss Development Agency, USAID), state agencies and public organizations to explore on potential cooperation mechanisms, complementarities and partnerships with SGP projects. Currently, the SGP applies a mechanism of regular consultations on grant proposal formulation thematic frameworks with potential proponents with the NSC members. For example, negotiations with different donor organizations and local governments in Lori region of Armenia leveraged co-financing for SGP projects in the amount of 100,000 USD for the use of subventions through the revolving fund mechanism for actions at community level.

- *Present a summary of communication and visibility activities with evidences (in line with Communication plan). It is recommended to include a table presenting events and links.*

Global and national SGP websites were regularly updated with projects results and new interventions. The SGP ensured frequent knowledge sharing among the grantees, partners and other stakeholders.

### SGP website, new projects and knowledge products:

- SGP Armenia website - [www.sgp.am](http://www.sgp.am)
- <http://www.sgp.am/en/Projects>
- <http://www.sgp.am/res/Publications/CD/AirAid%20Flyer%20v3.pdf>
- <http://www.sgp.am/res/Publications/CC/EE%20stoves.pdf>
- Project story - <https://www.am.undp.org/content/armenia/en/home/stories/how-covid-19-affects-women-in-berd-community.html>

## VIII. EVALUATIONS

- *(1) Inform about planned and implemented project evaluations. (2) Attach the updated Management Response table if applicable.*

In 2019, within the UNDP Armenia Independent Country Programme Evaluation the SGP performance was marked very positively, stating that the SGP “addressed key country priorities related to the environment with a focus on marginalized and underserved communities and testing innovative approaches and technologies (such as greenhouses, solar panels, intensive orchards)”. The SGP activities were considered to be “complementary and well-coordinated with the activities of other projects in the CO’s environmental and inclusive growth clusters”. <https://bit.ly/37nXBYL>

## IX. DONOR REPORTS

- *Present the schedule of donor reports and requests for installments with the completion status.*

July 2021 – Annual Monitoring Record was submitted to the SGP Central Programme Management Team.

## X. VALIDATION OF RESULTS (FIELD VISITS) AND QUALITY ASSURANCE

- *Validation of results (field visit) document is to be prepared during Q2 and Q4 (i.e., Annual) reports. Include in the report the last field visit document.*
- *Formulate **lessons learned** in highly strategic way.*
- *Update **quality assurance report** in the system for ongoing projects quarterly (to be cleared by programme manager and endorsed by portfolio manager (Assurer role). It is submitted and approved in the Corporate Planning System annually (Q4) for the approval of UNDP Programme Manager (RR/Approver role), with prior clearance by Assurer/Portfolio manager. For closing projects, **Project Closure quality assurance reports** to be prepared and approved in the system and presented to the last Project’s Board Meeting along with the Final Report of the Project.*

*Field Visit/Validation of Results is in attachments*

## **XI. FUTURE ACTIONS, WORK PLAN**

- *Indicate key actions ahead and attach the multiyear AWP from Prodoc*
  - Disbursement of GEF-7 remaining grant funds (~\$50,000) by June 2020.
  - Monitoring of projects on the ground on quarterly basis
  - Assessment of new/proposed project sites as necessity.

## Results Framework

<b>UNDAF Outcome 7/CPD Outcome 4 (13):</b> By 2020 Sustainable Development principles and good practices for environmental sustainability resilience building, climate change adaptation and mitigation, and green economy are introduced and applied.							
<b>Outcome indicator 4.5:</b> Number of people or enterprises benefitting from application of ‘green’ technologies and ‘green’ jobs							
<b>Output 4.5:</b> New production and consumption patterns are introduced; New “green” jobs are created.							
<b>Indicator 4.5.1</b> New patterns introduced. Number of ‘green’ jobs created.							
<b>Project title and Atlas Project Number:</b> The GEF Small Grants Programme 00046258/00054966							
EXPECTED OUTPUTS	OUTPUT INDICATORS	DATA SOURCE	BASELINE		TARGETS (by frequency of data collection)		DATA COLLECTION METHODS & RISKS
					2020		
			Value	Year	Planned	Actual	
<b>The GEF Small Grants Programme</b>	1.1. Availability of institutional and organizational set-up for Small Grants Programme.	NSC meeting minutes; Annual Monitoring Records to SGP CPMT	Institutional and organizational set-up for Small Grants Programme needs revision for the new GEF Operational Phase	2018	The Country Programme Strategy for the 7th Operational Phase of the Global Environmental Finance 2018-2022 is developed.	The Country Programme Strategy for the 7th Operational Phase of the Global Environmental Finance 2018-2022 is operational.	Approved Country Programme Strategy by the SGP Headquarters and the National Steering Committee
	1.2 Number of environmental initiatives implemented by non-governmental organizations and community-based organizations.	NSC meeting minutes; Annual Monitoring Records to SGP CPMT; field visit reports	0	2018	4*	2 N.B. with consideration of the situation with COVID-19 and later-on resumption of armed conflict, decision was made to allocate available funds to a strategic project. Thus, the number of commenced projects is 2, one of which regular (\$50,000), the other is strategic (\$150,000).	Monitoring visits

\*The projects are funded by the GEF.

#	Description	Risk Category	Impact & Probability	Risk Treatment / Management Measures	Risk Owner
	<p>Enter a brief description of the risk. Risk description should include future event and cause.</p> <p>Risks identified through HACT, SES, Private Sector Due Diligence, and other assessments should be included.</p>	<p>Social and Environmental Financial Operational Organizational Political Regulatory Strategic Other</p> <p>Subcategories for each risk type should be consulted to understand each risk type (see Enterprise Risk Management Policy)</p>	<p>Describe the potential <b>effect</b> on the project if the future event were to occur.</p> <p>Enter <b>probability</b> based on 1-5 scale (1 = Not likely; 5 = Expected)</p> <p>Enter <b>impact</b> based on 1-5 scale (1 = Low; 5 = Critical)</p>	<p>What actions have been taken/will be taken to manage this risk.</p>	<p>The person or entity with the responsibility to manage the risk.</p>
1	CSO applicants' capacities and expertise are insufficient for proposal development in line with GEF-SGP requirements	<p>Social and Environmental Financial <b>Operational</b> Organizational Political Regulatory Strategic Other</p>	<p>Low participation of rural NGOs and community-based organizations (CBOs) in the SGP country programme for regular GEF funding</p> <p>P=3 I=3</p>	<p>What project does to mitigate? Ongoing consultation and trainings with proponents are conducted. Risk remains unchanged.</p>	<p>Hovhannes Ghazaryan/ Svetlana Harutyunyan</p>
2	Reduction of UNDP TRAC funds allocated in support of the programme administration and projects co-financing may affect smooth operation of the SGP.	<p>Social and Environmental <b>Financial</b> Operational Organizational Political Regulatory Strategic Other</p>	<p>1. Reduced support to the SGP country programme administration; 2. Limited support to the local initiatives in need of cash co-financing. P=3 I=3</p>	<p>What project does to mitigate? Hold negotiations with UNDP over TRAC allocation. Risk remains unchanged.</p>	<p>Hovhannes Ghazaryan/ Svetlana Harutyunyan</p>
3	GEF-7 STAR funds are not allocated to the SGP country programme	<p>Social and Environmental Financial Operational Organizational <b>Political</b> Regulatory Strategic Other</p>	<p>Number of pipelined projects cannot be commenced and synchronized with other donor initiatives. P=3 I=3</p>	<p>Involve UNDP in negotiating with the Government on possible GEF-7 STAR funds allocation to SGP while demonstrating best practices and the impact generated by the SGP which is recognized nationally and globally. Risk remains unchanged.</p>	<p>Hovhannes Ghazaryan/ Svetlana Harutyunyan</p>
4	Grant projects are delayed and activities are re-considered to meet COVID-19 emerging needs	<p><b>Social and Environmental</b> Financial Operational Organizational Political Regulatory Strategic Other</p>	<p>Grant projects cannot meet the set deadlines and have to re-consider project activities as a result of COVID-19 P= 3 I=3</p>	<p>Hold consultations with individual projects to assess the impact caused by the pandemic and re-arrange the project activities Risk remains unchanged.</p>	<p>Hovhannes Ghazaryan/ Svetlana Harutyunyan</p>



## ANNUAL/MULTIYEAR WORK PLAN AND BUDGET FROM PRODOC

Activities		Y2020 Budget												
		Q I			QII			Q III			QIV			
		1	2	3	4	5	6	7	8	9	10	11	12	
Activity 1. The GEF Small Grants Programme														
1. 1	Revision of the SGP Country Programme Strategy document in line with GEF-7 strategic priorities, national environmental and development plans													\$ 8,500
1. 2	Supporting NGOs/ CBOs in new project concepts development and formulation													
1. 3	Oversight and monitoring of the SGP projects with NSC involvement	708	708	708	708	708	708	708	708	708	708	708	708	
Total											\$ 8,500			

# Output Verification Template

Date of visit: \_\_\_\_\_

Subject and venue of visit: 00054966 - The GEF Small Grants Programme

Purpose of the field visit:

Outcomes	Update on outcomes	Outputs	Update on outputs	Reasons if progress below target	Update on partnership strategies	Recommendations and proposed action
By 2020 Sustainable Development principles and good practices for environmental sustainability resilience building, climate change adaptation and mitigation, and green economy are introduced and applied.	2 new technologies in climate change focal area and practices introduced within the approved projects contribute to environmental sustainability at the local level	New production and consumption patterns are introduced; new “green” jobs are created	2 new projects commenced addressing climate change mitigation focal area (1 is a strategic project); 2 SGP good practices on RES use and EE measures are replicated and scaled-up	Despite certain delays due to COVID-19 outbreak and NK conflict, SGP activities in the field registered substantial progress	Serving as a delivery mechanism for GEF FS SLM/SFM project; resource mobilization from partner organizations and businesses to replicate and scale-up SGP successful initiatives through a range of strategic partnerships	Given the current situation in the country consider reprofiling SGP projects to address compound crises within the SGP strategic initiatives; mainstream the SGP project into the UNDP crises response activities.

## PROJECT PERFORMANCE—IMPLEMENTATION ISSUES

Despite certain delays due to COVID-19 outbreak and NK conflict, SGP activities in the field registered substantial progress

## PROGRESS TOWARDS RESULTS

The projects’ current status is regularly discussed with the grantees, necessary adjustments, including no-cost extensions are done, possible COVID-19 response actions are considered with individual project. Despite certain delays due to COVID-19 outbreak and NK conflict, SGP activities in the field registered substantial progress, among them 2 projects were successfully completed, 2 SGP good practices were replicated and scaled-up, 76 new jobs were created.

## LESSONS LEARNED

The practice of involving UNDP colleagues/experts, community heads/administration and partners proved to be very efficient for identifying and addressing project implementation issues and enhancing synergism with the UNDP implemented and pipelined projects.

Participants in the field visit:

Prepared by (SGP Assistant/OIC): U. Harutyunyan  
(Svetlana Harutyunyan)

Approved by (CER Programme Analyst): H. Ghazaryan  
(Hovhannes Ghazaryan)

*Annex 1*

**List of Ongoing Projects**

#	NGO	Project Title	Grant amount	Status
1.	<b>Khazer NGO</b> <i>(women-led NGO)</i> Yerevan	Implementation of <i>"Intended Nationally Determined Contributions"</i> of the Republic of Armenia in rural communities	<b>\$150,000</b>	<b>Ongoing</b>
2.	<b>Vanand NGO</b> Gyumri	Expanding production of solid bio-fuel and application of energy-efficient stoves in Akhuryan community of Shirak region	<b>\$111,312</b>	<b>Ongoing</b>
3.	<b>Armenian Energy Agency Foundation</b> Yerevan	PLUG.AM: Promotion of electric vehicles in Armenia	<b>\$49,980</b>	<b>Ongoing</b>
4.	<b>"NGO Center" Civil Society Dev. NGO</b> <i>(women-led NGO)</i> Vanadzor	Community-based ecotourism for sustainable livelihoods in Tumanyan district of Lori region	<b>\$50,000</b>	<b>Ongoing</b>
5.	<b>My Step Charitable Foundation</b> Yerevan	Plastic Free Armenia Behavioral Change and Awareness Raising Campaign	<b>\$50,000</b>	<b>Ongoing</b>
6.	<b>Limen-Spitak Welfare NGO</b> Spitak	Climate smart agriculture for sustainable landscapes and livelihoods	<b>\$50,000</b>	<b>Ongoing</b>
7.	<b>Boo Mountain Bike Park Tourism Development NGO</b> <i>(women-led NGO)</i> Vanadzor	Vanadzor Moves Green: better and cleaner mobility in the third largest city in Armenia	<b>\$50,000</b>	<b>Ongoing</b>
8.	<b>Sustainable Water Environment NGO</b> <i>(women-led NGO)</i> Yerevan	Conservation of "Trchkan Waterfall" natural monument through creating preconditions for community tourism development in Mets Parni	<b>\$50,000</b>	<b>Ongoing</b>
9.	<b>EcoLab Foundation</b> <i>(women-led NGO)</i> Vanadzor	Biodiversity watchdogs of Vanadzor Canyon	<b>\$24,613</b>	<b>Ongoing</b>
10.	<b>"Bari Mama" Charitable NGO</b> <i>(women-led NGO)</i> Yerevan	Sun and warmth in Bari Tnak	<b>\$46,960</b>	<b>Completed</b>
11.	<b>Youth for Development Foundation</b> <i>(women-led NGO)</i> Yerevan	Fostering Eco Friendly Thinking in Schools	<b>\$24,540</b>	<b>Ongoing</b>
12.	<b>Martiros Charity Foundation</b> Jermuk	Improving Energy Efficiency for conservation of forest ecosystems in Zaritap Community Conserved Area of South-Eastern Lesser Caucasus Ecological Corridor	<b>\$50,000</b>	<b>Ongoing</b>

13.	<b>Fund for Biodiversity Conservation of Armenian Highland</b> Yerevan	Improved wildlife habitat management in the Gndasar-West Community Conserved Area of the South-East Lesser Caucasus Ecological Corridor through introduction of sustainable farming practices and enhanced patrolling system	<b>\$50,000</b>	<b>Ongoing</b>
14.	<b>Aires Development Foundation</b> Yerevan	AirAid: Aerial Observation and Environmental Crowd-Mapping Platform (Phase 1)	<b>\$49,960</b>	<b>Completed</b>
15.	<b>Ferti NGO</b> Gyumri	Establishing Low Carbon Energy Education Centers for Young Practitioners	<b>\$150,000</b>	<b>Ongoing</b>
16.	<b>Women in Climate and Energy NGO (women-led NGO)</b> Yerevan	"Green" skills for youth	<b>\$50,000</b>	<b>Ongoing</b>
17.	<b>SME Cooperation Association NGO</b> Yerevan	Open Source Entrepreneurship: Building an ecosystem of women-led green startups	<b>\$150,000</b>	<b>Ongoing</b>
18.	<b>Professional Education Reforms NGO</b> Yerevan	Conservation of the fish stock through awareness raising of citizens and state policy reforms	<b>\$26,847</b>	<b>Ongoing</b>
19.	<b>Green Shield NGO</b> Yerevan	Conservation of Wildlife Corridors through Community-based Eco-tourism Development	<b>\$49,979</b>	<b>Ongoing</b>
20.	<b>ASHD NGO (women-led NGO)</b> Yerevan	Green Mrgashen: Towards alternative and clean energy	<b>\$50,000</b>	<b>Ongoing</b>
21.	<b>Environmental Sustainability Assistance Center NGO</b> Yerevan	Demonstration of firewood saving, energy efficiency and alternative energy options in rural communities of Lori, Shirak, and Aragatsotn regions	<b>\$24,560</b>	<b>Ongoing</b>
22.	<b>Spitak-Farmer NGO</b> Spitak	Ensuring energy sustainability in vulnerable communities through introduction of low-carbon technologies	<b>\$150,000</b>	<b>Ongoing</b>
23.	<b>Astghavard Disabled Children's Parents NGO (women-led NGO)</b> Vardenis	Green Vardenis: expanding the use of low carbon energy solutions	<b>\$50,000</b>	<b>Ongoing</b>