Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Current biodiversity-related finance and economic mechanisms mapped, including nature positive and harmful subsidies and incentives.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
	Intersectoral National Steering Committee for biodiversity finance with a lead role for Ministries of Finance and Environment established	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,223.00
	Nature positive and harmful subsidies and incentives to biodiversity are assessed	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,600.00
	Project management cost (PMC)	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	3,497.00
TOTAL								7,320.00
GRAND TOTAL								7,320.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Based on the policy and institutional framework, a scope of expenditure assessment, parameters, categories, and attribution levels defined	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	500.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	2,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	15,000.00
	Current biodiversity-related finance and economic mechanisms mapped, including nature positive and harmful subsidies and incentives.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,800.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	500.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	5,400.00
	Data collection and analysis on expenditures aligned with proposal for a national accounting system and tagged for Sustainable Development Goals	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	2,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	17,000.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Direct, indirect, and underlying trends and drivers of biodiversity change, including levers of change identified.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	500.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	5,400.00
	Intersectoral National Steering Committee for biodiversity finance with a lead role for Ministries of Finance and Environment established	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,445.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,500.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,200.00
	National biodiversity policies, laws, and programmes of relevant public and private organisations analysed.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	500.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	5,400.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	National synthesis report on biodiversity-related policy and institutional framework, with recommendations to optimise the current institutional structure and identified finance solutions drafted and shared with stakeholders	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	500.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	5,400.00
	Nature positive and harmful subsidies and incentives to biodiversity are assessed	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	23,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	1,500.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	4,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
	Project management cost (PMC)	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	72800 - Information Technology Equipmt	3,955.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	3,497.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Synthesis report on national biodiversity expenditures that helps policymakers and other stakeholders understand current and future trends in biodiversity expenditures	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	4,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	18,500.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,000.00
TOTAL								143,497.00
GRAND TOTAL								143,497.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Based on the policy and institutional framework, a scope of expenditure assessment, parameters, categories, and attribution levels defined	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	972.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,011.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	2,704.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	20,286.00
	Comprehensive proposal of finance solutions, including actions to enhance existing finance flows, drafted. and reviewed through a national stakeholder consultation	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	32,026.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,213.00
					62000	Global Environment Fund Trustee	74200 - Audio Visual&Print Prod Costs	1,500.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,587.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,208.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Data collection and analysis on expenditures aligned with proposal for a national accounting system and tagged for Sustainable Development Goals	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	1,000.00
	Finance solutions prioritized and used to develop technical proposals and a national biodiversity finance plan, validated by stakeholders	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	8,267.00
	Intersectoral National Steering Committee for biodiversity finance with a lead role for Ministries of Finance and Environment established	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	2,241.00
					62000	Global Environment Fund Trustee	71600 - Travel	600.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	15,203.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	9,987.00
	National financial needs assessment report for biodiversity including detailed costing information shared with stakeholders for consultation	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,137.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	National policies, laws, programmes and GBF targets that define national biodiversity needs fully costed.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,476.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	15,281.00
					62000	Global Environment Fund Trustee	74200 - Audio Visual&Print Prod Costs	750.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,870.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,250.00
	Nature positive and harmful subsidies and incentives to biodiversity are assessed	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	300.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,100.00
	Project management cost (PMC)	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,017.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Risk management plans / frameworks based on assessment of socio-economic trade-offs and social and environmental impacts of proposed biodiversity finance solutions for post-project implementation of national Biodiversity Finance Plans	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	8,298.00
	Scenarios proposed for implementation of biodiversity finance solutions informed by socio-economic / poverty assessments [i.e. the main deliverables are the scenarios for the solutions, based on the socio-economic assessments]	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	8,736.00
	Synthesis report on national biodiversity expenditures that helps policymakers and other stakeholders understand current and future trends in biodiversity expenditures	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	7,494.00
	Unmet financial needs required to achieve national biodiversity targets and objectives estimated	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,137.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization. Target 19 requests all countries to develop national bi

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								179,651.00
GRAND TOTAL								179,651.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Based on the policy and institutional framework, a scope of expenditure assessment, parameters, categories, and attribution levels defined	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	20,286.00
	Comprehensive proposal of finance solutions, including actions to enhance existing finance flows, drafted. and reviewed through a national stakeholder consultation	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	9,957.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,587.00
					62000	Global Environment Fund Trustee	71600 - Travel	456.00
	Intersectoral National Steering Committee for biodiversity finance with a lead role for Ministries of Finance and Environment established	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	10,538.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,025.00
	National policies, laws, programmes and GBF targets that define national biodiversity needs fully costed.	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	15,281.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,244.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,000.00

Annual Work Plan

B0368 - Sao Tome & Principe - Sao Tome

Project: 01002144 **Report Date:** 7/1/2026

Project Title: Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national bi

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002144 Given the need for a comprehensive and multi-stakeholder strategic approach to resource mobilization, Target 19 requests all countries to develop national biodiversity finance plans (BFPs). These BFPs should assess the root causes of biodiversity loss, identify national biodiversity finance gaps, and articulate strategies on how to reduce the gaps through a suite of finance solutions aimed at reducing flow of resources that cause harm to biodiversity; generating additional resources; and enhancing the effectiveness and efficiency of resource use. To respond to this need and based on the experience of UNDP's Biodiversity Finance Initiative (BIOFIN) and other relevant methodologies, this project aims to support a global programme that will establish a transformative process for biodiversity finance in all participating eligible countries, involving all relevant stakeholders such as Ministries of Finance and Environment, and the private and financial sectors through a socially and gender-inclusive approach. The project will support countries in baseline diagnostics, capacity and institutional strengthening, and developing finance plans to mobilize resources at scale to implement the GBF.	Project management cost (PMC)	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	3,955.00
	Unmet financial needs required to achieve national biodiversity targets and objectives estimated	3/6/2024	11/30/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,574.00
TOTAL								76,903.00
GRAND TOTAL								76,903.00