Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of

01002591 The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of biodiversity in Senegal. As described in the project concept, this project aims to strengthen conservation of biodiversity in Community Nature Reserves (OECMs) and mainstream biodiversity in pastoral production systems.The GBFF-funded project will focus on: Component 1: Strengthening the enabling environment for participatory management of CNRs and PUs This component will strengthen the governance arrangements for management of CNRs and PUs, to enable more inclusive approaches to natural resources management with communities. This entails several activities: assessing current governance arrangements for CNRs and PUs and developing strategies for their capacitation to become functional and more effective as decision-making structures and accountability mechanisms. Efforts will be made to ensure stronger representation from diverse demographics including youth and women, implementing training and capacity-building initiatives aimed at empowering these structures. Capacity of technical institutions will also be strengthened to provide better support to community decision making and community-led bodies in resource governance. Providing technical expertise and equipping key areas within the CNR/PU with necessary office equipment and skilled technical support, such as forestry control office, will enhance management efficiency.Components 2: Management of CNRs for biodiversity conservation with the participation of community-led organizationsIt is dedicated to managing CNRs for biodiversity conservation	Technical studies	5/24/2024	12/31/2026				71200 - International Consultants	50,000.00

Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project; Support for the development of protected areas for the conservation of

with the active participation of all stakeholders, particularly IPLCs and community-led organizations.								
TOTAL								50,000.00
GRAND TOTAL								50,000.00

Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of

01002591 The objective of the GEF PPG is to develop the project concept into a full project: Support for the development of protected areas for the conservation of biodiversity in Senegal. As described in the project concept, this project aims to strengthen conservation of biodiversity in Community Nature Reserves (OECMs) and mainstream biodiversity in pastoral production systems.The GBFF-funded project will focus on: Component 1: Strengthening the enabling environment for participatory management of CNRs and PUs This component will strengthen the governance arrangements for management of CNRs and PUs, to enable more inclusive approaches to natural resources management with communities. This entails several activities: assessing current governance arrangements for CNRs and PUs and developing strategies for their capacitation to become functional and more effective as decision-making structures and accountability mechanisms. Efforts will be made to ensure stronger representation from diverse demographics including youth and women, implementing training and capacity-building initiatives aimed at empowering these structures. Capacity of technical institutions will also be strengthened to provide better support to community decision making and community-led bodies in resource governance. Providing technical expertise and equipping key areas within the CNR/PU with necessary office equipment and skilled technical support, such as forestry control office, will enhance management efficiency.Components 2: Management of CNRs for biodiversity conservation with the participation of community-led organizationsIt is dedicated to managing CNRs for biodiversity conservation	Technical studies	5/24/2024	12/31/2026		04000	UNITED NATIONS DEVELOPMENT PROGRAMME	74500 - Miscellaneous Expenses	10,000.00

Annual Work Plan

B0370 - Senegal - Dakar

Project: 01002591 **Report Date:** 7/1/2026

Project Title: The objective of the GEF PPG is to develop the project concept into a full project; Support for the development of protected areas for the conservation of

with the active participation of all stakeholders, particularly IPLCs and community-led organizations.								
TOTAL								10,000.00
GRAND TOTAL								10,000.00