Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	453.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								453.00
GRAND TOTAL								453.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	40,000.00
	An assessment of gaps in capacities and resources available undertaken and on that basis, develop plans or strategies for capacity development and resource mobilization, building on the work undertaken under the early support action project, the umbrella	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	30,000.00
	Assessment of progress towards national targets are completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
	Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	15,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	20,000.00
	Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	30,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	20,000.00
	Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	10,000.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	30,000.00
	PMC	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	10,000.00
	Status of the revised or updated national biodiversity strategy and action plan (NBSAP) in the light of the Kunming-Montreal Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	5,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								215,000.00
GRAND TOTAL								215,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	25,000.00
	An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	25,000.00
	Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	30,000.00
	Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	25,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	15,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	20,000.00
	Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	25,000.00
	PMC	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,000.00
	Status of the revised or updated national biodiversity strategy and action plan (NBSAP) in the light of the Kunming-Montreal Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	5,000.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	35,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								210,000.00
GRAND TOTAL								210,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
	An assessment of gaps in capacities and resources available undertaken and on that basis, develop plans or strategies for capacity development and resource mobilization, building on the work undertaken under the early support action project, the umbrella	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,321.00
	An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed;	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Assessment of progress towards national targets are completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,115.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	PMC	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002621 This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreedupon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of theConvention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework atthe national level. In addition, this grant supports countries in preparing and submitting their 7thDocuSign Envelope ID: 8FA89947-0441-46F1-B6AA-6BD39D3C7EC22 | P a g eNational Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	Status of the revised or updated national biodiversity strategy and action plan (NBSAP) in the light of the Kunming-Montreal Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00

Annual Work Plan

B0520 - Paraguay - Asuncion

Project: 01002621 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating theirNational Biodiversity Strategies and Action Plans (NBSAPs) in order to align

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								38,094.00
GRAND TOTAL								38,094.00