Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,242.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,418.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	200.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,242.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	380.00
	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,242.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	4,080.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	4,080.00
	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	4,080.00
	2.1.1 Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	5,550.00
	2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	1,900.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								40,414.00
GRAND TOTAL								40,414.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	24,193.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,082.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,175.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	25,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	1,475.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	2,875.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	12,097.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	566.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	995.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,718.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	1,375.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	12,097.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	15,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	9,595.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,175.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	9,595.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	30,786.00
	1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	24,193.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	9,375.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,350.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis, develop plans or strategies for capacity development and resource mobilization, building on the work undertaken under the early support action project, the umb	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	1,025.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,875.00
	2.1.1 Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	14,450.00
	2.1.2 Status of the revised or updated national biodiversity strategy and action plan (NBSAP) in the light of the Kunming-Montreal Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	20,000.00
	2.1.3 Assessment of progress towards national targets are completed;	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	16,400.00
	2.1.4. Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed;	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	23,600.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	5,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	10,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,100.00
	PMC	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	15,000.00
TOTAL								314,542.00
GRAND TOTAL								314,542.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,558.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,503.00
	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	5,092.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	12,097.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	1,500.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	12,097.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,283.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	3,000.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	9,193.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	1,200.00
	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,000.00

Annual Work Plan

B0502 - El Salvador - San Salvador

Project: 01002656 **Report Date:** 7/1/2026

Project Title:

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002656	1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	2,025.00
	1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis, develop plans or strategies for capacity development and resource mobilization, building on the work undertaken under the early support action project, the umb	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	9,475.00
					62000	Global Environment Fund Trustee	71600 - Travel	2,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	24,196.00
	PMC	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,000.00
TOTAL								108,594.00
GRAND TOTAL								108,594.00