Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	9,577.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								9,577.00
GRAND TOTAL								9,577.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	9,173.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
	1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	6,875.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	4,375.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	18,750.00
					62000	Global Environment Fund Trustee	71600 - Travel	5,000.00
	2.1.1 Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	6,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
	2.1.2 Status of the revised or updated national biodiversity strategy and action plan (NBSAP)	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	6,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	2.1.3 Assessment of progress towards national targets are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
	2.1.4. Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
	2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	6,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71600 - Travel	1,000.00
	Project Management Cost	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	10,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								320,423.00
GRAND TOTAL								320,423.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	3,125.00
	2.1.1 Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	10,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
	2.1.2 Status of the revised or updated national biodiversity strategy and action plan (NBSAP)	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	10,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
	2.1.3 Assessment of progress towards national targets are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	10,000.00
	2.1.4. Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	10,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	10,000.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,000.00
	Project Management Cost	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								95,000.00
GRAND TOTAL								95,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
	1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
	1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
	1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	2,318.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01002660 This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework.This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved “Umbrella Programme to Support Development of Biodiversity Finance Plans”. The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.	1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	1,250.00
					62000	Global Environment Fund Trustee	71300 - Local Consultants	2,321.00
	2.1.1 Brief overview of the process of preparation of the report is completed.	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	2.1.2 Status of the revised or updated national biodiversity strategy and action plan (NBSAP)	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	2.1.3 Assessment of progress towards national targets are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	2.1.4. Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	71300 - Local Consultants	1,000.00
	Project Management Cost	5/24/2024	11/24/2027		62000	Global Environment Fund Trustee	74500 - Miscellaneous Expenses	5,000.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01002660 **Report Date:** 7/1/2026

Project Title: This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
TOTAL								38,547.00
GRAND TOTAL								38,547.00