Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Jap

01003745 Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Japan has generously contributed to the CIWP in order to further expand the project's goal “improve the management of Wetland Protected Areas in Iran and to systematically remove or significantly reduce threats to these globally significant ecosystems and their biodiversity and Promoting Environmental Management and Sustainable Livelihoods in Lake Urmia and other Wetlands” till the first quarter of 2024. To continue the efforts and sustain the achievements, UNDP in collaboration with Government of Iran has continued the project with internal resources till end of December 2024.In December 2024, the Government of Japan has renewed its participation in the Wetlands conservation with a generous contribution to further refine and enhance the conservation initiatives for Iran’s wetlands undertaken by UNDP and FAO. To achieve this, The GOJ has granted the total amount of 690,000,000 Yen to the Government of Iran through UNDP. As agreed by the donor, UNDP will give the responsibility of implementation of some activities to FAO as the Responsible Party. To start full implementation of project activities, a Project Document must be developed by UNDP. Formulation of the Project Document requires extensive consultations with diverse stakeholders and therefore Initiation Plan is put in place to gather critical insights to inform the project design for more effective implementation and to finalize the ProDoc. Among other key components, the Project Document will also clarify the partnership arrangements with FAO to ensure collaborative planning and evidence informed	Agriculture water solutions combined in water productivity and saving action plans developed through a participatory approach using GAIN methodology	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	72100 - Contractual Services-Companies	121,813.00
	Precision agriculture tools and agrometeorology services applied and tailored by local farmers, their effects assessed with water accounting in order to inform institutionalization	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	71300 - Local Consultants	104,373.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

design process.								
TOTAL								226,186.00
GRAND TOTAL								226,186.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Jap

01003745 Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Japan has generously contributed to the CIWP in order to further expand the project's goal “improve the management of Wetland Protected Areas in Iran and to systematically remove or significantly reduce threats to these globally significant ecosystems and their biodiversity and Promoting Environmental Management and Sustainable Livelihoods in Lake Urmia and other Wetlands” till the first quarter of 2024. To continue the efforts and sustain the achievements, UNDP in collaboration with Government of Iran has continued the project with internal resources till end of December 2024.In December 2024, the Government of Japan has renewed its participation in the Wetlands conservation with a generous contribution to further refine and enhance the conservation initiatives for Iran’s wetlands undertaken by UNDP and FAO. To achieve this, The GOJ has granted the total amount of 690,000,000 Yen to the Government of Iran through UNDP. As agreed by the donor, UNDP will give the responsibility of implementation of some activities to FAO as the Responsible Party. To start full implementation of project activities, a Project Document must be developed by UNDP. Formulation of the Project Document requires extensive consultations with diverse stakeholders and therefore Initiation Plan is put in place to gather critical insights to inform the project design for more effective implementation and to finalize the ProDoc. Among other key components, the Project Document will also clarify the partnership arrangements with FAO to ensure collaborative planning and evidence informed	Agriculture water solutions combined in water productivity and saving action plans developed through a participatory approach using GAIN methodology	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	72100 - Contractual Services-Companies	100,000.00
	Precision agriculture tools and agrometeorology services applied and tailored by local farmers, their effects assessed with water accounting in order to inform institutionalization	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	71300 - Local Consultants	100,000.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

design process.								
TOTAL								200,000.00
GRAND TOTAL								200,000.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Jap

01003745 Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Japan has generously contributed to the CIWP in order to further expand the project's goal “improve the management of Wetland Protected Areas in Iran and to systematically remove or significantly reduce threats to these globally significant ecosystems and their biodiversity and Promoting Environmental Management and Sustainable Livelihoods in Lake Urmia and other Wetlands” till the first quarter of 2024. To continue the efforts and sustain the achievements, UNDP in collaboration with Government of Iran has continued the project with internal resources till end of December 2024.In December 2024, the Government of Japan has renewed its participation in the Wetlands conservation with a generous contribution to further refine and enhance the conservation initiatives for Iran’s wetlands undertaken by UNDP and FAO. To achieve this, The GOJ has granted the total amount of 690,000,000 Yen to the Government of Iran through UNDP. As agreed by the donor, UNDP will give the responsibility of implementation of some activities to FAO as the Responsible Party. To start full implementation of project activities, a Project Document must be developed by UNDP. Formulation of the Project Document requires extensive consultations with diverse stakeholders and therefore Initiation Plan is put in place to gather critical insights to inform the project design for more effective implementation and to finalize the ProDoc. Among other key components, the Project Document will also clarify the partnership arrangements with FAO to ensure collaborative planning and evidence informed	Agriculture water solutions combined in water productivity and saving action plans developed through a participatory approach using GAIN methodology	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	72100 - Contractual Services-Companies	100,000.00
	Precision agriculture tools and agrometeorology services applied and tailored by local farmers, their effects assessed with water accounting in order to inform institutionalization	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	71300 - Local Consultants	100,000.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

design process.								
TOTAL								200,000.00
GRAND TOTAL								200,000.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

Year: 2028

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Jap

01003745 Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Japan has generously contributed to the CIWP in order to further expand the project's goal “improve the management of Wetland Protected Areas in Iran and to systematically remove or significantly reduce threats to these globally significant ecosystems and their biodiversity and Promoting Environmental Management and Sustainable Livelihoods in Lake Urmia and other Wetlands” till the first quarter of 2024. To continue the efforts and sustain the achievements, UNDP in collaboration with Government of Iran has continued the project with internal resources till end of December 2024.In December 2024, the Government of Japan has renewed its participation in the Wetlands conservation with a generous contribution to further refine and enhance the conservation initiatives for Iran’s wetlands undertaken by UNDP and FAO. To achieve this, The GOJ has granted the total amount of 690,000,000 Yen to the Government of Iran through UNDP. As agreed by the donor, UNDP will give the responsibility of implementation of some activities to FAO as the Responsible Party. To start full implementation of project activities, a Project Document must be developed by UNDP. Formulation of the Project Document requires extensive consultations with diverse stakeholders and therefore Initiation Plan is put in place to gather critical insights to inform the project design for more effective implementation and to finalize the ProDoc. Among other key components, the Project Document will also clarify the partnership arrangements with FAO to ensure collaborative planning and evidence informed	Agriculture water solutions combined in water productivity and saving action plans developed through a participatory approach using GAIN methodology	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	72100 - Contractual Services-Companies	157,985.00
	Precision agriculture tools and agrometeorology services applied and tailored by local farmers, their effects assessed with water accounting in order to inform institutionalization	6/16/2025	12/31/2026		32045	GOVERNMENT OF JAPAN	71300 - Local Consultants	100,000.00

Annual Work Plan

B0410 - Iran - Teheran

Project: 01003745 **Report Date:** 7/1/2026

Project Title: Conservation of Iranian Wetlands Project (CIWP) was launched in 2005 Funded by Global Environment Facility (GEF). From 2014 onward the Government of Iran

design process.								
TOTAL								257,985.00
GRAND TOTAL								257,985.00