Annual Work Plan

B0378 - Togo - Lome

Project: 01004202 **Report Date:** 7/1/2026

Project Title: To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver t

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004202 To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver technical and grant assistance to local CSOs/CBOs in critical landscapesseascapes to form or strengthen multi-stakeholder platforms who will be assisted to analyze socio-ecological vulnerability to climate change and degradation of global environmental assets (biodiversity, water, soils) from production and land use practices, including climate change mitigation, adaptation and waste and chemicalsmanagement. These platforms will analyze trends and patterns in resource use and local actor behavior and theirlink to vulnerability and ecosystem and land degradation.	Outcome 2.1_CORE	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	45,682.00
	Outcome 2.1_STAR	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	40,200.00
TOTAL								85,882.00
GRAND TOTAL								85,882.00

Annual Work Plan

B0378 - Togo - Lome

Project: 01004202 **Report Date:** 7/1/2026

Project Title: To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver t

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004202 To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver technical and grant assistance to local CSOs/CBOs in critical landscapesseascapes to form or strengthen multi-stakeholder platforms who will be assisted to analyze socio-ecological vulnerability to climate change and degradation of global environmental assets (biodiversity, water, soils) from production and land use practices, including climate change mitigation, adaptation and waste and chemicalsmanagement. These platforms will analyze trends and patterns in resource use and local actor behavior and theirlink to vulnerability and ecosystem and land degradation.	Outcome 2.1_CORE	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	182,727.00
	Outcome 2.1_STAR	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	160,800.00
TOTAL								343,527.00
GRAND TOTAL								343,527.00

Annual Work Plan

B0378 - Togo - Lome

Project: 01004202 **Report Date:** 7/1/2026

Project Title: To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver t

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004202 To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver technical and grant assistance to local CSOs/CBOs in critical landscapesseascapes to form or strengthen multi-stakeholder platforms who will be assisted to analyze socio-ecological vulnerability to climate change and degradation of global environmental assets (biodiversity, water, soils) from production and land use practices, including climate change mitigation, adaptation and waste and chemicalsmanagement. These platforms will analyze trends and patterns in resource use and local actor behavior and theirlink to vulnerability and ecosystem and land degradation.	Outcome 2.1_CORE	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	159,886.00
	Outcome 2.1_STAR	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	140,700.00
TOTAL								300,586.00
GRAND TOTAL								300,586.00

Annual Work Plan

B0378 - Togo - Lome

Project: 01004202 **Report Date:** 7/1/2026

Project Title: To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver t

Year: 2028

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004202 To achieve this Outcome related to Enabling environment strengthened for effective community-driven integratedapproaches, SGP OP8-Part 1 will deliver technical and grant assistance to local CSOs/CBOs in critical landscapesseascapes to form or strengthen multi-stakeholder platforms who will be assisted to analyze socio-ecological vulnerability to climate change and degradation of global environmental assets (biodiversity, water, soils) from production and land use practices, including climate change mitigation, adaptation and waste and chemicalsmanagement. These platforms will analyze trends and patterns in resource use and local actor behavior and theirlink to vulnerability and ecosystem and land degradation.	Outcome 2.1_CORE	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	68,523.00
	Outcome 2.1_STAR	10/16/2024	10/16/2028		62000	Global Environment Fund Trustee	72600 - Grants	60,300.00
TOTAL								128,823.00
GRAND TOTAL								128,823.00