Annual Work Plan

B0342 - Kenya - Nairobi

Project: 01004797 **Report Date:** 7/2/2026

Project Title: This Project aims to reduce emissions from post-harvest losses, that constitute a significant proportion of emissions generated through waste in Kenya. Kenya's u

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004797 This Project aims to reduce emissions from post-harvest losses, that constitute a significant proportion of emissions generated through waste in Kenya. Kenya's updated NDC outlines the importance of delivering Kenya's Climate Smart Agriculture (CSA) Strategy and includes a specific target for reducing post-harvest losses that the project will contribute to. The Food and Agricultural Organisation estimates post-harvest losses in Kenya at more than 40% due to poor harvest and handling techniques; inadequate cold storage facilities; low awareness around cold chains services; lack of well-trained workforce; lack of access to finance and a poor enabling environment.	Project staff costs	4/1/2025	12/31/2029		30000	DEUTSCHE GESELLSCHAFT FUR INTERNATIONALE	61100 - Salary Costs - NO Staff	179,023.00
	staff monitoring and awareness cretaion	4/1/2025	12/31/2029		30000	DEUTSCHE GESELLSCHAFT FUR INTERNATIONALE	71600 - Travel	10,788.00
	Trainings and workshop for techncial committes	4/1/2025	12/31/2029		30000	DEUTSCHE GESELLSCHAFT FUR INTERNATIONALE	75700 - Training, Workshops and Confer	31,281.00
TOTAL								221,092.00
GRAND TOTAL								221,092.00

Annual Work Plan

B0342 - Kenya - Nairobi

Project: 01004797 **Report Date:** 7/2/2026

Project Title: This Project aims to reduce emissions from post-harvest losses, that constitute a significant proportion of emissions generated through waste in Kenya. Kenya's u

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01004797 This Project aims to reduce emissions from post-harvest losses, that constitute a significant proportion of emissions generated through waste in Kenya. Kenya's updated NDC outlines the importance of delivering Kenya's Climate Smart Agriculture (CSA) Strategy and includes a specific target for reducing post-harvest losses that the project will contribute to. The Food and Agricultural Organisation estimates post-harvest losses in Kenya at more than 40% due to poor harvest and handling techniques; inadequate cold storage facilities; low awareness around cold chains services; lack of well-trained workforce; lack of access to finance and a poor enabling environment.	Project staff costs	4/1/2025	12/31/2029		30000	DEUTSCHE GESELLSCHAFT FUR INTERNATIONALE	61100 - Salary Costs - NO Staff	1,407.00
TOTAL								1,407.00
GRAND TOTAL								1,407.00