Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	2. Social and Environmental Safeguards for Inclusivity.	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	1,051,600.00
TOTAL								1,051,600.00
GRAND TOTAL								1,051,600.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	1. Robustness for Compliance.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	1,138,000.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	1,038,000.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	91,040.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71600 - Travel	100,000.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	91,040.00
	2. Social and Environmental Safeguards for Inclusivity.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	1,051,600.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	820,150.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	84,128.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	2. Social and Environmental Safeguards for Inclusivity.	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71600 - Travel	100,000.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	84,128.00
	3. Learning for Sustainability.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	492,000.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	392,000.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	39,360.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71600 - Travel	100,000.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	39,360.00
	4. Project Management (PMC)	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	214,200.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	4. Project Management (PMC)	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	114,200.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	17,136.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	17,136.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71600 - Travel	100,000.00
TOTAL								6,123,478.00
GRAND TOTAL								6,123,478.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	1. Robustness for Compliance.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	995,750.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	79,660.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	79,660.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	995,750.00
	2. Social and Environmental Safeguards for Inclusivity.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	920,150.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	73,612.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	657,250.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	73,612.00
	3. Learning for Sustainability.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	34,440.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	3. Learning for Sustainability.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	430,500.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	430,500.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	34,440.00
	4. Project Management (PMC)	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	214,200.00
					30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	214,200.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	17,136.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	17,136.00
TOTAL								5,267,996.00
GRAND TOTAL								5,267,996.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2028

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	1. Robustness for Compliance.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	711,250.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	711,250.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	56,900.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	56,900.00
	2. Social and Environmental Safeguards for Inclusivity.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	657,250.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	52,580.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	52,580.00
	3. Learning for Sustainability.	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	307,500.00
					30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	307,500.00

Annual Work Plan

B0488 - Brazil - Brasilia

Project: 01005312 **Report Date:** 7/2/2026

Project Title: Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-in

Year: 2028

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US$
01005312 Brazil has advanced its climate and forest agenda, but subnational jurisdictions still face institutional, technical, and regulatory barriers to implementing high-integrity jurisdictional REDD+ programs at scale. These gaps limit access to sustainable, results-based forest finance and weaken safeguards, governance, and credibility. Between 2026 and 2029, UNDP, with support from NICFI, will provide targeted technical assistance to strengthen state-level readiness for J-REDD+ implementation aligned with ART/TREES and national systems. The project focuses on compliance with high-integrity standards, effective social and environmental safeguards, and strengthened capacities of political leaders, Indigenous Peoples and Local Communities, and technical staff. Together, these results support forest conservation, biodiversity protection, and Brazil's climate commitments through credible participation in international carbon markets.	3. Learning for Sustainability.	12/16/2025	12/31/2028		30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	24,600.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	24,600.00
	4. Project Management (PMC)	12/16/2025	12/31/2028		30000	NOR - MINISTRY OF FOREIGN AFFAIRS	71300 - Local Consultants	201,600.00
					30000	GOVERNMENT OF NORWAY	75100 - Facilities & Administration	16,128.00
					30000	NOR - MINISTRY OF FOREIGN AFFAIRS	75100 - Facilities & Administration	16,128.00
					30000	GOVERNMENT OF NORWAY	71300 - Local Consultants	201,600.00
TOTAL								3,398,366.00
GRAND TOTAL								3,398,366.00