Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

CCM and PASBET (GEF-7)-UNDP-PAK-00123744

B0424 - Pakistan - Islamabad

REPORTING PERIOD 2024- 2028

Narrative

REPORT DATE: 02-06-2026

Fazli Imran

Signed by:
Fazli Imran
50C4C98047944C8...

Bushra Gul

Signed by:
Bushra Gul
41D2E87A6E93430...

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

1. Executive Summary

2. Background

3. Key Results Achieved

- **Level of Reporting:**

  Output level results

  Project Outputs:

  Effective enforcement of policies and regulations on the sustainable production and use of woody biomass for energy generation and utilization in rural areas of Pakistan

  Contributing Outcomes:

  Outcome 2 By 2027, people in Pakistan, especially those most marginalized and at risk of being left behind, will benefit from sustained, inclusive and green economic growth, through catalysing the medium, small and micro-enterprise (MSME) sector, which drives progress, creates adequate decent jobs for youth, adolescent girls and women, people with disabilities, and other vulnerable segments of society; promotes innovative and responsible MSMEs where gender barriers are addressed; and protects workers, including vulnerable and marginalized workers, from all forms of exploitation.

  Contributing Outputs:

  PAK_OUTPUT_2.1 Enabling business environment and financing for development (including technical and financial ecosystem) for job-rich economic and regional connectivity and cross-border development

  Progress Note:

  As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

Output level results

Project Outputs:

Adequate amounts of financial resources available for woody biomass energy technology application projects in the country

Contributing Outcomes:

Outcome 3 By 2027, people living in the Indus River Basin, particularly the most vulnerable, including women, girls, boys, persons with special needs and senior citizens, will have their lives positively impacted by improved water access and utilization, economic development, livelihoods, climate-resilient settlements, and prosperity.

Contributing Outputs:

PAK_OUTPUT_3.2 Efficient and sustainable use of fresh marine and terrestrial ecosystems, including the Indus Basin, for resilient communities through interventions for improved health, livelihoods, green economy and clean energy

Progress Note:

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

Output level results

Project Outputs:

Enhanced local capacity, skills and knowledge in the development, installation, and operation of biomass energy technology systems in rural Pakistan

Contributing Outcomes:

Outcome 3 By 2027, people living in the Indus River Basin, particularly the most vulnerable, including women, girls, boys, persons with special needs and senior citizens, will have their lives positively impacted by improved water access and utilization, economic development, livelihoods, climate-resilient settlements, and prosperity.

Contributing Outputs:

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

PAK_OUTPUT_3.2 Efficient and sustainable use of fresh marine and terrestrial ecosystems, including the Indus Basin, for resilient communities through interventions for improved health, livelihoods, green economy and clean energy

Progress Note:

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

Output level results

Project Outputs:

Increased investments in the application of technologies for the production, and energy efficient utilization of woody biomass energy.

Contributing Outcomes:

Outcome 3 By 2027, people living in the Indus River Basin, particularly the most vulnerable, including women, girls, boys, persons with special needs and senior citizens, will have their lives positively impacted by improved water access and utilization, economic development, livelihoods, climate-resilient settlements, and prosperity.

Contributing Outputs:

PAK_OUTPUT_3.2 Efficient and sustainable use of fresh marine and terrestrial ecosystems, including the Indus Basin, for resilient communities through interventions for improved health, livelihoods, green economy and clean energy

Progress Note:

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

Output level results

Project Outputs:

Enhanced woody biomass production on forested, non-forested, and on farmlands to cater local biomass energy needs, including for power generation and rural industry operations

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

Contributing Outcomes:

Outcome 3 By 2027, people living in the Indus River Basin, particularly the most vulnerable, including women, girls, boys, persons with special needs and senior citizens, will have their lives positively impacted by improved water access and utilization, economic development, livelihoods, climate-resilient settlements, and prosperity.

Contributing Outputs:

PAK_OUTPUT_3.1 In line with international conventions and national policy frameworks, implementation mechanisms are strengthened to promote, manage and conserve natural resources

Progress Note:

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

  Project level results

  Contributing Outcomes:

  Contributing Outputs:

  Progress Note:

  As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

  -
    -
    -
    -

Use arrow keys to expand and collapse.

4. Key Challenges Encountered

- **Level of Reporting:**

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

Output level results

Project Outputs:

Enhanced local capacity, skills and knowledge in the development, installation, and operation of biomass energy technology systems in rural Pakistan

Contributing Outcomes:

Outcome 3 By 2027, people living in the Indus River Basin, particularly the most vulnerable, including women, girls, boys, persons with special needs and senior citizens, will have their lives positively impacted by improved water access and utilization, economic development, livelihoods, climate-resilient settlements, and prosperity.

Contributing Outputs:

PAK_OUTPUT_3.2 Efficient and sustainable use of fresh marine and terrestrial ecosystems, including the Indus Basin, for resilient communities through interventions for improved health, livelihoods, green economy and clean energy

Progress Note:

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

- **Level of Reporting:**

  Project level results

  Contributing Outcomes:

  Contributing Outputs:

  Progress Note:

  As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

  -
  -
  -
  -

Use arrow keys to expand and collapse.

Docusign Envelope ID: DD6A96FC-32EF-8737-83BE-C94BDEA0877B

5. Project Risks and Issues

As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.

6. Lessons Learned

- As per ProDoc's official project start date of 24 April 2024. However, project implementation did not begin in 2024, and it started after the first Project Steering Committee meeting held on 18 February 2025. Therefore, there is nothing to report in 2024.
    -
    -
    -
    -

Use arrow keys to expand and collapse.

7. Conclusions and Way Forward

8. Other Reporting Requirements

- No items to display.

Use arrow keys to expand and collapse.