PBF November 2024 Project Progress Report

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ( ) Semi-annual
- (•) Annual
- ( ) Final
- ( ) Other

Date of submission of report *

2024-11-15

2024-11-15

Name and Title of Person submitting the report *

DEKOU M. Leopaul, Nationnal Programme Support Officer, Reporting

E-mail of Person submitting the report *

leodekou@iom.int

Name and Title of Person who approved the report *

KLOS Johanna, Regional M&E Officer

Have all fund recipients for this project contributed to the report? *

- (●) Yes
- ( ) No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- (●) Yes
- ( ) No
- ( ) Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ( ) Yes
- (●) No

Please select the geographical region in which the project is implemented

- ( ) Asia and the Pacific
- (•) Central & Southern Africa
- ( ) East Africa
- ( ) Europe and Central Asia
- ( ) Global
- ( ) Latin America and the Caribean
- ( ) Middle East and North Africa
- ( ) West Africa

Country of project implementation *

- ( ) Angola
- ( ) Burundi
- (•) Cameroon
- ( ) Central African Republic
- ( ) Chad
- ( ) Congo, The Democratic Republic
- ( ) Gabon
- ( ) Lesotho
- ( ) Malawi
- ( ) Rwanda
- ( ) Sao Tome and Principe
- ( ) Zimbabwe
- ( ) Other, Specify

Other, please specify *

Project Title *

- ( ) 00129531: Leveraging community participation in local governance for effective conflict prevention and resolution in the Littoral and West regions affected by the North-West and South-West crisis in Cameroon
- ( ) 00129532: Peace through Health: peacebuilding and violence reduction in communities in the Far-North, through inclusive health and social interventions
- ( ) 00119722: Projet secrétariat : appui à la coordination et au suivi des projets du fonds pour la consolidation de la paix
- ( ) 00130027: Renforcement de la coexistence Pacifique durable et l'autonomisation des jeunes déplacés dans les communes des régions de l'Ouest et du littoral au Cameroun
- ( ) 00125641: Renforcement de la participation des mécanismes communautaires et du rôle des défenseures des droits humains au processus de consolidation de la paix dans les Régions du Nord-ouest et du Sudouest Cameroun
- ( ) 00133947: Renforcement du rôle des jeunes dans la promotion du vivre ensemble et du multiculturalisme à travers l'éducation secondaire et les centres d'apprentissage non formel et informel au Cameroun
- (•) 00133948: Appui a la cohabitation pacifique entre les communautes du Logone Birni a l'Extreme Nord du Cameroun
- ( ) 00140054: Enhancing Women's Meaningful Involvement in DDR Policy Design and Implementation in Cameroon Based on the National DDR Gender Strategy 2021-25: Strengthening of Platforms for Women's Associations
- ( ) 00140252: Appui à la mise en œuvre du programme national d'éducation civique pour le renforcement de la paix la cohabitation pacifique et le vivre ensemble dans les communautés affectées par les crises au Cameroun
- ( ) Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- [ ] Asia and the Pacific
- [ ] Central & Southern Africa
- [ ] East Africa
- [ ] Europe and Central Asia
- [ ] Global
- [ ] Latin America and the Caribean
- [ ] Middle East and North Africa
- [ ] West Africa

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2022-11-21

2022-11-21

Project End Date *

2024-12-31

2024-12-31

Has this project received an extension? *

- ( ) YES, Cost Extension
- (•) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- ( ) NO, No Extensions

Will this project be requesting an extension? *

- ( ) YES, Cost Extension
- ( ) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- (•) NO, No Extensions

Is the current project end date within 6 months? *

- (●) Yes
- ( ) No

Is funding disbursed either into a national or regional trust fund? *

- ( ) Yes
- (●) No

If yes, please select which *

- ( ) National Trust Fund
- ( ) Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- (●) UN entity
- ( ) Non-UN Entity

Please select the convening agency recipient *

- ( ) UNDP: United Nations Development Programme
- (●) IOM: International Organization for Migration
- ( ) UNICEF: United Nations Children's Fund
- ( ) OHCHR: Office of the United Nations High Commissioner for Human Rights
- ( ) UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ( ) UNHCR: United Nations High Commissioner for Refugees
- ( ) UNFPA: United Nations Population Fund
- ( ) FAO: Food and Agriculture Organization
- ( ) WFP: World Food Programme
- ( ) UNHABITAT: United Nations Human Settlements Programme
- ( ) UNESCO: United Nations Educational, Scientific and Cultural Organization
- ( ) UNEP: United Nations Environment Programme
- ( ) ILO: International Labour Organization
- ( ) WHO: World Health Organization
- ( ) PAHO/WHO
- ( ) UNCDF: United Nations Capital Development Fund
- ( ) UNODC: United Nations Office on Drugs and Crime
- ( ) UNOPS: United Nations Office for Project Services
- ( ) UNIDO: United Nations Industrial Development Organization
- ( ) ITC: International Trade Centre
- ( ) UNDPO
- ( ) Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ( ) No other recipients
- (•) Yes, other UN recipients only
- ( ) Yes, other non-UN recipients only
- ( ) Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- [x] UNDP: United Nations Development Programme
- [ ] IOM: International Organization for Migration
- [ ] UNICEF: United Nations Children's Fund
- [ ] OHCHR: Office of the United Nations High Commissioner for Human Rights
- [ ] UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- [x] UNHCR: United Nations High Commissioner for Refugees
- [ ] UNFPA: United Nations Population Fund
- [x] FAO: Food and Agriculture Organization
- [ ] WFP: World Food Programme
- [ ] UNHABITAT: United Nations Human Settlements Programme
- [ ] UNESCO: United Nations Educational, Scientific and Cultural Organization
- [ ] UNEP: United Nations Environment Programme
- [ ] ILO: International Labour Organization
- [ ] WHO: World Health Organization
- [ ] PAHO/WHO
- [ ] UNCDF: United Nations Capital Development Fund
- [ ] UNODC: United Nations Office on Drugs and Crime
- [ ] UNOPS: United Nations Office for Project Services
- [ ] UNIDO: United Nations Industrial Development Organization
- [ ] ITC: International Trade Centre
- [ ] UN Department of Peace Operations
- [ ] Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- [ ] ACTED
- [ ] Action Aid UK
- [ ] AAITG (ActionAid the Gambia)
- [ ] AEDE
- [ ] African Centre for the Constructive Resolution of Disputes (ACCORD)
- [ ] Agence de Coopération et de Recherche pour le Développement (ACORD)
- [ ] American Friends Service Committee (AFSC)
- [ ] Avocats Sans Frontières
- [ ] Avocats Sans Frontières Belgium
- [ ] Avocats sans frontières Canada
- [ ] Ayuda en Accion
- [ ] CARE International UK
- [ ] Centre d'étude et de coopération internationale (CECI) - BF
- [ ] Christian Aid Ireland
- [ ] COIPRODEN
- [ ] Concern Worldwide
- [ ] Conexion Guatemala
- [ ] COOPI - Cooperazione Internazionale
- [ ] CORD Burundi
- [ ] CORDAID
- [ ] Corporacion Sisma Mujer
- [ ] CRS - Catholic Relief Services
- [ ] DanChurchAid
- [ ] EQUITAS
- [ ] Fund for Congolese Women
- [ ] Fundacion Estudios Superior (FESU)
- [ ] Fundación Mi Sangre (FMS)
- [ ] Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- [ ] Fundación para la Libertad de Prensa (FLIP)
- [ ] HELVETAS Swiss Intercooperation
- [ ] Humanity & Inclusion (HI)
- [ ] ICTJ (International Center for Transitional Justice)
- [ ] Instituto Holandes para Democracia Multipartidaria (NIMD)
- [ ] Integrity Watch
- [ ] International Alert
- [ ] International Rescue Committee
- [ ] Interpeace
- [ ] Kvinna till Kvinna Foundation
- [ ] Life and Peace Institute (LPI)
- [ ] MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- [ ] Mercy Corps
- [ ] MLAL - ProgettoMondo
- [ ] MSIS-TATAO
- [ ] NIMD (Netherlands Institute for Multiparty Democracy)
- [ ] Norwegian Refugee Council (NRC)
- [ ] OIKOS
- [ ] ONG Adkoul - ONG Adkoul
- [ ] ONG AZHAR
- [ ] OXFAM
- [ ] Peace Direct
- [ ] Plan International
- [ ] PNG UN Country Fund
- [ ] Red de Instituciones por los Derechos de la Niñez
- [ ] ROI - Roza Otunbayeva Initiati
- [ ] Saferworld
- [ ] Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- [ ] Save the Children
- [ ] Search for Common Ground (SFCG)
- [ ] SIHA (Strategic Initiative for Women in the Horn of Africa)
- [ ] SismaMujer
- [ ] SOS Sahel Sudan
- [ ] Stichting Impunity Watch
- [ ] Tearfund
- [ ] The Carter Center, Inc.
- [ ] Trocaire
- [ ] War Child
- [ ] War Childhood Museum (WCM)
- [ ] World Vision International
- [ ] World Vision Myanmar
- [ ] ZOA
- [ ] blank_placeholder
- [ ] Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

8

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

CARPA (Centre d'Appui à la Recherche et au Pastoralisme)

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

44618

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Data collection on Transhumance mapping exercises and for producing alerts on massive movements

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- ( ) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- (•) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

JRS

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

124551

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Self-Reliance, economic inclusion and livelihoods, market development, environment, small-scale artisanal activities

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

SAHELI

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

159658

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Strengthening capacities for resilience and social cohesion between communities in the communes of Logone-Birni

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

ACDC

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

154481

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Access to justice in Logone-Birni:

• Organize discussions within the communities to identify challenges, and good practices concerning access to justice.

• Develop the capacity of community members to improve their access to and use of justice, paying particular attention to the involvement of women

• Support the engagement of justice actors with communities impacted by conflict

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

DEMTOU HUMANITAIRE

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

83921

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

- Contribute to the strengthening of peaceful cohabitation between communities in Logone-Birni in the Far North, and in particular between communities that show signs of constant or growing conflict linked to competition over natural resources, livelihoods and based on the historical and socio-political conflictual context of the area;

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

CARDEN

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

106600

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Long-term community resilience to conflicts related to competition for scarce natural resources and grievances is strengthened and inter-community conflicts are mitigated through the enhancement of environmentally resilient professional skills, the promotion of innovative joint initiatives and employment opportunities for sustainable environmental management led by women and young people

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

ACADIR

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

79228

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Reliable and appropriate early warning system is developed and strengthened to anticipate potential conflicts and their local management at community and institutional levels, thus preventing the escalation of violence

Please list all of the project's implementing partners and the amounts (in USD) transferred to each *during this reporting period*

Please select the type of organisation which best describes the type of implementing partner *

- ( ) National youth CSO
- ( ) National women's CSO
- (•) Other National CSO
- ( ) Subnational youth CSO
- ( ) Subnational women's CSO
- ( ) Other subnational CSO
- ( ) Regional CSO
- ( ) Regional Organisation
- ( ) International NGO
- ( ) Governmental entity
- ( ) Other

Other, Please specify

What is the name of the Implementing Partner *

SYDEL

What is the total amount (in USD) disbursed to the implementing partner during this reporting period? *

93400

Briefly describe the main activities carried out by the Implementing Partner *

Please limit your response to 1500 characters

Long-term community resilience to conflicts related to competition for scarce natural resources and grievances is strengthened and inter-community conflicts are mitigated through the enhancement of environmentally resilient professional skills, the promotion of innovative joint initiatives and employment opportunities for sustainable environmental management led by women and young people

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	**Total Project Budget** (in full US $) *Please enter the total budget as is in the project document in US Dollars*	**Transfers to date** (in full US $) *Please enter the total amount transferred to each recipient to date in US Dollars*	**Expenditure to date** (in full US $) *Please enter the approximate amount spent to date in US dollars*	**Implementation rate as a percentage of total budget** *(calculated automatically)*
IOM: International Organization for Migration	* 1150216	* 1150216	* 1074967.8	93.46%
	*	*	*	%
UNDP: United Nations Development Programme	* 850490	* 850490	* 794850	93.46%

UNHCR: United Nations High Commissioner for Refugees	* 950000	* 949997	* 887851	93.46%
FAO: Food and Agriculture Organization	* 1050002	* 1050002	* 981310	93.46%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
	*	*	*	%
TOTAL	**4000708**	**4000705**	**3738978.8**	**93.46%**

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **93.46%**. Can you confirm that this is correct? *

- ○ Correct
- ◉ Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

79

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

37.52

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US $ 1501065.64**. Can you confirm that this is correct? *

- ◉ Correct
- ○ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributiong to gender equality or women's empowerment is **US $ 1402864.85**. Is this correct? *

- ◉ Correct
- ○ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *
The templates for the budget are available here

pbf_project_document_Annex_d_Budget_FR_20241113-21_5_27.xlsx

Project Markers

Please select the Gender Marker Associated with this project *

- ( ) Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- (•) Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ( ) Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ( ) Risk marker 0 = low risk to achieving outcomes
- (•) Risk marker 1 = medium risk to achieving outcomes
- ( ) Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ( ) (1.1) Security Sector Reform
- ( ) (1.2) Rule of Law
- ( ) (1.3) Demobilisation, Disarmament and Reintegration
- ( ) (1.4) Political Dialogue
- ( ) (2.1) National reconciliation
- ( ) (2.2) Democratic Governance
- (•) (2.3) Conflict prevention/management
- ( ) (3.1) Employment
- ( ) (3.2) Equitable access to social services
- ( ) (4.1) Strengthening of essential national state capacity
- ( ) (4.2) Extension of state authority/Local Administration
- ( ) (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- [x] Gender promotion initiative
- [x] Youth promotion initiative
- [ ] Transition from UN or regional peacekeeping or special political missions
- [ ] Cross-border or regional project
- [ ] None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- (●) Yes
- ( ) No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

The regional steering committee was set up by the Governor of the Far North region. To date, two meetings have been held. The first was held in Garoua in December 2023 and the second in Maroua in May 2024. IOM also held a meeting with the local coordination committee for the PBF project, chaired by the head of division (prefect) of Logone et Chari, in March 2024. Three steering committee meetings at local level in Logone Birni were held in August 2023, February and June 2024. The fourth committee is currently in progress. As this is a pilot project applying the humanitarian, peace and development nexus (HDPN) approach, the consortium chose to integrate the local committee into the multi-sectoral coordination committee set up under the leadership of the mayor of Logone Birni with technical support from the Far North regional HDPN taskforce. The aim of this multi-sectoral committee is to discuss all the activities carried out in the Logone Birni sub-division with the relevant supervisory ministries, convened by the mayor according to the topics covered during the session. It also aims to integrate this coordination mechanism as a coordination structure in Logone Birni instead of each project/organisation setting up its own monitoring committee each time a new project is launched.

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

The Cameroonian government has been involved in the project at several levels. The government representatives at departmental and regional level (Social Affairs, Attorney General, Agriculture and Fisheries, Water and Energy, etc.) ensured the tutelary supervision of all the partners' activities in accordance with the vision of the sector and therefore with the National Strategy (SND 30). At the steering committee meeting in May 2024, the Chairman and all the other members called for a No Cost Extension (NCE) for the project. This request was therefore transformed into a recommendation.

In addition, a series of training sessions held from April 23 to 27, 2024 and from May 2 to 3, 2024 in Kousseri for beneficiaries shown strong participation from government players at national, regional and local level, such as the workshops organised by UNCHR in collaboration with the consortium at these different levels on traditional justice mechanisms and the training of public stakeholders on peacebuilding

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Staff Recruitment *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Collection of baselines *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Identification of beneficiaries *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Please limit your response to 3000 characters

Having reached this date of project implementation, the level of completion of activities has achieved 70%. Almost all preliminary studies (joint analysis, needs assessments) have been carried out.

The Early Warning Committees have all been set up and its members have been trained by IOM and UNHCR in all the target localities of the project during the reporting period. The study on transhumance was carried out and the mechanism for preventing agropastoral conflicts put in place. According to community members, the latter reportedly led to their increased ability to anticipate and properly manage situations at the community level that could turn into conflicts.

Furthermore, the traditional court of justice was set up and trained by UNHCR on their prerogatives and made aware of good practices. This approach was implemented with the participation of actors in the judicial system.

Finally, all the implementation partners have been recruited, and almost all of the services were delivered following the procedures specific to each agency.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- (•) Yes
- ( ) No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary *

Please limit your response to 6000 characters

Had it not been for the delay in payment of the second tranche, the project would have been completed to date. Thanks to the no-cost extension (NCE) until end of December 2024, the project is back on track to finalize all activities in line with the modified work plan established.

Effects of the project are increasingly perceptible at the community level as demonstrated by several significant stories received. For example, communities in the canton of El-Birké affirmed that after having been trained and sensitized by the Early Warning Committee on the notions of living together, peaceful conflict management, the relationship between the populations, administrative authorities and the Defense and Security Forces has improved.

The activities aimed at improving the economic resilience of beneficiaries through productive systems have made it possible to empower many families as evidenced by beneficiaries of Dilga who, after the establishment of community infrastructure (agricultural and pastoral drilling) and input support, have seen their income from harvesting fishery and agricultural products increase considerably. This income allowed them to expand their production capacity and improved their livelihoods.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date *

Please limit your response to 3000 characters

Regarding Outcome 1, which focuses on dialogue, socio-cultural activities, awareness-raising campaigns in public institutions such as schools and community centres, and psychosocial support, the project has set itself the objective of improving community members' understanding of the causes of grievances, discussing ways of alleviating problems and avoiding the use of violence as a means of resolving them. In these activities, the women's and youth associations rooted in the 10 target villages play a key role, providing them with the space to make their voices heard and building their capacity to engage proactively in community activities. There have been some significant changes in this respect, including the resumption of inter-village trade. For example, Arab women go out every evening to sell milk in Mousgoum villages, and the Mousgoums also come to sell their fish in Arab villages. During monitoring visits to project activities, the project team noted that the resumption of these activities strengthens the involvement of women in the process of access to basic social services.

Regarding outcome 2, project partners strive to enable community members including youth and women to make use of justice mechanisms as a means of solving disputes and conflicts. By expanding their knowledge of existing mechanisms and enhancing access to such mechanisms in participative ways, women and youth's voices are heard by both institutional and traditional authorities managing justice mechanisms. Through a community-based planning (CBP) approach, the project puts importance on the identification of needs and priority activities in a participative way. To assure the representation of youth and women in the process, the group of local facilitators who lead the planning contained at least one representative from women's associations and one representative from youth associations. It aims at enabling them to not only acquire capacity to lead the discussion in their own villages but also to insert their specific needs in the priority activities in the targeted villages. Some statements of beneficiaries include: "Women are members of the customary courts and are accepted in their communities. Also, "The communities say they are ready to go to the customary courts in the event of conflict".

Is the project 1+ year in implementation? *

- (●) Yes
- ( ) No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

- (●) Yes
- ( ) No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

The outcomes of the project are increasingly perceptible at the community level as demonstrated by several significant stories received. For example, a young girl, who had lost both her parents in an intercommunity conflict (opposing Arabs-Choas and Mousgoums), vouched, after having been made aware and trained by peace ambassadors, to use her time to raise awareness in the surrounding villages about peace, tolerance and living together using sensitization material and by going from door to door

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

(Ongoing)

File attachment

Click here to upload file. (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 [3] 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Reliable and appropriate early warning system is developed and strengthened to anticipate potential conflicts and their local management at community and institutional levels, thus preventing the escalation of violence

Outcome 2: *

The local justice mechanism is strengthened and used by different community members as a key measure to resolve conflicts and mitigate grievances within targeted communities.

Outcome 3: *

Long-term community resilience to conflicts related to competition for scarce natural resources and grievances is strengthened and inter-community conflicts are mitigated through the enhancement of environmentally resilient professional skills, the promotion of innovative joint initiatives and employment opportunities for sustainable environmental management led by women and young people.

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Reliable and appropriate early warning system is developed and strengthened to anticipate potential conflicts and their local management at community and institutional levels, thus preventing the escalation of violence

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	**% increase in confidence in community early warning system among targeted community members**	**20% (based on community selection criteria, 2 out of 10 people did not trust the early warning system)**	**60%**	**80%**	**The situation will be assessed by the end of project data collect**
1.2	**Number of violent conflicts tracked by the early warning system during the project**	**0**	**2**	**2**	**The situation will be assessed by the end of project data collect**
1.3					

How many outputs does outcome 1 have?

1 2 3 [4] 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Targeted communities are identified through stability mapping, a KAP study of institutional actors and a mapping of civil society actors in conflict management, and a reliable and adapted early warning system is set up and/or strengthened at community level to anticipate conflicts

Output 1.2

Community conflict management capacities (through mechanisms such as community conflict management committees) are established and/or strengthened by coordinating with existing local and communal institutional conflict management mechanisms.

Output 1.3

Targeted communities have more opportunities for inclusive and participatory dialogue, thanks in particular to the strong representation of youth and women's associations.

Output 1.4

The impact of hate speech is mitigated and countered by strengthening the ability of men and women to identify it, to modify narratives and prejudices, and by setting up a continuous communication system to relay messages of peace.

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Targeted communities are identified through stability mapping, a KAP study of institutional actors and a mapping of civil society actors in conflict management, and a reliable and adapted early warning system is set up and/or strengthened at community level to anticipate conflicts	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*

1.1.1	**Number of stability index report produced**	**0**	**1**	**0**	**0**	**Ongoing**
1.1.2	**Community early warning system established**	**0**	**1**	**10**	**10**	**One per community**
1.1.3	**Percentage of local and national actors participating in capacity-building sessions who demonstrate strengthened capacities**	**0**	**60%**	**40%**	**40%**	**Ongoing**

» Output 1.2

Output 1.2: Community conflict management capacities (through mechanisms such as community conflict management committees) are established and/or strengthened by coordinating with existing local and communal institutional conflict management mechanisms.	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
.....	.....	.....	.....	.....	.....	.....

1.2.1	**Number of conflict prevention committees set up / strengthened that have held regular meetings (at least once every six months)**	**0**	**4**	**10**	**10**	**10 conflict prevention committees are set up in 10 beneficiaries communities**
1.2.2	**% of target community members indicating a good level of knowledge of conflict resolution mechanisms and/or methods in their localities**	**0%**	**80% (of which at least 30% women)**	**60% (35% Women)**	**60% (35% Women)**	**Ongoing**
1.2.3	**% of participants in capacity building sessions having improved their knowledge of conflict management**	**0%**	**60% (including at least 30% women)**	**70% (38% women)**		

» Output 1.3

Output 1.3: Targeted communities have more opportunities for inclusive and participatory dialogue, thanks in particular to the strong representation of youth and women's associations.	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.3.1	**% participation of members of youth and women's associations in community dialogues**	**0**	**50%**	**TBU**	**TBU**	**Ongping**
1.3.2	**Percentage of women/youth association members who say they have a better understanding of the causes of tension and/or stress**	**0**	**70% (including at least 30% women)**	**TBU**	**TBU**	**Ongoing**

1.3.3	.....	.....	.....	.....	.....	.....

» Output 1.4

Output 1.4: The impact of hate speech is mitigated and countered by strengthening the ability of men and women to identify it, to modify narratives and prejudices, and by setting up a continuous communication system to relay messages of peace.	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.4.1	**Percentage of participants who can explain the links between the impact of hate speech and social cohesion**	**0**	**60% (of which 30% women and young people)**	**TBU**	**TBU**	**Ongoing**

1.4.2	**Number of associations involved in producing and broadcasting radio programs on messages of peace, social cohesion and peaceful coexistence.**	**2**	**5 (at least 01 women's association and at least 01 youth association)**	**4**	**6**	
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: The local justice mechanism is strengthened and used by different community members as a key measure to resolve conflicts and mitigate grievances within targeted communities.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	**% of institutional actors who participate in security and judicial coordination mechanisms at the departmental level reinforced with at least one concrete example**	**0%**	**At least 60% (including 20% women)**	**70% (25% women)**	**High level of need from government**
2.2	**Number of local representations of the Human Rights Commission having received logistical support**	**0**	**1**	**1**	
2.3	**Number of actors in institutional mechanisms with better knowledge of aspects of coordination and conflict management**	**200**	**400 (including 30% women)**	**300 [38% women]**	**Ongoing**

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Access to existing traditional local justice mechanisms is strengthened for community members, and women's involvement in these mechanisms is improved.

Output 2.2

Institutional mechanisms and a permanent security system for conflict prevention and management are put in place and strengthened for advocacy with government players, judicial institutions and security forces to increase access to justice while ensuring the protection of the population in the area

Output 2.3

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Access to existing traditional local justice mechanisms is strengthened for community members, and women's involvement in these mechanisms is improved.	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.1.1	**Number of evaluation reports on existing traditional justice mechanisms**	**0**	**1**	**1**	**1**	

2.1.2	**% of participants, members of conflict management committees who demonstrate a deeper understanding of local traditional justice mechanisms**	**0**	**60% (including at least 20% women)**	**50% (25% women)**	**50% (25% women)**	**Ongoing**
2.1.3						

» Output 2.2

Output 2.2: Institutional mechanisms and a permanent security system for conflict prevention and management are put in place and strengthened for advocacy with government players, judicial institutions and security forces to increase access to justice while ensuring the protection of the population in the area	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
.....	.....	.....	.....	.....	.....	.....

2.2.1	**Percentage of institutional actors participating in the security and judicial coordination mechanism at departmental level strengthened with at least one concrete example**	**0**	**At least 60% (of which 20% women)**	**50% (45% Women)**		**Ongoing**
2.2.2	**Number of local representatives of the human rights commission receiving logistical support**	**0**	**1**	**1**	**1**	
2.2.3	**Number of players in institutional mechanisms with improved knowledge of coordination and conflict management.**	**206**	**400 (of which 30% women)**	**45**	**251**	**Ongoing**

» Output 2.3

Output 2.3:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.3.1						
2.3.2						
2.3.3						

» Output 2.4

Output 2.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.4.1						
2.4.2						
2.4.3						

» Output 2.5

Output 2.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.5.1						
2.5.2						
2.5.3						

» Outcome 3: Long-term community resilience to conflicts related to competition for scarce natural resources and grievances is strengthened and inter-community conflicts are mitigated through the enhancement of environmentally resilient professional skills, the promotion of innovative joint initiatives and employment opportunities for sustainable environmental management led by women and young people.

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1	**Percentage of focus group participants/community members who are aware of priority infrastructures for the whole community**	**0**	**80% (50% women)**	**80% (50% women)**	**To be assessed during the final evaluation**
3.2	**Percentage of beneficiaries who demonstrate capacity building in agroforestry and community woodlot mechanisms**	**0**	**80% (50% women)**	**80% (50% women)**	**To be assessed at the end of the project**
3.3	**Percentage of participants in environmental protection sessions who report having changed one (or more) daily practice(s) in their lives**	**0**	**80% (50% women)**	**TBU**	

How many outputs does outcome 3 have?

1 2 [3] 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Strengthening social cohesion and promoting community planning mechanisms through community conflict committees:

Output 3.2

Capacities are strengthened for the sustainable use of scarce natural resources through training for community resource management committees, community agents, NGOs/CSOs and beneficiaries on selected technical production itineraries (fish farming, market gardening, post-harvest and post-capture management, drying, etc.)

Output 3.3

Income-generating opportunities linked to a more equitable and sustainable use of scarce natural resources are provided

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1: Strengthening social cohesion and promoting community planning mechanisms through community conflict committees:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.1.1	**Number of CAP community projects completed**	**0**	**05**	**10**	**10**	**Finally one CAP per community**
3.1.2	**Percentage of women involved in planning community activities who feel their capacities have been strengthened in economic activities**	**0**	**40%**	**37.5%**	**37.5%**	**Ongoing**

3.1.3	**Number of households with equipment involved in community activities**	**à**	**300 (of which 30% are female-headed households)**	**320 (including over 30% of female-headed households)**	**320 (including over 30% of female-headed households)**	

» Output 3.2

Output 3.2: Capacities are strengthened for the sustainable use of scarce natural resources through training for community resource management committees, community agents, NGOs/CSOs and beneficiaries on selected technical production itineraries (fish farming, market gardening, post-harvest and post-capture management, drying, etc.)	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
.....	.....	.....	.....	.....	.....	.....

3.2.1	**Number of infrastructures installed**	**0**	**4**	**4**	**4**	
3.2.2	**Number of management committees set up**	**0**	**4 with at least 30% female representation 40 with at least 50% women participants**	**4 (50% female representation)**	**4 (50% female representation)**	
3.2.3	**Number of participants in practical training sessions who can cite innovative, resilient and feasible practices in their communities**	**0**	**40 with at least 50% women participants**	**40 including 26 women participants**	**40 including 26 women participants**	

» Output 3.3

Output 3.3: Income-generating opportunities linked to a more equitable and sustainable use of scarce natural resources are provided	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.3.1	**Percentage of supported households who consider that their income has improved as a result of project support**	**0**	**90% (50% women)**	**90% (50% women)**	**90% (50% women)**	**To be assessed during the final evaluation**
3.3.2	**Number of households supported in IGA activities of which at least 60% are women**	**0**	**250 HH (150 female-headed households)**	**465 HH (253 female heads of household)**	**465 households, including 253 female heads of household**	
3.3.3	**Surface area [Ha] of community-managed drip irrigation schemes implemented**	**0**	**1Ha**	**1Ha**	**1Ha**	

» Output 3.4

Output 3.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	**Event Description**	**Tentative Date**	**Location**	**Target Audience**	**Event Objectives** (900 characters)
Event 1	**Capitalization workshop**	**December 2024**	**Garoua**	**Stakeholders**	**Present the results of the Project Make recommendations List good practices and success stories Promote local project ownership to ensure the sustainability of the project**
Event 2					
Event 3					
Event 4					

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation
ii. The impact of the project in their lives
iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group

This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	**Local authorities**	**Preliminary evidence points towards an improvement of the security situation.**	**Despite the fact that the final evaluation has not been done yet, some testimonies have been provided by local authorities on the fact that there is increased social cohesion between communities, particularly those concerned by intercommunal conflicts. The final evaluation is planned for the coming month.**
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

Through data collection exercises, project partners have collected stories of the most significant changes within the community, showing that the support provided by the project has helped to improve the standard of living of beneficiaries and fostered a climate of peace both in the project's target localities and throughout the commune.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- [ ] Enhanced digitization
- [ ] Innovative ways of working
- [ ] Mobilized additional resources
- [ ] Improved or initiated policy frameworks
- [x] Strengthened capacities
- [ ] Partnered with with local/grassroots Civil Society Organizations
- [ ] Expanding coalitions & galvanizing political will
- [ ] Strengthened partnerships with IFIs
- [x] Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Through a set of trainings and advocacy campaign targeting different groups of people – government officials, traditional and religious leaders, youth/students, women, the project aims at enhancing their capacity to engage effectively in the community activities

Please explain one of the selected options

Please limit your response to 3000 characters.

Despite challenges in coordination within partner agencies due to large number of colleagues implicated in the project from four agencies and to different internal financial system, most of the activities were conducted in coordination of all the partner agencies during the whole period of activities, from planning / elaborating ToRs to implementation and reporting.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with (in addition to the implementing partners) *

- [ ] Strengthened partnerships with IFIs
- [x] Strengthened partnerships within UN Agencies
- [x] Partnered with local civil society organizations
- [ ] Partnered with local academia
- [x] Partnered with sub-national entities
- [x] Partnered with national entities
- [ ] Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- [x] Unemployed persons
- [x] Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- [x] Indigenous communities
- [x] Persons with Disabilities
- [x] Persons affected by violence (e.g. GBV)
- [x] Women
- [x] Youth
- [ ] Children
- [ ] Minorities related to sexual orientation and/or gender identity and expression
- [x] People living in and around border areas
- [x] Persons affected by natural disasters
- [x] Persons affected by armed conflicts
- [x] Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Coordination meetings of the PBF Secretariat
Publishing bi-weekly SITREPs (Situation report)

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- (●) Yes
- ( ) No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Persons affected by natural disasters, armed conflicts, internally displaced persons, refugees, or migrants are the focus. Monitoring and evaluation were conducted through monthly coordination meetings by the PBF Secretariat, facilitating close implementation oversight and problem resolution. Bi-weekly situation reports were also published to update governmental counterparts and the regional Nexus Taskforce for the Far North on project progress.

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Despite the fact that the final evaluation has not been done yet, some testimonies have been provided by local authorities on the fact that there is increased social cohesion between communities, particularly those concerned by intercommunal conflicts. The final evaluation is planned for the coming month.

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- ○ Yes
- ◉ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

- ○ Yes
- ◉ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

- ◉ Yes
- ○ No
- ○ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

35000

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ○ Yes
- ○ No
- ○ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	**EZEKWONNA Dahlia**	**IOM**	**Programme Officer(DDR)**	**dezekwonna@iom.int**

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ( ) Yes
- (•) No

How many funders has the project received additional non-PBF funding from? *

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? *

- ( ) Yes
- (•) No

If yes, please select the relevant option below: *

- ( ) Some catalytic effect
- ( ) Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *

Please limit your response to 3000 characters.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

Yes, Working with local authorities is the main exit strategy approach. additionally, the Community Based Planning is another strategic exist strategy IOM is using.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

No.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1	**Coordination meetings of the PBF Secretariat**	**These were held monthly. They enabled the coordination team to monitor implementation closely and address any problems arising during implementation such as follow up on donor's requirements in term of visibility, harmonization of targeting criterias. They also allowed for the sharing of experiences and guiding action.**	

Event 2	**Publishing bi-weekly SITREPs (Situation report)**	**Situation reports on the progress of the project are produced 1 to 2 times a month, to be shared with governmental counterparts as well as members of the regional Nexus Taskforce for the Far North.**	
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.