Annex 4: Multi Year Work Plan

	Outcomes	Outputs	2023	2024				2025				2026				2027			
			Q4	Q1	Q 2	Q 3	Q 4	Q1	Q2	Q 3	Q 4	Q 1	Q 2	Q3	Q4	Q1	Q2	Q 3	Q 4
Component 1 Development of the Jordan's First Biennial Transparency Report (BTR1)	1.1 Jordan's BTR1 developed as a stand-alone report	1.1.1 National inventory report of anthropogenic emissions by sources and removals by sinks of greenhouse gases updated to 2022, for the sectors of Energy, IPPU, AFOLU and Waste using 2019 Refinement to the 2006 IPCC Guidelines for National Greenhouse Gas Inventories	x	x															
		1.1.2 Information necessary to track progress made in implementing and achieving the NDC up to 2022 provided, including estimates of emissions avoided	X	x	x	x	X	X											
		1.1.3 Information related to climate change impacts and adaptation up to 2022 provided	x	x	x	X													
		1.1.4 Information on financial, technology development and	x	x	x	X													

	Outcomes	Outputs	2023	2024				2025				2026				2027			
			Q4	Q1	Q 2	Q 3	Q 4	Q1	Q2	Q 3	Q 4	Q 1	Q 2	Q3	Q4	Q1	Q2	Q 3	Q 4
		transfer and capacity-building support needed and received up to 2022 provided																	
		1.1.5 Areas of improvement described and other relevant information, including gender described				X	X												
Component 2 Development of the Jordan's Fifth National Communication and Second Biennial Transparency report (NC5/BTR2)	2.1 Jordan's NC5/BTR2 developed as combined report	2.1.1 National inventory report of anthropogenic emissions by sources and removals by sinks of greenhouse gases updated to 2024 for the sectors of Energy, IPPU, AFOLU and Waste, using 2019 Refinement to the 2006 IPCC Guidelines for National Greenhouse Gas Inventories						X	x	X	x								
		2.1.2 Information necessary to track progress made in implementing and achieving the NDC up to 2024 provided, including estimates of emissions avoided							x	X	x	x	x	x	X	x			

	Outcomes	Outputs	2023	2024				2025				2026				2027			
			Q4	Q1	Q 2	Q 3	Q 4	Q1	Q2	Q 3	Q 4	Q 1	Q 2	Q3	Q4	Q1	Q2	Q 3	Q 4
		2.1.3 Information related to climate change impacts and adaptation up to 2024 provided				X	X	X	x	X	x	x	x	x	X	x			
		2.1.4 Information on financial, technology development and transfer and capacity-building support needed and received up to 2024 provided						X	x	X	x	x	x	x	X				
		2.1.5 Information on research, systemic observation, education, training, public awareness and gender provided, in accordance with applicable guidelines in 17/CP.8 and 6/CP.25.						X	x	X	x	x	x	x	X	x	x		
<u>Component 3</u> Compilation and submission of the reports	3.1 Jordan's BTR1 and NC5/BTR2 compiled, adopted by the Government and submitted to UNFCCC	3.1.1 BTR1 compiled, adopted in transparent and participatory process and submitted to UNFCCC				X	X												
		3.1.2 NC5/BTR2 compiled, adopted in transparent and participatory process and submitted to UNFCCC												x	X				

	Outcomes	Outputs	2023	2024				2025				2026				2027			
			Q4	Q1	Q 2	Q 3	Q 4	Q1	Q2	Q 3	Q 4	Q 1	Q 2	Q3	Q4	Q1	Q2	Q 3	Q 4
Component 4 Monitoring and Evaluation	4.1. Project regularly monitored, inception workshop organized, lessons learned compiled and disseminated.	4.1.1. Inception workshop organized, and Inception Report compiled.																	
		4.1.2. Project annual financial and progress reports and Annual Status Surveys prepared	X			X				X				x					
		4.1.3. End of Project report including lessons learnt compiled.													X				X