Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

PROGRAMA DE LAS NACIONES UNIDAS PARA EL DESARROLLO

Documento de Proyecto

Revisión C

Título del Proyecto: Umbrella Programme to Support NBSAP Update and the 7th National Reports

Número del Proyecto: 7NR **Quantum Project:** 1002493

Asociado en la Implementación: Programa de Naciones Unidas para el Desarrollo

Modalidad de Implementación: DIM

Fecha de Inicio: 15/05/2024 **Fecha de finalización:** 15/11/2027

Fecha de reunión del Comité Local de Revisión del Proyecto (LPAC):

Breve Descripción			
This Global Programme will support countries in revising and updating their National Biodiversity Strategies and Action Plans (NBSAPs) in order to align with the recently agreed upon Kunming-Montreal Global Biodiversity Framework, and enable effective implementation of the Convention on Biological Diversity (CBD) and the Kunming Montreal Global Biodiversity Framework at the national level. In addition, this grant supports countries in preparing and submitting their 7th National Report on the implementation of the Convention on Biological Diversity and the Kunming-Montreal Global Biodiversity Framework. This Global Programme will be responsive to CBD guidance on developing NBSAPs and completing the 7th National Report, including recent COP15 outcomes and decisions. It will also build upon existing work through the Global Biodiversity Framework Early Action Support (GBF-EAS) that is ongoing, as well as support to countries to develop biodiversity finance plans, through the recently approved "Umbrella Programme to Support Development of Biodiversity Finance Plans". The project implementation units of all three initiatives will coordinate to ensure that resources from both projects are used effectively and efficiently towards the update or revision of the National Biodiversity Strategies and Action Plans and the preparation of the 7th National Reports in the targeted countries.			
	Total de recursos requeridos (US$):	**US$ 463,547**	
	Total de recursos asignados (US$):		
		TRAC PNUD:	.-
		Donante:	US$463,547
		Gobierno:	-
		Costo de Apoyo (X%):	-
		En especie:	-
	No financiado (US$):	-	

DS MM

PNUD	
Aclaración:	DocuSigned by: Carlos Arboleda B2173729706344E... Representante Residente Adjunto
Fecha:	05-May-2026

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

JUSTIFICACIÓN

La presente Revisión tiene por objeto realizar un ajuste presupuestario interanual sin un aumento del presupuesto total del proyecto, y de esta forma trasladar el presupuesto disponible de a 2026 y 2027.

I. DESAFÍOS DE DESARROLLO -SIN MODIFICACIONES-

II. ESTRATEGIA -SIN MODIFICACIONES-

III. RESULTADOS Y ALIANZAS -Sin MODIFICACIONES-

IV. GESTIÓN DEL PROYECTO - Sin MODIFICACIONES –

V. MARCO DE RESULTADOS[3] -Sin Modificaciones-

No existe un marco de resultados a nivel local, correspondiendo al marco de resultados global de la iniciativa.

[3] El PNUD publica su información sobre proyectos (indicadores, líneas de base, metas y resultados) para cumplir con las normas de la Iniciativa Internacional para la Transparencia de la Ayuda (IATI). Es necesario asegurarse de que los indicadores sean S.M.A.R.T. (Específicos, Medibles, Alcanzables, Relevantes y con Plazos Establecidos), cuenten con líneas de base precisas y metas sostenidas por evidencia y datos confiables, y evitar abreviaturas para que los lectores externos comprendan los resultados del proyecto.

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

VI. MONITOREO Y EVALUACIÓN -SIN MODIFICACIONES

VII. PLAN DE TRABAJO PLURIANUAL – SE MODIFICA-

Se solicita modificar el presupuesto del proyecto de la siguiente manera:

Quantum Project ID:	1002493	**Project Title:**	7mo Reporte Nacional: PIMS-9678 Umbrella Programme to Support NBSAP Update and the 7th National Reports - Argentina
Quantum Award ID:	1256811	**Award Title:**	7mo Reporte Nacional: PIMS-9678 Umbrella Programme to Support NBSAP Update and the 7th National Reports - Argentina
Business Unit:	ARG10		
PIMS number:	10029		
Implementing Partner:	UNDP		

Quantum Outcome (GEF Component)	Quantum Output (GEF Outcome)	Quantum Activity(GEF Output)	Quantum Responsible Party (UNDP, IP, or Responsible Party)	Quantum Fund ID	Quantum Donor ID	Quantum Budgetary Account Code	Quantum Budget Account Description	Amount Year 2024 (USD)	Amount Year 2025 (Expenses+Obligations) (USD)	Amount Year 2026 (USD)	Amount Year 2027 (USD) - 8 months	Total (USD)
1. Revision and updating of National Biodiversity Strategies and Action Plans	1.1 GBF-aligned NBSAP is developed	1.1.1 Development and implementation of a comprehensive stakeholder engagement plan, to promote an all-of-society approach to the NBSAP.	UNDP Arg	62000	10003	71300	Local Consultants	-	76.165,60	57.000	0	133.165,60
						71400	Contractual services - Individuals	-	-	-	-	-
						71600	Travel	-	-	-	-	-
						75700	Training, workshop and conference	-	-	-	-	-
						72400	Communic & Audio Visual Equip	-	-	10.000	-	10.000
		Total Output 1.1.1						-	76.165,6	67.000	0	143.165,6
		1.1.2 A national gender analysis and action plan developed to ensure gender mainstreaming within consultation processes and within actions to advise the NBSAP updating and revision process.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
						71400	Contractual services - Individuals	-	-	-	-	-
						71600	Travel	-	-	-	-	-
						75700	Training, workshop and conference	-	-	-	-	-

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

Total Output 1.1.2						-	-	-	-	-
1.1.3 Building on the results of the EAS to accelerate early action on NBSAPs, identify and prioritize essential gaps and inconsistencies between the existing NBSAP and changes needed to achieve the Global Biodiversity Framework.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	15.000	-	15.000
				71400	Contractual services - Individuals	-	-	-	-	-
				71600	Travel	-	-	-	-	0
				72100	Contractual services – companies	-	-	24.100	-	24.100
				75700	Training, workshop and conference	-	-	-	-	0
Total Output 1.1.3						-	-	39.100	-	39.100
1.1.4 Building on the results from policy alignment reviews included in the EAS, develop an NBSAP section that addresses policy alignment and coherence, and biodiversity mainstreaming into key sectors within the NBSAP.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
				71400	Contractual services - Individuals	-	-	-	-	-
				71600	Travel	-	-	-	-	-
				75700	Training, workshop and conference	-	-	-	-	-
Total Output 1.1.4						-	-	-	-	-
1.1.5 An assessment of the potential environmental and social impacts and potential risks of the implementation of the updated NBSAP.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
				71400	Contractual services - Individuals	-	-	-	-	-
				71600	Travel	-	-	-	-	-
				75700	Training, workshop and conference	-	-	-	-	-
Total Output 1.1.5						-	-	-	-	-
1.1.6 Building on nationally and globally available data, develop a first approximation of spatial priorities for Target 1, and develop a spatialized action plan for other area-based targets, including Targets 2, 3, 8, 9, 11 and 12, within the NBSAP.	UNDP Arg	62000	10003	71300	Local Consultants	-	55.087,71	90.490	-	145.577,71
				71400	Contractual services - Individuals	-	-	-	-	-
				71600	Travel	-	-	-	-	-
				75700	Training, workshop and conference	-	219,90	-	-	219,90
Total Output 1.1.6						-	55.307,61	90.490	-	145.797,61
1.1.7 Building on the results of the EAS, identify an action plan for eliminating or phasing out harmful subsidies and incentives within the NBSAP	UNDP Arg	62000	10003	71300	Local Consultants	-		-	-	-
				71400	Contractual services - Individuals	-	-	-	-	-
				71600	Travel	-	-	-	-	-
				75700	Training, workshop and conference	-	-	-	-	-
Total Output 1.1.7						-	-	-	-	-
1.1.8 An assessment of gaps in capacities and resources available undertaken and on that basis, develop plans or strategies for capacity development and resource mobilization, building on the work undertaken under the early support action project, the umbrella program to support	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
				71400	Contractual services - Individuals			-	-	-
				71600	Travel	-	-	-	-	-
				75700	Training, workshop and conference	-	-	-	-	-

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

		development of biodiversity finance plans, and other initiatives such as BIOFIN.										
		Total Output 1.1.8						-	-	-	-	-
	Total Outcome 1.1							-	131.473,21	196.590	-	328.063,21
Total Component 1								**-**	**131.473,21**	**196.590**	**-**	**328.063,21**
2. Complete 7th National Reports on Biodiversity	**2.1 National Reports on Biodiversity are completed for each country**	2.1.1 Brief overview of the process of preparation of the report is completed.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
						71400	Contractual services - Individuals	-	9.637,67	37.323,59	38.400	**85.361,26**
						71600	Travel	-	-	-	-	-
		Total Output 2.1.1						-	9.637,67	37.323,59	38.400	**85.361,26**
		2.1.2 Status of the revised or updated national biodiversity strategy and action plan (NBSAP) in the light of the Kunming-Montreal Global Biodiversity Framework.	UNDP Arg	62000	10003	71300	Local Consultants	-	7.350	-	22.772,53	**30.122,53**
						71400	Contractual services - Individuals	-	-	-	-	-
						71600	Travel	-	-	-	-	-
		Total Output 2.1.2						-	7.350	-	22.772,53	**30.122,53**
		2.1.3 Assessment of progress towards national targets are completed;	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
						71400	Contractual services - Individuals	-	-	-	-	-
						71600	Travel	-	-	-	-	-
		Total Output 2.1.3						-	-	-	-	-
		2.1.4. Assessment of progress related to the goals and targets of the Kunming-Montreal Global Biodiversity Framework is completed;	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
						71400	Contractual services - Individuals	-	-	-	-	-
						71600	Travel	-	-	-	-	-
		Total Output 2.1.4						-	-	-	-	-
		2.1.5 Conclusions on the implementation of the Convention and the Kunming-Montreal Global Biodiversity Framework are completed.	UNDP Arg	62000	10003	71300	Local Consultants	-	-	-	-	-
						71400	Contractual services - Individuals	-	-	-	-	-
						72100	Contractual services – companies	-	-	-	-	-
						71600	Travel	-	-	-	-	-
		Total Output 2.1.5						-	-	-	-	-
	Total Outcome 2.1							-	16.987,67	37.323,59	61.172,53	**115.483,79**
Total Component 2								**-**	**16.987,67**	**37.323,59**	**61.172,53**	**115.483,79**
Sub-total Components 1 and 2								**-**	**148.460,88**	**233.913,59**	**61.172,53**	**443.547**
PMC						74596	Services to projects - GOE for CO	-	-	15.000	5.000	20.000
Total Project Management Cost								**-**	**-**	**15.000**	**5.000**	**20.000**
Grand total								-	148.460,88	248.913,59	66.172,53	463.547

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

VIII. ARREGLOS DE GESTIÓN Y GOBERNANZA -SIN MODIFICACIONES-

IX. CONTEXTO LEGAL -SIN MODIFICACIONES-

X. GESTIÓN DE RIESGOS -SIN MODIFICACIONES-

XI. ANEXOS

Se adjunta aprobación en PIMS+ de la revisión presupuestaria.

a. **Modelo de Diagnóstico Social y Ambiental**, lo que incluye otras Evaluaciones Sociales y Ambientales o los Planes de Gestión, según resulte relevante. -No se modifica-

b. **Análisis de Riesgo** -No se modifica-

c. **Plan de Adquisiciones** -No se modifica-

d. **Procedimientos para el cierre de proyectos** -No se modifica-

e. **Árbol Teoría del Cambio** -No se modifica-

Docusign Envelope ID: 4026CC00-7881-866D-83C3-74DC7B999F4E

Upload any documents that supports the budget revision and ASL allocation, including signed Quantum Budget Revision (PBB) from CO.

Last action: Mark as Commented by MPSU

Clearance Progress

I. Budget Revision Clearance		
Action	Person	Date
Budget Revision review requested by CO	Nahuel Pugliese	Apr 22, 2026, 7:18:38 PM
Reviewed by PA and sent for RTA / MPSS clearance	Ms. Maria Lukina-Lebedeva	Apr 27, 2026, 9:57:48 AM
Reviewed by MPSA	Ms. Lorena Lee	Apr 29, 2026, 9:03:37 PM
Cleared by MPSS	Ms. Carla CHACON	Apr 29, 2026, 9:35:24 PM
Cleared by RTA	Mr. Tashi Dorji	Apr 30, 2026, 1:38:18 AM
II. ASL Allocation		
Action	Person	Date
ASL allocated	Ms. Carla CHACON	Apr 30, 2026, 12:00:00 AM

Certificate Of Completion

Envelope Id: 4026CC00-7881-866D-83C3-74DC7B999F4E
Status: Completed
Subject: Complete with Docusign: PIMS 10029 7NR Revision C 2026.docx, Aprobacion PIMS+.png
EnvelopeLocalData:
Source Envelope:
Document Pages: 7
Signatures: 1
Certificate Pages: 2
Initials: 1
AutoNav: Enabled
EnvelopeId Stamping: Enabled
Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Envelope Originator:
Nahuel Pugliese
One United Nations Plaza
New York, NY 10017
nahuel.pugliese@undp.org
IP Address: 200.10.107.124

Record Tracking

Status: Original
5/5/2026 6:23:17 AM
Holder: Nahuel Pugliese
nahuel.pugliese@undp.org
Location: DocuSign

Signer Events	Signature	Timestamp
Matias Mottet matias.mottet@undp.org Coordinador Area Ambiente UNDP Security Level: Email, Account Authentication (None), Login with SSO	DS MM Signature Adoption: Pre-selected Style Using IP Address: 200.10.107.124	Sent: 5/5/2026 6:35:37 AM Viewed: 5/5/2026 6:39:57 AM Signed: 5/5/2026 6:40:05 AM
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Carlos Arboleda carlos.arboleda@undp.org DRR PNUD Argentina UNDP Security Level: Email, Account Authentication (None)	DocuSigned by: Carlos Arboleda B21737297C3441F... Signature Adoption: Pre-selected Style Using IP Address: 200.89.187.220	Sent: 5/5/2026 6:40:08 AM Viewed: 5/5/2026 6:53:27 AM Signed: 5/5/2026 6:53:48 AM
Electronic Record and Signature Disclosure: Not Offered via Docusign		

In Person Signer Events	Signature	Timestamp

Editor Delivery Events	Status	Timestamp

Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp

Certified Delivery Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp
Graciana Argiro graciana.argiro@undp.org . UNDP Headquarters Security Level: Email, Account Authentication (None)	COPIED	Sent: 5/5/2026 6:53:51 AM
Electronic Record and Signature Disclosure: Not Offered via Docusign		

Witness Events	Signature	Timestamp

Notary Events	Signature	Timestamp

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	5/5/2026 6:35:37 AM
Certified Delivered	Security Checked	5/5/2026 6:53:27 AM
Signing Complete	Security Checked	5/5/2026 6:53:48 AM
Completed	Security Checked	5/5/2026 6:53:51 AM

Payment Events	Status	Timestamps