PBF November 2024 Project Progress Report

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ( ) Semi-annual
- (•) Annual
- ( ) Final
- ( ) Other

Date of submission of report *

2024-11-18

2024-11-18

Name and Title of Person submitting the report *

Maryam Suleiman Jaji - Programme Officer Women Peace and Security/Political Participation

E-mail of Person submitting the report *

maryam.jaji@unwomen.org

Name and Title of Person who approved the report *

Rukaya Mohammed - Deputy Country Representative UN Women

Have all fund recipients for this project contributed to the report? *

- (•) Yes
- ( ) No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- (•) Yes
- ( ) No
- ( ) Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ( ) Yes
- (•) No

Please select the geographical region in which the project is implemented

- ( ) Asia and the Pacific
- ( ) Central & Southern Africa
- (•) East Africa
- ( ) Europe and Central Asia
- ( ) Global
- ( ) Latin America and the Caribean
- ( ) Middle East and North Africa
- ( ) West Africa

Country of project implementation *

- ( ) Ethiopia
- ( ) Kenya
- ( ) Madagascar
- ( ) Somalia
- (•) South Sudan
- ( ) Sudan
- ( ) Other, Specify

Other, please specify *

Project Title *

- ( ) 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ( ) 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ( ) 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ( ) 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ( ) 00120688: Gender mainstreaming in Security Sector Reform
- ( ) 00129659: Secretariat support to the PBF portfolio in South Sudan
- ( ) 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ( ) 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ( ) 00134340: Youth Leading Peace: Establishing participatory and inclusive local and national mechanisms for implementation of Youth Peace and Security Agenda in South Sudan
- ( ) 00140011: Women's Leadership and Political Participation During South Sudan's Transitional Period
- ( ) 00140047: Local Solutions to Build Climate Resilience and Advance Peace and Stability in Bor Pibor and Malakal
- ( ) 00140050: Resourcing change: inclusive peacebuilding from the ground up
- (•) 00140762: Women in South Sudan's Security Sector: A Path to Inclusive and Transformative Leadership
- ( ) 00140802: Community Violence Reduction Partnerships with White Nile and Sobat River Communities to Advance Socioeconomic Cohesion and Peaceful Uses of the White Nile and Sobat River
- ( ) 00140803: Inclusive Governance for Peace: Promoting young women's meaningful political participation in South Sudan
- ( ) Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities

Please select the geographical region(s) in which the project is implemented *

If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa

- [ ] Asia and the Pacific
- [ ] Central & Southern Africa
- [ ] East Africa
- [ ] Europe and Central Asia
- [ ] Global
- [ ] Latin America and the Caribean
- [ ] Middle East and North Africa
- [ ] West Africa

Please select the title of the project for which you are submitting the report *

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document *

EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal

Please select the countries where this project is being implemented *

Other, Please specify *

Project Start Date (Date of first transfer) *

2024-07-29

2024-07-29

Project End Date *

2027-07-28

2027-07-28

Has this project received an extension? *

- ( ) YES, Cost Extension
- ( ) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- (•) NO, No Extensions

Will this project be requesting an extension? *

- ( ) YES, Cost Extension
- ( ) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- (•) NO, No Extensions

Is the current project end date within 6 months? *

- ( ) Yes
- (•) No

Is funding disbursed either into a national or regional trust fund? *

- ( ) Yes
- (•) No

If yes, please select which *

- National Trust Fund
- Regional Trust Fund

Recipients

Is the convening agency a UN agency or a non UN entity? *

- (•) UN entity
- ( ) Non-UN Entity

Please select the convening agency recipient *

- ( ) UNDP: United Nations Development Programme
- ( ) IOM: International Organization for Migration
- ( ) UNICEF: United Nations Children's Fund
- ( ) OHCHR: Office of the United Nations High Commissioner for Human Rights
- (•) UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ( ) UNHCR: United Nations High Commissioner for Refugees
- ( ) UNFPA: United Nations Population Fund
- ( ) FAO: Food and Agriculture Organization
- ( ) WFP: World Food Programme
- ( ) UNHABITAT: United Nations Human Settlements Programme
- ( ) UNESCO: United Nations Educational, Scientific and Cultural Organization
- ( ) UNEP: United Nations Environment Programme
- ( ) ILO: International Labour Organization
- ( ) WHO: World Health Organization
- ( ) PAHO/WHO
- ( ) UNCDF: United Nations Capital Development Fund
- ( ) UNODC: United Nations Office on Drugs and Crime
- ( ) UNOPS: United Nations Office for Project Services
- ( ) UNIDO: United Nations Industrial Development Organization
- ( ) ITC: International Trade Centre
- ( ) UNDPO
- ( ) Other, Specify

Other, Please specify *

Are there other recipients for this project? *

- ( ) No other recipients
- (•) Yes, other UN recipients only
- ( ) Yes, other non-UN recipients only
- ( ) Yes, both UN and non-UN recipients

Please select other UN recipients *

Select all that apply

- [x] UNDP: United Nations Development Programme
- [ ] IOM: International Organization for Migration
- [ ] UNICEF: United Nations Children's Fund
- [ ] OHCHR: Office of the United Nations High Commissioner for Human Rights
- [ ] UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- [ ] UNHCR: United Nations High Commissioner for Refugees
- [ ] UNFPA: United Nations Population Fund
- [ ] FAO: Food and Agriculture Organization
- [ ] WFP: World Food Programme
- [ ] UNHABITAT: United Nations Human Settlements Programme
- [x] UNESCO: United Nations Educational, Scientific and Cultural Organization
- [ ] UNEP: United Nations Environment Programme
- [ ] ILO: International Labour Organization
- [ ] WHO: World Health Organization
- [ ] PAHO/WHO
- [ ] UNCDF: United Nations Capital Development Fund
- [ ] UNODC: United Nations Office on Drugs and Crime
- [ ] UNOPS: United Nations Office for Project Services
- [ ] UNIDO: United Nations Industrial Development Organization
- [ ] ITC: International Trade Centre
- [ ] UN Department of Peace Operations
- [ ] Other, Specify

Other, Please specify *

Please select other non-UN recipients *

- [ ] ACTED
- [ ] Action Aid UK
- [ ] AAITG (ActionAid the Gambia)
- [ ] AEDE
- [ ] African Centre for the Constructive Resolution of Disputes (ACCORD)
- [ ] Agence de Coopération et de Recherche pour le Développement (ACORD)
- [ ] American Friends Service Committee (AFSC)
- [ ] Avocats Sans Frontières
- [ ] Avocats Sans Frontières Belgium
- [ ] Avocats sans frontières Canada
- [ ] Ayuda en Accion
- [ ] CARE International UK
- [ ] Centre d'étude et de coopération internationale (CECI) - BF
- [ ] Christian Aid Ireland
- [ ] COIPRODEN
- [ ] Concern Worldwide
- [ ] Conexion Guatemala
- [ ] COOPI - Cooperazione Internazionale
- [ ] CORD Burundi
- [ ] CORDAID
- [ ] Corporacion Sisma Mujer
- [ ] CRS - Catholic Relief Services
- [ ] DanChurchAid
- [ ] EQUITAS
- [ ] Fund for Congolese Women
- [ ] Fundacion Estudios Superior (FESU)
- [ ] Fundación Mi Sangre (FMS)
- [ ] Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- [ ] Fundación para la Libertad de Prensa (FLIP)
- [ ] HELVETAS Swiss Intercooperation
- [ ] Humanity & Inclusion (HI)
- [ ] ICTJ (International Center for Transitional Justice)
- [ ] Instituto Holandes para Democracia Multipartidaria (NIMD)
- [ ] Integrity Watch
- [ ] International Alert
- [ ] International Rescue Committee
- [ ] Interpeace
- [ ] Kvinna till Kvinna Foundation
- [ ] Life and Peace Institute (LPI)
- [ ] MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- [ ] Mercy Corps
- [ ] MLAL - ProgettoMondo
- [ ] MSIS-TATAO
- [ ] NIMD (Netherlands Institute for Multiparty Democracy)
- [ ] Norwegian Refugee Council (NRC)
- [ ] OIKOS
- [ ] ONG Adkoul - ONG Adkoul
- [ ] ONG AZHAR
- [ ] OXFAM
- [ ] Peace Direct
- [ ] Plan International
- [ ] PNG UN Country Fund
- [ ] Red de Instituciones por los Derechos de la Niñez
- [ ] ROI - Roza Otunbayeva Initiati
- [ ] Saferworld
- [ ] Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- [ ] Save the Children
- [ ] Search for Common Ground (SFCG)
- [ ] SIHA (Strategic Initiative for Women in the Horn of Africa)
- [ ] SismaMujer
- [ ] SOS Sahel Sudan
- [ ] Stichting Impunity Watch
- [ ] Tearfund
- [ ] The Carter Center, Inc.
- [ ] Trocaire
- [ ] War Child
- [ ] War Childhood Museum (WCM)
- [ ] World Vision International
- [ ] World Vision Myanmar
- [ ] ZOA
- [ ] blank_placeholder
- [ ] Other, Please specify

Other, Please specify *

Implementing Partners

To how many implementing partners has the project transferred money *during this reporting period* (for June reports: January-June; for November reports: January-November; for final reports: full project duration)?

0

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in full US $) *Please enter the total budget as is in the project document in US Dollars*	Transfers to date (in full US $) *Please enter the total amount transferred to each recipient to date in US Dollars*	Expenditure to date (in full US $) *Please enter the approximate amount spent to date in US dollars*	Implementation rate as a percentage of total budget *(calculated automatically)*

UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women	1000000 *	700000 *	26961.72 *	2.7%
	*	*	*	%
UNDP: United Nations Development Programme	1000000 *	700000 *	0 *	0%
UNESCO: United Nations Educational, Scientific and Cultural Organization	1000000 *	700000 *	7000 *	0.7%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%
	*	*	*	%

	*	*	*	%
TOTAL	**3000000**	**2100000**	**33961.72**	**1.13 %**

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **1.13%**. Can you confirm that this is correct? *

- (●) Correct
- ( ) Incorrect

If it is incorrect, please enter the approximate implementation rate as a % *

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

51

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US $ 1530000**. Can you confirm that this is correct? *

- (●) Correct
- ( ) Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars *

Amount expended to date on efforts contributiong to gender equality or women's empowerment is **US $ 17320.48**. Is this correct? *

- (●) Correct
- ( ) Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars *

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *
The templates for the budget are available here

02000925 - 11363 Interim Cumulative report 31-Oct-24 (002)-16_24_36.pdf

Project Markers

Please select the Gender Marker Associated with this project *

- ( ) Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- (●) Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ( ) Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

- ( ) Risk marker 0 = low risk to achieving outcomes
- (●) Risk marker 1 = medium risk to achieving outcomes
- ( ) Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- (●) (1.1) Security Sector Reform
- ( ) (1.2) Rule of Law
- ( ) (1.3) Demobilisation, Disarmament and Reintegration
- ( ) (1.4) Political Dialogue
- ( ) (2.1) National reconciliation
- ( ) (2.2) Democratic Governance
- ( ) (2.3) Conflict prevention/management
- ( ) (3.1) Employment
- ( ) (3.2) Equitable access to social services
- ( ) (4.1) Strengthening of essential national state capacity
- ( ) (4.2) Extension of state authority/Local Administration
- ( ) (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- [ ] Gender promotion initiative
- [ ] Youth promotion initiative
- [ ] Transition from UN or regional peacekeeping or special political missions
- [ ] Cross-border or regional project
- [x] None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- ( ) Yes
- (●) No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

To foster stronger, more inclusive security sector institutions that empower and support women at all levels. Following the project launch, on August 14, 2024, UN Women conducted national-level engagements with the Ministry of Interior, Ministry of Peacebuilding, the Office of the Speaker of the National Legislative Assembly, and the Ministry of Foreign Affairs and Development to discuss how each ministry could support project implementation. The discussions with the Office of the Speaker centered around policies affecting women in security sector institutions, the absence of mentorship programs, and the potential for established women leaders in key ministries to mentor women in the security sector networks. The talks also explored establishing a women's network within the National Security Service and expanding similar networks at the state level

As part of the inception phase, UNDP has focused on foundational actions in collaboration with government authorities responsible for Outcomes 1 and 3 of the projects. Initial meetings with the Ministry of Interior, National Police Service, and National Prisons Service primarily served to set key milestones for late 2024 and early 2025 and introduce the project to designated focal points.

On October 9, 2024, UNESCO engaged with the Director General of the Alternative Education System (AES) and the Director of Adult Education for the Uniformed Forces at the Ministry of General Education and Instruction (MoGEI) to further plan project implementation. Alongside MoGEI officials, UNESCO visited two potential adult literacy venues in Juba—Dr. John Garang School and Naphatha School—to assess their suitability for project participants. Together, these steps by UN Women, UNDP, and UNESCO contribute to establishing a comprehensive and coordinated approach to enhancing women's roles and support in security and educational institutions across South Sudan.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ( ) Not Started
- ( ) Initiated
- (•) Partially Completed
- ( ) Completed
- ( ) Not Applicable

Staff Recruitment *

- ( ) Not Started
- ( ) Initiated
- (•) Partially Completed
- ( ) Completed
- ( ) Not Applicable

Collection of baselines *

- ( ) Not Started
- (•) Initiated
- ( ) Partially Completed
- ( ) Completed
- ( ) Not Applicable

Identification of beneficiaries *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Please limit your response to 3000 characters

Implementing Partners: UN Women has completed the call for proposals for implementing partners and is currently at the Local Project Appraisal Committee stage to finalize the onboarding process of 3 partners. UNESCO is also in the process of selecting three implementing partners, one for each project location. A call for proposals was published on the United Nations Global Market and South Sudan NGO Forum on August 22, 2024, with applications closing on September 13, 2024. 29 local and national civil society organisations (CSOs) applied, and the selection is now in its final stage, with recommendations sent to UNESCO HQ's Contracts Committee for endorsement.

Project Staff: UN Women has completed the technical test for recruiting a Project Coordinator, with interviews scheduled for November 12, 2024. Meanwhile, UNESCO will utilize existing staff, including a Programme Officer and Project Assistant, who were initially recruited for a PBF project ending in December 2024; these staff members will now fully transition to the current project. Preparatory work for selection of staff has also commenced for UNDP.

Collection of Baseline: The Terms of Reference (TOR) for the consultant to conduct the project's baseline have been reviewed by all implementing agencies and the PBF Secretariat and have now been advertised. Additionally, a Terms of Reference for the gender diversity study in the security sector has been completed, and an advertisement with a consultant is expected in early December 2024.

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- (•) Yes
- ( ) No

If no, please provide an explanation *

Please limit your response to 6000 characters

Project progress summary *

Please limit your response to 6000 characters

On July 27, 2024, the South Sudan Security Sector Women's Network (SSSSWN) celebrated its second anniversary, marking significant strides in women's participation and leadership within the security sector. Established in 2022 with PBF, UN Women, UNDP, and UNMISS support, SSSSWN has played a crucial role in advancing gender equality in the sector. The event primarily served as the official launch of the new PBF Security Sector Institution project, titled "Women in South Sudan Security Sector: A Path to Inclusive and Transformative Leadership." More than 500 attendees, including prominent officials and UN representatives, participated in a joint march of women in uniform from security institutions, followed by a themed event at Nyakuron Cultural Center. This launch also coincided with South Sudan's third anniversary of PBF funding eligibility. Key speakers, including Hon. Regina Asso Lullo, Anita Kiki Gbeho (DSRSG/RC/HC), Hon. Angelina Teny (Minister of Interior), and Rt. Hon. Nunu Kumba (Speaker of the National Legislative Assembly), emphasized the importance of women's inclusion in security and the need for gender-responsive reforms, underscoring the project's potential to drive transformative change in the sector.

On September 12, 2024, UN Women, UNDP, and UNESCO presented the project at the Security Sector Reform Working Group meeting to identify collaboration opportunities with other UN agencies and UNMISS units involved in security sector reform. During the meeting, participants agreed that the implementing agencies would coordinate closely with various UNMISS units on activities such as assessing security sector institutions, ensuring synergy and collaboration, and preventing duplication of efforts.

The project implementing agencies had an inception meeting where the Technical Working Group was inaugurated. The meeting took place on the 3rd of September 2024. Discussions included an overview of the project background and a detailed introduction to Outcomes I, II, and III. This was followed by a presentation of the project work plan, with time allotted for plenary discussions, comments, and consolidation of input. State-level implementation plans were discussed, covering key stakeholders, implementing partners, launch preparations, and potential interlinkages and synergies. An update was provided on the current status of project implementation, focusing on staffing and project setup. Additionally, strategies for baseline data collection and joint communications were outlined, alongside guidelines from PBF on communication, visibility, and Gender Equality and Women's Empowerment (GEWE) considerations, as well as reporting requirements. Finally, the inauguration and meeting timelines for the Technical Working Group were reviewed to ensure smooth coordination going forward. Additionally,

UN Women, UNDP, and UNESCO held internal meetings to determine the composition and purpose of the project's steering committee. A draft Terms of Reference (TOR) has been developed and is currently under review by the implementing agencies.

A communications strategy has also been developed by UN Women to be reviewed by implementing agencies to ensure the visibility of the project and ensure that guidelines of PBF communications are adhered to in the implementation and production of media and IEC materials.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date *

Please limit your response to 3000 characters

To date, the SSR project has integrated Gender Equality and Women's Empowerment (GEWE) and Youth Inclusion through targeted strategies addressing systemic barriers and fostering inclusive participation. Women's involvement has been prioritized in leadership roles and policy reviews, supported by tailored capacity-building programs such as literacy, leadership, and SGBV prevention training to advance their careers and advocate for gender-responsive reforms. Strengthened women's security networks, including the South Sudan Women's Security Networks, have been empowered to amplify their advocacy and influence. Youth inclusion has been promoted through engagement in community-driven platforms and capacity-building activities, fostering leadership and raising awareness of their role in advancing gender equality. Partnerships with women-led and youth-focused CSOs have ensured grassroots ownership and accountability, embedding inclusivity within the reform process and laying a foundation for sustainable, gender-responsive SSR outcomes.

Is the project 1+ year in implementation? *

- ○ Yes
- ◉ No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

- ○ Yes
- ○ No

If yes, please provide concrete examples of such peacebuilding results *

Please limit your response to 6000 characters

If yes, please provide sources or references (including links) as evidence of peacebuilding results, or submit them as additional attachments.

Evidence may be quantitative or qualitative but needs to demonstrate progress against outcome indicators in the project results framework. Sources may include project surveys (such as perception surveys), monitoring reports, government documents, or other knowledge products that have been developed by the project.

File attachment

Click here to upload file. (< 10MB)

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

Women in security sector are better equipped to participate and influence security sector reform, leadership, peacebuilding in full compliance with the R-ARCSS and HRDDP

Outcome 2: *

Security sector institutions (SSI) are better able to respond and provide support to the security needs of women and girls.

Outcome 3: *

Outcome 4: *

Outcome 5: *

Outcome 6: *

Outcome 7: *

Outcome 8: *

Additional Outcomes *

If the project has more than 8 outcomes, please enumerate the remaining outcomes here

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of key **outcome** and **output** indicators in the table below.

- If the outcome has more than 3 indicators, select the 3 most relevant ones with most relevant progress to highlight.
- If the outcome has more than 5 outputs, please select 5 of the most relevant outputs per outcome, and provide an update on the progress made against 3 most relevant output indicators.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: Women in security sector are better equipped to participate and influence security sector reform, leadership, peacebuilding in full compliance with the R-ARCSS and HRDDP

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
1.1	**% of women in leadership positions in seven security sector institutions (disaggregated by national level) Baseline: TBD**	**TBD**	**3%**	**0**	**To be determined after the evaluation (Mid team/ End Term)**
1.2	**Status of security sector reform**	**Strategic Security Assessment and Security Policy Framework completed (2022)**	**0**	**0**	**Status of the security sector (gender responsiveness in 7 security sector institutions) to be evaluated at mid-term and end-term review)**
1.3					

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 1

Output 1.1

Evidence- based analysis is generated to advocate for the increased meaningful participation of women in security sector institutions

Output 1.2

Capacity and skills for women in the security sector is enhanced to assume leadership positions and promote gender equality

Output 1.3

Participation of women is increased in adult literacy, computer skills accelerated learning programmes

Output 1.4

Output 1.5

Other Outputs

If Outcome 1 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 1.1

Output 1.1: Evidence - based analysis is generated to advocate for the increased meaningful participation of women in security sector institutions	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.1.1	**# of knowledge products developed**	**0**	**1**	**0**	**0**	
1.1.2						
1.1.3	**# of established temporary learning facilities**	**TBD**	**0**	**3**	**0**	**Discussions have been begun with UNMISS and Ministry of Education**

» Output 1.2

Output 1.2: Capacity and skills for women in the security sector is enhanced to assume leadership positions and promote gender equality	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.2.1	**# of training modules developed**	**TBD**	**2**	**0**	**0**	**TOR for the Gender Assessment has been developed and advertised (UNDP), under review (UN Women**
1.2.2	**# of Women personnel from seven Security Sector Institutions accessing trauma Healing Services**	**TBD**	**500**	**0**	**0**	**Baseline to be determined after the project baseline has been conducted**
1.2.3	**# of personnel from seven security sector institutions mentored to promote GEWE**	**TBD**	**400**	**0**	**0**	**Baseline to be determined after the project baseline has been conducted**

» Output 1.3

Output 1.3: Participation of women is increased in adult literacy, computer skills accelerated learning programmes	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.3.1	**# of established temporary learning facilities**	**TBD**	**3**	**0**	**0**	**Baseline to be determined after baseline for the project has been conducted**
1.3.2	**# of facilitators trained to deliver the APL and computer skills training.**	**TBD**	**6**	**0**	**0**	**Baseline to be determined after baseline for the project has been conducted**
1.3.3	**# of functional adult/accelerated education teaching and learning materials printed and distributed**	**0**	**270**	**0**	**0**	**Baseline to be determined after baseline for the project has been conducted**

» Output 1.4

Output 1.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.4.1						
1.4.2						
1.4.3						

» Output 1.5

Output 1.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.5.1						
1.5.2						
1.5.3						

» Outcome 2: Security sector institutions (SSI) are better able to respond and provide support to the security needs of women and girls.

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
2.1	**# of operationalized coordination mechanisms for SSR established (disaggregated by sub national and national levels)**	**1**	**4**	**0**	**Implementing Agencies, UNMISS(UNPOL, CAD, GAD) have begun discussions on operationalization in Upper Nile**
2.2	**number of cases of GBV and CRSV reported**	**TBD**	**0**	**0**	**To be determined a Mid-term and end-term evaluation**
2.3					

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 2

Output 2.1

Coordination mechanism is strengthened to enhance security services delivery at sub national and national levels

Output 2.2

Capacity of security sector institutions is strengthened to respond and combat GBV and CRSV in accordance with the international standards especially female officers

Output 2.3

Capacity of SS institutions is strengthened to develop, implement and monitoring gender responsive policies, SOPs

Output 2.4

Output 2.5

Other Outputs

If Outcome 2 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 2.1

Output 2.1: Coordination mechanism is strengthened to enhance security services delivery at sub national and national levels	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.1.1	**# of working group meetings conducted.**	**1**	**4**	**0**	**0**	
2.1.2	**Functioning national and/or sub-national coordination and oversight mechanisms at the national and subnational level**	**TBD**	**4**	**0**	**0**	
2.1.3						

» Output 2.2

Output 2.2: Capacity of security sector institutions is strengthened to respond and combat GBV and CRSV in accordance with the international standards especially female officers	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.2.1	**# of SSI with trained staff to respond and combat GBV and CRSV**	**0**	**7**	**0**		
2.2.2	**# of women participating in community policing to respond to gender-based crimes and CRSV in the community**	**TBD**	**300**	**0**	**0**	
2.2.3	**# of women/youth led CSOs strengthened to support SSI**	**TBD**	**3**	**0**	**0**	

» Output 2.3

Output 2.3: Capacity of SS institutions is strengthened to develop, implement and monitoring gender responsive policies, SOPs	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
2.3.1	**# of official dialogues with relevant official to advocate for the inclusion of women in the Security Sector**	**TBD**	**10**	**0**	**0**	
2.3.2	**# of opportunities to promote security Sector Leaders Foster Gender Equality and Women's Empowerment among women in the security sector.**	**1**	**10**	**0**	**0**	
2.3.3	**# of security sector leaders trained to promote GEWE.**	**432**	**400**	**0**	**0**	

» Output 2.4

2.4.1						
2.4.2						
2.4.3						

» Output 2.5

2.5.1						
2.5.2						
2.5.3						

» Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
3.1					
3.2					
3.3					

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 3

Output 3.1

Output 3.2

Output 3.3

Output 3.4

Output 3.5

Other Outputs

If Outcome 3 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 3.1

Output 3.1:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.1.1						
3.1.2						
3.1.3						

» Output 3.2

Output 3.2:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.2.1						
3.2.2						
3.2.3						

» Output 3.3

Output 3.3:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.3.1						
3.3.2						
3.3.3						

» Output 3.4

Output 3.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.4.1						
3.4.2						
3.4.3						

» Output 3.5

Output 3.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
3.5.1						
3.5.2						
3.5.3						

» Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Current Indicator progress	Reasons for Variance/ Delay (if any)
4.1					
4.2					
4.3					

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list up to 5 of most relevant outputs for outcome 4

Output 4.1

Output 4.2

Output 4.3

Output 4.4

Output 4.5

Other Outputs

If Outcome 4 has more than 5 outputs, please enumerate the remaining outputs here

For each output, and using the, project results framework, provide an update on the progress made against 3 most relevant output indicators

» Output 4.1

Output 4.1:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.1.1						
4.1.2						
4.1.3						

» Output 4.2

Output 4.2:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.2.1						
4.2.2						
4.2.3						

» Output 4.3

Output 4.3:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.3.1						
4.3.2						
4.3.3						

» Output 4.4

Output 4.4:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.4.1						
4.4.2						
4.4.3						

» Output 4.5

Output 4.5:	Performance Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress to date *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance / Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
4.5.1						
4.5.2						
4.5.3						

If the project has more than 4 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes *

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)

If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)	Event Description	Tentative Date	Location	Target Audience	Event Objectives (900 characters)
Event 1	State level Launch of the project	January 2025	Northern Bahr el Ghazal and Upper Nile States	Stakeholders and communities working on SSR	To introduce the project and project implementing partners at the state level
Event 2	Consultative workshop with stakeholders on literacy, numeracy and ICT skills	January 2025	Central Equatoria, Northern Bahr el Ghazal and Upper Nile States	150 participants from security sector institutions, state ministries of Peacebuilding; Gender, Child and Social Welfare; General Education and Instructions	To gain buy-in from the beneficiaries by introducing the project activities and mapping target beneficiaries and suitable facilities
Event 3	Inception meetings for the gender diversity study and Validation of the Study	15th December 2024 February 2024	Juba	Senior National, State and County Officials, Civil Society, UN Agencies, INGOs Community members	To have the buy in of the senior management to pave way for the study to effectively take place and understand priority areas that will guide the development of the SSR gender policy. The findings of the study compiled in into the report shall be validated
Event 4	Development of the national curriculum for the training of security sector female lawyers on Legal Language/ English.	March 2025	Juba	Female officers from the organised security forces with support from the Juba University	To improve the effectiveness of the female lawyers in the security sector in adjudicating cases in their respective services including the military for the internal disciplinary control mechanisms

Human Impact

This section is about the human impact of the project. Please state the number of key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation
ii. The impact of the project in their lives
iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	Women in Security Sector Institutions	The celebration of the South Sudan Security Sector Women's Network (SSSWN) second anniversary and the launch of the Peacebuilding Fund (PBF) project highlighted the critical contributions of women in the security sector while advocating for their greater inclusion and leadership. With symbolic marches, panel discussions, and endorsements from key dignitaries, the event underscored the need for systemic reforms, including affirmative action for promotions and enhanced resources for gender-sensitive security sector reform. It inspired unity among women in uniform, showcased their resilience, and provided a platform to address underrepresentation. The launch of the PBF project renewed commitment to fostering an inclusive security sector that prioritizes women's leadership and equitable participation in peace and stability efforts across South Sudan.	Hon. Angelina Teny, Minister of Interior, emphasized the importance of transformation, "Transformation of the security sector requires our commitment and political will as a country, government, and especially from those within the sector. The support from our partners is also critical. I commend UN Women, UNDP, and UNMISS for the support they continue to provide, especially to the women in uniform. My vision is to ensure that South Sudan can contribute troops to peacekeeping missions, which requires resources. At the heart of the security sector reform is gender inclusion. Women are stakeholders in sustainable development.
2			
3			
4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.
Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project
OPTIONAL

File 1
OPTIONAL

Click here to upload file. (< 10MB)

File 2
OPTIONAL

Click here to upload file. (< 10MB)

File 3
OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project
OPTIONAL

Link 1
OPTIONAL
https://africa.unwomen.org/en/stories/news/2024/09/celebrating-women-in-uniform-a-triumph-of-unity-and-leadership-in-south-sudan#:~:text=Home-,Celebrating%20women%20in%20uniform%3A%20A%20triumph%20of,and%20leadership%20in%20South%20Sudan&text=The%20vibrant%20city%20of%20Ju

Link 2
OPTIONAL

Link 3
OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *
Please select up to 3.

- [ ] Enhanced digitization
- [ ] Innovative ways of working
- [ ] Mobilized additional resources
- [ ] Improved or initiated policy frameworks
- [ ] Strengthened capacities
- [ ] Partnered with with local/grassroots Civil Society Organizations
- [ ] Expanding coalitions & galvanizing political will
- [ ] Strengthened partnerships with IFIs
- [x] Strengthened partnerships with UN Agencies

Please explain one of the selected options
Please limit your response to 3000 characters.
In its implementation, the project partners with various divisions within UNMISS, including the Civil Affairs Division (CAD), Gender Affairs Division (GAD), and Rule of Law and Security Institutions Service (RoLSIS). These partnerships enhance the project's impact by leveraging each division's unique expertise: CAD supports community engagement to foster trust between civilians and the security sector; GAD promotes the integration of gender considerations in security operations and policies; and RoLSIS provides technical assistance to strengthen institutional frameworks and rule of law principles within the security sector.

Please explain one of the selected options
Please limit your response to 3000 characters.

Please explain one of the selected options
Please limit your response to 3000 characters.

Who are we working with (in addition to the implementing partners) *

- [ ] Strengthened partnerships with IFIs
- [ ] Strengthened partnerships within UN Agencies
- [ ] Partnered with local civil society organizations
- [ ] Partnered with local academia
- [ ] Partnered with sub-national entities
- [x] Partnered with national entities
- [ ] Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

The UN Women Security Sector Reform (SSR) project in South Sudan is a collaborative initiative that brings together national entities, UN agencies, and security sector institutions to create a more inclusive and gender-responsive security framework. Working closely with national partners such as the Ministry of Interior and key security sector institutions, the project aligns its objectives with South Sudan's broader goals of peacebuilding and security enhancement. This partnership ensures that the SSR reforms are locally owned, relevant, and sustainable.

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- [ ] Unemployed persons
- [ ] Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- [ ] Indigenous communities
- [ ] Persons with Disabilities
- [ ] Persons affected by violence (e.g. GBV)
- [x] Women
- [ ] Youth
- [ ] Children
- [ ] Minorities related to sexual orientation and/or gender identity and expression
- [ ] People living in and around border areas
- [ ] Persons affected by natural disasters
- [ ] Persons affected by armed conflicts
- [ ] Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Preliminary actions included convening technical working group meetings to identify key areas of intervention, initiate the development of concept notes for activities under Output 3, and draft a comprehensive workplan to guide project execution. These meetings brought together representatives from UN Women, UNDP, and UNESCO to ensure project interventions align with national priorities and address the specific needs of women in the security sector

The project's implementing agencies held a meeting with UNMISS colleagues engaged in Security Sector Reform to discuss project outcomes, outputs, and activities, aiming to identify synergies, prevent duplication, and ensure comprehensive coordination. This meeting led to follow-up bilateral discussions: one between UN Women and the UNMISS Police Unit to address the assessment of security sector institutions, and another between UNESCO and the UNMISS Gender Affairs Division.

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ( ) Yes
- (•) No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

Outcome indicators dont have baselines as the baseline study of the project has been inititiated but has not been completed

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

#of exchange visits, #of dialogues conducted, #of Knowledge products developed,

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

- ○ Yes
- ◉ No

Please provide a brief description *

Please limit your response to 3000 characters.

Has the project used or established community feedback mechanisms? *

- ○ Yes
- ◉ No

Please provide a brief description *

Please limit your response to 3000 characters.

» Evaluation

Is the project on track to conduct its evaluation? *

- ◉ Yes
- ○ No
- ○ Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

202658

If project will end in next six months, and the overall project budget is above USD 1.5 million, is your upcoming evaluation on track?

- ○ Yes
- ○ No
- ○ Not Applicable

Please describe the preparations

Please limit your response to 3000 characters.

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:				

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources to date? *

- ◉ Yes
- ○ No

How many funders has the project received additional non-PBF funding from? *

1

1

Indicate name of funder and amount of additional non-PBF funding support that has been leveraged by the project since it started.
Please enter each funding agent and their contributions separately

Name of Funder *
Government of Norway to develop gender strategy for Security Sector Institutions

Amount in USD *
30000

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? *
- ○ Yes
- ◉ No

If yes, please select the relevant option below: *
- ○ Some catalytic effect
- ○ Significant catalytic effect

If relevant, please describe how the project has had a (non-financial) catalytic effect, i.e. removed barriers to unblock stalled political, institutional or other peacebuilding processes at different levels in a country, and/or created the conditions to establish new processes to do so *
Please limit your response to 3000 characters.

Sustainability

Does the project have an explicit exit strategy?

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *
Please limit your response to 3000 characters.
Integrating tailored leadership and literacy training modules into security institutions' standard operating procedures, developed in alignment with national curricula and in collaboration with women in uniform. Advocacy efforts will ensure institutional ownership and long-term adoption. Existing and newly formed networks, such as the South Sudan Women's Security Networks and Gender Equality Champions, will be strengthened to initiate independent advocacy and amplify their reach nationwide.
Capacity-building activities, including literacy, leadership, and SGBV prevention training, will equip women in uniform with skills to advance in their careers, positioning them as role models for junior staff and advocates for gender-sensitive SSR. Engagement with local women-led CSOs and other stakeholders will foster community ownership, creating platforms to sustain and expand project outcomes beyond its lifespan.

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?
Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings
Event 1			
Event 2			

Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* on the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.