Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

PROGRESS REPORT

Reporting period: 2025

PROJECT SUMMARY INFORMATION

Project title	Support to Philippine Nationally Determined Contribution Project (NDC Support)
Quantum Project ID	1003858
Implementing partner	UNDP Philippines
Responsible partner/s	
Start Date	January 31, 2025
Completion Date (and approved extension, if any)	December 31, 2025 (original) **June 30, 2026 (extension)**
Total project fund (in USD) (and fund revisions, if any)	**273,560.25 USD** • 237,600 USD – CP2-Spain • 13,000 USD – Sweden • 22,960.25 – UNFCCC
Annual project fund (2025)	**240,128.25 USD** • 204,168 USD – CP2-Spain • 13,000 USD – Sweden • 22,960.25 - UNFCCC
Annual expenditure for the reporting period[1] (as of 11-12-2025)	**201,452.88 USD** • 176,178.35 USD – CP2-Spain • 12,611.91 USD – Sweden • 12,662.62 – UNFCCC
Cumulative expenditure for the project (as of 11-12-2025)	**201,452.88 USD**
Brief project description	The Support to Philippine Nationally Determined Contribution (NDC) Project assists the Government of the Philippines (GoP) in advancing its climate goals by establishing net-zero and climate-resilient development pathways aligned with the Paris Agreement. The project supports the enhancement of the country's NDC through a five-step process: scoping, baseline updates, sector assessments, cross-cutting analyses, and drafting NDC revisions. Key outputs include input documents for the NDC 3.0 in the waste and industrial processes and product use (IPPU) sectors; recommendations on integrating Nature-based Solutions (NbS) and Circular Economy (CE) principles; and strengthen gender-responsiveness and stakeholder engagement in updating the NDC. Guided by the Climate Change Commission (CCC), Department of Environment and

[1] Attach the CPFR or CDR

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

	Natural Resources (DENR), and NDC Technical Working Group, the project aligns with the Philippines' development priorities and international climate commitments, fostering equitable, evidence-based climate solutions.
Location/s	Philippines

1. PROJECT RESULTS

1.1. **Key project outcome/output level results** *Provide a concise analysis of the top three key results from the reporting year. These should include results that directly contribute to the achievement of project outcomes and outputs, as well as to the UNDP Country Programme Document (CPD). When reporting on beneficiaries, ensure that data is disaggregated by sex, age, social group, and other relevant categories to the extent possible. Additionally, mark the project's a) contributions to UNDP's directions of change, b) development enablers), and c) moonshots by ticking the checkboxes below, as applicable.*

1. **Sectoral Input to the Updating of the PH NDC** - The project successfully completed a comprehensive sectoral assessment and stakeholder consultations for the Waste and IPPU sectors, including a review of NDC 2021 Policies and Measures (PAMs), Business-as-Usual (BAU) analysis, updating and recommending new set of sectoral PAMs, and delivery of sectoral mitigation modeling. Results of these efforts served as reference and key input for the GoP's updating of the NDC targets and strategies, increasing ambition for mitigation in these sectors. Beneficiaries include government agencies such as DENR and the CCC, with indirect benefits to national stakeholders through improved climate policy. Gender and social inclusion were integrated through the review of gender-related PAMs. UNDP also supported the development of key messages that informed the overall NDC narrative.
2. **Integration of Nature-based Solutions (NbS) and Circular Economy (CE)** - The project identified gaps and entry points for the integration of NbS and CE principles into sectoral NDC strategies; and conducted analysis to strengthen the alignment of the NDC with the Sustainable Development Goals (SDGs). This strengthened climate resilience and adaptation measures while enhancing mitigation potential, aligning with national development priorities and international climate commitments. Key messages were developed to inform the NDC narrative, emphasizing systems transformation, and co-benefits to enhance climate ambition.
3. **Enhanced Stakeholder Engagement and GEDSI Integration -** The project conducted mapping of youth and GEDSI organizations, assessed sectoral PAMs to strengthen GEDSI considerations, and organized local consultations with women, persons with disabilities, youth, and Indigenous Peoples (IPs). These activities documented recommendations for inclusive NDC updates and key GEDSI and youth messages that informed the NDC narrative, ensuring participatory and equitable climate action. Beneficiaries include youth groups, women's organizations, Indigenous communities, and government agencies through inclusive policy inputs. Engagement data were disaggregated by sex and social group, prioritizing vulnerable populations.

Directions of change *These are overarching shifts UNDP aims to support in*	**Development enablers** *These are foundational capabilities that support and*	**Moonshots** *These are ambitious, high-impact goals that UNDP aims to achieve globally by 2030*

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

partner countries to achieve sustainable development. (Select below all that apply.)	*accelerate progress across all areas of development.* (Select below all that apply.)	*and are designed to catalyze large-scale change and bring the SDGs within reach.* (Select below all that apply.)
▱ Structural transformation *Structural transformation accelerated, particularly green, inclusive and digital transition* ▱ Gender and leaving no one behind *No-one left behind, centering on equitable access to opportunities and a rights-based approach to human agency and human development* ▱ Building resilience *Resilience built to respond to systemic uncertainty and risk*	▱ Strategic innovation *Empowering governments and communities to enhance the performance of entire systems, making them adaptive and resilient* ▱ Digitalization *Supporting countries to build inclusive, ethical, and sustainable digital societies* ▱ Development Financing *Partnering with governments and the private sector and other partners to align public finance and private capital flows with the SDGs and mobilize finance at scale*	▱ Helping 100 million people to escape out of multidimensional poverty ▱ Supporting 500 million people to gain access to energy ▱ Supporting 800 million people to participate in elections, many for the first time ▱ Promoting over US$1 trillion of public expenditure and private capital investment in the SDGs.

1.2. **Key results on Gender Equality and Women's Empowerment** *(max 1,000 characters).*

Briefly summarize key outcomes and outputs related to gender equality and women's empowerment during the reporting period. Analyze what worked well or not and explain why. Include the status of the Gender Action Plan, noting progress, challenges, and any corrective actions taken.

The Project contributed to strengthening gender equality and social inclusion in updating the NDC by conducteinga comprehensive review, combined with island-wide consultations, of the proposed sectoral PAMs using GEDSI lens, ensuring that mitigation measures were inclusive and responsive to the needs of women, IPs, persons with disabilities, youth, and other marginalized groups. Through this review, the Project supported the GoP in strengthening the updated NDC by embedding GEDSI considerations, improving equity, fairness and effectiveness, and enabling a just and inclusive transition.

In close coordination with CCC, DENR, PCW, NCDA, NCIP, and NYC, the Project facilitated several regional consultations to present the proposed PAMs and gather feedback and recommendations. To enhance participation, the Project provided sign language interpretation as well as transportation and accommodation support for participants travelling from remote areas. These consultations offered meaningful opportunities for GEDSI groups to share their perspectives.

These consultations provided an avenue for the GEDSI groups to voice their perspectives and contribute to the refinement of sectoral measures. However, this process could have been strengthened by translating technical aspects of the NDC and proposed PAMs into more digestible formats and by organizing the consultations along sector-specific tracks rather than consolidating all sectors into a single session. A more targeted, deeper and secto-focused approach would have allowed participants to engage more deeply with the

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

technical content, provided clearer space for issue-specific inputs, and enhanced the quality and granularity of recommendations.

1.3. Key results achieved through South-South Cooperation *(max 1,000 characters).*

Briefly summarize key results achieved through South-South cooperation during the reporting period. Highlight partnerships, knowledge exchanges, capacity-building efforts, or joint initiatives with other developing countries. Indicate how these contributed to project outcomes and broader development goals.

Not applicable

2. CHALLENGES AND ISSUES *(max 2,000 characters).*

Briefly summarize the main challenges encountered during project implementation. Explain how these affected timelines, output delivery, or outcome achievement. If any actions have already been taken to address these issues, include them here. Otherwise, outline planned actions in the section on Ways Forward.

During project implementation, significant delays occurred due to the slow pace of government feedback and guidance. Decision-making processes related to the NDC, including agreeing on base years, key assumptions, sharing of GHG inventory, and other relevant data, took longer than expected. Additionally, setting meetings and securing time with GoP proved challenging due to their competing priorities, which further slowed coordination and timely issuance of guidance. The review and approval of sectoral outputs and reports were also delayed. To address these issues, the team maintained close coordination with the GoP to follow up on pending feedback and provide any assistance required to facilitate the finalization of outputs.

As a result, the finalization and submission of the updated NDC could not be completed within the planned timeframe and has now been moved to the first quarter of 2026. This delay required extending the Project's implementation period up to June 2026 to ensure adequate time for completing the remaining deliverables and supporting the GoP through the updated timeline.

The Government has identified the need for immediate follow-up support to operationalize the updated NDC, particularly in implementation planning, MRV systems, financing frameworks, and coordination across priority and cross-cutting sectors. However, limited project resources constrain UNDP's ability to provide sustained post-NDC support. This poses a risk to timely translation of NDC ambition into actionable programs and highlights the need for additional resources or follow-on initiatives to enable UNDP to effectively support early NDC implementation.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

3. NEXT STEPS AND WAYS FORWARD *(max 2,000 characters).*

Outline the key actions planned to address unresolved challenges, and mention measures / actions to meet target outputs and outcomes. Include at least the top two priority results or deliverables expected in the next reporting period and explain how these will contribute to overall project objectives.

- **Key actions to address issues and challenges:** *The Project will maintain regular technical dialogues and check-ins with GoP counterparts to provide continuous support up to the GoP's submission of the updated NDC.*

- **Top priorities for next year:**
  (1) Production of NDC Communication Materials *- Creating clear and accessible communication materials will improve stakeholder understanding of NDC processes, promote transparency, and encourage inclusive participation. This supports broad engagement and ownership of climate actions, which is essential for effective NDC implementation.*
  (2) Institutional setup between government agencies (DTI-DENR-DILG*) - Establishing formal coordination among DTI, DENR, and DILG will be critical for the successful implementation of Policies and Measures (PAMs) under the NDC Waste and IPPU sectors. This setup will clarify roles, streamline decision-making, and enable joint planning for sector-specific actions. Strong inter-agency collaboration ensures that technical inputs, regulatory frameworks, and local implementation are aligned, reducing delays and fostering integrated approaches to achieve sectoral mitigation targets.*

4. LESSONS LEARNED AND GOOD PRACTICES *(max 2,000 characters)*

Mention the key lessons learned from implementation of the project during the reporting period. Provide details on emerging good practices that can be scaled up or replicated in other sites or after the project implementation period.

During the reporting period, the Project underscored the importance of early and continuous coordination with the GoP counterparts to align workplans, data needs, and expectations. Regular follow-ups and one-on-one technical assistance accelerated internal validation processes within key agencies, building trust and ensuring timely refinement of draft inputs. Facilitating of joint discussions between offices streamlined fragmented review processes, reducing delays.

GEDSI consultations in Bacolod and Cagayan de Oro saw active involvement from women, Indigenous Peoples, and Persons with Disabilities—many participating for the first time. A key lesson from the Project was the value of engaging GEDSI groups early in the development of sectoral PAMs, rather than waiting until drafts are already semi-finished. Early involvement ensures that contributions from GEDSI groups are meaningful and shape the design of policies and minimize the risk of token participation. Provision of Filipino Sign Language interpreters enabled meaningful input from deaf and mute participants, while providing transportation and accommodation support helped overcome mobility and financial barriers. Procuring facilitators and documenters helped improve efficiency. The online youth survey showcased how digital platforms can complement in-person consultations and broaden outreach. These practices offer scalable models for future projects aiming for inclusivity and efficiency.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

Although GoP partners provided simplified NDC presentations, onboarding a communication specialist early on could have improved the materials used during the consultations.

Lastly, given the limited local experts in Waste and IPPU in relation to NDC, this underscores the importance of building the technical capacity of GoP counterparts. Joint review sessions involving international and local consultants, together with the GoP counterpart, helped address existing knowledge gaps. Learning sessions are encouraged to further strengthen local technical expertise and ensure sustained ownership of NDC related processes.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

5. PROJECT INDICATOR REPORTING

For each project outcome and output, report progress against the corresponding indicator targets. Clearly present the actual results achieved during the reporting period, using both quantitative and qualitative data where applicable. Ensure consistency with the project's results framework and include disaggregated data where possible. For links/URLs to MOVs, please shorten or hyperlink to keep these concise.

5.1. **Project outcome indicators**[2]

Outcome # 3	**Climate action, environmental sustainability and disaster resilience** ***By 2028, all people benefit from just transition to low-carbon, climate resilient development, sustainable management of environment, natural resources and biodiversity and strengthened resilience to disasters and natural hazards.***							
Outcome indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Status *(On-track, off-track, completed)*	Progress notes and links to MOVs
	Year	Value						
Output 3.1 Relevant policies, frameworks, strategies and local actions developed to support NDC implementation. *Indicator 3.1.1: Number of gender-responsive policy measures and framework in place to enable the enhancement, implementation, and monitoring of nationally determined contributions under the Paris Agreement (SP IRFF 1.1.2) determined*	2021	1st NDC	Updated/2nd NDC finalized	Updated NDC drafted and undergoing GoP review	Updated NDC submitted to UNFCCC	Updated NDC drafted and undergoing GoP review	On-track	Assessments and consultations completed to inform the updated NDC for sectoral (waste, IPPU) and crosscutting issues (CE, NBS, GEDSI, SDG) completed; sectoral PAMs updated NDC narrative drafted for GoP review

[2] For projects with multiple outcomes, please copy and complete the table separately for each outcome.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

5.2. **Project output indicators**[3]

Output # 1	**Input document for enhancing the Waste and IPPU sectors in NDC 3.0 developed.**							
Outcome indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Status *(On-track, off-track, completed)*	Progress notes and links to MOVs
	Year	Value						
1.1 Number of events, workshops and meetings	2025	**0**	**5**	**51**	**9**	**51**	**Completed**	**https://tinyurl.com/NDC-Reports**
1.2 Number of review/ assessments developed	2025	**0**	**2**	**2**	**2**	**2**	**Completed**	PHINDC_WASTE_Sectoral Report Draft_ProofreadCopy_ao30 Aug 2025 .docx NDC IPPU Sectoral Assessment Report_ML_ProofreadCopy_ao 11Nov2025_.docx
1.3 Number of sectoral inputs to the NDC	2025	**0**	**2**	**2**	**2**	**2**	**Completed**	PHINDC_WASTE_Sectoral Report Draft_ProofreadCopy_ao30 Aug 2025 .docx NDC IPPU Sectoral Assessment Report_ML_ProofreadCopy_ao 11Nov2025_.docx
1.4 Number of coordination framework developed for Waste and IPPU	2025	**0**	**0**	**0**	**2**	**0**	**On-track**	

Output # 2	**Input document on circular economy and nature-based solutions for NDC 3.0 developed.**							
Outcome indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Status *(On-track, off-track, completed)*	Progress notes and links to MOVs
	Year	Value						
2.1 Number of events, workshops and meetings	2025	**0**	**5**	**10**	**5**	**10**	**Completed**	https://tinyurl.com/NDC-Reports
2.2 Number of policies with integrated NBS and CE	2025	**0**	**1**	**0**	**1**	**0**	**On-track**	

[3] For projects with multiple outputs, please copy and complete the table separately for each output.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

Output # 3	**Input and recommendations to strengthen gender-responsiveness and stakeholder engagement developed.**							
Outcome indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Status *(On-track, off-track, completed)*	Progress notes and links to MOVs
	Year	Value						
3.1 Number of people trained/educated/informed and consulted on the NDC and Implementation Plan	2025	**0**	**300 (at least 60% women)**	**976 (48% women)**	**300 (at least 60% women)**	**976 (48% women)**	**Completed**	**https://tinyurl.com/NDC-Reports**
3.2 Number of communication materials produced on the NDC	2025	**0**	**0**	**0**	**3**	**0**	**On-track**	

6. CONTRIBUTION TO THE UNDP COUNTRY PROGRAMME DOCUMENT AND UNDP STRATEGIC PLAN

Report actual results achieved during the reporting period for each relevant UNDP CPD and Strategic Plan (SP) indicator. Clearly indicate progress against the set targets, using both quantitative and qualitative data where applicable.

6.1. **UNDP Philippines Country Programme Document output indicators**

(Reference: https://www.undp.org/sites/g/files/zskgke326/files/2023-12/dpdcpPHL-4_final.pdf)

CPD output indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Progress notes and links to MOVs
	Year	Value					
Indicator 3.1.1: Number of gender-responsive policy measures and framework in place to enable the enhancement, implementation, and monitoring of Nationally Determined Contributions under the Paris Agreement	2025	**1**	**1**	**0**	**1**	**0**	
Choose an item.	YYYY						

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

6.2. UNDP Strategic Plan output indicators

(Reference: annex1_irrf_2024_draft_cleaned_2025-04-04-1.pdf)

SP output indicator/s	Baseline		Annual target	Annual Result	End-of-project target	Cumulative result	Progress notes and links to MOVs
	Year	Value					
4.1.1 Number of countries that integrate commitments of inter governmentally agreed multilateral environmental agreements into development plans or budgets: a) Paris Agreement	2025	**1**	**1**	**0**	**1**	**0**	
	YYYY						

7. INFORMATION, EDUCATION AND COMMUNICATION (IEC) and KNOWLEDGE PRODUCTS

Record all IEC and knowledge products developed during the reporting period. For each item, include the title, type (e.g., brochure, video, toolkit, report), date of production, and target audience. If available, provide links or references to where the product can be accessed. Indicate how each product supports project objectives and contributes to visibility, learning, or stakeholder engagement.

IEC / Knowledge product produced	**Brief description on how the product supports project objectives and contributes to learning or stakeholder engagement (max 150 words).**	**Type**	**Date published/produced**	**Target audience**	**Link** *(Shorten or hyperlink URLs to keep the report concise)*
None		Choose an item.			
		Choose an item.			

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

8. VISIBILITY

If the project was cited/quoted/featured in media reports/articles, provide details in the table below.

Title of article/post	**Date published**	**Publisher/Source**	**Link** *(Shorten or hyperlink URLs to keep the report concise)*
Youth voices are shaping the updating of the Philippines' NDC	September 16, 2025	UNDP Philippines	Website Facebook LinkedIN
CCC convenes stakeholders, integrates Gender and Inclusion in PH climate commitments	November 12, 2025	Climate Change Commission	https://climate.gov.ph/news/1039

9. PARTNERSHIPS

Provide a concise summary of the Key Results Achieved through the Partnership, highlighting specific outcomes.

Name of Partner	**Key Results achieved through Partnerships**	**Type of Partner**	**Type of Partnership Instrument**
Click or tap here to enter text.		Choose an item.	Choose an item.

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

10. RISK MONITORING AND MANAGEMENT

Provide an update on the status of risk mitigation measures, including any new or emerging risks identified during implementation and monitoring. Mention any risks surfaced during assurance activities (such as programme visits, spotchecks, and audits), as well as those related to partnerships—identified using tools such as the Partner Capacity Assessment Tool (PCAT) or the Private Sector Due Diligence (PSDD) tool. Report on the operational status of the project's grievance redress mechanism. Clearly outline any potential implications for project delivery and describe any mitigation measures already undertaken or planned.

The project has implemented risk mitigation measures such as close coordination with the Government of the Philippines, targeted technical assistance, and joint agency discussions to address delays in decision-making and validation.

Prepared by:

Name: Pauline Van Calla

Position: Project Assistant

Date: 26-Jan-2026

Signature: Signed by: 26 Jan 2026

Endorsed by:

Name: Gwyneth Anne Palmos

Position: Programme Analyst

Date: 27-Jan-2026

Signature: Signed by: Initial

Approved by:

Name: Floradema Eleazar

Position: Programme Team Leader

Date: 27-Jan-2026

Signature: DocuSigned by:

Docusign Envelope ID: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491

Quality Assurance Checklist

(to be accomplished by Programme Analyst)

Section	Checklist
Project Results	☐ *Focus on Results, not Activities.* ☐ *Narrative is supported by facts/data.*
Project Indicator Reporting	☐ *Project Contribution to CPD and SP clearly defined* ☐ *Mid-Year/Annual Result tallies with Cumulative Result.* ☐ *Annual Result is updated in Quantum* ☐ *Links to Evidence provided.*
IEC, KM, and Communication	☐ *Targets achieved*
Partnerships	☐ *List of partners updated.*
Project Risk and Mitigation Measures	☐ *New or emerging risks captured in the report* ☐ *Risk mitigating measures are updated* ☐ *Risk mitigating measures are updated and are on track* ☐ *Project GRM is functional*

Certificate Of Completion


Envelope Id: A4C0CB80-4F07-4C6D-97E2-1C5EC4946491
Status: Completed
Subject: Complete with Docusign: NDC Support Annual Report (2025)
EnvelopeLocalData: Annual Report
Source Envelope:
Document Pages: 13
Signatures: 3
Certificate Pages: 2
Initials: 1
AutoNav: Enabled
EnvelopeId Stamping: Enabled
Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Envelope Originator:
Pauline Van Calla
One United Nations Plaza
New York, NY 10017
pauline.van.calla@undp.org
IP Address: 58.69.87.226

Record Tracking

Status: Original
1/26/2026 9:55:04 PM
Holder: Pauline Van Calla
pauline.van.calla@undp.org
Location: DocuSign

Signer Events	Signature	Timestamp
Pauline Van Calla pauline.van.calla@undp.org Support to NDC Project Assistant Security Level: Email, Account Authentication (None)	Signed by:  F1F12B4BBD89464... Signature Adoption: Uploaded Signature Image Using IP Address: 58.69.87.226	Sent: 1/26/2026 10:01:02 PM Viewed: 1/26/2026 10:07:16 PM Signed: 1/26/2026 10:07:29 PM
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Pauline Van Calla pauline.van.calla@undp.org Support to NDC Project Assistant Security Level: Email, Account Authentication (None)	**Completed** Using IP Address: 58.69.87.226	Sent: 1/26/2026 10:10:55 PM Viewed: 1/26/2026 10:11:13 PM Signed: 1/26/2026 10:11:26 PM
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Maria-ayn-jella Roxas maria-ayn-jella.roxas@undp.org Project Manager Security Level: Email, Account Authentication (None), Login with SSO	Initial  Signature Adoption: Pre-selected Style Using IP Address: 58.69.87.226	Sent: 1/26/2026 10:07:30 PM Resent: 1/26/2026 10:11:28 PM Viewed: 1/26/2026 10:15:14 PM Signed: 1/26/2026 10:15:53 PM
Electronic Record and Signature Disclosure: Not Offered via Docusign		
Gwyneth Anne Palmos gwyneth.anne.palmos@undp.org Programme Analyst UNDP Security Level: Email, Account Authentication (None)	Signed by:  AC1CD33CAFFA40B... Signature Adoption: Uploaded Signature Image Using IP Address: 110.54.150.104 Signed using mobile	Sent: 1/26/2026 10:15:55 PM Viewed: 1/26/2026 10:30:47 PM Signed: 1/26/2026 10:31:35 PM
Electronic Record and Signature Disclosure: Not Offered via Docusign		

Signer Events	Signature	Timestamp
Floradema Eleazar floradema.eleazar@undp.org Team Leader, Climate Action Programme UNDP Headquarters Security Level: Email, Account Authentication (None), Login with SSO	DocuSigned by:  34B8E620F1A74EF...	Sent: 1/26/2026 10:31:36 PM Viewed: 1/27/2026 2:20:45 AM Signed: 1/27/2026 2:21:02 AM
	Signature Adoption: Uploaded Signature Image Using IP Address: 110.54.134.182	

Electronic Record and Signature Disclosure:
Not Offered via Docusign

In Person Signer Events	Signature	Timestamp

Editor Delivery Events	Status	Timestamp

Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp

Certified Delivery Events	Status	Timestamp

Carbon Copy Events	Status	Timestamp

Witness Events	Signature	Timestamp

Notary Events	Signature	Timestamp

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	1/26/2026 10:01:02 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Envelope Updated	Security Checked	1/26/2026 10:10:55 PM
Certified Delivered	Security Checked	1/27/2026 2:20:45 AM
Signing Complete	Security Checked	1/27/2026 2:21:02 AM
Completed	Security Checked	1/27/2026 2:21:02 AM

Payment Events	Status	Timestamps