PBF November 2025 Project Progress Report

PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. If you have any questions or require technical assistance in filling out the form, please send an email to gabriel.velasteguimoya@un.org

Click Next below to start

» Report Submission

Type of report *

- ( ) Semi-annual
- (•) Annual
- ( ) Final
- ( ) Other

Date of submission of report *

2025-11-18

Name and title of person submitting the report *

Zhyldyz Uzakbaeva, CCA and DRR Programme Manager

E-mail of person submitting the report *

zhyldyz.uzakbaeva@undpr.org

Name and title of person who approved the report *

Lira Zholdubaeva, Team leader of Environment, climate change, energy cluster

Have all fund recipients for this project contributed to the report? *

- (●) Yes
- ( ) No

Did PBF Secretariat or RCO focal point review the report? *

You should normally ensure that the PBF Secretariat or the PBF focal point have an opportunity to review.

- (●) Yes
- ( ) No
- ( ) Not Applicable

» Project Information and Geographical Scope

Is this a cross-border project? *

- ( ) Yes
- (●) No

Please select the geographical region in which the project is implemented

- ( ) Asia and the Pacific
- ( ) Central & Southern Africa
- ( ) East Africa
- (●) Europe and Central Asia
- ( ) Global
- ( ) Latin America and the Caribean
- ( ) Middle East and North Africa
- ( ) West Africa

Country of project implementation *

- ( ) Albania
- ( ) Bosnia and Herzegovina
- ( ) Kosovo (As per UNSCR 1244)
- (●) Kyrgyzstan
- ( ) Moldova
- ( ) Montenegro
- ( ) North Macedonia
- ( ) Serbia
- ( ) Tajikistan
- ( ) Uzbekistan
- ( ) Other, Specify

Project Title *

- ( ) 00129739: Inclusive governance and shared identity for sustainable peace and development
- ( ) 00130462: Supporting young people's peacebuilding participation in Kyrgyzstan: integrating a youth-led mental health and psychosocial support (MHPSS) approach
- ( ) 00134228: PBF Secretariat Support to Joint Steering Committee and PRF projects
- ( ) 00140010: Strengthening national capacities for conflict prevention and peacebuilding
- ( ) 00140074: Blossoming Aigul - Capacitated Women Civil Society Organizations sustaining peace in Kyrgyzstan
- ( ) 00140782: Enabling youth-inclusive political processes and promoting the political participation of young women and men from diverse backgrounds in Kyrgyzstan
- (●) 00140982: Women of Ferghana Valley at the Frontlines of Climate Resilience Adaptation and Peace
- ( ) 00141101: Strengthening capacities of institutions and border communities of Kyrgyzstan for increased cooperation with Uzbekistan
- ( ) 00141244: Empowering Youth to Building Bridges for Social Cohesion
- ( ) Other, Specify

Project Start Date (Date of first transfer) *

2024-12-30

Project End Date *

2026-12-30

Has this project received an extension? *

- ( ) YES, Cost Extension
- ( ) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- (•) NO, No Extensions

Will this project be requesting an extension? *

- ( ) YES, Cost Extension
- (•) YES, No Cost Extension
- ( ) YES, Both Cost and No Cost Extensions
- ( ) NO, No Extensions

Will this project be submitting a Fund Transfer Request (FTR) in the next six months? *

- (•) Yes
- ( ) No

If so, around which month do you expect to submit the request? *

( ) January	( ) February	( ) March
(•) April	( ) May	( ) June
( ) July	( ) August	( ) September
( ) October	( ) November	( ) December

Is the current project end date within 6 months? *

- ( ) Yes
- (•) No

Is funding disbursed either into a national or regional trust fund? *

- ( ) Yes
- (•) No

Recipients

Is the convening agency a UN agency or a non UN entity? *

- (●) UN entity
- ( ) Non-UN Entity

Please select the convening agency recipient *

- (●) UNDP: United Nations Development Programme
- ( ) IOM: International Organization for Migration
- ( ) UNICEF: United Nations Children's Fund
- ( ) OHCHR: Office of the United Nations High Commissioner for Human Rights
- ( ) UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ( ) UNHCR: United Nations High Commissioner for Refugees
- ( ) UNFPA: United Nations Population Fund
- ( ) FAO: Food and Agriculture Organization
- ( ) WFP: World Food Programme
- ( ) UNHABITAT: United Nations Human Settlements Programme
- ( ) UNESCO: United Nations Educational, Scientific and Cultural Organization
- ( ) UNEP: United Nations Environment Programme
- ( ) ILO: International Labour Organization
- ( ) WHO: World Health Organization
- ( ) PAHO/WHO
- ( ) UNCDF: United Nations Capital Development Fund
- ( ) UNODC: United Nations Office on Drugs and Crime
- ( ) UNOPS: United Nations Office for Project Services
- ( ) UNIDO: United Nations Industrial Development Organization
- ( ) ITC: International Trade Centre
- ( ) UNDPO
- ( ) Other, Specify

Are there other recipients for this project? *

- ( ) No other recipients
- ( ) Yes, other UN recipients only
- (•) Yes, other non-UN recipients only
- ( ) Yes, both UN and non-UN recipients

Please select other non-UN recipients *

- [ ] ACTED
- [ ] Action Aid UK
- [ ] AAITG (ActionAid the Gambia)
- [ ] AEDE
- [ ] African Centre for the Constructive Resolution of Disputes (ACCORD)
- [ ] Agence de Coopération et de Recherche pour le Développement (ACORD)
- [ ] American Friends Service Committee (AFSC)
- [ ] Avocats Sans Frontières
- [ ] Avocats Sans Frontières Belgium
- [ ] Avocats sans frontières Canada
- [ ] Ayuda en Accion
- [ ] BIRN - Balkan Investigative Reporting Network
- [x] BIOM -Youth Ecological Movemen
- [ ] CARE International UK
- [ ] Centre d'étude et de coopération internationale (CECI) - BF
- [ ] Christian Aid Ireland
- [ ] COIPRODEN
- [ ] Concern Worldwide
- [ ] Conexion Guatemala
- [ ] COOPI - Cooperazione Internazionale
- [ ] CORD Burundi
- [ ] CORDAID
- [ ] Corporacion Sisma Mujer
- [ ] CRS - Catholic Relief Services
- [ ] DanChurchAid
- [ ] Danish Refugee Council
- [ ] EQUITAS
- [ ] Fund for Congolese Women
- [ ] Fundacion Estudios Superior (FESU)
- [ ] Fundación Mi Sangre (FMS)
- [ ] Fundación Nacional para el Desarrollo de Honduras (FUNADEH)
- [ ] Fundación para la Libertad de Prensa (FLIP)
- [ ] Geneva Centre for Security Sector Governance (DCAF)
- [ ] HELVETAS Swiss Intercooperation
- [ ] Humanity & Inclusion (HI)
- [ ] ICTJ (International Center for Transitional Justice)
- [ ] Instituto Holandes para Democracia Multipartidaria (NIMD)
- [ ] Integrity Watch
- [ ] International Alert
- [ ] International Rescue Committee
- [ ] Interpeace
- [ ] Kvinna till Kvinna Foundation
- [ ] Life and Peace Institute (LPI)
- [ ] MDG-EISA - Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar
- [ ] Mercy Corps
- [ ] MLAL - ProgettoMondo
- [ ] MSIS-TATAO
- [ ] NIMD (Netherlands Institute for Multiparty Democracy)
- [ ] Nonviolent Peaceforce
- [ ] Norwegian Refugee Council (NRC)
- [ ] Nile Sustainable Development Organization - NSDO
- [ ] OCNH-Organisation des Citoyens pour une Nouvelle Haïti
- [ ] OIKOS
- [ ] ONG Adkoul - ONG Adkoul
- [ ] ONG AZHAR
- [ ] OXFAM
- [ ] Peace Direct
- [ ] Plan International
- [ ] PNG UN Country Fund
- [ ] Red de Instituciones por los Derechos de la Niñez
- [ ] ROI - Roza Otunbayeva Initiati
- [ ] Saferworld
- [ ] Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)
- [ ] Save the Children
- [ ] Search for Common Ground (SFCG)
- [ ] SIHA (Strategic Initiative for Women in the Horn of Africa)
- [ ] SismaMujer
- [ ] SOS Sahel Sudan
- [ ] Stichting Impunity Watch
- [ ] Tearfund
- [ ] The Carter Center, Inc.
- [ ] Trocaire
- [ ] War Child
- [ ] War Childhood Museum (WCM)
- [ ] World Vision International
- [ ] World Vision Myanmar
- [ ] ZOA
- [ ] blank_placeholder
- [ ] Other, Please specify

Implementing Partners

To how many implementing partners has the project transferred money **since the project's start** ?

To how many implementing partners has the project transferred money **during this calendar period** ?
(for June reports: January-June;
for November reports: January-December (anticipated);
for final reports: full project duration)

Financial Reporting

» Delivery by Recipient

Please enter the total amounts in full US dollars allocated to each recipient organization
Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.
*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

Recipients	Total Project Budget (in full US $) *Please enter the total budget as is in the project document in US Dollars*	Transfers to date (in full US $) *Please enter the total amount transferred to each recipient to date in US Dollars*	Expenditure to date (in full US $) *Please enter the approximate amount spent to date in US dollars*	Implementation rate as a percentage of total budget *(calculated automatically)*
UNDP: United Nations Development Programme	* 1599799.8	* 1119859.86	* 415822.38	25.99 %
BIOM -Youth Ecological Movemen	* 399998.1	* 279998.67	* 24458.09	6.11 %

TOTAL	**1999797.9**	**1399858.53**	**440280.47**	**22.02%**

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **22.02%**. Can you confirm that this is correct? *

(●) Correct ( ) Incorrect

» Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE) as per the project document? *

99

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US $ 1979799.92**. Can you confirm that this is correct? *

(●) Correct ( ) Incorrect

Amount expended to date on efforts contributiong to gender equality or women's empowerment is **US $ 435877.67**. Is this correct? *

(●) Correct ( ) Incorrect

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. *
The templates for the budget are available here

PBF GPI_Kyrgyzstan_UNDP-BIOM_Budget_2025-13_46_50.xlsx

Project Markers

Please select the Gender Marker Associated with this project *

( ) Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)

( ) Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE

(●) Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project *

( ) Risk marker 0 = low risk to achieving outcomes

(●) Risk marker 1 = medium risk to achieving outcomes

( ) Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project *

- ( ) (1.1) Security Sector Reform
- ( ) (1.2) Rule of Law
- ( ) (1.3) Demobilisation, Disarmament and Reintegration
- ( ) (1.4) Political Dialogue
- ( ) (2.1) National reconciliation
- ( ) (2.2) Democratic Governance
- (•) (2.3) Conflict prevention/management
- ( ) (3.1) Employment
- ( ) (3.2) Equitable access to social services
- ( ) (4.1) Strengthening of essential national state capacity
- ( ) (4.2) Extension of state authority/Local Administration
- ( ) (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? *

Select all that apply

- [x] Gender promotion initiative
- [ ] Youth promotion initiative
- [ ] Transition from UN or regional peacekeeping or special political missions
- [ ] Cross-border or regional project
- [ ] None

Steering Committee and Government engagement

Does the project have an active steering committee/ project board? *

- (•) Yes
- ( ) No

If yes, please indicate how many times the Project Steering Committee has met over the last 6 months?

Please limit your response to 3000 characters

None

Please provide a brief description of any engagement that the project has had with the government over the last 6 months. Please indicate what level of government the project has been engaging with. *

Please limit your response to 3000 characters

On 5–6 March 2025, the project team held initial coordination meetings with national partners, government agencies, and experts. Stakeholders confirmed strong interest in the initiative and agreed on key points: the project's national relevance, support for gender-sensitive water management, and approval of 20 pilot ayil okmotus (AOs) in the three southern regions. The meeting minutes were shared with five line ministries and the Plenipotentiary Representative Offices in Osh, Jalal-Abad, and Batken through an MFA verbal note.
In September 2025, field missions enabled joint planning with local authorities and communities to address irrigation-related tensions and enhance women's leadership in water management. As a result, 20 pilot villages across the 20 pilot AOs were validated together with local stakeholders and women-led grassroots groups.
Following the adoption of the new Water Code (2025), which initiated institutional reforms and restructuring of Water User Associations, the project engaged the Water Resources Service to realign activities with the emerging context. A jointly developed ToR now guides the preparation of by-laws and mechanisms for preventing and resolving conflicts over irrigation water, with a strong emphasis on women's participation. This adaptive approach is essential for sustaining local dialogue, reducing water-related tensions, and strengthening inclusive governance—key enablers of community-level peacebuilding.

PART I: OVERALL PROJECT PROGRESS

NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.

Please rate the implementation status of the following preliminary/preparatory activities

Contracting of partners *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Staff Recruitment *

- ( ) Not Started
- ( ) Initiated
- ( ) Partially Completed
- (•) Completed
- ( ) Not Applicable

Collection of baselines *

- ( ) Not Started
- ( ) Initiated
- (•) Partially Completed
- ( ) Completed
- ( ) Not Applicable

Identification of beneficiaries *

- ( ) Not Started
- ( ) Initiated
- (•) Partially Completed
- ( ) Completed
- ( ) Not Applicable

Provide any additional descriptive information relating to the status of the project, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) *

Please limit your response to 3000 characters

The tender process for the Baseline and Endline Survey has been completed. The first deliverable — a report on the survey methodology, including quality assurance of the fieldwork and a detailed study questionnaire where PBF Secretariat participated this process and jointly ensured that the instruments are aligned and contributed to PBF SRF. The contracted company conducted a two-day offline training for interviewers in Bishkek. The field study is on-going.

• The tender for conducting a nexus analysis on "Climate Change – Peacebuilding – Gender" with a focus on effective irrigation and capacity-building activities in 20 target Aiyl Okmotus (AOs) has been completed (Activities 1–2 as per the project document). The partner organization BIOM recruited a Team Leader with a strong peacebuilding background to guide the process. Together, the company and the Team Leader developed a step-by-step methodology and detailed implementation plan for the Climate Change–Peacebuilding–Gender Analysis, focusing on irrigation water management and hotspot identification in 20 AOs (10 key and 10 satellite). Focus -group discussions in 20 AOs are completed.

• A Grant Specialist has been recruited and has initiated preparatory work for capacity-building activities to support grant distribution among women-led households in 2026.

• The tender for awareness-raising activities has been completed. The main goal is to increase public awareness in the three southern regions about climate risks, water-related conflicts, and the critical role of women in peacebuilding and climate change adaptation.

• A National Consultant has been hired to develop by-laws and mechanisms related to the abolishment of Water Users Associations and the enforcement of the Water Code at the local level. The consultant is working closely with the Water Resources Service of Kyrgyz Republic.

• A Gender and Peacebuilding Analyst (NPSA-8) has been recruited. A Field Project Associate (NPSA-6), co-financed by two other UNDP projects operating in southern Kyrgyzstan, has also joined the team. The UNDP and BIOM Project Coordinators are on board.

• In addition, BIOM has hired field experts on irrigation and water management, as well as gender and peacebuilding experts. These specialists have played a crucial role in establishing relationships with local administrations, supporting the selection and approval of pilot communities, and facilitating coordination with local authorities.

Describe overall progress under each Outcome made during the reporting period (*for June reports: January-June; for November reports: January-December (anticipated); for final reports: full project duration*). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

Is the project on track for the timely completion of outputs as indicated in the workplan? *

- ○ Yes
- ◉ No

If no, please provide an explanation *

Please limit your response to 6000 characters

Factors Causing Implementation Delays:

1. Administrative Territorial Reform. In March 2025, the Government of the Kyrgyz Republic completed the first stage of the administrative-territorial reform that reorganized the structure of aimaks (regions), cities, and Aiyl Okmotus (AOs- local self-governments) . The main result of the reform at this stage is the significant consolidation of local administrative units. Before 2025, there were 484 Ayil Okmotus (AO); after the reform, their number was reduced to 268. This led to a fundamental change in the AO boundaries, and in some cases, to a change in their names. The personnel composition and functions of employees also changed.

Since the project document did not specify the exact list of AOs and project implementation depends on their engagement as primary local partners, the administrative-territorial reform temporarily suspended the legal status and composition of many AOs in Osh, Batken, and Jalal-Abad provinces. Consequently, the project's initial activities —including the identification and endorsement of 20 pilot AOs—had to be postponed until the new administrative boundaries and AO leadership structures were formally approved in March of 2025. Only after the confirmation of these pilot AOs could the project team proceed with the procurement processes, as the tender documentation required precise identification of the localities where contractors would operate.

2. Adoption of the New Water Code. The new Water Code of the Kyrgyz Republic, adopted on 27 June 2025 (Law No. 128) and entering into force in January 2026, fundamentally redefines water-resource governance. It transfers irrigation-system management from community-based Water User Associations (WUAs) to direct state oversight and introduces a new water-use permitting system.

Such a radical restructuring of the water-management system — particularly in the densely populated and agriculturally dependent Ferghana Valley — carries a high potential for local tensions, as it affects the interests and responsibilities of multiple stakeholders at the community level. This makes the development and clarification of sector-specific by-laws and implementing regulations critically important to prevent misunderstandings and ensure predictable governance arrangements.

Since the PBF project's design explicitly relies on WUAs and local self-governments as primary partners for community-based conflict prevention and women's participation in irrigation-water decision-making, these institutional changes required the project to pause planned capacity-building activities until the new legal and procedural arrangements were clarified. Consequently, the adoption of the new Water Code has directly contributed to delays in project implementation during the reporting period.

3. Political and Institutional Instability. On 25 September 2025, the Jogorku Kenesh (Parliament) voted for self-dissolution, and early parliamentary elections were scheduled for 30 November 2025. The resulting transition period has caused uncertainty in the composition of national and local authorities, including ministries engaged in the project. This uncertainty temporarily disrupted decision-making, slowed the ground project activities during third quarter of 2025.

A six-month project no-cost extension would provide a critical buffer period for institutional stabilization, renewed engagement with incoming officials, and sustained implementation of key project activities. This includes facilitating policy dialogues between women parliamentarians of the Jogorku Kenesh and women leaders from pilot Aiyl Okmotus, as well as integrating newly established government structures in place of the former WUAs—thereby ensuring continuity in advancing peacebuilding, gender equality, and climate change adaptation objectives.

Project progress summary *

Please limit your response to 6000 characters

To prepare the ground for project implementation and raise awareness of its peacebuilding objectives, the project facilitated dialogue and coordination with national and local stakeholders on addressing climate induced irrigation-related tensions and promoting women's leadership in water governance. Through these discussions, government institutions and communities developed a shared understanding of how inclusive water management contributes to conflict prevention and social cohesion in climate-vulnerable areas. As a result, national partners reaffirmed the project's relevance for peace and stability, endorsed project gender-sensitive approaches, and jointly selected 20 pilot local governments and villages where collaboration will demonstrate models of peaceful and climate-resilient community governance.

To strengthen the project's log-frame evidence base for peacebuilding and gender-responsive climate change adaptation in the irrigation sector, the project completed the preparatory and methodological stages of a comprehensive baseline assessment in Osh, Batken, and Jalal-Abad provinces. The analysis aims to understand how climate risks, irrigation challenges, and social inequalities contribute to local tensions and affect community resilience. The finalized research design combines quantitative and qualitative tools, including surveys of 1,800 households (with 300 control respondents), 15 focus group discussions, and 15–20 in-depth interviews. The field study is currently underway and will generate critical data to inform conflict-sensitive and gender-equitable interventions in water management.

Recognizing that globally only initial efforts have been made to analyze the triple nexus of climate change, gender, and peacebuilding—particularly within the context of irrigation water—the project is contributing to pioneering methodological work in this field. No established methodological guidance currently exists for integrating these three dimensions in the water sector. To fill this gap and inform conflict-sensitive and gender-responsive adaptation planning, the project developed a draft nexus analysis methodology on "climate change–peacebuilding–gender," which will be piloted across 20 Aiyl Okmotus and then recommended on regional level.

By 23 October 2025, all 20 focus group discussions were completed, providing first-hand evidence from communities. The ongoing analysis will inform targeted capacity-building activities and guide the integration of the triple nexus approach into the pilot AOs' socio-economic development plans. It will also shape household-level adaptation measures, including grant support, aimed at strengthening women's leadership, promoting equitable water management, and reducing tensions over irrigation water—thereby contributing to peacebuilding and long-term systemic resilience at the local level.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured by the project to date *

Please limit your response to 3000 characters

During the field mission conducted from 21 to 29 September, the Project team facilitated joint planning and dialogue with local authorities and communities to address irrigation-related tensions and strengthen women's leadership in water management. As a result, 114 active women leaders were engaged across the 20 pilot Aiyl Okmotus to participate in decision-making to choose the pilot village.

The on-going survey (baseline assessment and triple nexus analyses) are collecting disaggregated data by sex and age, asking special questions on gender and youth inclusion outcomes throughout the project lifecycle

Is the project 1+ year in implementation? *

- (●) Yes
- ( ) No

FOR PROJECTS 1+ YEAR IN IMPLEMENTATION ONLY:

Is the project demonstrating outcome-level peacebuilding results? *

Outcome-level peacebuilding results entail results achieved at the societal or structural level, including changed attitudes, behaviours or institutions.

- ○ Yes
- ◉ No

PART II: PROJECT RESULTS FRAMEWORK

How many OUTCOMES does this project have *

1 2 3 4 5 more than 5.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1: *

The capacities and roles of women as agents of peace at local level are strengthened to improve communities' ability to anticipate, prevent and manage climate-induced irrigation water-related conflicts.

INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments, provide an update on the achievement of all **outcome** and **output** indicators in the table below.

- Where it has not been possible to collect data on indicators, state this and provide any explanation.
- Provide gender and age disaggregated data. (500 characters max per entry)

» Outcome 1: The capacities and roles of women as agents of peace at local level are strengthened to improve communities' ability to anticipate, prevent and manage climate-induced irrigation water-related conflicts.

O C 1	Outcome Indicators	Indicator Baseline	End of Project Indicator Target	Indicator progress for reporting period	Indicator progress since project's start	Reasons for Variance/ Delay (if any)

1.1	**Indicator A Proportion of women in targeted local institutions who enjoy (have opportunities and possibilities) to contribute/participate to climate induced conflicts mitigation by age and ethnicity.**	**TBD**	**50%**	**N/A**	**N/A**	**Baseline survey is not completed**
1.2	**Indicator B Percentage of irrigation water users who feel that irrigation water usage decisions are made in an inclusive manner, disaggregated by sex, geographic location, and ethnicity cohort**	**TBD**	**TBD**	**N/A**	**N/A**	**Baseline survey is not completed**
1.3	**Indicator C Perception of women that local authorities (LSGs and local councils) and WUAs are effective in preventing irrigation water conflicts (disaggregated by age, occupation and geographic location)**	**TBD**	**At least 20% higher**	**N/A**	**N/A**	**Baseline survey is not completed**

1.4	**Indicator D % of community members who report increased awareness on the role of women and girls in community development and peacebuilding (disaggregated by sex, age and geographic location)**	**TBD**	**At least 40% perception change**	**N/A**	**N/A**	**Baseline survey is not completed**
1.5						

How many outputs does outcome 1 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 1

Output 1.1

Improved data and evidence on gender differences in addressing internal climate-induced conflicts and disputes related to irrigation water, is available to key decision-makers.

Output 1.2

Targeted women-led farming households are equipped with small-scale climate-smart irrigation practices and skills

Output 1.3

Local governance and peacebuilding mechanisms are strengthened through participatory and inclusive engagement of women in climate-induced conflict management processes in targeted areas.

Output 1.4

Women's community and civil society leadership on climate security and peace at local level is strengthened

For each output, and using the, project results framework, provide an update on the progress made against all output indicators

» Output 1.1: Improved data and evidence on gender differences in addressing internal climate-induced conflicts and disputes related to irrigation water, is available to key decision-makers.

1.1	Output Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress since project's start *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance/ Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.1.1	**# of gender-responsive conflict analysis on Osh, Batken and Jalal-Abad provinces**	**0**	**3**	**In progress**	**N/A**	**Baseline survey is not completed**
1.1.2	**# of people trained locally on using future foresight and scenario planning for joint understanding of climate-water-security-gender nexus (disaggregated by sex, gender, geographic location)**	**0**	**150**	**N/A**	**N/A**	**Baseline survey is not completed**
1.1.3	**Methodology for defining multi-risk hotspots in the Kyrgyzstani part of the Ferghana Valley is established and operational**	**0**	**1**	**N/A**	**N/A**	**Baseline survey is not completed**
1.1.4						

1.1.5						

» Output 1.2: Targeted women-led farming households are equipped with small-scale climate-smart irrigation practices and skills

1.2	Output Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress since project's start *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance/ Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.2.1	**# of women farmers in target locations applying new skills to influence irrigation water decision-making at local level (disaggregated by occupation, age and geographic location)**	**TBD**	**Minimum 100 higher than baseline**	**N/A**	**N/A**	**Baseline survey is not completed**
1.2.2	**# of innovative solutions/initiatives for climate adaptation in irrigation water management supported at local level (disaggregated by geographic location)**	**TBD**	**At least 3**	**N/A**	**N/A**	**Baseline survey is not completed**

1.2.3	**# of women-led households sensitized on the issues of climate change, adaptation and irrigation water management (disaggregated by age and geographic location)**	**TBD**	**At least 50% higher**	**N/A**	**N/A**	**Baseline survey is not completed**
1.2.4						
1.2.5						

» Output 1.3: Local governance and peacebuilding mechanisms are strengthened through participatory and inclusive engagement of women in climate-induced conflict management processes in targeted areas.

1.3	Output Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress since project's start *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance/ Delay (if any) *Explain why the indicator is off track or has changed, where relevant*
1.3.1	**# of peer learning network for women in local councils is established and is operational**	**0**	**5**	**N/A**	**N/A**	**Baseline survey is not completed**

1.3.2	**% of target communities' members who indicate an improvement in local level resolution of irrigation water-induced conflicts in the past 2 years**	**TBD**	**At least 50%**	**N/A**	**N/A**	**Baseline survey is not completed**
1.3.3	**Number of local council and LSG staff trained on conflict mediation and climate-peace-security-women nexus (disaggregated by sex, age, geographic location)**	**0**	**120**	**N/A**	**N/A**	**Baseline survey is not completed**
1.3.4						
1.3.5						

» Output 1.4: Women's community and civil society leadership on climate security and peace at local level is strengthened

1.4	Output Indicators *Describe the indicator*	Indicator Baseline *State the baseline value of the indicator*	End of Project Indicator Target *State the target value of the indicator at the end of the project*	Indicator progress for reporting period *State the current value of the indicator for the reporting period*	Indicator progress since project's start *State the current cummulative value of the indicator since the start of the project*	Reasons for Variance/ Delay (if any) *Explain why the indicator is off track or has changed, where relevant*

1.4.1	**# of women leaders trained at local level on irrigation-water related conflict mediation (OR who apply new skills in irrigation-water related conflict mediation), disaggregated by age, occupation and geographic location**	**0**	**60**	**N/A**	**N/A**	**Baseline survey is not completed**
1.4.2	**# of CSOs applying new skills to influence decision-making on irrigation water, climate adaptation, GEWE and peace at local level (disaggregated by geographic locations)**	**0**	**5**	**N/A**	**N/A**	**Baseline survey is not completed**
1.4.3	**# of peacebuilding mechanisms or initiatives established\introduced\implemented within the project**	**0**	**3**	**N/A**	**N/A**	**Baseline survey is not completed**
1.4.4						
1.4.5						

How many outputs does outcome 2 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 2

How many outputs does outcome 3 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 3

How many outputs does outcome 4 have?

1 2 3 4 5 more than 5.

Please list all outputs for outcome 4

PART III: Cross-Cutting Issues

Is the project planning any significant events in the next six months? (eg. national dialogues, youth congresses, film screenings, etc.)
If yes, please state how many, and for each, provide the approximate date of the event and a brief description, including its key objectives, target audience and location (if known)

Events	**Event Description**	**Tentative Date**	**Location**	**Target Audience**	**Event Objectives** (900 characters)
Event 1	**Baseline survey**	**October-December**	**20 target AOs in Osh, Batken, Jalal-Abad provinces**	**1,800 households (including 300 control respondents), 15 focus group discussions, and 15–20 in-depth interviews**	**To obtain the project baseline for M&E purposes**

Event 2	**Two-day trainings on scenario planning in 10 AOs**	**December**	**10 key AOs in Osh, Batken and Jalal-Abad provinces**	**Representatives of AO, deputies, land management specialists, specialists on water, local population**	**To conduct two-day training courses on scenario planning for future climate security in the triple nexus 'climate change - peacebuilding - gender aspects' with a focus on irrigation water**
Event 3	**Two-day trainings for women and potential CBOs/NGOs in 10 key AOs**	**January**	**10 key AOs in Osh, Batken and Jalal-Abad provinces**	**100+ women**	**The training aims to strengthen participants' knowledge and practical skills on climate change through analyses and scenario planning; promote climate-adapted irrigation methods with costed, household-level solutions aligned with "do no harm" and peacebuilding principles; enhance gender-sensitive approaches to inclusive water management and conflict resolution; foster dialogue and cooperation among stakeholders for joint decision-making; and build capacity in preparing grant applications, agreements, and reporting through a focused session led by the project grant specialist.**

Event 4	**Regional Trainings in 10 AOs**	**December – February**	**Batken, Osh, Jalal-Abad provinces**	**Representatives of local self-governments (Ayil Okmotu), ayil keneshes, municipal and district water management departments, as well as reps of civil society and various activists.**	**Regional trainings will strengthen the capacities of local self-governments, ayil keneshes, municipal and district water management departments, as well as civic activists. Topics include climate risks, adaptation, natural resources, mediation of water conflicts, and gender integration. Practical exercises use the Climate Security Radar and Sensitivity Grid. For LGs, focus is on PSER-based strategic planning; for CSOs—social project design and grant writing. Participants develop practical skills in analysis and citizen engagement.**

Human Impact

This section is about the human impact of the project. Please state key stakeholders (including but not limited to: Civil Society Organziations, Beneficiaries, etc.) of the project, and for each, please briefly describe:

i. The challenges/problem they faced prior to the project implemantation
ii. The impact of the project in their lives
iii. Provide, where possible, a quote or testimonial from a representative of each stakeholder group
This is an optional question. You may leave it unanswered if not relevant

Human Impact	Type of stakeholder	What has been the impact of the project on their lives?	Provide, where possible, a quote or testimonial from the stakeholder
1	**not any at this stage**		
2			
3			

4			

In addition to the stakeholder specific impact described above, please use this space to describe any additional human impact that the project has had.

Please limit your response to 4000 characters.

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc.) to illustrate the human impact of the project

OPTIONAL

File 1

OPTIONAL

Click here to upload file. (< 10MB)

File 2

OPTIONAL

Click here to upload file. (< 10MB)

File 3

OPTIONAL

Click here to upload file. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

OPTIONAL

Link 1

OPTIONAL

Link 2

OPTIONAL

Link 3

OPTIONAL

Please tick the applicable change based on above narrative.

How we worked: *

Please select up to 3.

- [ ] Enhanced digitization
- [ ] Innovative ways of working
- [ ] Mobilized additional resources
- [ ] Improved or initiated policy frameworks
- [x] Strengthened capacities
- [x] Partnered with with local/grassroots Civil Society Organizations
- [ ] Expanding coalitions & galvanizing political will
- [ ] Strengthened partnerships with IFIs
- [ ] Strengthened partnerships with UN Agencies

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Please explain one of the selected options

Please limit your response to 3000 characters.

Who are we working with *

- [ ] Strengthened partnerships with IFIs
- [ ] Strengthened partnerships between UN Agencies
- [x] Partnered with local civil society organizations
- [ ] Partnered with local academia
- [x] Partnered with sub-national entities
- [ ] Partnered with national entities
- [ ] Partnered with local volunteers

Please explain

Please limit your response to 3000 characters

Leave No one Behind

Select all beneficiaries targeted with the PBF resources as evidenced by the narrative *

Mandatory

- [ ] Unemployed persons
- [ ] Minorities (e.g. race, ethnicity, linguistic, religion, etc.)
- [ ] Indigenous communities
- [ ] Persons with Disabilities
- [ ] Persons affected by violence (including GBV)
- [x] Women
- [x] Youth
- [ ] Children
- [ ] Minorities related to sexual orientation and/or gender identity and expression
- [ ] People living in and around border areas
- [x] Persons affected by natural disasters
- [ ] Persons affected by armed conflicts
- [ ] Internally displaced persons, refugees or migrants

PART IV: Monitoring, Evaluation and Compliance

» Monitoring

Please list key monitoring activities undertaken in the reporting period *

Please limit your response to 3000 characters.

Initiated baseline survey

Do outcome indicators have baselines? *

If only some of the outcome indicators have baselines, select 'yes'

- ( ) Yes
- (•) No

If yes, please provide a brief description. If not, explain why not and when they will be available. *

Please limit your response to 3000 characters.

The baseline study will be available at the December of 2025

Elaborate on what sources of evidence have been used to report on indicators (and are available upon request) *

Please limit your response to 3000 characters.

Project document and baseline study

Has the project launched outcome level data collection initiatives? e.g. perception surveys *

Perception survey is a formal collection of information from a randomly selected sample of respondents through their responses to standardized questions. See PBF Guidance Note for more information *link*

- (●) Yes
- ( ) No

Please provide a brief description *

Please limit your response to 3000 characters.

The hired company started the data collection within the baseline survey

Has the project used or established community feedback mechanisms? *

Community feedback mechanism, or community-based monitoring, is an organized system for communities of participants to monitor the local effects and impact of an intervention. Ideally, this system empowers the community to express whether their expectations are being met and to provide suggestions to decision-makers for possible (re)focusing. See PBF Guidance Note for more information. *link*

- ( ) Yes
- (●) No

» Evaluation

Is the project on track to conduct its evaluation? *

- (●) Yes
- ( ) No
- ( ) Not Applicable

Evaluation budget (in USD) included in the project budget: *

Response required

110500

If project will end in next six months, is your upcoming evaluation on track?

- ( ) Yes
- (●) No
- ( ) Not Applicable

Contact information	Name	Organization	Job title	Email
Please mention the focal person responsible for sharing the final evaluation report with the PBF:	**Zhyldyz Uzakbaeva**	**UNDP**	**Programme manager on CCA and DRR**	**zhyldyz.uzakbaeva@undp.org**

» Catalytic Effect

Catalytic Effect (financial): Has the project mobilized additional non-PBF financial resources since the project's start? *

- ( ) Yes
- (•) No

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur, in addition to the direct project changes? Please refer to PBF Catalytic Effect Guidelines for more information. *

- ( ) Yes
- (•) No

Sustainability

Please describe any steps that have been taken to ensure the sustainability of peacebuilding gains, including any mechanisms, platforms, networks and socio-economic initiatives supported, beyond the duration of the project *

Please limit your response to 3000 characters.

Too early to say

Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations?

Please limit your response to 3000 characters.

Monitoring and Oversight Activities

Please describe any key event related to monitoring and oversight. Please click next if no activities have yet taken place.
Events include Steering Committee meetings, Monitoring visits, Third party monitoring, Community based monitoring, any data collection, Perception or other survey findings, evaluation reports, audit or investigations.

Monitoring and oversight activities	Name of the Event	Summary	Key Findings

Event 1	**Chosen of pilot villages in 20 AOs**	**As part of the visit, meetings were held with beneficiaries of the project, representatives of local administration, women activists, village leaders, representatives of water and land resources to choose the pilot villages in 20 AOs, however 3 AOs were replaced because they did not meet the criteria of the project (proximity to the border, lack of arable land)**	**Minutes of the meetings were signed between the UNDP, BIOM and AOs. Replacement of three AOs was discussed with the heads and representatives of Kara-Suu, Kadamzhai, Nooken district administrations, official letters on replacement were received. Data were collected related to irrigation water, socio-economic situation, gender and etc.**
Event 2	**Monitoring of focus group discussion**	**UNDP field associate held three monitoring trips during the conducting focus group discussions on NEXSUS analyses**	**Back to office report were prepared**
Event 3			
Event 4			
Event 5			
Event 6			
Event 7			
Event 8			

Final Steps

- Please save a PDF copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF.
- (If on first attempt, the generated page is not readable, close the pop up page and go back to the first page of the online form using the "Return to Beginning" option and try to print the PDF version from there)
- After printing the PDF version, please submit the report in the last page of the form. You can use the "Go to End" button in the bottom right corner.
- In compliance with our reporting requirements, **please upload the PDF version of the report as well as your *financial report in excel format* to the MPTF-O Gateway.**

If you encounter any difficulty in filling the form or generating the print-out for MPTFO Gateway, please contact Gabriel Velastegui gabriel.velasteguimoya@un.org

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.