ECC Annual Results Reporting Template (2025)

Project Title: Kigali Implementation for the Phase-Down of Hydrofluorocarbons – Stage 1 (KIP)				
Name of IP: Environmental Protection Authority			**Date:1 January – 31 December 2025**	
1.RESULTS PERFORMANCE/ACHIEVEMENTS				
Outcome: Framework conditions for the adoption of low GWP alternatives in Ghana enhanced through interventions the establishment of regulatory frameworks, enforcement of control measures, building institutional capacities, and the adoption of low Global Warming Potential (GWP) alternative technologies, with cross-cutting gender-mainstreaming activities.				
Project Results *State project results (outcomes of Output from approved project document or work plan*	**Indicators** *The project outcome or output indicators as stated in the M&E Framework and/or AWP*	**Target** *Targets agreed by project team on each on each indicator*	**Update on Results** *A brief analysis on any relevant changes pertaining to the outcome or output achieved with respect to targets*	**Comments**
Output 1: Establishing & implementing regulatory framework in support of low GWP technologies	The number of engagements with stakeholders such as Energy Commission and others on replicating import on HFC-based equipment.	At least one engagement with stakeholders on the restrictions of HFC-based imports.	One engagement session to be organized with stakeholders on the replicating import of HFC-based equipment.	Activity to be organized in December.
Output 3: Capacity building among RAC technicians	Availability of CO2 Training programme MAC Training Curriculum developed for the enhancement of capacity of both formal and informal technicians. The number of TOT sessions on the CO2 Training Programme and MAC Training Curriculum organized	CO2 Trainng Programme and MAC Training Curriculum developed. At least one TOT session organized to test the CO2 Training Programme and the MAC Training curriculum	The CO2 Training Programme and MAC Curriculum are being developed. The TOT sessions will be organized upon the finalization of both documents.	

	The number of garages supported with MAC best standard tools to aid in training.	At least 10 MAC garages supported with tools and equipment to enhance training.	Specification for the MAC tools are being finalized for procurement process.	
Output 4: Demonstration through pilot projects for the commercial refrigeration sector	An assessment of facilities for the demonstration project.	An assessment conducted for the selection of suitable facility for the demonstration project.		Activity to be implemented in 2026 to be merged with the stand-alone feasibility studies to be conducted in 2026 on EE technology pilot.
Output 5: Gender Mainstreaming	The number of gender-mainstreaming programmes undertaken to encourage female participation in RAC activities	At least one gender-based sensitization workshop organized to enhance female participation in RAC activities.	Gender-mainstreaming workshop to be organized in December.	This is being implemented jointly under the HPMP and IS projects.

2. GENDER SPECIFIC RESULTS *[Please report specific gender disaggregated results]*

Conscious effort is being made to increase the representation of females in the project implementation. The development of the gender strategy will support conscious actions to increase the representation and participation of females in RAC activities. Also the gender-based sensitization workshop would encourage the involvement of more females in the field.

3. PROJECT IMPLEMENTATION CHALLENGES *[Observed or experienced challenges that are generic, related of not related to any specific output, which have or could affect the project implementation and propose a way forward]*

The delay in the release of funds for the year has impacted the timelines for the implementation of project activities.

a. **LESSONS LEARNED AND OPPORTUNITIES** *[Please describe new understanding or insights gained from project activities that can contribute to improving project implementation and future project design]*

b. **RECOMMENDATIONS AND PROPOSED ACTION** *[Actions on any matter related to outcome, progress of outputs and corrective measure taken or to be taken with responsibilities time time]*

c. **KEY ACTIVITIES FOR 2026** *[Please outline key activities planned for 2026]*

- Stakeholder engagement on the restriction of HFC-based imports.
- Capacity building programmes for technicians on the CO2 Training Programme and MAC Training Curriculum.
- Demonstration project on the adoption of Energy Efficiency technology in the RAC sector.
- Gender mainstreaming programmes