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Abbreviations 

 
AA Administrative Arrangement 

AAU Atelier D'architecture et D'urbanisme Anastas - AAU Anastas Office 

(Project Designer) 

CAP UNDP Contract, Asset and Procurement Committee 

CIDA Canadian International Development Agency 

DFATD Canadian Department of Foreign Affairs, Trade and Development 

EMP  Environmental Management Plan 

EQA Environmental Quality Authority (State of Palestine) 

FF&E Furniture, Fixtures and Equipment 

GAC  Global Affairs Canada 

HJC High Judicial Council 

HQ UNDP’s Headquarters in New York 

JV Joint Venture 

MoPWH Ministry of Public Works and Housing 

NSF Palestinian National Security Forces 

PSC Project Steering Committee 

CTC Project Construction Technical Committee 

TOR Terms of Reference 

UNDP (/PAPP) United Nations Development Programme/ Programme of Assistance to 

the Palestinian People 

UNOPS United Nations Office for Project Services 

 

  



 
 

 
 
 
 

Project Steering Committee Report– July 2019                                                         Page | 4                                                               
 
 

Executive summary 
 

The aim of this report is to provide the Project Steering Committee (PSC) with the necessary 
information to facilitate a review of the current project stage and to endorse the next project stage 
(milestones). This will be done in follow up to the last PSC held on 27 November 2018 and its 
recommendations/decisions. 
 
Construction works at Hebron Courthouse site is progressing and the facility skeleton started to take 
shape on the ground, while finishing works started at the Basement -2 level. Construction works are 
ongoing as per the project schedule adopted by the project steering committee in the last PSC 
meeting number 8, which according to the approved schedule, the Courthouse is expected to be 
completed by end of November 2020, and the facility is to be fully operational by early January 2021. 
 
The delay that occurred during the first three quarters of 2018 was due to the discovery of the caves 
at site, followed by the foundation redesign.  
 
UNDP is attempting to reduce the delays the project is encountering. To this end, UNDP has 
presented to the project technical committee, in coordination with the construction works 
contractor, two technical proposals: to change the slabs system into a Post-Tension slab system 
which will be faster to perform, as well as to lower the floors height above the basement -2 level 
floor. 
 
The above two proposals were fully discussed during the project technical committee meetings and 
both were approved by the project technical committee members. 
 
During the first half of 2019, extensive discussions between UNDP and the project designer AAU 
(Anastas) office took place. As a result of these discussions, the designer no longer has a formal role 
during the construction phase of the project.  
 
In order not to disturb the project progress, UNDP have contracted some of the required expertise 
either as individuals or as firms to substitute the designer’s role. UNDP will also hire any needed 
expertise in the finishing stage to provide the project team with the required design consultation. 
 
In summary, the project is still viable and continues to move forward in achieving its goals and 
objectives even with the challenges at hand. 
 
Accordingly, UNDP requests this steering committee meeting to:  
 
1. Acknowledge the continuation of current project stage – Skeleton Works. 
2. Acknowledge the Project Construction Technical Committee (CTC) approval on changing the 

slab system to Post-Tension concert slabs system, and to reduce the floor heights above the 
basement -2 level. 

3. Acknowledge the start of next project stage – Finishing Works. 
 

 



 
 

 
 
 
 

Project Steering Committee Report– July 2019                                                         Page | 5                                                               
 
 

 

Background 
An Administrative Arrangement (AA) was signed between the Canadian International Development 
Agency – CIDA- official name changed later to Canadian Department of Foreign Affairs, Trade and 
Development – DFATD and then to Global Affairs Canada – GAC, the “Donor” and UNDP, on 03 March 
2011, for a total value of (CAD $27,024,281). Under this AA, UNDP acts as the 
executing/implementing agency, while the project owner is the High Judicial Council (HJC). The AA 
aimed to provide improved service delivery to the Palestinian people through the construction of 
the Ramallah Courthouse Complex (Palace of Justice), in support of Palestinian state building, where 
the administration of justice would be strengthened and modernized. 

By March 2013, the project was re-scoped.  Because of the re-scoping, responsibility for the design 
and construction of the Hebron Courthouse was transferred to UNDP from the Palestinian Economic 
Council for Development and Reconstruction (PECDAR), as Canada decided not to proceed with the 
design and construction of the Ramallah Courts Complex, as reflected in amendment No.1 signed 
on 25 June 2014.  The project re-scoping included the following: 

 UNDP was tasked with the design and construction of the Hebron Courthouse. 
 Canada would no longer fund the design and construction of the Ramallah Courthouse 

Complex. 
 Procurement of the furniture, fixtures and equipment (FF&E) for the Hebron Courthouse 

facilities. 
 DFATD increased its contribution to the project to a total value of (CAD $32,793,367) 

Canadian Dollars. 

The Hebron Courthouse will house the First Instance, Magistrate and Appeal courts, Public 
Prosecution Service and the Judicial Police Services in a facility with a gross floor area of 
approximately 16,170 square meters. 

On 08 September 2017, amendment No. 2 of the administrative arrangement between UNDP and 
GAC was signed covering: 

 The project timeline extended from 31 December 2018 to end on 31 July 2022.   
 The construction budget was reduced from US$ 16,250,000 to US$ 16,137,645.33. 
 The FF&E budget was reduced from US$ 2,887,500 to read US$ 1,750,000.  
 The management and quality assurance budget lines were increased to accommodate the 

time extension. 

The project goal remains the same, which is to enhance the ability of the Palestinian government to 
dispense the rule of law in an efficient and effective manner, with the following outcome and output: 

 Outcome:  Rule of law and access to justice enhanced. 
 Output: Hebron Courthouse facility built and equipped to meet international courthouse 

architectural design best practices. 
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Progress to date  
 On 30 January 2019, updated structural drawings were received from the designer after a 

complete review of the project structural elements.  
 In February 2019, project foundation works were completed. 
 On 25 February 2019, the Construction Technical Committee at its meeting number 15, 

approved changing the slab system into post tension system. 
 In March 2019, the Slab on Grade (SoG) level 0.00was cast (completed). 
 On 30 April 2019, UNDP received a letter from the project designer AAU requesting to 

terminate his contract. 
 On 04 May 2019, the first post tension slab was cast at site on block 1. 
 On 03 June 2019, a contract with a structural design consultant was signed, and on 13 June 

2019, another contract with a mechanical design consultant firm was signed to replace the 
AAU design team.   

 On 17 June 2019, the Construction Technical Committee at its meeting number 21 approved 
reducing the floor height for basement -1 level floor, which will be reduced by 32 cm, while 
the other top floors will be reduced by 64 cm. (total original floor height is 512 cm). 

 On 23 June 2019, the first ground floor slab (upper road level) was cast at site. 
 On 25 June 2019, block work - finishing stage activity – started at site. 

Project staff 
After the last project Steering Committee meeting on 27 November 2018, the following key project 
staff were recruited by UNDP to become part of the project implementation unit (PIU). 

 Mechanical Engineer 

On 16 January 2019, the project Mechanical Engineer, Hussein Awad started his duties, 
where he will be responsible for the day-to-day project supervision and quality assurance of 
all mechanical related works at project. 

 Electrical Engineer 

On 23 April 2019, the project Electrical Engineer, Diaa Qasqas started his duties, where he 
will be responsible for the day-to-day project supervision and quality assurance of all 
electrical related works at project. 

 Assistant Resident Engineer (Finishing Engineer) 

Project Finishing Engineer recruitment process commenced in June 2019 and is expected 
to be concluded by July 2019. 

The PIU, headed by the Project Manager, is following up on all technical quality assurance 
requirements related to the project activities during the current implementation stage. 
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The current project organization structure is shown below: 

 

Figure 1: Project Organization Structure 

Design and procurement 
 A full review of the different blocks structure was completed by the project designer (AAU) at the 

end of 2018.  A full set of updated structural drawings were received by UNDP on 30 January 
2019. 

 A design of the post tension slabs is currently being done consecutively for all slabs constructed 
at site by a local specialized company in post tension slabs design and implementation. 

 The effect of reducing the floor heights (mainly on building stairwells and on building windows 
heights) was studied and approved by the project Construction Technical Committee. 

 The two major changes adopted in the project; changing the slab system and reducing floor 
height; will not affect any of the court functionality, architectural arrangement, structure 
durability or quality. On the contrary, the proposed changes will enhance the durability and 
reduce initial and running cost of the facility. 

 

 During 2019, there are no planned major procurement activities to be done in the project. 
 During 2020, the furniture, fixtures and equipment’s (FF&E) will be agreed with the HJC and 

procurement will be initiated during the second half of 2020. 
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Construction  
 In February 2019, project foundation works were completed. 
 In March 2019, the Slab on Grade (SoG) level 0.00 was cast. 
 On 04 May 2019, the first post tension slab was cast at site on block 1. 
 On 23 June 2019, the first ground floor slab was cast at site. 
 On 25 June 2019, block work (finishing stage activity) started at site. 
 End of construction activities in block 1 will be at the end of September 2020 (project critical 

path). 
 Final commissioning, testing and training will take place between end of September 2020 

and end of November 2020; which is the project substantial handover date (from 
construction contractor) to the HJC. 

 Courthouse is expected to be completed by end of November 2020, and the facility is to be 
fully operational by early January 2021. 

 
It should be noted that construction is delayed by almost two months mainly due to lack of necessary 
manpower on site. UNDP and the contractor are taking necessary measures to recover this delay and 
re-align the project according to the approved schedule. 

Changing slabs system 
During February 2019, the contractor approached UNDP site 
team with a technical and financial study to replace the slab 
system from flat slab system on drop beams (Figure 2) to a 
flat post tension slab system without drop beams (Figure 3), 
where the post tensioned cables will replace the drop 
beams. 
 
The contractor proposed that the design and 
implementation of the post tensioning will be through a 
local specialized post tension company that have 
implemented similar projects and have good reputation in the 
local construction market. 
 
The proposed change will come with a saving of the total 
slabs cost and will allow the contractor to expedite work at 
site and overcome some of the delay occurred since the post 
tension slab system would consume less time in constructing 
the required formwork. 
 
The said change allowed the site team to study the possibility 
of reducing the walls height between floors since the height 
that is occupied by the drop beams became redundant with 
this change, which opened the way for further savings 
through value engineering. 
 
 
 

Figure 2: Flat Slab System on Drop Beams 

Figure 3: Flat Post Tension Slab System 
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This change was presented and fully discussed with the project Construction Technical Committee 
(CTC) during the meetings on 04 and 25 February. Accordingly, the CTC, as the project change 
authority, approved the change proposal during the 25 February 2019 meeting. 

Reducing floors height 
The Construction Technical Committee (CTC) approval on the proposal of changing the slab system 
into a flat post tension slab system, which meant eliminating the drop beams below slabs, resulted 
in a redundant height in the floors which can be reduced. 
 
Based on a thorough and detailed study 
of the situation, and after examining the 
positive and negative impact of this 
change, UNDP and the contractor 
proposed this change to the project 
technical committee. 
 
It should be noted that the main 
challenges in this change is the facility 
stairs re-arrangement. Since the court 
has a total of seven stairwells, each 
needs to be studied independently and 
carefully to fit the new height for each 
floor.  
 
Thus, the proposed height reduction in the 
floors is as follow: 
 
Basement -1 level floor height will be 
reduced by 32cm. For the ground floor 
and above will be reduced by 64cm.  
 
The impact of the floor height reduction 
can be summarized as below:  

 Window heights will be reduced 
by 32cm. This will lead to 10% 
reduction of the overall window 
height which will have a very 
small impact on the amount of 
daylight entering the building, 
since the window’s original height 
was 321cm. 

 Ventilation and air circulation will not be affected since the window height reduction will be 
from the fixed glass panels not from the openable panels. 

 Stairwell re-arrangements will be modified with minor changes from the original design; 
thus, it will continue to comply with the local code and civil defence requirements for public 
buildings.   

 

Figure 4:Floor height before reduction 

Figure 5:Floor height after reduction 
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It should be noted that the reduction of the floor height by 64cm will have the following advantages: 

 Reducing the cooling and heating energy needed since the floors will have less volume to 
be cooled and heated. 

 A reduction in the construction materials used, resulting in less building weight and less 
height, which will result in better seismic resistivity for the structure. 

 There would be a cost saving in the wall’s initial construction costs. 

Termination of contract with AAU 
During the first half of 2019, extensive discussions between UNDP and the project designer AAU 
(Anastas) office took place. As a result of these discussions, the designer no longer has a formal role 
during the construction phase of the project.   
 
In order not to disturb the project progress, UNDP has contracted some of the required expertise, 
either as individuals or as firms, to substitute the designer’s role. UNDP will also hire any needed 
expertise in the finishing stage to provide the project team with the required design consultation. 

Expertise required from the HJC in the coming project stages 
During the last project steering committee meeting held on 27 November 2018, it was agreed that 
HJC will hire the following engineering expertise, to be ready to operate Hebron Courthouse once 
handed over: 
 
• Civil engineer with sufficient related experience. 
• Mechanical engineer with sufficient related experience. 
• Electrical engineer with sufficient related experience. 
• Information technology engineer with sufficient related experience. 
 
UNDP recommends that the HJC engages the above engineers and technical staff by the end of 2019, 
or maximum by March 2020, to enable them to observe the proper installation of the building 
systems and understand the operational requirements. The project will benefit from the above-
mentioned expertise starting from the early months of 2020, and in cooperation with the High 
Judicial Council, to develop the training, commissioning and testing plans for the new court. 

Health, safety and environmental compliance 
 To date, no serious incidents have been recorded on the construction site. Only two minor first 

aid incidents have been recorded despite the fact that up to end of June 2019, 56,531 labour 
hours have been recorded on project site. 

 The Environment Quality Authority (EQA – Hebron division) visited the site on different occasions 
and provided a few comments, mainly on the adjacent road opening and providing a concrete 
truck washing area, which were implemented, and actions were agreed upon, as required. 
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Key partnerships and inter-agency collaboration 
 UNDP continued to involve partners, including HJC, OAG and GAC, through the project 

Construction Technical Committee, in progress against project milestones to secure the High 
Judicial Council and Office of the Attorney General ownership and their active. 

 The CTC also represents a very effective way to communicate project information between 
different stakeholders and is a good structure for shared decision-making responsibilities among 
different parties. 

 UNDP also attended several meetings and consultations with colleagues from UNOPS, tasked 
with implementing the Facility Management Assistance Project, in partnership with the HJC.  

 UNDP Project Manager consulted with the Chief Technical Specialist for the SAWASYA II joint 
programme - Strengthening the Rule of Law in the oPt: Justice and Security for the Palestinian 
people, to cooperate in identifying and measuring some indicators and outcomes that are 
included in Hebron Courthouse monitoring and evaluation plan.  

Challenges 
 The main challenge faced by the project is the current two-months delay. This delay is a result of 

a lack of the required manpower at site which has caused two challenges to the project on site 
implementation: 
 
 Contractor needs to provide the required amount of workforce at site, especially as skilled 

manpower prefers to work in Israel due to higher pay. 
 The second challenge is to recover the delay the project has, which should be done by 

increasing the manpower and extending working hours. 
 
Recently, the contractor submitted to UNDP an updated project schedule with a delay recovery 
plan (attached). 
 

 Another key challenge the project faces is managing the project within the existing budget. The 
project team is looking into value engineering exercises to reduce the initial construction cost, 
while maintaining the quality of the design and the outputs. This value engineering exercise 
represents another challenge the project team is facing. 
 

 The fact that the project is being constructed near a residential neighbourhood and is opposite 
a school adds another challenge to the project.  
 To mitigate this challenge, the project team has closed a section (part) of the adjacent road 

after coordinating with the local authorities and Hebron municipality. The section of the 
road closed are used for the project logistics and as a safety buffer between construction 
activities and local population. 

 Another mitigation measure undertaken by the project team is the development of a 
complaint procedure with the neighbours and the school principle in case the project 
construction activities caused any disturbance/noise to the school activities or the 
neighbours.  This complaint mechanism is based on a direct line for the neighbours to 
contact the project Safety Engineer to log issues. This has proven effective as the project 
team are attending to the issues immediately.  



 
 

 
 
 
 

Project Steering Committee Report– July 2019                                                         Page | 12                                                            
 
 

 An example, in early July 2019 the neighbours complained about pot holes in the adjacent 
street which was immediately tended to by the Contractor who filled the potholes with 
basecourse.  

Lessons learned 
 For the technical committee meetings to be effective, it was agreed that only items set in the 

agenda will be discussed. Participants who would like to discuss issues during the bi-weekly 
meeting should ask HJC or UNDP to add this item to the meeting agenda in advance. 

 Lessons learned from Tulkarem Courthouse have been compiled and discussed with all 
stakeholders to improve the services and functionality of the proposed Hebron Courthouse. 

 A lesson learned from the design review implemented by AAU, for future projects, service 
contracts should include a requirement that structural drawings and structural design of the 
skeleton to be checked by a qualified third party before final drawings are adopted. This would 
enable UNDP to get an advice from the third party in case the design could be enhanced, or if 
savings could be achieved through value engineering solutions.  

Status on the project’s current financial situation 
 The project budget is still the same as has been presented in the last project steering meeting, 

which was agreed as part of the second amendment to the Administrative Arrangement 
between UNDP and GAC as following: 
 

Project Implementation $2,044,396.31 
Quality Assurance Team (Q&A) $571,629.20 
Direct Costs (DC) $657,000.00 
Equipment (EQ) $1,750,000.00 
Auditing, Monitoring and Evaluation (AME) $100,000.00 
Design Works (DW) $800,000.00 
Construction (CON) $16,162,645.53 
Implementation Support Services – ISS $596,974.52 
General Management Services - GMS 7% $1,745,823.17 
Contingencies  $1,868,764.55 
Currency Risk Contingency $1,527,521.63 
Sub Total $27,824,754.91 

Allocations in Canadian Dollar CAD 32,793,367
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                                                 Figure 6: Project disbursement percentage 

The amount of 10,167,886.37 (USD) disbursed constitutes 37% of the total budget. We expect for the 
upcoming period between now and end 2020 to have disbursed up to 90% of the total project 
budget. 

Risks during the coming reporting period 

No Risk Descriptor 
(from risk 
register) 

Risk 
status 

(H/M/L) 

Risk Owner Explanation including actions 
(required only for M and H risks) 

1 

Contractor 
failure to 
maintain 
required quality  

Medium UNDP 

 UNDP site team conducts close 
monitoring and quality assurance. 

 Use non-conformance procedure and 
reporting. 

 UNDP to have the PIU present at site 
from the early start of construction 
works. 

2 

Contractor 
failure to comply 
with agreed 
work schedule 

High  UNDP 

 Monitor schedule weekly. 
 Deviations from permissible tolerances 

highlighted and mitigated. 
 UNDP site team conduct close 

monitoring and quality assurance. 

3 
Accidents 
during 
construction 

High 
Contractor/ 
UNDP 

 UNDP site team conduct weekly Health 
and Safety (H&S) inspection. 

 UNDP to refrain from any possible unsafe 
acts or works immediately. 

 Implement strictly UNDP Health and 
Safety (H&S) project plan. 

 Contractor to provide H&S officer at site 
at all time. 
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4 
Managing 
project within 
existing budget 

High 
Project 
Steering 
Committee 

 Ensure agreement in place. 
 Budget sufficient and tracked monthly. 
 Have contingency amount for 

unforeseen conditions and emergencies. 
 Regular stakeholder updates, monthly 

reporting, and regular communication. 

5 

Political factors/ 
conflicts, 
closures 
imposed on 
Hebron 

High All 
stakeholders 

 If these risks happen, all works will be 
delayed or result in a complete stoppage. 

 Contingency plans will be in place and a 
recovery schedule will be developed. 

6 

Neighbours 
complain from 
construction 
activities 

Medium 
Contractor/ 
UNDP 

 A complaint procedure was 
communicated to the school principal 
and other neighbours with contact 
numbers to notify UNDP/contractor site 
team of any disturbance by construction 
activities. 

7 

Discrepancy in 
drawings or Bills 
of Quantities 
(BoQ), leading to 
additional 
financial 
obligations 

High UNDP 

 Contractor obligated to review drawings 
for discrepancy 

 Request for Information (RFIs) to be 
raised to the contracted UNDP design 
consultants in case of drawings 
discrepancy or unclear information 

 Involve CTC in decision making for major 
discrepancies 

8 

Design changes 
during 
construction 
phase 

High 

Project 
Construction 
Technical 
Committee 
(CTC) 

 Any change to be approved by CTC and 
UNDP hired design consultants. 

 Reviewing the design by all parties to 
make sure it is matching with end user 
requirements.  

 Follow CTC procedures to identify what 
will trigger a design change. 

 Revise and accelerate the project 
schedule 

Next stage plan 
During the next stage, and through the months July 2019 to June 2020, the following activities will 
be mainly implemented at the construction site: 
 
 Skeleton works to be completed. 
 Stone cladding. 
 Mechanical and Electrical first fix and second fix. 
 Start of mechanical, electrical and low voltage systems installation. 
 Finishing works in Block 1 and Block 2. 
 External and landscaping works and preparing the electrical room. 
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Other deliverables during the coming months (July 2019 to June 2020) will include: 
 Preparing the FF&E specifications and tender documents for HJC approval. 
 HJC operational team to start from the beginning of 2020 to have a weekly (or at least biweekly) 

visit to the construction site to monitor systems installation. 
 Commissioning plan to be developed by UNDP, in consultation with key stakeholders. 

Project steering committee required endorsements  
UNDP, through this Project Steering Committee meeting, kindly requests the committee to 
acknowledge the following:  
 
1. Acknowledge the continuation of current project stage – Skeleton Works. 
2. Acknowledge the Project Construction Technical Committee (CTC) approval on changing the 

slab system to Post- Tension concert slabs system, and to reduce the floor heights above the 
basement -2 level. 

3. Acknowledge the start of next project stage – Finishing Works. 

Report attachment 
 The updated project construction schedule. (project hand over date remained unchanged as 

adopted in the previous project steering committee meeting No. 8) 
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Project photos 
 

Tower crane erected and operational in block 
1 and block 3 and part of block 2 

Stone wall mock up done and approved 
December 2018 

Ground Floor slab cast at block 1 Water tank base reinforcement works at Block 3 

Site progress up to 06 July 2019  Finishing works started at Basement -2 level 
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UNDP contacts 
 

Mr Nader Atta 
Programme Design and Implementation Analyst 
United Nations Development Programme (UNDP) 
Programme of Assistance to the Palestinian People (PAPP)  
Jerusalem 
Tel: 02-626-8200 
Fax: 02-626-8222 
Mobile: 054-817-3956 
E-mail : nader.atta@undp.org 
 
Mr Jiries Awad 
Project Manager – Hebron Courthouse Project 
United Nations Development Programme (UNDP) 
Programme of Assistance to the Palestinian People (PAPP)  
Jerusalem 
Tel : 02-626-8200 
Fax : 02-626-8222 
Mobile: 054-721-5364 
E-mail : jiries.awad@undp.org 
 
Ms Hanan Musleh 
Programme Associate – Hebron Courthouse Project 
United Nations Development Programme (UNDP) 
Programme of Assistance to the Palestinian People (PAPP)  
Jerusalem 
Tel : 02-626-8200 
Fax : 02-626-8222 
Mobile: 054-817-4220 
E-mail: hanan.musleh@undp.org 

 
 
 



 
 

 

 1الصفحة                                                               2019 تموز -  التوجیھیة للمشروع تقریر اللجنة

 
 

محكمة الخلیل وتجھیز مرافق مشروع بناء  
 

 
 
 
 
 
 
 
 

 تقریر اللجنة التوجیھیة للمشروع
9201 یولیو/تموز 16  

 
 رقم المشروع:
 

  برنامج الأمم المتحدة الإنمائيدى الرقم المرجعي ل   
                                                  UNDP Reference: PAL 10 – 00077024 

 
لرقم المرجعي لدى الشؤون العالمیة الكندیةا  

GAC Reference: P-000469 (ex Z-020917),   
( الاتفاقیةرقم  ) #500 7056285

 2019تموز  15 – 2018تشرین الثاني  27    التقریر: یغطیھاالفترة التي         
 

 برنامج مساعدة الشعب الفلسطیني / برنامج الأمم المتحدة الإنمائيالوكالة المنفذة:  الشركاء:                     
(UNDP/PAPP)  

  

الشؤون باسم سابقاً  تعُرَفكانت التي  – (GAC) كنـدا –الشؤون العالمیة : الجھة المانحة
ستتم  (AA) وعند التوقیع على الترتیب الإداري ،(DFATD)الخارجیة والتجارة والتنمیة الكندیة 

 .(CIDA)الإشارة إلیھا كالوكالة الكندیة للتنمیة الدولیة 
 

 (HJC) مجلس القضاء الأعلىالشریك المنفذ للمشروع: 
 

برنامج مساعدة الشعب  / برنامج الأمم المتحدة الإنمائي -ع) وجریس عوض (مدیر المشر  تم تقدیم التقریر من قِبلَ:
  (UNDP/PAPP) الفلسطیني

 برنامج مساعدة الشعب الفلسطیني / برنامج الأمم المتحدة الإنمائي -) أخصائي برامج( نادر عطا
(UNDP/PAPP)

  2019 یولیو/تموز 16 التاریخ:
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  18  صور للمشروع
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 الاختصارات                                        
 

AA Administrative Arrangement كندا) –(الاتفاقیة مع المانح  ترتیب إداري  

AAU AAU Anastas Office (Project Designer) مكتب أنسطاس AAU (مصمّم المشروع) 

CAP UNDP Contract, Asset and 

Procurement Committee 

لجنة العقود والأصول والمشتریات في برنامج 

 (UNDP)الأمم المتحدة الإنمائي 

GAC Global Affairs – Canada  كنــــدا –الشؤون العالمیة 

DFATD Canadian Department of Foreign 

Affairs, Trade and Development 

وزارة الشؤون الخارجیة والتجارة والتنمیة 

 الكندیة 

EMP  Environmental Management Plan خطة الإدارة البیئیة 

EQA Environmental Quality Authority (State 

of Palestine) 

 (دولة فلسطین) سلطة جودة البیئة

FF&E Furniture, Fixtures and Equipment الأثاث والتركیبات والمعدات 

GAC  Global Affairs Canada  الكندیةوزارة الشؤون العالمیة 

HJC High Judicial Council مجلس القضاء الأعلى 

HQ UNDP’s Headquarters in New York  المقر الرئیسي لبرنامج الأمم المتحدة الإنمائي

 في نیویورك

JV Joint Venture  ائتلاف المصلح واتلانتك للمقاولات 

MoPWH Ministry of Public Works and Housing  العامة والإسكانوزارة الأشغال 

NSF Palestinian National Security Forces قوات الأمن الوطني الفلسطیني 

PSC Project Steering Committee یھیة للمشروعجاللجنة التو 

CTC Project Construction Technical Committee  للمشروعاللجنة الفنیة 

TOR Terms of Reference الشروط المرجعیة 

UNDP 
(/PAPP) 

United Nations Development 

Programme/ Programme of Assistance 

to the Palestinian People 

برنامج الأمم المتحدة الإنمائي / برنامج مساعدة 

 )UNDP/PAPPالشعب الفلسطیني (

UNOPS United Nations Office for Project 

Services 

 مكتب الأمم المتحدة لخدمات المشاریع
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 موجز التقریر:

 
مراجعة المرحلة تیسیر بالمعلومات الضروریة ل (PSC)لتزوید اللجنة التوجیھیة للمشروع  التقریریھدف ھذا 

 عن أخذا بعین الاعتبار القرارات والتوصیات التي صدرت   مرحلتھ المقبلة الموافقة علىوالحالیة للمشروع 
  .2018نوفمبر   27  بتاریخ  الذي عقد لجنة توجیھیةاجتماع لآخر 

  
تتقدم بمعدل جید وبدأ ھیكل المنشآت في أخذ الشكل المطلوب   موقع محكمة الخلیل بدأت أعمال البناء في

  ). 2-على الأرض، بینما بدأت أعملا التشطیب في الطابق السفلى (المستوى 
  

أعمال البناء حالیا جاریة مع تأخیر محدود وذلك حسب جدول المشروع الذى اعتمدتھ اللجنة التوجیھیة 
، وذلك وفقا للجدول الزمني المعتمد، ومن المتوقع الإنتھاء من PSC-8للمشروع في أخر اجتماع للجنة رقم 

  .  2021شھر ینایر  بدایةاء وسیتم تسلیمھا الى مجلس القض 2020محكمة الخلیل بحلول نھایة شھر نوفمبر 
  

، یرجع الى اكتشاف الكھوف في 2018لقد كان التأخیر الذي حدث من خلال الربع الثالث من السنة الماضیة 
ع، تلیھا اعادة تصمیم الأساس الذي أدى الى زیادة العبء على المشروع في بعض التكالیف المالیة الموق

  الإضافیة.  
  

الإنمائي الحد من حالات التأخیر والعجزالمالي التى یواجھھا المشروع.  تحقیقا  یحاول برنامج الأمم المتحدة
 لھذه الغایة، قدم برنامج الأمم المتحدة الإنمائي الى اللجنة الفنیة للمشروع بالتنسیق مع مقاول أعمال البناء

كما سیعمل الى خفض  والذي سیكون اسرع في الأداء العقدات الى عقدات لاحقة الشد، مقترحین لتغییر نظام 
   )2-التسویة ما فوق الطابق السفلى (ارتفاع الطوابق 

  
اجتماعات اللجنة الفنیة للمشروع وتم اعتمادھما  لتمت مناقشة المقترحین المذكورین اعلاه بشكل كامل خلا

  لمشروع.با الخاصة من قبل اعضاء اللجنة
  

، جرت مناقشات بین برنامج الأمم المتحدة الإنمائي ومصمم المشروع 2019خلال النصف الأول من عام 
یعد للمصمم دور في الإشراف على عملیة .  وبعد دراسة مستفیضة، لم "AAU –"مكتب أنسطاس للھندسة 

  البناء في المشروع في مرحلة التنفیذ.
  
 

في المشروع، تعاقد برنامج الأمم المتحدة الإنمائي مع  الاعمالوحتى لا یؤثر تغیر مكتب التصمیم على سیر 
سیقوم برنامج الأمم سواء أفراد او مؤسسات وذلك كبدیل عن دور المصمم.   ینالمطلوبلمصممین بعض ا

مرحلة النھائیة لتزوید فریق المشروع بالاستشارة المطلوبة الي خبرة مطلوبھ في أالمتحدة الإنمائي بتوظیف 
  صمیم.بشأن الت

  
  وسیستمر قدما في تحقیق اھدافھ وغایاتھ حتى مع التحدیات التى تواجھنا. ناجحبإختصار، لایزال المشروع 

  وفقا لذلك، یطلب برنامج الأمم المتحدة الإنمائي من اجتماع اللجنة التوجیھیة ما یلي:
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  استمرار المرحلة الحالیة للمشروع، الھیكلیة "العظم".ب الإقرار  . 1
تغییر نظام العقدات الى عقدات لاحقة الشد، وخفض ارتفاع ب" CTCاللجنة الفنیة "الإقرار على موافقة   .2

  .)basement -2فوق طابق التسویة ( الطوابق
  شطیب.أعمال الت –على بدء مرحلة المشروع القادمة الإقرار  .3
  
  

  خلفیة عامة:
  

الرسمي  سمالاتغیر  (  (CIDA)الكندیة للتنمیة الدولیةبین الوكالة  (AA) اتقافیةتم توقیع ، 2011آذار  3في 
 –العالمیة  لشؤونا الى ثم ) DFATDزارة الشؤون الخارجیة والتجارة والتنمیة الكندیة (ثم الى و فیما بعد

 (UNDP)وبرنامج الأمم المتحدة الإنمائي  - (وھي الجھة المانحة في ھذا المشروع))   (GAC العالمیة  كنـدا
، یقوم برنامج الأمم المتحدة  الاتفاقیة بموجب ھذه. دولار كندي 27,024,281تبلغ  ةبقیمة إجمالی

 الاساسي  . إن الھدف  على.لأبتنفیذ المشروع نیابة عن المالك ممثلا بمجلس القضاء ا  (UNDP)الإنمائي
لمحاكم رام  مجمعبناء الخدمات المقدمّة للشعب الفلسطیني من خلال مستوى من  الرفعھو ه الاتفاقیة من ھذ

ً العدلالله (قصر  الإدارة العصریة تم فیھ ت) لیدعم ذلك المقر بناء الدولة الفلسطینیة وأن یكون رمزاً شامخا
  قطاع العدالة في فلسطین.ل والقویة

  
 وتشییدتصمیم المرتبطة بمسؤولیة ال نقل إعادة صیاغة المشروع  وبناءا علیھ تم تتم  2013بحلول مارس 
برنامج الأمم المتحدة الإنمائي إلى لمجلس الاقتصادي الفلسطیني للتنمیة والإعمار (بكدار) امن محكمة الخلیل 

(UNDP)  لأن كندا قررت بألا تمضي قدُمُاً في تصمیم وبناء مقر محكمة رام الله بالتوافق مع ما ورد في
  -. شمل تعدیل نطاق المشروع مایلي:2014حزیران  25بتاریخ  الموقع 1التعدیل رقم 

  
  تفویض برنامج الأمم المتحدة الإنمائي تم(UNDP) .بتصمیم وبناء محكمة الخلیل 
  العدلتوقف التمویل الكندي لتصمیم وبناء مقر المحكمة في رام الله (قصر.( 
 والتركیبات والمعدات المرتبطة بمرافق محكمة الخلیل. ،شراء الأثاث 
 مساھمة وزارة الشؤون الخارجیة والتجارة والتنمیة الكندیةفي زیادة ال (DFATD)  للمشروع بقیمة

 دولار كندي.  32,793,367إجمالیة تصل إلى 
  

 والشرطةلعامة، ، ومحكمة الصلح، ومحكمة الاستئناف، والنیابة استشمل محكمة الخلیل محكمة البدایة
  متر مربع. 16,170حوالي  تبلغالقضائیة في مرفق یشمل مساحة أرضیة إجمالیة 

  
 (UNDP)بین برنامج الأمم المتحدة الإنمائي  للاتفاقیة 2التعدیل رقم على توقیع ال، تم 2017أیلول  8في 

  -وشمل التعدیل مایلي: كندا، –والشؤون العالمیة 
  

  كموعد نھائي.  2022تموز  31إلى  2018كانون الأول  31تمدید الإطار الزمني للمشروع من 
  دولار أمریكي. 16,137,645.33دولار أمریكي إلى  16,250,000تم تقلیل موازنة البناء من 
  1,750,000دولار أمریكي إلى  2,887,500تم تقلیل موازنة الأثاث والتركیبات والمعدات من 

  .أمریكي.دولار 
 تم زیادة میزانیة الإدارة وضمان الجودة لاستیعاب التمدید الزمني. 
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التعزیز من قدرة الحكومة الفلسطینیة على تطبیق سیادة القانون بكفاءة  ، ألا وھو ھبقي ھدف المشروع نفس
  -لنتیجة والمُخرَج التالي:لالوصول مع  ةعالی وفاعلیة
  :الوصول للعدالة. وإمكانیةالتعزیز من سیادة القانون النتیجة 
  المعاییر الھندسیة العالمیة للمحاكم مع  بما یتطابقمحكمة الخلیل مرافق المُخرَج: بناء وتجھیز. 

  

 الاعمال المنجزة خلال ھذه الفترة
  

  تم استلام الرسومات الھیكلیة المحدثة من المصمم بعد مراجعة 2019كانون الثاني (ینایر)  30في ،
 الھیكلیة للمشروع.كاملة للعناصر 

  المشروع. الاساسات (القواعد)، تم الإنتھاء من اعمال 2019في فبرایر 
  نظام العقدات الى على تغییر  15، وافقت اللجنة الفنیة للبناء في اجتماعھا رقم 2019فبرایر  25في

 عقدات لاحقة الشد. 
  مستوى صب المدة الارضیة في المشروع ، تم 2019في مارس(SoG)  0.00(مستوى ( 
  تلقى برنامج الأمم المتحدة الإنمائي خطابا من مصمم المشروع 2019ابریل  30في ،AAU  یطلب

 انھاء عقده.
  1، تم صب اول عقدة لاحقة الشد في الموقع في البنایة "الجزء 2019مایو  4في." 
  2019یونیو  13تم توقیع عقد مع استشاري التصمیم الھیكلي للمشروع، وفي  2019یونیو  3في 

 .AAUتم توقیع عقد اخر مع شركة استشاریة للتصمیم المیكانیكي لیحل محل فریق تصمیم 
  على تخفیض ارتفاع الطوابق  21، وافقت اللجنة الفنیة للبناء في اجتماعھا رقم 2019یونیو  17في

علما .  (سم 64ب  سم، كما تم تخفیض بقیة الطوابق  32بـ )  1-حیث تم تخفیض ارتفاع التسویة (
 سم). 512ارتفاع الطوابق الأصلي ھو  نبا

  فتم صب عقدة الطابق الارضي بمحاذاه الشارع العلوي.2019یونیو  23في ، 
  تم البدء بأعمال تقطیع الطوب الداخلي الذي یمثل البدء في مرحلة التشطیب2019یونیو  25في ، 

 .في المشروع

  

  أفراد طاقم المشروع

 
 

انضم   ، 2018  تشرین الثاني / نوفمبر 27للجنة التوجھیة للمشروع المنعقد في    بعد الاجتماع السابق
الخاص  (UNDP)للمشروع الاشخاص المھمین لسیر العمل ضمن طاقم برنامج الأمم المتحدة الإنمائي 

 :(PIU)بالمشروع وأصبحوا جزءاً من وحدة تنفیذ المشاریع 
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 مھندس میكانیكي 

  
العمل في المشروع.  بدء المھندس حسین عوض مھندس المیكانیك،  2019كانون الثاني/ینایر  16في 

   .حیث سیكون مسؤول عن متابعة الاعمال الیومیة و ضمان الجودة لكافة الاعمال المیكانیكیة في المشروع
  
 مھندس كھرباء 

 
العمل في المشروع. حیث  باءبدء المھندس ضیاء قصقص مھندس الكھر،  2019نیسان/مایو  23في    

    المشروع.سیكون مسؤول عن متابعة الاعمال الیومیة وضمان الجودة لكافة الاعمال الكھربائیة في 
 

جل ضمان الجودة و أطلاع بمسؤولیتھا من تحت رئاسة مدیر المشروع، تقوم وحدة تنفیذ المشاریع بالا
  .التنفیذ الحالیةمتابعة كافة الامور الفنیة في المشروع خلال مرحلة 

  
 

  .الرسم ادناه یبین الھیكلیة الوظیفیة لطاقم المشروع الحالي 
  

 
Figure 1الھیكلیة التوظیفیة لطاقم المشروع الحالي  
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  التصمیم والمشتریات 

 
  لقد قام مصمم المشروعAAU   بمراجعة شاملة لمختلف اجزاء المشروع من ناحیة التصامیم

الھندسیة المدنیة لھیكل المشروع حیث قام بارسال نسخة معدلة من المخططات الى برنامج الأمم 
 .2019ینایر  30المتحدة الأنمائي في تاریخ 

  الموقع حیث یتم یتم حالیا تصمیم العقدات لاحقة الشد بشكل متتابع ومتناسب مع سیر الأعمال في
 تصمیم العقدات من خلال شركة متخصصة في تصمیم وتنفیذ العقدات لاحقة الشد.

  لقد قامت اللجنة الفنیة للمشروع بدراسة تأثیر تخفیض ارتفاع الطوابق على المبنى بشكل عام وبعد
على  في المشروع وعلى النوافذ، قامت اللجنة بالموافقة بیوت الدرجدراسة تأثیر التخفیض على 

 تخفیض ارتفاع الطوابق.
  تجدر الأشارة بان التغییرین الرئیسیین في المشروع  (تخفیض ارتفاع الطوابق وتغییر نظام

العقدات) لن یؤثران باي شكل من الأشكال على مھام المحكمة، الترتیب المعماري، دیمومة ھیكل 
العمر الإفتراضي للمحكمة  المحكمة او جودة الأعمال بل على العكس فان ھذه التغییرات ستطیل

 .وتقلل من تكلفة انشاء المحكمة وتشغیلھا
  لایوجد خطط للقیام باي مشتریات كبیرة.2019خلال العام ، 
  سیتم الموافقة مع مجلس القضاء الأعلى على الأثاث والمعدات اللازمة للمحكمة 2020في العام ،

 .2020 وسیتم شراء الأثات والمعدات في النصف الثاني في العام
  

  اءــالبنعملیة 

  المشروع.أساسات ، تم الإنتھاء من أعمال 2019في فبرایر 
  تم صب العقدة على مستوى (2019في مارس ،SoG) 0.00) المستوى( 
  1، تم صب اول عقدة لاحقة الشد في الموقع في الجزء الأول رقم 2019مایو  4في. 
  تم صب اول طابق ارضي في الموقع.2019یونیو  23في ، 
  اعمال الطوب. منأعمال التشطیب بالمشروع بدءا  ، بدأ العمل في2019یونیو  25في 
  المسار  2020في نھایة شھر سبتمبر  1سیتم الإنتھاء من اعمال تشطیب المشروع في الجزء رقم )

 الحرج للمشروع)
  2020نوفمبر ونھایة شھر  2020سیتم التشغیل النھائي والاختبار والتدریب بین نھایة شھر سبتمبر ،

 وھو تاریخ تسلیم المشروع (من قبل مقاول البناء) الى مجلس القضاء الأعلى.
  وسوف یكون المرفق جاھزا للعمل  2020من المتوقع الإنتھاء من المحكمة بحلول نھایة نوفمبر

 .2021بالكامل في بدایة شھر ینایر 
  
  

بمدة شھرین تقریبا بسبب نقص القوى البشریة  ةمتأخرمن الجدیر بالذكر الى ان الإنشاءات في الموقع الآن 
اللآزمة في المشروع.  سوف یتخذ برنامج الأمم المتحدة الإنمائي والمقاول التدابیر اللازمة لإستعادة ھذا 

  التاخیر وأعادة تنظیم المشروع وفقا للجدول الزمني المعتمد.
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  تغییر نظام العقدات في المشروع

  
 فریقعلى المقاول  اقترح، 2019خلال شھر فبرایر 

برنامج الأمم المتحدة الإنمائي دراسة فنیة ب المشروع الخاص
المتمثل بعقدات  العقدات في المشروعومالیة لاستبدال نظام 

 ات) الى عقد2كل مبنیة على جسور ساقطة عمیقة (انظر الش
) حیث ستحل 3شكل انظر ال( ساقطة جسورلاحقة الشد بدون 

  .الجسور الساقطةالكابلات لاحقة الشد مكان 
  

اقترح المقاول ان یتم تصمیم وتنفیذ العقدات اللاحقة الشد من 
والتى  نظام العقدات لاحقة الشدخلال شركة متخصصة في 

ة نفذت العدید من المشاریع المماثلة والتى تتمتع بسمعة طیب
  في سوق البناء المحلى.

  
 

بتسریع العمل في الموقع  قاوللعقدة والتى ستسمح للمسیأتي التغییر المقترح مع توفیر التكلفة الإجمالیة ل
 ھیكلوالتغلب على بعض التأخیر الذي حدث لان نظام العقدة ما بعد الشد سیستھلك وقتا اقل في إنشاء 

  المشروع.
  
  

دراسة امكانیة بكما سیسمح التغییر المذكور لفریق الموقع ایضا 
تقلیل ارتفاع الجدران بین الطوابق لأن الإرتفاع الذي تشغلھ 

مع ھذا التغییر، مما  زائدا عن الحاجةیصبح  الجسور الساقطة
  ة.یالقیمھندسة الزید من التوفیر من خلال لممجال القد یفتح 

  
تم تقدیم ھذا التغییرومناقشتھ بشكل كامل مع اللجنة الفنیة 

 25و  4) خلال الإجتماعات التى عقدت في CTCلمشروع (ل
  .2019فبرایر 

  
التغییر الفنیة في  لذلك فقد وافقت اللجنة الفنیة بصفتھا ھیئة

  .2019فبرایر  25بتاریخ  الذي عقد المشروع على اقتراح التغییر وذلك خلال اجتماعھا
  
  

  تخفیض ارتفاع الطوابق
  

بعد ان قامت اللجنة الفنیة للمشروع بالموافقة على تغیر نظام العقدات الى نظام العقدات المسطحة لاحقة 
الساقطة اسفل العقدات ، مما نتج عنھ وجود فراغ زائد اسفل العقدات  رالشد ، والذي نتج عنھ الغاء الجسو

  في كل الطوابق و الذي یمكن الاستغناء عنھ.
  

Figure 2  عقدة مبنیة على جسور ساقطة عمیقة  

Figure 3  عقدات لاحقة الشد  
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جابیات و سلبیات ھذا یو معمقة للوضع بعد تغیر نوع العقدات في المشروع و دراسة ا ةمستفیض ةدراس دبع
  ھذا التغیر على اللجنة الفنیة للمشروع.م برنامج الامم المتحدة الانمائي و المقاول بعرض االتغیر ق

  
تجدر الاشارة ان التحدي الاكبر في 
تخفیض ارتفاع الطوابق في الاجزاء 
المختلفة في المشروع ھو اعادة ترتیب 
الادراج. حیث ان مشروع محكمة الخلیل 

بیوت درج مختلفة و یحتوي على سبعة 
التي یجب دراسة كل منھا بشكل معمق 
للملائمة بین ھذه الدراج و الارتفاع الجدید 

  لكل طابق.
  

وبالتالي كان تخفیض ارتفاع الطوابق 
  المقترح بالشكل الاتي:

  
 

  2-لن یتم تخفیض طابق التسویة.  
  سم. 32بمقدار  1-سیتم تخفیض طابق التسویة  
  سم. 64الارضي و باقي الطوابق فوق الطابق الارضي بمقدار سیتم تخفیض الطابق  

  
  

ان تاثیر تخفیض ارتفاع الطوابق على المشروع 
  یمكن تلخیصھ بالاتي:

  ما سم  32سیتم تقلیل ارتفاع الشبایك بمقدار ،
% و 10بمقدار تخفیض ارتفاع الشبابیك یعنى 

الذي سیعني تاثیر قلیل نسبیا على كمیة ضوء 
ث ان ارتفاع یالشمس الداخل الى المبنى ح

 سم. 321الشبابیك الاصلي ھو 
  لن یتم تقلیل كمیة الھواء الداخل الى المبنى

 فيحیث ان التقلیل من ارتفاع الشباك سیكون 
 و لیس الجزء القابل للفتح. بتالجزء الثا

 یع الادرج بین الشواحط سیتم اعادة توز
طلبات قواعد بناء تلیتناسب مع ارتفاع الطوابق الجدید ، على ان تكون ھذه الادراج مطابقة لم

 الادراج و متطلبات الدفاع المدني للمباني العامة.

  سم سیكون لھ الفوائد التالیة على المشروع: 64تجدر الاشارة ان تخفیض ارتفاع الطواق بمقدار 
  

 و بالتالي اقل لطاقة المستھلكة لتبرید و تدفئة الطوابق ، حیث سیكون ارتفاع الطوابق تخفیض كمیة ا
 مما یعني حجم اقل للتبرید و التدفئة. اقل الحجم الكلي للطوابق

Figure 4 ارتفاع الطوابق قبل التخفیض  

Figure 5 ارتفاع الطوابق بعد التخفیض 
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  تقلیل كمیة المواد المستخدمة مما یعني وزن اقل للمبنى و ارتفاع اقل للمبنى ، و الذي بدوره یحسن
 .من مقاومة المبنى للزلازل

 .سیكون ھناك توفیر في التكلفة الاولیة لبناء الجدران بما ان ارتفاع الجدران اقل 

  

  شركة انسطاس للھندسة –نھاء العقد الخاص بمھندس المشروع إ

، جرت مناقشات بین برنامج الأمم المتحدة الإنمائي ومصمم المشروع 2019خلال النصف الأول من عام 
وبعد دراسة مستفیضة، لم یعد للمصمم دور في الإشراف على عملیة ".  AAU –"مكتب أنسطاس للھندسة 

  البناء في المشروع في مرحلة التنفیذ.
  

المشروع، تعاقد برنامج الأمم المتحدة الإنمائي، مع  سیر الأعمال في علىانھاء عقد المصمم حتى لایؤثر 
كما سیوظف برنامج الإمم بعض الخبرات المطلوبة سواء كأفراد او شركات لتحل محل دور المصمم.  

بالإستشارات التصمیمیة المتحدة الإنمائي أیضا أي خبرة مطلوبة في مرحلة التشطیب لتزوید فریق المشروع 
  اللازمة.

  
 الخبراء المطلوبین من مجلس القضاء الأعلى في المراحل القادمة للمشروع

  
، تم الإتفاق بان یقوم 2018نوفمبر  27خلال الإجتماع الماضي للجنة التوجیھیة للمشروع والذي عقد في 

عند  تشغیل مرافق المحكمةب التالیین الذین سیقومون والأخصائیینالخبراء مجلس القضاء الأعلى بتوظیف 
  :تسلیمھا
 مھندس مدني ذو خبرة كافیة في ھذا المجال. •
 خبرة كافیة في ھذا المجال.مھندس میكانیكي ذو  •
 مھندس كھرباء ذو خبرة كافیة في ھذا المجال. •
 مھندس تكنولوجیا المعلومات ذو خبرة كافیة في ھذا المجال. •

  
) بتعیین المھندسین والتقنیین المذكورین أعلاه قبل نھایة UNDPیوصي برنامج الأمم المتحدة الإنمائي (

والقیام بتشغیل  التشغیل نظمةالسلیم لا تركیبال رصدمكینھم من كحد أقصى لت 2020آذار قبل أو  2019عام 
ً . سیستفید المشروع من الخبراء المذكورین فیما بعد تلك الأنظمة . 2020 ابتداءً من الأشھر الأولى لعام  آنفا

وخطط الفحوصات  شغیلوالت ،وبالتعاون مع مجلس القضاء الأعلى، سیقوم المشروع بتطویر عملیة التدریب
 في المحكمة الجدیدة.

 
   

  الامتثال لمعاییر الصحة والسلامة والبیئة
  

 في موقع البناء. كبیرة ثحتى ھذا التاریخ، لم یتم تسجیل أیة حواد 
  لقد تم تسجیل حادثي اسعاف اولي بسیطین في المشروع لحد الأن مع العلم انھ بنھایة شھر یونیو

 عمل في المشروع.ساعة  56,351، تم عمل 2019
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 فرع الخلیل بزیارة الموقع عدة مرات وأعطت بعض الملاحظات التي تم  - قامت سلطة جودة البیئة
 أخذھا بعین الاعتبار وتطبیقھا بالتوافق بین الجھتین.

  ملاحظات سلطة جودة البیئة كانت تتعلق بفتح الطریق الملاصق للمشروع وتوفیر منطقة لغسیل
 الألتزام بھذه المتطلبات. سیارات الباطون. و تم

  
  الشراكات الرئیسیة والتعاون بین الوكالات

  
، مكتب إشراك الشركاء (مجلس القضاء الأعلىفي  (UNDP)برنامج الأمم المتحدة الإنمائي  بادر •

 واستطاعفي عدة عملیات  من خلال اللجنة الفنیة للمشروع كندا) –والشؤون العالمیة  المدعي العام
للمشروع  الرئیسیة المراحلنحو تحقیق الأمام  یتقدم الىأن برنامج الامم المتحدة الانمائي 

(milestones) مشاركتھما التأكد من لضمان ملكیة مجلس القضاء الأعلى ومكتب النائب العام و
 الفعالة في المراحل المختلفة للمشروع.

 
في توصیل المعلومات المرتبطة بالمشروع جداً ) طریقة فعالة CTCمشروع (للتستخدم اللجنة الفنیة  •

من تبادل المسؤولیات  المختلفةلتمكین الجھات  اللازمةھیكلیة ال ملكافة الجھات المعنیة، ویتم استخدا
 واتخاذ القرارات. 

) عدة اجتماعات وتشاورات مع الزملاء من مكتب UNDPحضر برنامج الأمم المتحدة الإنمائي ( •
مھمة بناء القدرات الإداریة في المرافق  نتولویالذین  (UNOPS)الأمم المتحدة لخدمات المشاریع 

 المرتبطة بمشروع مجلس القضاء الأعلى.
) مع الأخصائي التقني الرئیسي UNDPبرنامج الأمم المتحدة الإنمائي (من تشاور مدیر المشاریع  •

 (UNDP) (وھو برنامج مشترك بین برنامج الأمم المتحدة الإنمائي ”SAWASYA“برنامج ل
): تعزیز UNICEFومنظمة الأمم المتحدة للطفولة ( (UN Women)وھیئة الأمم المتحدة للمرأة 

سیادة القانون في الأراضي الفلسطینیة المحتلة: العدل والأمن للشعب الفلسطیني) 
الھامة التي ) للتعاون في تحدید وقیاس بعض المؤشرات SAWASYA II” )2018-2023”و

 رصد وتقییم المشروع.یتم استخدامھا في 
 
  

  دیاتــالتح
  

  ان التحدى الأكبر في المشروع حالیا ھو وجود تأخیر بمقدار شھرین تقریبا. لقد نتج ھذا التاخیر
ادى بدوره الى خلق تحدیین في موقع  نتیجة نقص في طواقم العمال المطلوبة لتنفیذ المشروع والذي

 التنفیذ:
 خاصة وان القوى العاملة المقاول تأمین العمالة اللازمة لسیر العمل في المشروع،  على

 تفضل العمل في اسرائیل بسبب ارتفاع الأجور.
  التحدي الثاني ھو استعادة التاخیر الذي یعاني منھ المشروع، والذي ینبغى القیام بھ عن

ة القوى العاملة وتمدید ساعات العمل.  حالیا، قدم المقاول الى برنامج الأمم طریق زیاد
 .شروع مع خطة لاسترداد التاخیر (مرفق)مالمتحدة الإنمائي جدول محدث لل
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  التحدى الرئیسي الآخر الذي یواجھ المشروع ھو إدارة المشروع في حدود المیزانیة الحالیة.  یبحث
 ةالأولیة مع الحفاظ على جود ءة القیمیة من اجل تقلیل تكلفة الأنشافریق المشروع بخصوص الھندس

 التصمیم والنتائج.  تمثل الھندسة القیمیة تحدیا اخرا یواجھ فریق عمل المشروع.
 

  حقیقة أن المشروع قید الإنشاء یوجد بالقرب من حي سكني وقبالة مدرسة یضیف تحدیا اخر
 للمشروع.

 
 

  فریق المشروع بإغلاق قسم (جزء) من الطریق المجاور بعد لتخفیف ھذا التحدي، قام
لق لأغراض غالتنسیق مع السلطات المحلیة وبلدیة الخلیل، یتم استخدام قسم الطریق الم

لاستخدامھ  خاصة بلوجستیات المشروع وكحاجز أمان بین انشطة البناء والسكان المحلیین
 كمكان للعمل لمصلحة المشروع.

 یة التى اتخذھا فریق المشروع في وضع اجراءات طالإحتیا لتخفیفیتمثل احد تدابیر ا
اعمال البناء في  تللشكوى مع الجیران ومع ادارة المدرسة المجاورة في حال تسبب

المشروع في اي ازعاج او ضجة لفعالیات المدرسة المجاورة او الجیران.  اجراءات تقدیم 
یران ومھندس السلامة في المشروع الشكوى مبنیة على وجود خط اتصال مباشر بین الج

لتقدیم الشكاوي وتسجیلھا.  اثبتت ھذه الطریق فعالیتھا حیث قام فریق المشروع بأغلاق 
 جمیع الشكاوي بشكل مباشر.

  
، اشتكى الجیران من وجود حفر في الشارع 2019كمثال على ذلك، في بدایة شھر یولیو 

 basecourseالمجاور للمشروع والذى تم ردمھا مباشرة من قبل المقاول بوضع طبقة 
  فوقھا. "بیسكورس"

 
 
  
  الدروس المكتسَبة 

  
  اجتماع اللجنة الفنیة، تم الاتفاق على مناقشة البنود المذكورة  الحصول على نتائج مثمرة فيمن أجل

في جدول أعمال الاجتماع ولیس أي موضوع آخر. إذا أراد أي مشارك مناقشة بعض القضایا في 
فعلیھ أن یطلب من مجلس القضاء الأعلى أو برنامج الأمم المتحدة الإنمائي الاجتماع نصف الشھري 

(UNDP) بشكل مسبق وضوع في جدول أعمال الاجتماعأن یضیفوا ذلك الم. 
  من  للرفعالجھات المعنیة  كافةتم تجمیع الدروس المكتسَبة من محكمة طولكرم وتمت مناقشتھا مع

 مستوى الخدمات وتعزیز القدرة الوظیفیة لمحكمة الخلیل المقترَحة.
 لال مصمم المشروع احدى الدروس المكتسبة من خلال مراجعة المخططات الھیكلیة والذي تم من خ

، للمشاریع المستقبلیة، یجب ان تشمل عقود التصمیم متطلب بان یتم للھندسة أنسطاسشركة  –
مراجعة التصامیم الھیكلیة (المدنیة) من قبل طرق ثالث مؤھل قبل الإعتماد النھائي للمخططات.  

ثالث في حال وجود ھذا سیمكن برنامج الأمم المتحدة الإنمائي من الحصول على نصیحة من طرف 
 خلال لھندسة القیمیة للمشروع. نامكانیة لتحسین التصمیم او امكانیة لتوفیر في التكلفة م
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  الوضع الحالي للمشروع من الناحیة المالیة 
  

بقیت موازنة المشروع بنفس القیمة ونوقش ذلك في الاجتماع الأخیر للجنة التوجیھیة، وتم الاتفاق  •
والشؤون  )UNDPالثاني للترتیب الإداري بین برنامج الأمم المتحدة الإنمائي (على ذلك في التعدیل 

 -:على النحو التالي )GAC( كندا –العالمیة 
  

  2,044,396.31$ تنفیذ المشروع
  571,629.20$فریق ضمان الجودة

  657,000.00$ التكالیف المباشرة
  1,750,000.00$ المعدات

  100,000.00$والتقییمتدقیق الحسابات والرصد
  800,000.00$ أعمال التصمیم
  16,162,645.53$ البناء والتشیید

  596,974.52$ خدمات دعم التنفیذ
  $1,745,823.17 (GMS 7%)الخدمات الإداریة العامة

  1,868,764.55$ النفقات الطارئة
  1,527,521.63$مخاطر العملات غیر المتوقعة

  27,824,754.91$ المجموع الفرعي
دولار كندي 32,793,367المخصصات بالدولار الكندي:   

 

Figure 6 نسبة مصروفات المشروع  

  
% 37) وھو یمثل نسبة مایودولار امریكي لحد الآن (نھایة شھر   10,167,886.37 لقد تم صرف مبلغ 

برنامج الأمم المتحدة الإنمائي في الفترة ما بین الان ونھایة  من قیمة میزانیة المشروع الكلیة.  كما یتوقع
  .% من مجدموع المیزانیة الكلیة للشروع90ان یتم صرف مبلغ لحد نسبة  2020
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  المخاطر المرتبطة بفترة التقریر القادمة
 

  وصف المخاطر  الرقم
 )من سجل المخاطر(

یة وضع
 المخاطر

عالي، (
متوسط، 
)منخفض

الجھة 
المسؤولة 
عن إدارة 

 المخاطر

  والإجراءات  التدابیر
 )للمخاطر المتوسطة والعالیة لازمة فقط (
 

1 
في  المقاولفشل 

الحفاظ على الجودة 
 المطلوبة

 متوسط

برنامج الأمم 
المتحدة 
الإنمائي 

(UNDP) 

  یقوم فریق الموقع الخاص ببرنامج الأمم
بضمان الجودة  (UNDP)المتحدة الإنمائي 

  وعمل المتابعة عن كثب.
  سیر الاعمالاجتماع أسبوعي لمناقشة عقد. 
  تقدیم التقاریر واتخاذ التدابیر والإجراءات

 اللازمة في حالات عدم الامتثال. 
  سیتأكد برنامج الأمم المتحدة الإنمائي

)UNDP من وجود أفراد وحدة تنفیذ (
بتنفیذ ) في الموقع منذ البدء PIUالمشاریع (

 أعمال البناء.

2 
في  المقاولفشل 

برنامج لالامتثال 
  العمل المتفق علیھ

 عالي

برنامج الأمم
المتحدة

الإنمائي
(UNDP) 

  على مدار أسبوعيرصد البرنامج الزمني. 
  عن تسلیط الضوء على حالات الانحراف

 ومنع تلك الحالات.برنامج العمل 
  یقوم فریق الموقع الخاص ببرنامج الأمم

بالرصد عن كثب وضمان  المتحدة الإنمائي
  الجودة.

  تطور سیر اجتماعات اسبوعیة لمناقشة عقد
 .الاعمال

3 
  حوادث

 اثناء البناء
 عالي

  /قاولالم
برنامج الأمم

المتحدة
الإنمائي

)UNDP( 

  یقوم فریق الموقع الخاص ببرنامج الأمم
) بالفحص UNDPالمتحدة الإنمائي (

  والسلامة.الأسبوعي لجوانب الصحة 
 برنامج الأمم المتحدة الإنمائي  سیقوم

)UNDP (  أیة أفعال أو أعمال غیر بایقاف
  .بشكل فوري  آمنة

  التطبیق الصارم لخطة الصحة والسلامة
 (UNDP)لبرنامج الأمم المتحدة الإنمائي 

  في ھذا المشروع.
 بتوفیر موظف الصحة  المقاولسیقوم ا

 في جمیع الاوقات. والسلامة في الموقع
  فيبعمل تأكیدات/تطمینات  المقاولسیقوم 

 أعمال في الموقع. ةالمشروع قبل البدء بأی

4 
تجاوز نفقات 

  الموازنة
 عالي

اللجنة
التوجیھیة
للمشروع

 أن تكون الموازنة كافیة ویجب تتبعھا  التاكد
 شھري. على مدار
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  للنفقات الطارئة خاص یجب توفر مبلغ
حالات ولتغطیة الظروف غیر المتوقعة 

 الطوارئ.
 التحدیثات المنتظمة، تزوید الجھات المعنیة ب

التقاریر الشھریة، والتواصل إعداد و
 المستمر. 

5 

العوامل 
، النزاعاتالسیاسیة/

إغلاق الشوارع و
 في الخلیل

 عالي
جمیع الجھات

 المعنیة

  جمیع عند حدوث تلك المخاطر ستتأخر
التوقف الكامل عن ھا الأعمال أو قد ینتج عن

 العمل.
  لحالات الطوارئ خاصة وجود خطط

للاستعادة زمني والقیام بتطویر برنامج 
 ).الاعتیادي لوضعھا إعادة الأمور(

6 
شكاوى الجیران من 

 أنشطة البناء
 متوسط

  /قاولالم
برنامج الأمم

المتحدة
الإنمائي

)UNDP( 

  والجیران المتاخمة تم إخبار مدیر المدرسة
للشكاوى خاص الآخرین عن وجود إجراء 

أرقام الاتصال لكي یقوموا ب وتم تزویدھم
 /قاولبإعلام فریق الموقع الخاص بالم
) UNDPبرنامج الأمم المتحدة الإنمائي (

أنشطة  أو مشكلة نابعة عنعن أي إزعاج 
 البناء.

7 

فروقات في 
مخططات 
او في المشروع 

ات یجداول الكم
تؤدي الى التزامات 

  مالیة اضافیة

  عالي

برنامج الأمم
المتحدة

الإنمائي
)UNDP(  

  على المقاول مراجعة المخططات والجداول
 من اجل اي فروقات.

 تقدیم طلب لرفع المعلومات(RFIs)   الى
مستشاري التصمیم المتعاقد معھم في 

برنامج الأمم المتحدة الأنمائي في حالة 
وجود تباین في الرسومات او معلومات غیر 

 واضحة.
  أشراك اللجنة الفنیة للمشروع في اتخاذ

  القرارات المتعلقة بالتناقضات الرئیسیة. 

8  
تغییرات التصمیم 
  خلال مرحلة البناء

  عالي
اللجنة الفینة

للبناء
(CTC)   

  اي تغییر یتم اعتماده من قبلCTC 
 ومستشاري التصمیم.

  مراجعة التصمیم من قبل جمیع الأطراف
 للتأكد من مطابقتھ للمستخدم النھائي.

  متابعة اجراءات اللجنة الفنیة لتحدید ما
 سیؤدي الى تغییر التصمیم.

 .مراجعة وتسریع جدول المشروع 
 

 
  القادمةخطة المرحلة 

  
، سیتم تنفیذ الأنشطة التالیة )2020الى شھر یونیو  2019من شھر یولیو ( في المرحلة القادمة للمشروع
  بشكل رئیسي في موقع البناء:
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 الإنتھاء من المرحلة الھیكلیة (العظم) في المشروع. •
 .(stone cladding) الحجر تلبیس •
 .ةوالكھربائی ةالمیكانیكی الاعمال  •
 وتشغیل الأنظمة المیكانیكیة والكھربائیة والأنظمة الخاصة بالحمایة والمراقبة. البدء بتثبیت •
 الجزء الاول و الجزء الثاني في المشروع.أعمال التشطیب في  •
 وھندسة المواقع الطبیعیة وتجھیز غرفة الكھرباء. ،الأعمال الخارجیة •
 الفحص و التشغیل والتدریب.  •

  
 ) مایلي:2020الى شھر یونیو  2019من شھر یولیو في الأشھر القادمة ( الوثائق المطلوبةستتضمن 

  
والموافقة المرتبطة بالأثاث والتركیبات والمعدات والمواصفات إعداد وثائق العطاءات/المناقصات  •

 مجلس القضاء الأعلى. علیھا من قبَِل
بالقیام بزیارة اسبوعیة الى  2020سیقوم فریق تشغیل المبنى في مجلس القضاء الأعلى من بدایة  •

 موقع البناء للمراقبة والإشراف على الأنظمة السابق ذكرھا.
سیقوم برنامج الأمم المتحدة الإنمائي، بوضع خطة تشغیلیة بالتشاور مع الشركاء المھمین في  •

 كندا ... الخ) –المشروع (مجلس القضاء الأعلى، النیابة العامة، الشؤون الخارجیة 
  

  في ھذا المشروع اللجنة التوجیھیة للمشروع لمطلوب ان تتبناھاالقرارات ا
  

أن تقوم  (UNDP)یود برنامج الأمم المتحدة الإنمائي من خلال ھذا الاجتماع للجنة التوجیھیة للمشروع، 
  -اللجنة بتبني ومصادقة مایلي:

  
  ."الإقرارعلى استمرار المرحلة الحالیة للمشروع، الھیكلیة "العظم .1
بتغییر نظام العقدات الى عقدات لاحقة الشد، وخفض  "CTC" على موافقة اللجنة الفنیةالإقرار  .2

  .(basement -2) ارتفاع الارضیة في الطابقة فوق طابق التسویة
 .أعمال التشطیب. –الإقرارعلى بدء مرحلة المشروع القادمة  .3

 
 مرفقات التقریر

  
  برنامج العمل المعدل للمشروع (تاریخ تسلیم المشروع بقي كما ھو بدون تغییر كما ذكر في اجتماع

 .)8(اللجنة التوجیھیة السابق رقم 
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  صور للمشروع
 

  2018الجدار الحجري الموافق والمعتمد علیھ في دیسمبر 

 

 1مبنى الرافعة الخاصة بالمشروع والتى تم تركیبھا وتشغیلھا في 
 2وجزء من المبنى  3و 

  2-البدء بأعمال التشطیب في التسویة        

 

  1اعمال الطابق الأرضي في الجزء 

 2019یولیو  06سیر أعمال الموقع حتى  3دة خزان المیاه في البنایة عاساسات قاأعمال 
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 )UNDPجھات الاتصال من برنامج الأمم المتحدة الإنمائي (

  
 

  اــنادر عطالسید 
  أخصائي برامج

 وحدة البنیة التحتیة والھندسة
 )UNDP/PAPPبرنامج الأمم المتحدة الإنمائي / برنامج مساعدة الشعب الفلسطیني (

  القدس
  8200-626-02ھاتف: 
  8222-626-02فاكس: 

  0548173956موبایل: 
 nader.atta@undp.orgالبرید الإلكتروني: 

 
  وضـالسید جریس ع

  مشروع محكمة الخلیل –ع والمشرمدیر 
 )UNDP/PAPPبرنامج الأمم المتحدة الإنمائي / برنامج مساعدة الشعب الفلسطیني (

  القدس
  8200-626-02ھاتف: 
  8222-626-02فاكس: 
  054721 5364موبایل:

 Jiries.awad@undp.orgالبرید الإلكتروني: 
 

  ان مصلحـالسیدة حن
  محكمة الخلیل عمشرو – مساعدة البرامج

 )UNDP/PAPPبرنامج الأمم المتحدة الإنمائي / برنامج مساعدة الشعب الفلسطیني (
  القدس

  8200-626-02ھاتف: 
  8222-626-02فاكس: 
  054 8174220 :موبایل

  hanan.musleh@undp.orgالبرید الإلكتروني: 
 



ID Task Name Duration Start Finish % Complete Weight* percentage 
completed%

1 Hebron Court House Project 1209 days? Mon 01-01-18 Wed 10-11-21 10% 1000 21.07

2

3 Works by Al-Mosleh and Atlantic JV 895 days? Mon 01-01-18 Mon 09-11-20 12% 1000 21.07

4

5 Mobilization & Excavation 193 days? Mon 01-01-18 Mon 13-08-18 100% 70 7

6 Mobilization 23 days Mon 01-01-18 Sat 27-01-18 100% 5 0.5

7 Site Leveling and clearing 36 days Mon 01-01-18 Sun 11-02-18 100% 20 2

8 Site Investigation (geotechnical test) requested by consultant 
due to soil problems discovered during site leveling

52 days Mon 12-02-18 Thu 12-04-18 100% 5 0.5

9 Excavation for Foundations 35 days? Wed 14-02-18 Mon 26-03-18 100% 30 3

10 Stoppage period due to caves discovery and foundations 
re-design 

72 days Sat 14-04-18 Thu 05-07-18 100% 0 0

11 Submitt & Approval of VOII 30 days Tue 10-07-18 Mon 13-08-18 100% 10 1

12 Piling works 65 days Sat 01-09-18 Wed 14-11-18 100% 30 3

13 Piles driling, reinforcement and concrete casting 35 days Sat 01-09-18 Wed 10-10-18 100% 10 1

14 Modified excavation of foundations 41 days Sat 29-09-18 Wed 14-11-18 100% 10 1

15 Piles triming and cleaning around 27 days Tue 09-10-18 Thu 08-11-18 100% 10 1

16 Piles Sonic test 29 days Sat 13-10-18 Wed 14-11-18 100% 0 0

17 Block I 751 days? Sun 13-05-18 Sun 04-10-20 8% 400 6.69

18 Sub Structure Block I 133.3 days Thu 01-11-18 Sat 06-04-19 100% 50 5

19 Blinding under footings 15 days Thu 01-11-18 Sun 18-11-18 100% 5 0.5

20 Footings shuttering and steel fixing 20 days Sat 03-11-18 Sun 25-11-18 100% 10 1

21 Casting footings 20 days Wed 14-11-18 Thu 06-12-18 100% 5 0.5

22 walls and columns necks 29 days Tue 27-11-18 Sun 30-12-18 100% 10 1

23 insulation works for footings and wall necks 25 days Mon 10-12-18 Mon 07-01-19 100% 3 0.3

24 Back filling and laying base course layer 30 days Tue 08-01-19 Mon 11-02-19 100% 5 0.5

25 Mechanical and Electrical installations 8 days Sat 26-01-19 Sun 17-02-19 100% 2 0.2

26 Steel fixing and pouring slab on grade 30 days Tue 29-01-19 Mon 04-03-19 100% 5 0.5

27 Slab on Grade 30 days Sun 24-02-19 Sat 06-04-19 100% 5 0.5

28 Super structure block I 663 days? Sun 13-05-18 Tue 23-06-20 7% 200 1.69

29 Basement -2 block 71 days Mon 01-04-19 Sat 22-06-19 71% 22.8 1.63

30 -2 Columns and walls  part A 20 days Mon 22-04-19 Tue 14-05-19 100% 3.8 0.38

31 -2 Slab and beams for part A 10 days Wed 15-05-19 Sun 26-05-19 60% 3.8 0.23

32 -2 Columns and walls  part B 18 days Mon 01-04-19 Sun 21-04-19 100% 3.8 0.38

33 -2 Slab and beams for part B 10 days Mon 22-04-19 Thu 02-05-19 100% 3.8 0.38

34 -2 Columns and walls  part C 15 days Wed 15-05-19 Sat 01-06-19 70% 3.8 0.27

35 -2 Slab and beams for part C 18 days Sun 02-06-19 Sat 22-06-19 0% 3.8 0

36 Basement -1 block 93 days Sat 04-05-19 Mon 19-08-19 2% 22.8 0.06

37 -1 Columns and walls  part A 20 days Mon 27-05-19 Tue 18-06-19 0% 3.8 0

38 -1 Slab and beams for part A 20 days Wed 19-06-19 Thu 11-07-19 0% 3.8 0

39 -1 Columns and walls  part B 20 days Sat 04-05-19 Sun 26-05-19 15% 3.8 0.06

40 -1 Slab and beams for part B 20 days Mon 27-05-19 Tue 18-06-19 0% 3.8 0

41 -1 Columns and walls  part C 25 days Sun 23-06-19 Sun 21-07-19 0% 3.8 0

42 -1 Slab and beams for part C 25 days Mon 22-07-19 Mon 19-08-19 0% 3.8 0

43 Tower Crane Installation and Dismantle 264 days? Sun 13-05-18 Sat 16-03-19 0% 0 0

44 Tower crane installation 10 days Tue 05-03-19 Sat 16-03-19 0% 0 0

45 Tower crane dismantling 1 day? Sun 13-05-18 Sun 13-05-18 0% 0 0

46 Ground Floor 89 days Wed 19-06-19 Mon 30-09-19 0% 22.8 0

47 Ground floor columns and walls  part A 20 days Sat 13-07-19 Sun 04-08-19 0% 3.8 0

48 Ground floor slab and beams for part A 12 days Mon 05-08-19 Sun 18-08-19 0% 3.8 0

49 Ground floor columns and walls  part B 20 days Wed 19-06-19 Thu 11-07-19 0% 3.8 0

50 Ground floor slab and beams for part B 12 days Sat 13-07-19 Thu 25-07-19 0% 3.8 0

51 Ground floor columns and walls  part C 20 days Tue 20-08-19 Wed 11-09-19 0% 3.8 0

52 Ground floor slab and beams for part C 16 days Thu 12-09-19 Mon 30-09-19 0% 3.8 0

53 First Floor 95 days Sat 27-07-19 Wed 13-11-19 0% 22.8 0

54 First floor columns and walls  part A 20 days Mon 19-08-19 Tue 10-09-19 0% 3.8 0

55 First floor slab and beams for part A 12 days Wed 11-09-19 Tue 24-09-19 0% 3.8 0

56 First floor columns and walls  part B 20 days Sat 27-07-19 Sun 18-08-19 0% 3.8 0

57 First floor slab and beams for part B 12 days Mon 19-08-19 Sun 01-09-19 0% 3.8 0

58 First floor columns and walls  part C 20 days Tue 01-10-19 Wed 23-10-19 0% 3.8 0

59 First floor slab and beams for part C 18 days Thu 24-10-19 Wed 13-11-19 0% 3.8 0

60 Second Floor 96 days Mon 02-09-19 Sun 22-12-19 0% 22.8 0

61 Second floor columns and walls  part A 15 days Wed 25-09-19 Sat 12-10-19 0% 3.8 0

62 Second floor slab and beams for part A 12 days Sun 13-10-19 Sat 26-10-19 0% 3.8 0

63 Second floor columns and walls  part B 15 days Mon 02-09-19 Wed 18-09-19 0% 3.8 0

64 Second floor slab and beams for part B 12 days Thu 19-09-19 Wed 02-10-19 0% 3.8 0

65 Second floor columns and walls  part C 15 days Thu 14-11-19 Sun 01-12-19 0% 3.8 0

66 Second floor slab and beams for part C 18 days Mon 02-12-19 Sun 22-12-19 0% 3.8 0

67 Third Floor 102 days Thu 03-10-19 Wed 29-01-20 0% 22.8 0

68 Third floor columns and walls  part A 15 days Sun 27-10-19 Tue 12-11-19 0% 3.8 0

69 Third floor slab and beams for part A 12 days Wed 13-11-19 Tue 26-11-19 0% 3.8 0

70 Third floor columns and walls  part B 15 days Thu 03-10-19 Sun 20-10-19 0% 3.8 0

71 Third floor slab and beams for part B 12 days Mon 21-10-19 Sun 03-11-19 0% 3.8 0

72 Third floor columns and walls  part C 15 days Mon 23-12-19 Wed 08-01-20 0% 3.8 0

73 Third floor slab and beams for part C 18 days Thu 09-01-20 Wed 29-01-20 0% 3.8 0

74 Fourth Floor 111 days Mon 04-11-19 Wed 11-03-20 0% 22.8 0

75 Fourth floor columns and walls  part A 18 days Wed 27-11-19 Tue 17-12-19 0% 3.8 0

76 Fourth floor slab and beams for part A 12 days Wed 18-12-19 Tue 31-12-19 0% 3.8 0

77 Fourth floor columns and walls  part B 18 days Mon 04-11-19 Sun 24-11-19 0% 3.8 0

78 Fourth floor slab and beams for part B 12 days Mon 25-11-19 Sun 08-12-19 0% 3.8 0

79 Fourth floor columns and walls  part C 18 days Thu 30-01-20 Wed 19-02-20 0% 3.8 0

80 Fourth floor slab and beams for part C 18 days Thu 20-02-20 Wed 11-03-20 0% 3.8 0

81 Roof Concrete works 35 days Thu 12-03-20 Tue 21-04-20 0% 0 0

82  Parapet and Elevator slabs works Block I 20 days Thu 12-03-20 Sat 04-04-20 0% 0 0

83  Screed Slab and Roof water and thermal  insulation 15 days Sun 05-04-20 Tue 21-04-20 0% 0 0

84 Stone Works I 229 days Tue 01-10-19 Tue 23-06-20 0% 40.4 0

85 Walls water and thermal insulation 28 days Tue 01-10-19 Sat 02-11-19 0% 5 0

86 Stone cladding and pointing 160 days Sun 03-11-19 Wed 06-05-20 0% 30.4 0

87 Covers for expansion joints 21 days Sun 31-05-20 Tue 23-06-20 0% 5 0

88 End of block I concrete and stone works 1 day Thu 07-05-20 Thu 07-05-20 0% 0 0

89 Finishes Works Block I 399 days Sat 15-06-19 Mon 21-09-20 0% 147 0

90 Basement -2 162 days Sat 15-06-19 Thu 19-12-19 0% 21.5 0
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completed%

91 -2 Block I block works 27 days Sat 15-06-19 Mon 15-07-19 0% 2 0

92 -2 Block I door frames 15 days Tue 16-07-19 Thu 01-08-19 0% 0.5 0

93 -2 block I Mechanical and Electrical first fix 10 days Sat 03-08-19 Tue 13-08-19 0% 2 0

94 -2 Block I plastering 20 days Wed 14-08-19 Thu 05-09-19 0% 2 0

95 -2 block I Mechanical and Electrical second fix 15 days Sat 07-09-19 Mon 23-09-19 0% 2 0

96 -2 Block I tiling and epoxy works 20 days Tue 24-09-19 Wed 16-10-19 0% 2 0

97 -2 Block I false ceiling works 20 days Thu 17-10-19 Sat 09-11-19 0% 1.5 0

98 -2 Block I gypsum works 10 days Thu 17-10-19 Mon 28-10-19 0% 2 0

99 -2 Block I painting works 20 days Tue 29-10-19 Wed 20-11-19 0% 2 0

100 -2 Block I carpentry  works 40 days Mon 04-11-19 Thu 19-12-19 0% 1.5 0

101 -2 Block I steel and aluminum works 39 days Tue 05-11-19 Thu 19-12-19 0% 2 0

102 -2 block I Mechanical and Electrical final fix 20 days Thu 21-11-19 Sat 14-12-19 0% 2 0

103 Basement -1 160 days Tue 30-07-19 Sat 01-02-20 0% 20.5 0

104 -1 Block I block works 25 days Tue 30-07-19 Tue 27-08-19 0% 1 0

105 -1 Block I Door Frames 15 days Wed 28-08-19 Sat 14-09-19 0% 0.5 0

106 -1 block I Mechanical and Electrical first fix 10 days Wed 28-08-19 Sun 08-09-19 0% 2 0

107 -1 Block I plastering 20 days Thu 26-09-19 Sat 19-10-19 0% 2 0

108 -1 block I Mechanical and Electrical second fix 15 days Sun 20-10-19 Tue 05-11-19 0% 2 0

109 -1 Block I Tiling  Works 20 days Wed 06-11-19 Thu 28-11-19 0% 2 0

110 -1 Block I False Ceiling Works 25 days Thu 05-12-19 Thu 02-01-20 0% 1.5 0

111 -1 Block I gypsum works 20 days Sat 30-11-19 Sun 22-12-19 0% 2 0

112 -1 Block I Painting Works 20 days Wed 11-12-19 Thu 02-01-20 0% 2 0

113 -1 Block I Carpentry  Works 40 days Tue 17-12-19 Sat 01-02-20 0% 1.5 0

114 -1 Block I steel and aluminum works 40 days Tue 17-12-19 Sat 01-02-20 0% 2 0

115 -1 block I Mechanical and Electrical final fix 20 days Mon 23-12-19 Tue 14-01-20 0% 2 0

116 Ground Floor 210 days Sat 07-09-19 Thu 07-05-20 0% 21 0

117 GF Block I block works 40 days Sat 07-09-19 Tue 22-10-19 0% 1.5 0

118 GF Block I Door Frames 15 days Wed 23-10-19 Sat 09-11-19 0% 0.5 0

119 GF block I Mechanical and Electrical first fix 10 days Wed 23-10-19 Sun 03-11-19 0% 2 0

120 GF Block I plastering 35 days Sun 10-11-19 Thu 19-12-19 0% 2 0

121 GF block I Mechanical and Electrical second fix 35 days Sat 21-12-19 Wed 29-01-20 0% 2 0

122 GF Block I Tiling Works 30 days Thu 30-01-20 Wed 04-03-20 0% 2 0

123 GF Block I False Ceiling Works 30 days Tue 17-03-20 Mon 20-04-20 0% 1.5 0

124 GF Block I Gypsum Works 20 days Thu 05-03-20 Sat 28-03-20 0% 2 0

125 GF Block I Painting Works 20 days Tue 17-03-20 Wed 08-04-20 0% 2 0

126 GF Block I Carpentry  Works 40 days Mon 23-03-20 Thu 07-05-20 0% 1.5 0

127 GF Block I steel and aluminum works 40 days Mon 23-03-20 Thu 07-05-20 0% 2 0

128 GF block I Mechanical and Electrical final fix 20 days Thu 09-04-20 Sat 02-05-20 0% 2 0

129 First Floor 220 days Tue 05-11-19 Sat 18-07-20 0% 21 0

130 1st Floor Block I block works 45 days Tue 05-11-19 Thu 26-12-19 0% 1.5 0

131 1st Floor Block I door frames 15 days Sat 28-12-19 Mon 13-01-20 0% 0.5 0

132 1st Floor block I Mechanical and Electrical first fix 25 days Sat 28-12-19 Sat 25-01-20 0% 2 0

133 1st Floor Block I plastering 30 days Sun 26-01-20 Sat 29-02-20 0% 2 0

134 1st Floor block I Mechanical and Electrical second fix 15 days Sun 01-03-20 Tue 17-03-20 0% 2 0

135 1st Floor Block I Tiling and Epoxy Works 30 days Wed 18-03-20 Tue 21-04-20 0% 2 0

136 1st Floor Block I False Ceiling Works 20 days Wed 27-05-20 Thu 18-06-20 0% 1.5 0

137 1st Floor Block I Gypsum Works 20 days Wed 22-04-20 Thu 14-05-20 0% 2 0

138 1st Floor Block I Painting Works 20 days Sat 16-05-20 Sun 07-06-20 0% 2 0

139 1st Floor Block I carpentry  works 40 days Thu 21-05-20 Mon 06-07-20 0% 1.5 0

140 1st Floor Block I steel and aluminum works 40 days Thu 21-05-20 Mon 06-07-20 0% 2 0

141 1st Floor block I Mechanical and Electrical final fix 30 days Sun 14-06-20 Sat 18-07-20 0% 2 0

142 Second Floor 225 days Thu 14-11-19 Sun 02-08-20 0% 21 0

143 2nd Floor Block I block works 60 days Thu 14-11-19 Wed 22-01-20 0% 1.5 0

144 2nd Floor Block I Door Frames 15 days Thu 23-01-20 Sun 09-02-20 0% 0.5 0

145 2nd Floor block I Mechanical and Electrical first fix 25 days Thu 23-01-20 Thu 20-02-20 0% 2 0

146 2nd Floor Block I plastering 20 days Sat 22-02-20 Sun 15-03-20 0% 2 0

147 2nd Floor block I Mechanical and Electrical second fix 15 days Mon 16-03-20 Wed 01-04-20 0% 2 0

148 2nd Floor Block I Tiling  Works 30 days Thu 02-04-20 Wed 06-05-20 0% 2 0

149 2nd Floor Block I False Ceiling Works 25 days Wed 13-05-20 Wed 10-06-20 0% 1.5 0

150 2nd Floor Block I Gypsum Works 20 days Thu 07-05-20 Sat 30-05-20 0% 2 0

151 2nd Floor Block I Painting Works 20 days Sun 31-05-20 Mon 22-06-20 0% 2 0

152 2nd Floor Block I carpentry works 40 days Sat 06-06-20 Tue 21-07-20 0% 1.5 0

153 2nd Floor Block I steel and aluminum works 40 days Sat 06-06-20 Tue 21-07-20 0% 2 0

154 2nd Floor block I Mechanical and Electrical final fix 30 days Mon 29-06-20 Sun 02-08-20 0% 2 0

155 Third Floor 220 days Mon 16-12-19 Thu 27-08-20 0% 21 0

156 3rd Floor Block I block works 45 days Mon 16-12-19 Wed 05-02-20 0% 1.5 0

157 3rd Floor Block I door frames 15 days Thu 06-02-20 Sun 23-02-20 0% 0.5 0

158 3rd Floor block I Mechanical and Electrical first fix 25 days Thu 06-02-20 Thu 05-03-20 0% 2 0

159 3rd Floor Block I plastering 20 days Sat 07-03-20 Sun 29-03-20 0% 2 0

160 3rd Floor block I Mechanical and Electrical second fix 15 days Mon 30-03-20 Wed 15-04-20 0% 2 0

161 3rd Floor Block I Tiling  Works 30 days Thu 16-04-20 Wed 20-05-20 0% 2 0

162 3rd Floor Block I False Ceiling Works 20 days Thu 21-05-20 Sat 13-06-20 0% 1.5 0

163 3rd Floor Block I Gypsum Works 20 days Thu 21-05-20 Sat 13-06-20 0% 2 0

164 3rd Floor Block I painting works 30 days Sun 14-06-20 Sat 18-07-20 0% 2 0

165 3rd Floor Block I carpentry  works 40 days Sat 20-06-20 Tue 04-08-20 0% 1.5 0

166 3rd Floor Block I steel and aluminum works 40 days Sat 20-06-20 Tue 04-08-20 0% 2 0

167 3rd Floor block I Mechanical and Electrical final fix 30 days Sat 25-07-20 Thu 27-08-20 0% 2 0

168 Fourth Floor 212 days Sun 19-01-20 Mon 21-09-20 0% 21 0

169 4th Floor Block I block works 40 days Sun 19-01-20 Wed 04-03-20 0% 1.5 0

170 4th Floor Block I door frames 15 days Thu 05-03-20 Sun 22-03-20 0% 0.5 0

171 4th Floor block I Mechanical and Electrical first fix 12 days Mon 23-03-20 Sun 05-04-20 0% 2 0

172 4th Floor Block I plastering 30 days Mon 06-04-20 Sun 10-05-20 0% 2 0

173 4th Floor block I Mechanical and Electrical second fix 12 days Mon 11-05-20 Sun 24-05-20 0% 2 0

174 4th Floor Block I tiling and epoxy works 33 days Mon 25-05-20 Wed 01-07-20 0% 2 0

175 4th Floor Block I false ceiling works 30 days Thu 02-07-20 Wed 05-08-20 0% 1.5 0

176 4th Floor Block I gypsum works 20 days Thu 02-07-20 Sat 25-07-20 0% 2 0

177 4th Floor Block I painting works 25 days Sun 26-07-20 Sun 23-08-20 0% 2 0

178 4th Floor Block I carpentry  works 42 days Sat 01-08-20 Thu 17-09-20 0% 1.5 0

179 4th Floor Block I steel and aluminum works 42 days Sat 01-08-20 Thu 17-09-20 0% 2 0

180 4th Floor block I Mechanical and Electrical final fix 30 days Tue 18-08-20 Mon 21-09-20 0% 2 0

181 Roof Mechanical and Electrical works 25 days Wed 22-04-20 Wed 20-05-20 0% 0 0
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182 Finishing electrical works at roof 20 days Wed 22-04-20 Thu 14-05-20 0% 0 0

183 Finishing mechanical works at roof 25 days Wed 22-04-20 Wed 20-05-20 0% 0 0

184 Elevators Works 25 days Sun 05-04-20 Sun 03-05-20 0% 1 0

185 Fixing and initial commissioning for elevators 25 days Sun 05-04-20 Sun 03-05-20 0% 1 0

186 Initial commissioning of Block 1 10 days Tue 22-09-20 Sat 03-10-20 0% 1 0

187 End of finishing works at Block 1 1 day Sun 04-10-20 Sun 04-10-20 0% 1 0

188 External Works 93 days Thu 12-03-20 Sun 28-06-20 0% 0 0

189 External Works 93 days Thu 12-03-20 Sun 28-06-20 0% 0 0

190 Block II 437 days Sun 02-12-18 Thu 23-04-20 9% 250 4.25

191 Sub Structure II 97 days Sun 02-12-18 Sun 24-03-19 100% 30 3

192 Blinding under block 2 foundations 7 days Sun 02-12-18 Sun 09-12-18 100% 1 0.1

193 Steel fixing for Block 2 foundations 30 days Mon 10-12-18 Sun 13-01-19 100% 13 1.3

194 Casting Foundations Block 2 6 days Mon 14-01-19 Sun 20-01-19 100% 3 0.3

195  wall necks works Block 2 25 days Mon 21-01-19 Mon 18-02-19 100% 5 0.5

196 Insulation, backfill and base course above foundations in 
Block 2

15 days Tue 19-02-19 Thu 07-03-19 100% 3 0.3

197 Steel fixing and pouring S.O.G Block 2 13 days Sat 09-03-19 Sat 23-03-19 100% 5 0.5

198 Block 2 finish slab on grade 1 day Sun 24-03-19 Sun 24-03-19 100% 0 0

199 Super structure II 224 days Thu 04-04-19 Sat 21-12-19 10% 130 1.25

200 Basement -2 45 days Thu 04-04-19 Sun 26-05-19 66% 20 1.25

201 -2 Columns and walls  part A 11 days Sun 28-04-19 Thu 09-05-19 70% 5 0.35

202 -2 Slab and beams for part A 14 days Sat 11-05-19 Sun 26-05-19 0% 5 0

203 -2 Columns and walls  part B 20 days Thu 04-04-19 Sat 27-04-19 100% 5 0.5

204 -2 Slab and beams for part B 15 days Sun 28-04-19 Tue 14-05-19 80% 5 0.4

205 Basement -1 35 days Wed 15-05-19 Mon 24-06-19 0% 20 0

206 -1 Columns and walls  part A 15 days Mon 27-05-19 Wed 12-06-19 0% 5 0

207 -1 Slab and beams for part A 10 days Thu 13-06-19 Mon 24-06-19 0% 5 0

208 -1 Columns and walls  part B 15 days Wed 15-05-19 Sat 01-06-19 0% 5 0

209 -1 Slab and beams for part B 10 days Sun 02-06-19 Wed 12-06-19 0% 5 0

210 Ground Floor 36 days Thu 13-06-19 Wed 24-07-19 0% 20 0

211 Ground floor columns and walls  part A 15 days Wed 26-06-19 Sat 13-07-19 0% 5 0

212 Ground floor slab and beams for part A 10 days Sun 14-07-19 Wed 24-07-19 0% 5 0

213 Ground floor columns and walls  part B 15 days Thu 13-06-19 Sun 30-06-19 0% 5 0

214 Ground floor slab and beams for part B 10 days Mon 01-07-19 Thu 11-07-19 0% 5 0

215 First Floor 37 days Sat 13-07-19 Sat 24-08-19 0% 20 0

216 First floor columns and walls  part A 15 days Sat 27-07-19 Mon 12-08-19 0% 5 0

217 First floor slab and beams for part A 10 days Tue 13-08-19 Sat 24-08-19 0% 5 0

218 First floor columns and walls  part B 15 days Sat 13-07-19 Mon 29-07-19 0% 5 0

219 First floor slab and beams for part B 10 days Tue 30-07-19 Sat 10-08-19 0% 5 0

220 Second Floor 40 days Sun 11-08-19 Wed 25-09-19 0% 20 0

221 Second floor columns and walls  part A 15 days Wed 28-08-19 Sat 14-09-19 0% 5 0

222 Second floor slab and beams for part A 10 days Sun 15-09-19 Wed 25-09-19 0% 5 0

223 Second floor columns and walls  part B 15 days Sun 11-08-19 Tue 27-08-19 0% 5 0

224 Second floor slab and beams for part B 10 days Wed 28-08-19 Sun 08-09-19 0% 5 0

225 Roof concrete works 54 days Thu 03-10-19 Wed 04-12-19 0% 0 0

226  Parapet and elevator slabs works at Block II 20 days Thu 03-10-19 Sat 26-10-19 0% 0 0

227  Roof slab screed, water and thermal insulation 15 days Mon 18-11-19 Wed 04-12-19 0% 0 0

228 Stone Works II 102 days Sun 25-08-19 Sat 21-12-19 0% 30 0

229 Walls water and thermal insulation 27 days Sun 25-08-19 Tue 24-09-19 0% 10 0

230 Stone cladding and pointing 70 days Wed 25-09-19 Sun 15-12-19 0% 10 0

231 Covers of expansion joints 20 days Wed 27-11-19 Thu 19-12-19 0% 10 0

232 End of block II concrete and stone works 1 day Sat 21-12-19 Sat 21-12-19 0% 0 0

233 Finishes Works II 249 days Sat 15-06-19 Mon 30-03-20 0% 87 0

234 Basement -2 140 days Sat 15-06-19 Sun 24-11-19 0% 17.5 0

235 -2 Block II block and partitions works 15 days Sat 15-06-19 Mon 01-07-19 0% 1 0

236 -2 Block II door  fixing sub & frames 15 days Tue 02-07-19 Thu 18-07-19 0% 1.5 0

237 -2 block II Mechanical and Electrical first fix 15 days Tue 02-07-19 Thu 18-07-19 0% 1.5 0

238 -2 Block II plastering 20 days Sat 20-07-19 Sun 11-08-19 0% 1.5 0

239 -2 block II Mechanical and Electrical second fix 15 days Mon 12-08-19 Wed 28-08-19 0% 1.5 0

240 -2 Block II tiling and epoxy works 15 days Thu 29-08-19 Sun 15-09-19 0% 1.5 0

241 -2 Block II false ceiling works 15 days Mon 16-09-19 Wed 02-10-19 0% 1.5 0

242 -2 Block II gypsum works 15 days Mon 16-09-19 Wed 02-10-19 0% 1.5 0

243 -2 Block II painting works 15 days Thu 03-10-19 Sun 20-10-19 0% 1.5 0

244 -2 Block II carpentry  works 20 days Mon 21-10-19 Tue 12-11-19 0% 1.5 0

245 -2 Block II steel and aluminum works 20 days Mon 21-10-19 Tue 12-11-19 0% 1.5 0

246 -2 block II Mechanical and Electrical final fix 10 days Wed 13-11-19 Sun 24-11-19 0% 1.5 0

247 Basement -1 146 days Mon 01-07-19 Tue 17-12-19 0% 17.5 0

248 -1 Block II block and partitions works 15 days Mon 01-07-19 Wed 17-07-19 0% 1 0

249 -1 Block II door and windows fixing sub & frames 15 days Thu 18-07-19 Sun 04-08-19 0% 1.5 0

250 -1 block II Mechanical and Electrical first fix 15 days Thu 18-07-19 Sun 04-08-19 0% 1.5 0

251 -1 Block II plastering 30 days Mon 05-08-19 Sun 08-09-19 0% 1.5 0

252 -1 Block II tiling and epoxy works 25 days Mon 09-09-19 Mon 07-10-19 0% 1.5 0

253 -1 Block II false ceiling works 15 days Tue 08-10-19 Thu 24-10-19 0% 1.5 0

254 -1 Block II gypsum works 15 days Tue 08-10-19 Thu 24-10-19 0% 1.5 0

255 -1 block II Mechanical and Electrical second fix 15 days Sat 26-10-19 Mon 11-11-19 0% 1.5 0

256 -1 Block II painting works 25 days Sat 26-10-19 Sat 23-11-19 0% 1.5 0

257 -1 Block II carpentry  works 20 days Wed 06-11-19 Thu 28-11-19 0% 1.5 0

258 -1 Block II steel and aluminum works 20 days Wed 06-11-19 Thu 28-11-19 0% 1.5 0

259 -1 block II Mechanical and Electrical final fix 21 days Sun 24-11-19 Tue 17-12-19 0% 1.5 0

260 Ground Floor 130 days Mon 12-08-19 Thu 09-01-20 0% 17 0

261 GF block II block and partitions works 15 days Mon 12-08-19 Wed 28-08-19 0% 1 0

262 GF block II door  fixing sub & frames 15 days Thu 29-08-19 Sun 15-09-19 0% 1 0

263 GF block II Mechanical and Electrical first fix 15 days Thu 29-08-19 Sun 15-09-19 0% 1.5 0

264 GF block II plastering 15 days Mon 16-09-19 Wed 02-10-19 0% 1.5 0

265 GF block II Mechanical and Electrical second fix 15 days Thu 03-10-19 Sun 20-10-19 0% 1.5 0

266 GF block II tiling and epoxy works 15 days Mon 21-10-19 Wed 06-11-19 0% 1.5 0

267 GF block II false ceiling works 15 days Thu 07-11-19 Sun 24-11-19 0% 1.5 0

268 GF block II gypsum works 15 days Thu 07-11-19 Sun 24-11-19 0% 1.5 0

269 GF block II painting works 15 days Mon 25-11-19 Wed 11-12-19 0% 1.5 0

270 GF block II carpentry  works 15 days Sat 07-12-19 Mon 23-12-19 0% 1.5 0

271 GF block II steel and aluminum works 15 days Sat 07-12-19 Mon 23-12-19 0% 1.5 0

272 GF block II Mechanical and Electrical final fix 15 days Tue 24-12-19 Thu 09-01-20 0% 1.5 0
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273 First Floor 139 days Wed 28-08-19 Wed 05-02-20 0% 17.5 0

274 First floor block II block and partitions works 15 days Wed 28-08-19 Sat 14-09-19 0% 1 0

275 First floor block II door fixing sub & frames 15 days Sun 15-09-19 Tue 01-10-19 0% 1.5 0

276 First floor block II Mechanical and Electrical first fix 15 days Sun 15-09-19 Tue 01-10-19 0% 1.5 0

277 First floor block II plastering 15 days Wed 02-10-19 Sat 19-10-19 0% 1.5 0

278 First floor block II Mechanical and Electrical second fix 12 days Sun 20-10-19 Sat 02-11-19 0% 1.5 0

279 First floor block II tiling  works 25 days Sun 03-11-19 Sun 01-12-19 0% 1.5 0

280 First floor block II false ceiling works 15 days Mon 02-12-19 Wed 18-12-19 0% 1.5 0

281 First floor block II gypsum works 15 days Mon 02-12-19 Wed 18-12-19 0% 1.5 0

282 First floor block II painting works 15 days Thu 19-12-19 Sun 05-01-20 0% 1.5 0

283 First floor block II carpentry  works 20 days Tue 31-12-19 Wed 22-01-20 0% 1.5 0

284 First floor block II steel and aluminum works 20 days Tue 31-12-19 Wed 22-01-20 0% 1.5 0

285 First floor block II Mechanical and Electrical final fix 12 days Thu 23-01-20 Wed 05-02-20 0% 1.5 0

286 Second Floor 145 days Mon 14-10-19 Mon 30-03-20 0% 17.5 0

287 Second floor block II block and partitions works 25 days Mon 14-10-19 Mon 11-11-19 0% 1 0

288 Second floor block II door and windows fixing sub & 
frames

15 days Tue 12-11-19 Thu 28-11-19 0% 1.5 0

289 Second floor block II Mechanical and Electrical first fix 15 days Tue 12-11-19 Thu 28-11-19 0% 1.5 0

290 Second floor block II plastering 15 days Sat 30-11-19 Mon 16-12-19 0% 1.5 0

291 Second floor block II tiling  works 20 days Tue 17-12-19 Wed 08-01-20 0% 1.5 0

292 Second floor block II false ceiling works 15 days Thu 09-01-20 Sun 26-01-20 0% 1.5 0

293 Second floor block II gypsum works 13 days Thu 09-01-20 Thu 23-01-20 0% 1.5 0

294 Second floor block II Mechanical and Electrical second fix 12 days Sat 25-01-20 Thu 06-02-20 0% 1.5 0

295 Second floor block II painting works 15 days Sat 08-02-20 Mon 24-02-20 0% 1.5 0

296 Second floor block II carpentry  works 20 days Wed 19-02-20 Thu 12-03-20 0% 1.5 0

297 Second floor block II steel and aluminum works 20 days Wed 19-02-20 Thu 12-03-20 0% 1.5 0

298 Second floor block II Mechanical and Electrical final fix 15 days Sat 14-03-20 Mon 30-03-20 0% 1.5 0

299  Block II roof Mechanical and Electrical works 30 days Thu 05-12-19 Wed 08-01-20 0% 0 0

300  Finishing electrical works at roof 20 days Thu 05-12-19 Sat 28-12-19 0% 0 0

301  Finishing mechanical works at roof 30 days Thu 05-12-19 Wed 08-01-20 0% 0 0

302  Elevators Works 20 days Thu 05-12-19 Sat 28-12-19 0% 2 0

303  Fixing and initial commissioning for Elevators 20 days Thu 05-12-19 Sat 28-12-19 0% 2 0

304 Initial commissioning of Block 2 20 days Tue 31-03-20 Wed 22-04-20 0% 1 0

305 End of finishing works at block 2 1 day Thu 23-04-20 Thu 23-04-20 0% 0 0

306 Block III 370 days Sun 02-12-18 Wed 05-02-20 1% 150 0.13

307 Substructure III 115 days Sun 02-12-18 Sun 14-04-19 7% 20 0.13

308 Blinding under foundations 6 days Sun 02-12-18 Sat 08-12-18 100% 1 0.1

309 Foundations shuttering, reinforcement and casting works 31 days Sun 09-12-18 Sun 13-01-19 10% 3 0.03

310 Columns and walls necks concrete casting 15 days Mon 14-01-19 Wed 30-01-19 0% 2 0

311 Water insulation for water reservoirs ,foundations and walls 
necks

15 days Thu 31-01-19 Sun 17-02-19 0% 1 0

312 Backfill works 10 days Mon 18-02-19 Thu 28-02-19 0% 1 0

313 Base course layer 10 days Tue 05-03-19 Sat 16-03-19 0% 1 0

314 Slab on grade Block III 25 days Sun 17-03-19 Sun 14-04-19 0% 1 0

315 Concrete works for water reservoirs and pumps room 15 days Mon 14-01-19 Wed 30-01-19 0% 10 0

316 Superstructure III 221 days Mon 15-04-19 Sat 28-12-19 0% 80 0

317 Basement -2 50 days Mon 15-04-19 Tue 11-06-19 0% 23 0

318 -2 Columns and walls  30 days Mon 15-04-19 Sun 19-05-19 0% 11.5 0

319 -2 Slab and beams 20 days Mon 20-05-19 Tue 11-06-19 0% 11.5 0

320 Basement -1 45 days Wed 12-06-19 Sat 03-08-19 0% 23 0

321 -1 Columns and walls  20 days Wed 12-06-19 Thu 04-07-19 0% 11.5 0

322 -1 Slab and beams 25 days Sat 06-07-19 Sat 03-08-19 0% 11.5 0

323 Ground Floor 40 days Sun 04-08-19 Wed 18-09-19 0% 23 0

324 GF columns and walls  20 days Sun 04-08-19 Mon 26-08-19 0% 11.5 0

325 GF slab and beams 20 days Tue 27-08-19 Wed 18-09-19 0% 11.5 0

326 Stone Works Block III 85 days Thu 19-09-19 Thu 26-12-19 0% 11 0

327 Walls water and thermal insulation 20 days Thu 19-09-19 Sat 12-10-19 0% 2.5 0

328 Stone cladding and pointing 60 days Sun 13-10-19 Sat 21-12-19 0% 6 0

329 Covers of expansion joints 5 days Sun 22-12-19 Thu 26-12-19 0% 2.5 0

330 End of block III concrete and stone works 1 day Sat 28-12-19 Sat 28-12-19 0% 0 0

331 Finishes Works III 190 days Sun 30-06-19 Wed 05-02-20 0% 50 0

332 Basement -2 100 days Sun 30-06-19 Wed 23-10-19 0% 18 0

333 -2 Block III block and partitions works 10 days Sun 30-06-19 Wed 10-07-19 0% 0.9 0

334 -2 Block III door and windows fixing sub & frames 4 days Thu 11-07-19 Mon 15-07-19 0% 1 0

335 -2 block III Mechanical and Electrical first fix 5 days Thu 11-07-19 Tue 16-07-19 0% 1.5 0

336 -2 Block III plastering 15 days Wed 17-07-19 Sat 03-08-19 0% 1 0

337 -2 Block III tiling and epoxy works 15 days Sun 04-08-19 Tue 20-08-19 0% 1.5 0

338 -2 Block III false ceiling works 15 days Wed 21-08-19 Sat 07-09-19 0% 0.5 0

339 -2 Block III gypsum works 12 days Wed 21-08-19 Tue 03-09-19 0% 0.1 0

340 -2 block III Mechanical and Electrical second fix 6 days Wed 04-09-19 Tue 10-09-19 0% 1 0

341 -2 Block III painting works 15 days Wed 04-09-19 Sat 21-09-19 0% 1.5 0

342 -2 Block III carpentry  works 12 days Sun 22-09-19 Sat 05-10-19 0% 0.5 0

343 -2 Block III steel and aluminum works 12 days Sun 22-09-19 Sat 05-10-19 0% 5 0

344 -2 block III Mechanical and Electrical final fix 10 days Sun 06-10-19 Wed 16-10-19 0% 1.5 0

345 Pumps fixing and initial electrical and mechanical fix in 
pumps rooms

6 days Thu 17-10-19 Wed 23-10-19 0% 2 0

346 Basement -1 93 days Wed 21-08-19 Sat 07-12-19 0% 14 0

347 -1 Block III block and partitions works 12 days Wed 21-08-19 Tue 03-09-19 0% 1 0

348 -1 Block III door and windows fixing sub & frames 4 days Wed 04-09-19 Sun 08-09-19 0% 1 0

349 -1 block III Mechanical and Electrical first fix 5 days Wed 04-09-19 Mon 09-09-19 0% 1 0

350 -1 Block III plastering 15 days Tue 10-09-19 Thu 26-09-19 0% 2 0

351 -1 Block III tiling and epoxy works 15 days Sat 28-09-19 Mon 14-10-19 0% 1 0

352 -1 Block III false ceiling works 15 days Tue 15-10-19 Thu 31-10-19 0% 1 0

353 -1 Block III gypsum works 12 days Tue 15-10-19 Mon 28-10-19 0% 1 0

354 -1 block III Mechanical and Electrical second fix 6 days Tue 29-10-19 Mon 04-11-19 0% 1 0

355 -1 Block III painting works 15 days Tue 05-11-19 Thu 21-11-19 0% 1 0

356 -1 Block III carpentry  works 12 days Tue 12-11-19 Mon 25-11-19 0% 2 0

357 -1 Block III steel and aluminum works 12 days Tue 12-11-19 Mon 25-11-19 0% 1 0

358 -1 block III Mechanical and Electrical final fix 10 days Tue 26-11-19 Sat 07-12-19 0% 1 0

359 Ground Floor 105 days Mon 07-10-19 Wed 05-02-20 0% 18 0

360 GF Block III block and partitions works 12 days Mon 07-10-19 Sun 20-10-19 0% 2 0

361 GF Block III door and windows fixing sub & frames 4 days Mon 21-10-19 Thu 24-10-19 0% 1 0
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362 GF block III Mechanical and Electrical first fix 15 days Mon 21-10-19 Wed 06-11-19 0% 1.5 0

363 GF Block III plastering 15 days Thu 07-11-19 Sun 24-11-19 0% 2 0

364 GF Block III tiling and epoxy works 15 days Mon 25-11-19 Wed 11-12-19 0% 1.5 0

365 GF Block III false ceiling works 15 days Thu 12-12-19 Sun 29-12-19 0% 1 0

366 GF Block III gypsum works 12 days Thu 12-12-19 Wed 25-12-19 0% 1 0

367 GF block III Mechanical and Electrical second fix 6 days Thu 26-12-19 Wed 01-01-20 0% 1.5 0

368 GF Block III painting works 15 days Thu 26-12-19 Sun 12-01-20 0% 2 0

369 GF Block III carpentry  works 12 days Thu 02-01-20 Wed 15-01-20 0% 1.5 0

370 GF Block III steel and aluminum works 12 days Thu 02-01-20 Wed 15-01-20 0% 2 0

371 GF block III Mechanical and Electrical final fix 10 days Mon 13-01-20 Thu 23-01-20 0% 1 0

372 Initial commissioning of block 3 10 days Sat 25-01-20 Tue 04-02-20 0% 0 0

373 End of Block 3 finishing works 1 day Wed 05-02-20 Wed 05-02-20 0% 0 0

374 Mechanical and Electrical General works 89.38 days Thu 21-05-20 Wed 02-09-20 0% 50 0

375 Main generators fixing and initial commissioning 0.88 days Sat 29-08-20 Sat 29-08-20 0% 10 0

376 Main facility transformer fixing and initial commissioning 0.88 days Sat 29-08-20 Sun 30-08-20 0% 5 0

377 Pumps room second fix and initial commissioning 0.88 days Sun 30-08-20 Mon 31-08-20 0% 10 0

378 Main electrical board fixing and initial commissioning 0.88 days Mon 31-08-20 Tue 01-09-20 0% 5 0

379 Irrigation system fixing and initial commissioning 0.88 days Tue 01-09-20 Wed 02-09-20 0% 5 0

380 Roof VRF fixing and initial commissioning 0.88 days Thu 21-05-20 Thu 21-05-20 0% 15 0

381 Block IV 269 days Sun 23-06-19 Thu 30-04-20 0% 50 0

382 Sub structure  IV 45 days Sun 23-06-19 Tue 13-08-19 0% 5 0

383 Blinding under foundations 6 days Sun 23-06-19 Sat 29-06-19 0% 0.1 0

384 Foundations shuttering, reinforcement and casting works 15 days Sun 30-06-19 Tue 16-07-19 0% 2 0

385 Columns and walls necks concrete casting 10 days Wed 17-07-19 Sun 28-07-19 0% 0.7 0

386  insulation for foundations and walls necks 4 days Mon 29-07-19 Thu 01-08-19 0% 0.5 0

387 Backfill works 4 days Sat 03-08-19 Tue 06-08-19 0% 0.7 0

388 Base course layer 3 days Wed 07-08-19 Sat 10-08-19 0% 0.5 0

389 Slab on Grade Block  IV 3 days Sun 11-08-19 Tue 13-08-19 0% 0.5 0

390 Super structure  IV 172 days Wed 14-08-19 Sun 01-03-20 0% 20 0

391 Form work, steel fixing, and casting of Block IV walls and 
columns

16 days Wed 14-08-19 Sun 01-09-19 0% 9 0

392 Form work, steel fixing,  casting Block IV beams and slab 25 days Mon 02-09-19 Mon 30-09-19 0% 10 0

393 roof parapet ,screed slab and insulation 20 days Sat 08-02-20 Sun 01-03-20 0% 1 0

394 Stone Works  IV 40 days Mon 09-03-20 Thu 23-04-20 0% 10 0

395 Walls water and thermal insulation 10 days Mon 09-03-20 Thu 19-03-20 0% 3 0

396 Stone cladding and pointing 30 days Sat 21-03-20 Thu 23-04-20 0% 7 0

397 Plantation  IV 32 days Wed 25-03-20 Thu 30-04-20 0% 15 0

398 Planters works finishing and filing with agricultural soil 15 days Wed 25-03-20 Sat 11-04-20 0% 5 0

399 Irrigation pipes fixing 6 days Sun 12-04-20 Sat 18-04-20 0% 5 0

400 Plantation 10 days Sun 19-04-20 Wed 29-04-20 0% 5 0

401 end of block IV 1 day Thu 30-04-20 Thu 30-04-20 0% 0 0

402

403 Final Commissioning and Testing 42 days Tue 22-09-20 Mon 09-11-20 0% 0 0

404 final commissioning and testing for all facility 41 days Tue 22-09-20 Sun 08-11-20 0% 0 0

405 HJC Teams Training 15 days Tue 22-09-20 Thu 08-10-20 0% 0 0

406 Cleaning 30 days Tue 22-09-20 Mon 26-10-20 0% 0 0

407 Preparing and approving operation and maintenance manual 15 days Tue 22-09-20 Thu 08-10-20 0% 0 0

408 Preparing and approving as built drawings 20 days Tue 22-09-20 Wed 14-10-20 0% 0 0

409 Handing over operation and maintenance (O&M) manual, 
catalogues, as built drawings and warranties to HJC

6 days Thu 15-10-20 Wed 21-10-20 0% 0 0

410 Substantial hand over for Hebron Court house to HJC 1 day Mon 09-11-20 Mon 09-11-20 0% 0 0

411

412 Furniture, Fixture and Equipment (FF & E) and Solar PV 1017 days? Mon 01-01-18 Wed 31-03-21 0% 0 0

413 FF&E design and specs setting and approving by HJC 120 days Wed 30-10-19 Tue 17-03-20 0% 0 0

414 FF&E procurement 70 days Wed 18-03-20 Sun 07-06-20 0% 0 0

415 FF&E supply and installation 128 days Wed 05-08-20 Thu 31-12-20 0% 0 0

416 Training required for HJC operation team on IT systems within 
FF&E

15 days Sun 27-12-20 Tue 12-01-21 0% 0 0

417 Photovoltaic (PV) solar system design 30 days Mon 02-11-20 Sun 06-12-20 0% 0 0

418 PV System procurement 60 days Mon 07-12-20 Sun 14-02-21 0% 0 0

419 Supply and Installation 33 days Mon 15-02-21 Wed 24-03-21 0% 0 0

420 HJC operation team training for PV system 6 days Thu 25-03-21 Wed 31-03-21 0% 0 0

421 1 day? Mon 01-01-18 Mon 01-01-18 0% 0 0

422 Hebron Court House Fully operational 1 day Sat 02-01-21 Sat 02-01-21 0% 0 0

423 1 day? Mon 01-01-18 Mon 01-01-18 0% 0 0

424 Defects Notification Period 1209 days? Mon 01-01-18 Wed 10-11-21 0% 0 0

425 Defect notification period (DNP) by Al-Mosleh and Atlantic JV 314 days Tue 10-11-20 Wed 10-11-21 0% 0 0

426 UNDP Engineering unit follow up during DNP 314 days Tue 10-11-20 Wed 10-11-21 0% 0 0

427 1 day? Mon 01-01-18 Mon 01-01-18 0% 0 0

428 Project Final Operational Report 0 days Tue 08-02-22 Tue 08-02-22 0% 0 0

429 End of Administrative Arrangement (AA) 0 days Sun 31-07-22 Sun 31-07-22 0% 0 0

430 1 day? Mon 01-01-18 Mon 01-01-18 0% 0 0
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