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Brief description of 
context 

Bosnia and Herzegovina is an upper middle-income country in southeast Europe with a 
population of 3.5 million. Accession to the European Union (EU) is an overarching priority. 
However, over two decades after the signing of the Dayton Peace Agreement, EU 
accession is constrained by limited reform progress and frequent institutional and political 
deadlocks that hamper public sector performance and weaken citizens’ trust in 
government.  

While the country has been living in peace for the past 25 years and has made 
considerable progress, significant efforts are still needed to achieve true reconciliation and 
turn resolutely toward better future for all citizens. 

The human development and economic development trends show vulnerability. The 2020 
Human Development Index was 0.780, placing the country in the high human 
development category. Of critical importance, the population is shrinking and ageing. Out-
migration is an urgent challenge, representing a loss of young people and skilled workers 
upon which future sustainable development will depend: two million citizens of Bosnia and 
Herzegovina are currently working or residing abroad1 – the highest share in the Western 
Balkans2. 

The 2020 - 2021 COVID-19 pandemic has severely affected the country development, 
economy and society. The crisis affected unemployment, which was already high at 
15.7%3 (particularly among young people - 47.3%), as well as aggravated the situation for 
a large proportion of the population, especially the elderly and the socially excluded, who 
are trapped in hand-to-mouth existence, with some 18.9 % estimated to be living below 
the income poverty line.4 The annual economic growth of Bosnia and Herzegovina ranged 
from 3.1% to 3.5 % between 2016-20195 and decreased by 4 % in 2020 due to the COVID-
19 crisis. The economy displays a high level of carbon and energy intensity.  

Gradually, Bosnia and Herzegovina’s development agenda will be shifting towards 
sustainable and inclusive growth with the adoption of the SDG Framework for Bosnia and 
Herzegovina 2030. 

Sector-specific context and analysis 

Bosnia and Herzegovina has unique historical and cultural heritage, as well as one of 
Europe’s most rich natural landscapes. The country is enigmatic for many international 
tourists, safe and reachable by car or with short flights from major European destinations, at 
prices that make the country one of the Europe's best-value destinations. Bosnia and 
Herzegovina is most intriguing for its East-meets-West aura, stemming from blended 
Ottoman and Austro-Hungarian legacy, its breath-taking natural beauties, and well-
preserved tradition and culture. Over the last several years, Bosnia and Herzegovina has 

 

1 Ministry of Security of Bosnia and Herzegovina, migration profile, 2018.  
2 Trends in International Migrant Stock: The 2017 Revision, the United Nations, 2017. 
3 2019 labour force survey, Agency for Statistics of Bosnia and Herzegovina.  
4 Human Development Report: Beyond income, beyond averages, beyond today: Inequalities in human development in the 21st century, UNDP, 2019. 
5 World Bank, country report for Bosnia Herzegovina, 2019. 

http://hdr.undp.org/en/countries/profiles/BIH
http://hdr.undp.org/en/countries/profiles/BIH
https://www.ekonsultacije.gov.ba/legislationactivities/downloaddocument?documentId=1014743
https://www.ekonsultacije.gov.ba/legislationactivities/downloaddocument?documentId=1014743
https://data.worldbank.org/indicator/NY.GDP.MKTP.KD.ZG?locations=BA
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been affirmed as a desirable global destination, with steadily growing number of visitors and 
tourists.6  

Tourism sector is among the fast-growing industries in the country, which has the potential 
to significantly contribute to sustainable growth and quality of life in rural areas. The direct 
contribution of travel and tourism to the Gross Domestic Product (GDP) in 2019 was 9.3 % 
of the total economy (US$ 1.82 billion), while its contribution to the employment in the country 
accounted for 9.6 % of the total employment (or 79,100 jobs). In 2019, the country had the 
third-highest tourism growth rate in the world.7 At the same time, the tourism sector has a 
high climate and environmental footprint, requiring heavy energy and fuel consumption and 
placing stress on land systems. 

However, in 2020, the COVID-19 pandemic has decreased tourism revenues by more 
than 85.6 %, reduced the number of international tourists by nearly 70 % and the number 
of overnight stays by 79.9 % compared to 20198 and disrupted the sector’s development. 
A decade of positive economic growth and development of the tourism sector in Bosnia and 
Herzegovina has been almost completely shattered by the COVID-19 pandemic in less than 
a year. Families and small rural businesses that 9invested their life savings to welcome 
tourists now face the threat of losing everything.  Responding to these challenges, tourist 
agencies and service providers have identified a life-saving opportunity in re-channelling the 
country’s tourism potential towards the domestic and regional market. This shift was driven 
by the fact that in the new COVID-19-imposed reality, majority of tourists opt for driving or 
short-flight distance destinations, primarily such that offer relaxation and activities in 
healthy natural environment, i.e. - Via Dinarica type of tourism offers.  

When compared to the same period in 2020, there is evident trend of increased number 
of tourists in the first half of 2021, indicating that recovery of the tourism sector is slowly 
picking up. In the period January - May 2021, tourists made 240,433 visits to Bosnia and 
Herzegovina, which is an increase of 29.1% and 557,667 overnight stays, which is an 
increase of 23.5% compared to the same period in 2020. Noteworthy, the number of 
overnight stays of domestic tourists increased by 93.0%, while the number of overnight 
stays of foreign tourists decreased by 18.6% compared to the same period in 2020. The 
share of domestic tourists in the total number of overnight stays is 58.9%, while the share 
of foreign tourists is 41.1%.10 

Although a full recovery of the tourism sector will take several years, it is evident that the 
process has already commenced, while the crisis can provide an opportunity for Bosnia and 
Herzegovina to address some structural challenges and tap into opportunities to make a 
lasting shift towards sustainable tourism development. UNDP is interested to support such 
demanding transformation by supporting such transition particularly along the Via Dinarica 
trails in the country, with focus on rural areas.  

Brief description of 
project  

The project sought to further economic development opportunities in Bosnia and 
Herzegovina by supporting sustainable nature-based tourism development. To this end, 
the Project advanced the Via Dinarica concept as a mechanism connecting cultural, 
historical, and natural resources, working in partnership with relevant institutions and other 
stakeholders, and contributing to improved livelihoods and economic growth, particularly 
for rural communities along the trails in Bosnia and Herzegovina. These have been 
achieved through the following outcomes:  

Outcome 1: Via Dinarica further affirmed and sustained as a safe internationally 
recognized tourism brand, 

Outcome 2: Via Dinarica as a tourism platform offering economic development 
opportunities for local communities. 

While working with a wide range of institutional stakeholders, main Project partners were the 
Ministry of Foreign Trade and Economic Relations of Bosnia and Herzegovina, Ministry of 
Environment and Tourism of the Federation of Bosnia and Herzegovina, Ministry of Trade and 
Tourism of Republika Srpska, as well as the 9 partner local governments selected based on 
the open call, out of the Local Governments listed under 1.3. 

During the preparation of the second phase of the project, the Local Project Appraisal 
Committee (LPAC) meeting was held on January 31st, 2018, where UNDP consulted relevant 
ministries before formal negotiation with potential donors. The members of the LPAC were 
informed that the interest for financing the new phase of the project was expressed by the 

 

6 United Nations Conference on Trade Development, General Profile: Bosnia and Herzegovina, online factsheet, 2018. 
7 World Travel & Tourism Council, Bosnia and Herzegovina 2019 Key Data, 2020. 
8 Agency for Statistics of Bosnia and Herzegovina, Tourism, December 2020. 
9 Can tourism survive a post-COVID world?, UNDP, Istanbul regional Hub, August 2020. 
10 Agency for Statistics, Bosnia and Herzegovina, Business statistics, tourism cumulative, January – May 2021. 

https://unctadstat.unctad.org/CountryProfile/GeneralProfile/en-GB/070/index.html
http://www.bhas.ba/?lang=en
https://www.eurasia.undp.org/content/rbec/en/home/stories/tourism-survive-post-covid-world.html
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Italian Agency for Development Cooperation (AICS), for which a project proposal worth EUR 
1.2 million was prepared.  

The Project structure included the Project Board as the main steering mechanism and the 
decision-making authority, responsible for the Project management oversight. The Project 
Board reviewed and endorsed annual work plans, supervised the implementation progress, 
and authorized any major deviation therefrom. It provided strategic guidance, as well as gave 
final approval to selected strategic and operational issues. Members of the Project Board were 
representatives of the Ministry of Foreign Trade and Economic Relations of Bosnia and 
Herzegovina, the Ministry of Environment and Tourism of the Federation of Bosnia and 
Herzegovina, the Ministry of Trade and Tourism of Republika Srpska, AICS and UNDP. UNDP 
served as the secretariat to the Project Board, responsible for sending out invitation for Project 
Board meetings, preparing meeting agenda and materials, as well as meeting minutes. As 
most of the Project implementation was carried out during the COVID-19 pandemic besides 
through standard type of meetings, the members of the Board regularly receiving updates, in 
an online/e-mail format, on the achieved results in the previous period and activities planned 
for the next period, including information on the response to the challenges imposed by COVID-
19 and much needed adaptation of the project activities to the new situation. This also refers 
to the new grant schemes, training for tourism service providers and promotional activities, 
primarily the preparation of a virtual fair presentation and open air-fairs/road show, the 
organization of voluntary actions and joining the ongoing initiative “Odmori u BiH”, in the form 
of popularization of Via Dinarica destinations through an intensive promotional campaign and 
co - financing of Via Dinarica packages, to help Via Dinarica beneficiaries overcome the crisis 
caused by the COVID - 19 pandemic more easily. 

Key project results and 
successes 

As a tourism-oriented project, Via Dinarica faced a number of challenges in the 
implementation related to COVID-19 outbreak and consequent restrictions of movement, 
a sharp decline of tourism activities, and impact to collecting the public budgets of the LGs 
providing their own co-funding. However, despite the COVID-19-related obstacles and 
difficulties elaborated throughout this report, Via Dinarica managed to adjust its approach 
and achieve the set objectives.  
Local financial contribution, including higher level government’s (FBiH Ministry of 
Environment and Tourism) and 18 partner LGs’ (9 supported by AICS Grant funds and 9 
supported by USAID Grant funds) amounted to over 730,000 USD to the Via Dinarica 
project funding.  
Over 550 km of new Via Dinarica trails were marked by Terra Dinarica, a field partner, 
working in partnership with local mountaineers. Despite the above-mentioned challenges, 
Via Dinarica trails and tourism locations along remain the major magnet for the tourists. It 
is therefore of utmost importance to keep maintaining and developing the Via Dinarica 
trails in BiH.  
The capacities of Terra Dinarica were strengthened through a capacity building 
programme and thus basic infrastructure was put in place for Via Dinarica Support Centre 
led by Terra Dinarica to provide for sustainability of the Via Dinarica initiative. A 
comprehensive consultation process was facilitated by the project that included a wide 
range of actors – partner ministries at the state and entity levels, partner LGs, beneficiary 
mountaineers and other nature-based tourism service providers, and mountaineering 
associations at the BiH, FBiH and RS levels on Via Dinarica Support Centre role and 
format.  
Through a public funding scheme to diversify and enhance tourism offer along Via Dinarica 
trails, the Activity supported 17 nature-based tourism service providers with grants across 
the Via Dinarica area. The value of grants was approximately 7,500 to 10,000 USD 
(13,000 to 17,000 BAM) and included a requirement of 15% co-financing by the grantee.   
A pilot activity of integrating domestic traditional products in Via Dinarica tourism offer was 
launched, and through the second public funding scheme, further 8 producers and 
processors and 3 sales point of traditional products were supported with grants within the 
seven value chains: honey, herbs, forest mushrooms, forest fruits, traditional handcrafts, 
fruit, and fruit products. The value of grants was approximately 3,000 to 4,500 USD (5,000 
to 7,500 BAM) and included a requirement of 15% co-financing by the grantee.   
To complement the grants, the beneficiaries received technical assistance for improving 
business performance. All beneficiaries selected within the public funding scheme to 
support integration of domestic traditional products in Via Dinarica tourism offer in BiH 
were offered technical assistance that included: technical assistance for introduction of 
sound business practices for farm management and the SMEs (Small and Medium 
Enterprises), facilitating creation of linkages among farmers, buyers (SMEs) and the end 
consumers, providing technical assistance to the SMEs on possible improvements in 
business practices with a focus on the adoption of market requirements; proposing 
connections between value chains and the relevant markets that will offer value chain 
products in the urban areas too and ensure their placement and presence at the wider 
market.   
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Finally, all beneficiaries within both grant schemes were offered technical assistance in 
the form of guidance, advice and training that included principles of nature-based tourism, 
including environment preservation; tourism product development based on local 
resources; ways and methods to provide better service to tourists; development of 
business plans; tourism product development strategies – partnerships, resources, and 
market access, effectively communicating one's tourism products – use of social media 
and digital marketing, and transfer of good practices related to COVID-19.   
The worldwide outbreak of COVID-19 brought the world to a standstill, and tourism was 
one of the worst affected of all the economic sectors. This crisis also has implications on 
tourism in Bosnia and Herzegovina as well, whereby many businesses have been faced 
with the big decrease in income, while thousands of jobs in this sector have come under 
a risk. The project target was to generate retain/create 25 jobs (part-time/seasonal) as a 
result of the Project assistance. Through public calls on Enhancing tourism offer and 
services along the Via Dinarica trails in Bosnia and Herzegovina, approved applicants 
(grant and technical assistance beneficiaries) committed to generate retain/create 29 jobs 
(part time/seasonal). Until completion of this report, beneficiaries provided written 
confirmation/proof for creation of a total of 10 direct full time / part time or seasonal officially 
registered jobs. Out of the 10 jobs, 7 or 70% are for women. Further 6 full time jobs were 
officially reported in writing as retained. Out of the 6, 4 retained full time jobs or 66% are 
for women. In total, 16 full time/part time jobs were created/retained. Out of that, 11 or 
69% are for women.  
A total of 20,236 visitors/tourists visited beneficiary Via Dinarica tourism service providers 
in 2020, and the proportion of foreign tourists was a modest 20%. That number grew to 
39,979 in 2021, which is a 98% annual increase. The proportion of foreign tourists grew 
in comparison with the previous year to 27%.  
Beneficiary Via Dinarica tourism service providers reported a total of 452,202 BAM of sales 
in 2020. That figure increased to 732,580 BAM in 2021, which is a 62% annual increase. 
The data are consistent with the overall figures at the national, BiH level, presented in the 
introduction chapter of this report. 
When the beneficiaries of the USAID-funded complementary Via Dinarica project are 
added, the calculation is as follows: a total of 120,372 visitors/tourists visited the Via 
Dinarica beneficiary tourism service providers in 2020, and the proportion of foreign 
tourists was 18%. That figure grew to 199,035 (adding to a reference value, it amounts to 
409,407), which is a 65% annual increase. The proportion of foreign tourists grew in 
comparison with the previous year to 23%.  
Within the partnership with the LGs, 9 small-scale infrastructure projects supporting 
nature-based tourism development were implemented in the 9 partner LGs, with a total 
value of over 250,000 USD, and include Arrangement of the picnic are Seget in 
Tomislavgrad, Improvement of the mountain lodge Klekovača on mountain Kozara, 
Reconstruction of the local road to village Izgori, etc. Average value of individual project 
was ca. 20,000 USD.  
To ensure quality tourism experiences, it was essential to organize network of information 
hubs along the trails. Thus, 3 Via Dinarica information, promotion and service hubs in 
Bosnia and Herzegovina were established, located in Blidinje Nature Park, Sutjeska 
National Park, and Mountain Lodge “Vrela”, Tušila on Treskavica Mountain. Along with 
the execution of works on arranging and equipping hubs, staff capacities were improved 
through the organization of several trainings for staff who engaged in Via Dinarica hubs. 
The hubs are now reconstructed, adapted, and equipped for providing information, 
equipment, accommodation, food, local products, guides, parking, and other necessities 
to tourists with the staff trained for providing services on Via Dinarica trails.  
In 2020, Via Dinarica partnered with the Odmori u BiH initiative to raise the interest of 
domestic market for Via Dinarica and help preserve businesses operating under the 
umbrella of Via Dinarica that were challenged by the COVID-19 pandemic. From 
September to November 2020, Odmori u BiH initiative (run by Sarajevo Navigator) created 
and placed on the market 15 two- and three-day integrated Via Dinarica tourism packages 
along the three main Via Dinarica trails in BiH, involving 11 beneficiary tourism service 
providers. 40 vouchers were made available on the www.odmoriubih.ba platform to BiH 
citizens, with a discount of 200 BAM per voucher, and all 40 vouchers were sold by 
November 2020. Packages are available under the Via Dinarica filter on the Odmori u BiH 
web site, and the number of available packages varies by the season, as Odmori u BiH 
finds most relevant and attractive for the tourism market. Additional 6 new tourism 
packages/tours were created by Via Dinarica beneficiary tourism agencies/tour operators 
throughout the project implementation, and they are all still available online. 
Adjusting its approach to the new COVID-19 pandemic related circumstances, Via 
Dinarica participated in virtual ITB Berlin, the world’s leading travel trade show in March 
2021. The 2021 ITB edition was completely online due to COVID-19 pandemic. A Via 
Dinarica online profile was created, containing promotional videos and publications that 
included the 95 Via Dinarica beneficiaries from both Activity phases in BiH along the three 
main Via Dinarica trails – the White, the Green and the Blue. Via Dinarica ITB Profile was 

https://tomislavcity.com/tomislavgrad-uredeno-gradsko-izletiste-seget/
https://tomislavcity.com/tomislavgrad-uredeno-gradsko-izletiste-seget/
http://www.pdklekovaca.org/?p=3193
https://gacko-rs.info/popravka-i-asfaltiranje-puta-za-selo-izgori/
https://odmoriubih.ba/
http://www.odmoriubih.ba/
https://odmoriubih.ba/pretraga?keywords=Via%20Dinarica&type=offers
https://online.fliphtml5.com/kwzke/ykmx/#p=1
https://online.fliphtml5.com/kwzke/ykmx/#p=1
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linked to the Via Dinarica Outdooractive web platform, which promoted the entire region 
as a nature-based tourism destination.  
Additionally, 6 Via Dinarica Open Air Fair/Road Shows were organized across BiH in 
summer 2021. Via Dinarica Open Air Fair gathered and directly engaged hundreds of 
people on the spot in Sarajevo, Zenica, Tuzla, Bijeljina, Mostar and Banja Luka. Hundreds 
of thousands of people were reached in the campaign via mainstream and social media 
as well. Via Dinarica Open Air Fair gathered many Via Dinarica users and service 
providers, institutions and governments' representatives, NGOs (non-governmental 
organizations), and other stakeholders from the tourism sector in the 6 major cities across 
Bosnia and Herzegovina. Video: VIA DINARICA OPEN- AIR FAIR - YouTube.  
Prior to the pandemic outbreak, Via Dinarica was also presented at 2019 Sarajevo and 
Mostar tourism fairs. 
Cumulatively, over 3 million people were reached through presentation of Via Dinarica at 
domestic and international fairs. 
At the conference “Via Dinarica - Green and Sustainable Growth Trails” held in Sarajevo 
on 14 December 2021, to mark the completion of the second phase of Via Dinarica project, 
participating institutional governmental and LG partners, donors, beneficiaries, and main 
regional stakeholders unanimously confirmed their commitment to further support the Via 
Dinarica initiative. As testified by the main partners at the conference, the importance of 
Via Dinarica is that it did not only provide financial resources to its beneficiaries; with the 
support of Via Dinarica, one becomes a part of the wider regional network for sustainable 
tourism development under the recognizable, internationally affirmed brand. Video: Via 
Dinarica - Staze zelenog i održivog razvoja / Via Dinarica - Green and Sustainable Growth 
Trails 

Project shortcomings 
and solutions 

 

Shortcoming: Tourism sector, being in the focus of the Via Dinarica project, was amongst 
the most affected by the Covid-19 pandemic. 

Response: The project needed to react promptly and to develop a mitigation plan and to 
adjust some activities to the new circumstances. New measures in accordance with the 
COVID-19 prevention policy have been introduced. These included appropriate physical 
distancing, working in pairs and smaller groups, more stringent hygiene measures, and 
obeying any other measures where applicable. Starting from March 2020, many activities 
were implemented online or in a digital manner including meetings, info days, 
consultations and guidelines, promotion, etc. Whenever and whenever possible, smaller 
group and/or outdoor events have been organized instead of initially planned indoor 
events (fairs, networking events, trainings, etc.).  

Shortcoming 2: The outbreak of Covid-19 had a profound effect on the LGs and their 
budgets. Out of the initially selected 20 partner LGs, 18 remained committed to partnership 
within Via Dinarica project and further development of nature-based tourism in their 
respective areas. Activities in the nine (9) LGs have been co-funded by USAID Via 
Dinarica (Output 1) and another nine (9) by complementary AICS-co-funded Via Dinarica 
(Output 2). Covid-19 pandemic has caused problems in collecting the funds to fill the public 
budgets throughout BiH. The municipality of Stari Grad Sarajevo (USAID co-funded) had 
given up on the partnership earlier due to their budget deficit, as it relied heavily on 
incomes from tourism and craftsmanship, which had been virtually non-existent due to 
pandemic. 

Response 2: To respond to the effects of belated provision of pledged LGs’ co-financing, 
the project team published and implemented three public calls for applications to enhance 
tourism offer and services and two public calls for applications to integrate traditional 
domestic products in the Via Dinarica tourism offer in the partner LGs in BiH throughout 
2020 and 2021. The calls for proposals included additional criteria related to job retention, 
and introduction of hygienic, health and safety measures. 

Lessons learned Lesson 1: Via Dinarica outdoor tourism offer needs a stronger promotion at the 
national, BiH, and regional, Western Balkans, levels. Despite the challenges that the 
sector of tourism has faced due to pandemic, the niche of outdoor, nature-based tourism 
supported through Via Dinarica initiative opened new opportunities for the promotion of 
Via Dinarica sites as safe locations not only internationally, but also nationally (BiH) and 
regionally (Western Balkans) for the benefit of the direct beneficiaries.  

Lesson 2: Further promotion and affirmation of Via Dinarica brand is needed 
amongst the local populations. Via Dinarica gains its attractiveness from the local 
populations, traditions, memory of generations. Further support is needed for the initiative 
since that is exactly what attracts and enchants tourists and visitors. The local populations 
need to know what Via Dinarica is and embrace it as their own, as the backbone of 
development and a chance for a better life through sustainable tourism, because without 
the support of the local populations the Via Dinarica cannot move forward.  

Lesson 3: Further support to creation of integrated Via Dinarica tourism packages 
is needed. The next logical step is the strengthening of capacities of local tourist agencies 

https://www.youtube.com/watch?v=ENJy4u16yzo
https://www.youtube.com/watch?v=guqhZKFnvEA
https://www.youtube.com/watch?v=guqhZKFnvEA
https://www.youtube.com/watch?v=guqhZKFnvEA
https://www.ba.undp.org/content/bosnia_and_herzegovina/bs/home/presscenter/vijesti/2019/ListaOdabranihJLSViaDinarica.html
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that develop and sell such packages and connecting them with the international tour 
operators to sell Via Dinarica packages in Europe and worldwide. The best option is to 
connect tourism service providers into a network that creates new tourism arrangements 
under the Via Dinarica brand, with a unique message to the market. A good example from 
this phase of the project is the sale of tourism packages in cooperation with the "Odmori 
u BiH" platform with a voucher system that encouraged tourists to enjoy the Via Dinarica 
tourism offer. 

Follow-up Actions A concept note: Sustainable tourism for green growth in Bosnia and Herzegovina - 
Prioritising sustainability in restarting tourism along the Via Dinarica trails was prepared 
by UNDP CO BiH and submitted to AICS in August 2021, as AICS expressed an interest 
to consider supporting next phase of Via Dinarica project.  

AICS and UNDP signed a Financing Agreement in March 2023 for the implementation of 
the Via Dinarica Project Phase III in the amount of 1.5 million EUR.  
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https://odmoriubih.ba/
https://odmoriubih.ba/
https://odmoriubih.ba/ponude?region=&section=&category=&badge=via_dinarica
https://odmoriubih.ba/ponude?region=&section=&category=&badge=via_dinarica

