
United Nations Office for Project Services
Award ID: 20726
Project ID: 20726-001 (00100948)
Project Title: FSP OP6 - Mexico
Dept ID: B0514
Start Year: 2018
End Year: 2022
Executing Agency: UNDP
Implementing Agency: UNOPS
Budget Revision Type: Final Budget Revision

Total Authorised Budget (US$) - UNDP

UNDP Donor UNDP Fund Amount

10003 62000 4,429,223

Total 4,429,223

Total Expenditure Incurred (US$) - UNOPS

Donor Fund Amount

10003 62000 4,429,223

Total 4,429,223

Fund Balance 0

Brief Description:

❖ The figures in the final budget revision are rounded.

❖ Final Budget Revision for financial closure of Project.



Name/Title Signature

Approved on behalf of UNDP

Approved on behalf of UNOPS

Date

Jun 28 2023 

Jun 30 20233

If you have any question, please do not hesitate to contact the project focal point within 3 months from
the date of this letter, else the statement will be considered complete and final for the period reported.

Expense Reconciliation Sheet

Award ID: 20726

Project ID: 20726-001 (UNDP 00100948)

Expenditure

Year UNOPS UNDP Discrepancy

2018 602,847

2019 1,616,209

2020 1,023,732

2021 796,550

2022 389,885

2023 0

Total 4,429,223

Explanation for discrepancy, if any:

Reconciled By: Sulaiman ZAMANYAR, Finance Associate, UNOPS HQ

Date: Jan 12 2023

Sven Eckert
Head of Project Finance

Edgar Gonzalez, 
National Officer of the Environment, Energy and Resilience Programme

July 4th, 2023
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Year to year discrepancies due to reporting via PDR which has a cut-off date that does not necessarily alignwith book closure deadlines for UNOPS. Overall the project balance matched by the end of the project since any unreported expenditure in one quarter is reported in the subsequent quarterly PDR. 




