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Executive Summary 

The Local Government Initiative on Climate Change (LoGIC) Project is implemented by the Local 

Government Division under Ministry of Local Government, Rural Development and Co-operatives with 

financial and technical support from GoB, European Union, SIDA, UNCDF and UNDP. The project period is 

from July 2017 to June 2021, being implemented in 72 Unions in 19 Upazilas of 7 Districts in Bangladesh.  

A nine-member committee comprising of representatives from concerned ministries/departments was 

constituted under the leadership of Deputy Chief, Planning Wing, Local Government Division for Mid-term 

Evaluation (Formative) of the project. The Mid-term Evaluation Committee visited the project area after 

a two-stage purposive random sampling. The agenda of the visit was to collect all necessary information 

on project activities and present key recommendations by developing a comprehensive report.  

The committee members visited the project offices and exchanged views with officers and representatives 

of District Administration, Upazila Administration, Local Government Division and Union Parishads. 

Additionally, they visited various schemes of the project and collected data from the beneficiaries through 

personal interviews and focused group discussions (FGDs). Based on information and observations from 

field visits, response from project beneficiaries and evaluation committee meetings, the Mid-term 

(Formative) Evaluation Report has been prepared. 

According to the approved DPP, the Local Government Initiative on Climate Change (LoGIC) Project was 

scheduled to start on July 1, 2017 however data shows that the project activities were only initiated at 

the end of 2018. Hence, increasing the project duration is considered as logical in order to achieve the 

targeted project results. Furthermore, from the analysis of the project information it is apparent that 

achieving the goals and objectives of LoGIC is on track, the rationale of CRF and PBCRG schemes of the 

project, the contribution of the schemes to climate change adaptation of beneficiaries and capacity 

building of local government institutions through project activities very distinct and visible.  

It is evident that income generation and development of beneficiaries are affected by natural disasters 

every year. After each natural calamity, the communities revert to extreme vulnerability to the extent of 

not having homes to reside in. Hence, there is need to develop climate resilient housing for the 

beneficiaries to enable them to cope with natural disasters like Amphan, Aila and Sidr. Hence, the DPP 

may be revised to integrate the development of climate resilient housing for beneficiaries. The Evaluation 

Committee also thoroughly assessed resources, procurement processes, finance and operations, auditing 

etc. which are mentioned in detail in sections below.  

The evaluation committee assessments highlighted a few areas of improvement for the project. As per 

DPP guidelines, the physical and financial progress of the project was planned for 85% and 74% 

accordingly. However, evaluation data shows that physical progress is 52% and financial progress is 63% 

which indicates a 33% deficit on the DPP guidelines.  Moreover, the interventions of the project have 

shown duplication with other projects in some cases.  

Despite some limitations, the progress of the project is satisfactory. Since the climate vulnerable 

communities are successfully integrating local led climate adaptations through the project activities, a 

Time-Bound Plan must be developed by extending the project duration. The development of a 

comprehensive plan following appropriate strategies is highly recommended.  



1.0 Background 

Bangladesh is regarded as one of the most climate vulnerable countries in the world due to its 

geographical location, poverty, excessive population, lack of institutional capacity and global climate 

change. According to the Long-term Climate Risk Index (CRI) Bangladesh ranks seventh among the 10 most 

climate affected countries in the period 1999-2018. The country has been experiencing changes in rainfall 

pattern, increased temperature, high frequency of extreme weather events, i.e. flooding in the river 

basins, widespread droughts in the North and cyclone in coastal areas. These are, in turn, exacerbating 

the long-term effects, such as increased salinity in water and crop land, extended water shortage, sea and 

river erosion, severe high tide and sea level rise etc. A government estimate indicates that in five major 

disasters since 1998, the country suffered a loss of nearly 15% of GDP1. These events exacerbate poverty 

and vulnerability of people on a regular basis. The Government already recognizes the severity of climate 

change and therefore, the related concerns are being gradually mainstreamed in the national 

development policy planning and financing. The Government has formulated a national action plan 

(BCCSAP 2009) that provides core programme direction. However, adaptation to climate change is being 

considered very seriously for the coastal areas of Bangladesh as well as other climate risk areas. 

Adaptation to climate change has also been included in the strategy formulation by the National 

Adaptation Program of Action (NAPA). 

The Government of Bangladesh has aptly recognized the importance of climate change threats to the 

transformation into a developing country and has been actively engaged in reducing this challenge. 

Elected Local Government Institutions (LGIs) in Bangladesh are mandated to address such issues by 

harnessing the potentials within the community in providing appropriate services in such needs. However, 

the LGIs fall short of fulfilling this responsibility. Communities and households face difficulties in securing 

access to the local planning and financing mechanism for sustainable development solutions including 

climate change response.  

Considering the gaps, challenges and opportunities in this arena, the “Local Government Initiative on 

Climate Change (LoGIC)” plans to promote local action on climate change adaptation at scale. It is a multi-

donor collaborative initiative of Government of Bangladesh (GoB), United Nations Development 

Programme (UNDP, United Nations Capital Development Fund (UNCDF), the European Union (EU) and the 

Swedish International Development Cooperation Agency (SIDA), aiming to address climate change 

impacts in climate-vulnerable areas of Bangladesh.  

This project is being implemented under Local Government Division of Government of the People’s 

Republic of Bangladesh and was approved in an ECNEC meeting, held in June 21, 2018. The total estimated 

budget of the project is BDT 1672.01 million. Project duration is 48 months.   

The expected outcome of the project is improved and inclusive local level planning and a strengthened 

financing mechanism for community-based Climate Change Adaptation (CCA) solutions through local 

 
1 The 6th Five Year Plan, General Economics Division (GED), Ministry of Planning (MOP), Government of the People’s Republic of 
Bangladesh, Dhaka. 



governments. The aim of this project is a) capacity building at Union Parishad (UP) and community level 

for better planning; b) assessing skills of UPs regarding climate change adaptation; c) Provide grants 

support directly to the most vulnerable households for climate change adaptation and planning and 

building their capacity to meet their adaptation needs. 

LoGIC Project is providing direct climate resilience grants and implementing disaster risk reduction 

schemes to 183,000 households to reduce their climate change risks in 72 UPs of 19 Upazilas under 7 

Districts (Kurigram, Khulna, Bagerhat, Barguna, Patuakhali, Bhola and Sunamganj). The project is designed 

to support roughly 200,000 most vulnerable households in 72 unions in seven districts. 

LoGIC Project has close alignment with the development plans of GoB. LoGIC’s alignment with the 7th Five 

Year Plan and Vision 2021(Perspective Plan 2010-2021) is as follows: 

▪ 7th Five Year Plan 

1.3.1. Poverty Reduction 

1.4.1. Gender Equality 

1.4.3. Social Protection 

8.5.1. Climate Change Adaptation 

 

▪ Vision 21 (Perspective Plan 2010-21) 

1.3. Promoting Gender Balance 

2.4. Local Governance 

3.9. Reducing Poverty and Inequality 

11.4. Education, Training, and Skills Development for Human Capital Formation 

12.5. Addressing poverty through social protection 

13.3. Responses to Environmental Challenges, Climate Change Impacts and Disaster Risks. 

 

The project activity is also aligned with the Sustainable Development Goals (SDG) (2015-2030): 

▪ Sustainable Development Goals (SDG) (2015-2030) 

Goal 1 No poverty 

Goal 2 Zero hunger 

Goal 5 Gender equality 

Goal 6 Clean water and sanitation 

Goal 9 Industry, innovation and infrastructure 

Goal 13 Climate action 

Goal 16 Peace, justice and strong institutions 

Goal 17 Partnerships for the goals 

 

 

 

 

 



2.0 Project Summary 
 

a. Name of the project : Local Government Initiative of Climate Change (LoGIC) 

b. Type of the project : Investment project 

c. Type of financing  : Grants 

d. Source of financing : Government of the People’s Republic of Bangladesh and project 

assistance 

e. Ministry/Division  : Ministry of Local Government, Rural Development and Co-

operatives 

f. Implementing organization : Local Government Division 

g. Project period : July 2017 to June 2021 

h. Approval of the project : Approved by ECNEC on 21/06/2018 

i. Budget of the project : BDT 1672.01 Million 

 

 
3.0 Structure of the Committee and Scope of Work 

3.1 Committee Formation 
A 9-member inter-ministerial committee was formed to conduct a mid-term evaluation of Local 
Government Initiative on Climate Change (LoGIC) Project. The committee members are as below: 

Sl. Designation and Organization Position in the 

Committee 

1 Deputy Chief, LGD-Planning Wing Team leader 

2 Deputy Secretary, Focal Person, LoGIC Project Member Secretary 

3 Deputy Secretary, Director, IMED Member 

4 Deputy Secretary, Economic Relations Department Member 

5 Deputy Secretary, Programming Division, Planning Commission Member 

6 Deputy Chief, Agriculture, Water Resources & Rural Institution, 
Planning Commission 

Member 

7 Senior Assistant Chief, LGD-Planning Wing Member 

8 Climate Change Specialist, UNDP Bangladesh Member 

9 Programme Specialist, UNCDF Member 

 

Source of Financing Grant (BDT Million) 

European Union  734.472 

Swedish SIDA 844.198 

UNDP 16.120 

Total Project Assistance (PA) 60.0 

Total budget 1672.01 



3.2 Scope of Work 

▪ Finalizing the tools/format of data collection from the field: 29 November 2020 

▪ Field visit and data collection: 15 December 2020 

▪ Formulating draft copy of Mid-term Evaluation Report: 29 December 2020 

▪ Formulating final Mid-term Evaluation Report with recommendations: 30 December 2020. 

 

4.0 Strategy of Work 

4.1 Method of Project Assessment 

a) Data collection, insertion, analysis and review of the overall implementation progress (actual and 

financial) of LoGIC project regarding adaptation of climate vulnerable community; 

b) Analyze and review the progress achieved against the project objectives including short-term 

impact of the project, according to log frame.  

c) Data collection, insertion, analysis and information review on the learning of LoGIC Project 

d) Collection, insertion, analysis and review of information on whether the project needs to be 

extended to achieve the desired goals 

e) Collection, insertion, analysis and review of information on which sectors of government can 

finance to implement the project to achieve desired goals.  

4.2 Meetings of mid-term Evaluation committee 

Mr. Md. Zakir Hossain Chowdhury, Deputy Chief, LGD-Planning Wing, Team Leader of the evaluation 

committee of Local Government Initiative on Climate Change (LoGIC) Project, chaired the 1st meeting and 

welcomed the committee members including the representatives from different ministries, United 

Nations Development Programme (UNDP) and United Nations Capital Development Fund (UNCDF). At the 

beginning of the meeting, the participants got introduced with each other.  
 
The following topics and actions points were highlighted in the meeting: 

1. A formative evaluation will be conducted considering the issue of the housing component and 

time extension of the project.  

2. ToR of the evaluation committee will be reviewed and simplified based on the requirement of 

the formative evaluation. The ToR will be circulated to committee members giving 2 days’ 

time for their comments. 

3. A format will be developed for collecting the information for the formative evaluation.  

4. The evaluation will be conducted based on secondary data.  

5. The information should be collected through phone calls and field visits as and when 

applicable.  

6. The committee will collect the information from UP Chairman/Member/household by phone 

call and through field visit as necessary where possible. 

7. The project will explore the travel budget available in the project budget for this evaluation 

work and will inform the evaluation committee. 



8. Due to COVID19 pandemic the beneficiaries should be connected digitally, and the field offices 

are to coordinate with the DDLG/UNO and beneficiaries as necessary. PMU will provide support 

to connect to the field level beneficiaries.  

9. A letter will be issued from NPD’s office to concern ministries for official nomination of the 

committee members. 

10. The evaluation will be completed by October 2020. Next meeting of the evaluation committee 

will take place in a week’s time.  

Due to the transfer of Team Leader of the committee Mr. Md. Zakir Hossain Chowdhury, Deputy Chief, 

LGD-Planning Wing the committee was reformed where Mr. A H M Kamruzzaman, Joint Secretary, 

Planning Division was the Team Leader and Senior Assistant Chief, Planning Division promoted to Deputy 

Secretary. The 2nd meeting was held on November 19, 2020 using the virtual platform Zoom. The following 

topics an action points were were highlighted in the meeting: 

1. ToR of the evaluation committee to be revised based on the recommendations of PIC. 

2. Out of seven districts, four districts (Khulna, Bagerhat, Barguna & Sunamgonj) will be visited 

physically and rest three districts will be covered by the respective technical officers of Upazila 

level or by virtual communication modality. Field visit will be completed by 1st week of December 

2020. IMED officials will visit 03 districts and the remaining one needs to be decided. 

3. Sampling of visiting UP and Upazila will be prepared based on the list of interventions of the 

project under implementation. Three UPs will be selected from each Upazila of total 12 selected 

Upazilas.  

4. Evaluation questionnaire will be developed by 27 November 2020 based on PIC recommendations 

and objectives of the project.  

5. Meeting on the draft evaluation questionnaire will be held on 29 November 2020 

6. Data collection will be completed by 15 December 2020 

7. A subcommittee will be formed for drafting the evaluation report consisting junior consultants. 

LoGIC project office will work/support on it.  

8. Draft Report to be shared on 29 December 2020 

9. Discussion on draft evaluation report will be held on 30 December 2020 

10. Logistics support will be arranged by project office. 

The 3rd meeting of the committee was held on December 1, 2020 in Zoom. The decisions taken in that 

meeting are as follows: 

1. The proposed ToR will have further changes and the focal person is to further discuss this with 

the NPD.  

2. Alterations required in the KII checklist. Deputy Commissioner, Upazila Chairman (where needed), 

City Corporation Mayor and councilors will be interviewed. 

3. Alterations required in KII questions: Question no. 2 (Linguistic change); merging question no. 6 

and 7; linguistic change in question no. 12; the tail of question no. 16 must be excluded; question no. 

17 has to be excluded. New questions can be added unanimously.  



4. Changes in FGD questions: Question no. 1 (Linguistic change); question no. 4 (Spelling correction); 

verbal change in question no. 5; the tail of question no. 6 must be excluded; question no. 1 and 2 will 

be replaced between them. New questions can be added unanimously. 

5. While participating in FGD, participants will be provided with masks and sanitizers. 

6. Following districts will be visited by the committee members for collecting data: 

a) Mr. Khalil Ahmed, Deputy Secretary, IMED/ Mr. Saiful Islam: Khulna, Bagerhat, Bhola and 

Barguna Districts; 

b) Local Government Division, Sunamganj (Mr. Mohammad Shamsul Islam, Mr. Md. Al-Amin 

Sarker and Mr. Khanzada Shahriar Bin Mannan); 

c) Local Authority- Team members of Patuakhali and Kurigram Districts will collect data from 

field visits on December 15, 2020. With the committee members (especially IMED), 

representatives of UNDP and UNCDF will be connected 

7. Project Operations Unit will manage journey date and logistics.  

 

4.3 Field Visit 

Amongst the 7 LoGIC project areas which are critical areas of climate change, 5 districts were selected for 

Field visits. The members of Inter-ministerial Mid-term Evaluation Committee collected data from their 

visits to the project area. Data of 2 other districts have been collected by the respective field level 

government officers.  

Sample selection: 36 Unions from 12 Upazila (3 Unions of each Upazila) in 5 districts were selected using 

purposive random sampling. 1 Civil Society Organization (CSO) from each of the 12 Upazilas was selected 

for interview. Using random sampling 1 beneficiary team from each Union was selected for interview too.  

Primary data was collected from Districts, Upazilas and Unions by Key Informant Interview (KII) and Focus 

Group Discussion (FGD). Project related secondary data were also collected.  

Plan of KII and FGD: 

▪ KII: DD-LG- 7, UNO- 12, UP Chairman/UP Member- 36, CSO Member- 12 and LoGIC District 

Officers- 8 

▪ FGD: Project Beneficiary Team- 36 (Randomly selected one team from each union) 

Local Level Workshop: A local level workshop was arranged in an Upazila. The workshop was attended by 

multiple stakeholders and partners of the project, such as local goverment representatives and 

government officals. The main objective of the workshop was to ensure proper data collection from the 

participants. Progress of LoGIC project, process of project activities, modalities of working, capacities, 

weaknesses and recommendations regarding project were discussed in that workshop.  

Field Visit: To assess the progress, multiple components of the project were were visited. During field 

visits data collectors used a specific checklist to assess the progress of LoGIC Project.  

 



5.0 Project Information 

5.1 Working area of the Project 

Project working area consists of 72 unions of 19 Upazilas under 7 districts. The most climate vulnerable 

areas of the country with high poverty rates were selected as project working area. The working areas are 

as below: 

5.2 Work Procedures of the Project 

▪ According to National Execution Manual of 2004 by Economic Relations Division (ERD) of Ministry 

of Finance, UNDP and related ministry signed the contract regarding this project as part of 

National Implementation Modality (NIM). 

▪ Local Government Division and Ministry of Finance will jointly ensure the transparency of all 

administrative and management costs of this project. 

▪ Economic Relations Division (ERD) as the executive organization of this project will complete all 

project operation and implementation with the assistance of Project Steering Committee (PSC) 

and National Project Director (NPD). 

▪ Following these policies and implementation processes accelerates sustainable partnership, 

accountability, capacity building and empowerment between all the organizations related to the 

project. 

▪ UNDP and UNCDF work jointly to ensure resource mobilization, coordination and administrative 

assistance among different organizations and donors of LoGIC Project. 

▪ UNDP and UNCDF combinedly provide operation direction, formulate Annual Work Plan (AWP) 

with the approval from Country Office Support (COS) following the rules, regulation and policy of 

UNDP 

▪ Under the MoU between UNDP and GoB, LoGIC Project will be implemented according to a 

standard basic assistance contract of NIM method. UNDP and UNCDF will jointly provide technical 

assistance to local government and Local Government Division will supervise all the activities 

related to project implementation, sustainable use of resources, field visits and assessment work. 

 

Sl. District Upazila Climatic Hazards 

01 Khulna Koyra and Dacope Salinity and cyclone 

02 Bagerhat Morrelganj, Sharankhola and Mongla Sea level rise, cyclone and salinity 

03 Patuakhali Dashmina and Rangabali Sea level rise, cyclone and salinity 

04 Barguna Patharghata, Barguna Sadar and Taltali Sea level rise, cyclone and salinity 

05 Bhola Daulatkhan, Borhanuddin and Bhola 

Sadar 

Cyclone and high tide 

06 Kurigram Chilmari, Rowmari and Char Rajibpur Flood 

07 Sunamganj Sulla, Dirai and Tahirpur Flash flood 



5.3 Format of Project Management and Organization in National Level 

Project Steering Committee (PSC): 

A Project Steering Committee (PSC) was formed to apprise and approve the project’s key documents, 

including annual plans, budget and semi-annual and annual reports, to ensure the delivery of the intended 

results and address critical issues and risks that cannot be addressed by the implementing partners alone. 

The Senior Secretary/Secretary of Local Government Division of the Ministry of Local Government, Rural 

Development and Cooperatives will assume the role of the chair. The National Project Director acts as the 

Member Secretary of the Project Steering Committee. The committee also included the two partnering 

UN agencies, the development partners and representatives from relevant GoB ministries/agencies.  

Project Implementation Committee (PIC): 

The Project Implementation Committee includes representatives form relevant GoB ministries, reputed 

national climate change experts and other important persons as per needed. PMU arranges at least two 

meetings every year for PIC.  

This committee is responsible for management of implementation of the project activities. It is 

responsible for preparing and endorsing the quarterly work plan, quarterly progress report, annual 

workplan and annual progress report. It supervises the overall project implementation and day-to-day 

management of the project. National Project Director (NPD) of the project chairs the committee.  

Project Management Unit (PMU): 

The tasks of Project Management Unit (PMU) is to carry out management, technical and operational 

support functions for day-to-day management, coordination, monitoring and reporting exercise. The PMU 

is headed by the National Project Director (NPD), based within the project unit. This arrangement 

facilitates the capacity transfer between the PMU and the implementing partners. Furthermore, the PMU 

is responsible for the development and implementation of work plans and budgets (in close collaboration 

with UNDP and UNCDF) and the organization of PSC and PIC and implementation of the decisions thereof.  

Field level Coordination: 

Field level coordination is conducted by the District Deputy Director of Local Government (DDLG), assisted 

by Upazila level Upazila Nirbahi Officer (UNO). DDLG with support from PMU and district officials, along 

with partner staff, leads the implementation of project activities. These district levels officials include 

District Climate Change Coordinator (DCCC) and District Grant Monitor and Facilitator (DGMF).  

 

5.4 Total Officers/Employees Working in the Project 

 

Name of the Office No. of Post 

Project Implementation Unit (PMU)  8 

District Level Officers 14 

Total 22 



 

Figure 1 Map of the Project Area 



6.0. Goals and objectives of the project 

Goal: To enhance the capacity of vulnerable communities, Local Government Institutions and civil society 

organizations for planning and financing climate change adaptation solutions in selected climate 

vulnerable areas. 

Objective: Improved and inclusion level planning and a strengthened financing mechanism for 

community-based climate change adaptation solutions through local government. 

 

7.0. The main activities of the project 

1) Development and capacity building of community based integrated plans for climate change adaptation 

and disaster risk reduction by the Union Parishad  

1.1: Formulation and implementation of skill development plan; 

1.2: Formulation of community based integrated adaptation plan; 

1.3: Enhancing capacity for innovative adaptation activities for climate-risk families through local 

government, civil society and local organizations; 

2) Provide climate tolerant grants (PBCRG and CRF) for local government organizations and local level 

organizations for innovative adaptation activities to climate change for families at risk. 

2.1: Provision of Skill Based Climate Tolerant Wholesale (PBCRG) to Union Parisads; 

2.2: Verification of competency of the Union Parishad to ensure compliance and necessary conditions; 

2.3: Provision of Community Resilience Fund (CRF) for at-risk populations; 

2.4: To increase the allocation for climate change adaptation-disaster risk reduction at the local level 

through effective participation and screening of local government institutions, civil society and the 

community. 

3) Include experience, evidence and results in the formulation and practice of policies relating to climate 

change adaptation in union councils and national systems. 

3.1: Formulate learning arrangements/knowledge products from local level experience and organize 

policy advocacy dialogues at national level; 

3.2 Collect and share experiences of support and obstacles in the process of climate financing at the local 

level; 

3.3: Discuss and make recommendations for inclusion of proposed strategies/methods in national policy 

advocacy dialogues; 

3.4: Incorporate lessons of local climate financial mechanism into national climate financial mechanisms. 

 

 



8.0. Allocation of funds as opposed to year-on-year funding in the original 

(approved) DPP 

Fiscal Year DPP Allocation (in Lakh)  Expenditure on DPP (in lakh) 

2017-20918 2,255.98 637.23 

2018-2019 4,822.48 4,367.17 

2019-2020 4,821.13 5,594.60 

2020-2021 4,820.51  

Total  16,720.10 10,599.00 

 

9.0. Cumulative practical and financial progress of the main components of the 

project 

Names of different parts of the project 
work according to DPP  

Estimates according to DPP  
Cumulative progress till 

June / 2020  

Real 
amount of 
money (in 

lakhs) 
 

Real amount 
of money (in 

lakhs)  

Real 
amount of 
money (in 

lakhs)  

Real amount 
of money (in 

lakhs)  

(a) Revenue:        
 

National Project Director  0.21% 35.52             -    - 

Salary of officers 5.17% 864.80 3.39% 567.43 

Focal Person * 0.15%  24.96              -    - 

Personal Officer * 0.12 % 20.37             -    - 

Employee salaries 4.27% 713.92 2.52% 421.67 

Computer Operator * 0.07% 12.40             -    - 

Driver * 0.19% 31.68%             -    - 

Dispatch employees 0.06% 9.87%             -    - 

Charge allowance 1.96% 328.40             -    - 

Other allowances 0.04% 6.00             -    - 

Travel expenses 1.93% 322.28 0.88% 146.31 

Office rent 1.13% 189.52 0.41% 67.84 

Call 0.01% 1.92 0.00% 0.56 

Telephone 0.01% 1.92 0.00% 0.67 

Water 0.01% 0.96 0.00% 0.44 

Electricity 0.03% 5.04 0.02% 3.34 

Fuel 0.71% 119.52 0.46% 76.87 

Communication 7.24% 1211.০০  2.68% 447.53 

Printing and publishing 0.48% 80.36 0.20% 33.21% 



Manihari 0.30% 49.41 0.16% 26.83 

Advertising and promotion 0.06% 10.00 0.01% 2.33 

Training 1.94% 324.93 1.28% 213.98 

Entertainment 0.12% 20.00 0.04% 7.11% 

Consultant (Native) 0.58% 96.72 0.50% 83.74 

Consultant (foreign) 1.16% 193.44 0.29% 48.27% 

Formal contract 1.45%% 241.80 0.85% 142.77 

Honorarium 0.12% 20.00 0.04% 7.21 

Other (bulk) 0.22% 36.36 0.13% 22.18 

Audit 0.30% 50.00             -    -    

Monitoring / Survey 2.89% 482.88 1.17% 195.58 

Community Resilience Grant 31.33% 5239.06 25.20% 4213.4  

Performance based climate resilience 
grant 

26.51% 4432.26 17.86% 2,986.50 

Other repairs and maintenance 0.40% 66.30 0.04% 6.22 

Sub-Total (Revenue) 91.17% 15,283.6 58.15% 9721.99  

Capital             -                 -      

Computers and hardware 0.34% 57.40 0.28% 47.32 

Motorcycles 0.14% 23.52 0.11% 18.99  

Office equipment 0.24% 40.63 0.19% 31.39 

Furniture 0.22% 36.41 0.21% 35.31 

Kitchenware 0.01% 1.60 0.00% 0.66 

Wholesale 0.03% 5.06 0.01% 2.08 

Sub-total capital 0.98% 164.62 0.81% 135.75  

VAT / IT 0.32% 53.00             -      

Commission / Fee 0.50% 83.89 0.29% 47.87  

Management costs 7.03% 1,175 4.15% 693.39 

Total  100.00% 16,720.10 632.39% 10,599.0  

 

10.0. Project progress 

▪ The LoGIC project has emerged as a climate financing system that finances 17,000 high-risk, 

geographically inaccessible ‘hard to reach’ households. This project is working in 72 unions of 

Bangladesh. The learning from the LoGIC project can be used as a system in all parts of Bangladesh. 

▪ The LoGIC project has completed a participatory risk assessment survey called Local Population Risk 

Assessment (CRA) in 72 unions. The survey entails GIS mapping, publicity and sensitivity, risk analysis, 

risk prioritization etc. to create a high-quality database. The LoGIC project has uploaded CRA maps to 

Open Street Map (OSM) so that those maps are accessible and visible through OSM. 

▪ Using the LoGIC project technology, 17,000 CRF beneficiaries have been selected in 71 unions for 

which Tk 3.95 crore has been provided for adaptive livelihoods. 98% of the 17,000 beneficiaries are 

women. These beneficiaries have been trained on 22 different types of climate adaptation livelihoods. 

Of these, 16,913 beneficiaries (94%) have already started their climate-adapted livelihoods. 9,413 

beneficiaries (48%) completed the first cycle of livelihood work. 



▪ For the first time in Bangladesh, the LoGIC project has formulated and piloted Climate Adaptation 

Insurance Coverage (Sheep Insurance) to protect vulnerable poor women and increase the climate 

tolerance of marginalized people. The insurance covers 4,734 high-risk sheep farms. 

▪ With the help of LoGIC, the beneficiaries have been able to connect with the major local government 

bodies, which has enabled them to avail technical facilities related to livelihood development from 

the Upazila level. 

▪ In addition to UNDP grant assistance, the LoGIC project has helped save up to 3% of the 17,000 

beneficiaries and create team funds for climate-tolerant livelihoods in the community. 

▪ Based on CRA results, knowledge, skills and resources, the LoGIC project has helped develop the 

Climate Risk Reduction Action Plan (RRAP) and the Family-Based Risk Reduction Action Plan (HRRAP) 

for 71 union councils and 17,000 climate-vulnerable families. 

▪ The LoGIC project has provided training on adaptation and financial management (including auditing 

and accounting) for climate change in 71 Union Parishads. A total of Tk 2.84 crore has been disbursed 

to 71 Union Parishads in the financial year 2018-19 to develop a climate tolerant infrastructure for 

the benefit of approximately three lakh beneficiaries. 

▪ 213 Climate Change Adaptation Schemes have been implemented in 71 Union Parishads with the 

financial support of LoGIC Project for Climate Risk Reduction at Community Level (76% scheme for 

construction of climate adaptation facilities, 16% scheme for safe water alternative, 4% scheme for 

planting trees with carbon emissions and the remaining 4% for scheme adaptation alternative 

methods such as hydroponics cultivation, reverse osmosis, rainwater harvesting etc.) 

▪ 100% of the climate adaptation schemes have been identified in the ward assembly. 60% of PBCRG 

schemes are being implemented for the benefit of gender-sensitive communities and 71% schemes 

for the benefit of poor and marginalized communities. The average budget of each scheme is 

approximately Taka 8 lakhs. 

▪ Tk 2.84 crore has been disbursed in 72 Unions for implementation of nature-based 215 climate 

resilience schemes in the fiscal year 2019-2020. These schemes are now in the implementation 

phase.  

▪ In 2020, LoGIC assisted 51 Union Parishads (61% of the Unions covered by the project) to contribute 

grants from other sources for climate resilience schemes, which is 7% more than in 2019. 

▪ Training has been provided on project and union level staff on Climate Change, Community 

Resilience Fund (CRF), Performance Based Climate Resilience Grant (PBCRG) and Project Monitoring 

System. 

▪  Climate analysis reports of LoGIC project areas have been prepared in collaboration with the 

Institute of Remote Sensing (IRS) of Jahangirnagar University. This scientific report includes various 

models of future climate change measurement in the 7 districts under the LoGIC project e.g., 

possible future rainfall patterns of the areas using Representative Concentration Pathway (RCP) and 

the maximum and minimum temperatures etc., as well.   



▪ Logic's ‘Policy Advocacy’ has raised awareness among public policymakers about funding rationale 

to the local government institutions and climate change. Policymakers are reconsidering the 

strengthening of climate financing frameworks at the local level by justifying the allocation of 

climate budgets, and augmenting climate inclusive planning and budget allocations at the local level. 

▪ UNDP and UNCDF have jointly adopted an integrated approach to adapt to climate change. 

Specifically, this joint program has helped in climate risk identification and financing of climate risk 

mitigation activities in community and union councils. UNDP has supported to identify the climate 

change risks in this project. On the other hand, UNCDF has provided technical assistance in climate 

finance to local government institutions. 

▪ The LoGIC project conducted the ‘Light Touch Survey’ with the participation of project beneficiaries 

through telephone interviews (3 rounds). The survey was conducted to understand the extent of the 

immediate impact on the health, income, livelihood, education, and social conditions of project 

beneficiaries by Covid-19, Cyclone Amphan, and floods (coastal, river and flash). This survey has 

helped the project and project participants understand the consequences of climate and non-

climate disasters and the impact of these disasters on the power structures embedded in the 

society, economy and culture.  

▪ The LoGIC project has helped 268,000 people of the project areas (7 districts) by raising awareness 

through disseminating precautionary messages against the coronavirus, providing equipment, 

analyzing situations and providing appropriate guidelines. 

 

Achievements of LoGIC project according to log frame: 

LoGIC steps 
Objectively Verifiable 

Indicators) 
Achievements 

Specific goals and objectives:  

 

To develop plans and 

enhance capacities of 

vulnerable communities, 

Local Government 

Institutions and civil society 

organizations for planning 

and financing climate change 

adaptation solutions in 

selected climate vulnerable 

areas.  

Targeted (%) Union Councils 

who have included climate 

change adaptation in their 

development plans 

- By developing a risk reduction action plan, 

99% of Union Councils have incorporated 

adaptation to climate change into their annual 

development plans. 

- It is not yet clear whether this integration will 

continue without the LoGIC project. 

Targeted (%) Union Councils 

that emphasize the need for 

adaptation of vulnerable 

girls and women to climate 

change 

- 100% of the Union Parishad has prioritized 
the need for adaptation of vulnerable 
women and girls.  

- 98% CRF scheme and 80% PBCRG scheme 
are gender sensitive. 

- More efforts needs to be exercised to 
make PBCRG schemes more gender-
sensitive.  

Targeted (%) Union Councils 

that have established and 

- Utilizing their own administrative system, 

100% of the Union Parishads have partially 

implemented PBCRG (using completely their 



implemented climate 

tolerant financing systems 

own financing and accounting system) and 

CRF schemes. 

- Climate tolerant financing for CRF schemes in 

the Union Parishad system has not yet been 

established. This requires higher “fiduciary 

risk management” and reduction of 

corruption in beneficiary selection. 

Targeted (%) Union Councils 

that allocate other resources 

to climate change 

adaptation schemes. 

- 20% of union councils also allocate other 

resources to climate change adaptation 

schemes. 

Result 1: 

Capacity building to develop 

local plans including 

adaptation to climate change 

and adaptation of local 

government, households and 

other partners/stakeholders 

into climate change 

(%) of participation of 

women, poor and 

marginalized people in local 

development planning 

including climate risk 

- At the Union Parishad level, 18% women, 3% 

marginalized representatives, 3% physically 

challenged representatives and 4% extremely 

poor communities attended the workshop on 

community risk reduction action plan. 

- Voluntary efforts are required to increase the 

participation of beneficiaries of CRF schemes 

in PBCRG scheme selection ward-meetings. 

Targeted (%) Union 

Parishads which develop 

local development plans by 

integrating climate change 

adaptation solutions to help 

the most vulnerable 

households. 

- 99% of union councils have developed local 

development plans to integrate climate 

change adaptation solutions to help high-

risk/most vulnerable thanas. 

- Further strategic analysis related to poverty 

and political economy is needed to better 

understand how PBCRG schemes benefit the 

most vulnerable. 

Result 2: 

Established funding system 

for allocating grants to local 

governments and local 

communities to implement 

climate change adaptation 

procedures 

Targeted (%) vulnerable 

households that have 

benefited from climate 

change adaptation financing 

- The targeted 17,000 or 100% vulnerable/at-

risk households have been selected for the 

CRF scheme and have received grants and 

who have benefited from climate change 

adaptation funding. 

- It is not yet time to understand the extent of 

benefiting from the CRF scheme. It is expected 

that it will be understood in 2021. 

Targeted (%) Union Councils 

that accepts grants for 

climate change adaptation-

- 99% of Union Parishads receive grants for 

PBCRG schemes related to climate change 

adaptation based on efficiency. 



related schemes based on 

efficiency 

- Further efforts are needed to include 

“Nature-Based Solutions” into the PBCRG 

scheme by integrating climate risk. 

Targeted (%) Union Councils 

that discusses expenses 

related to climate change 

adaptation expenses in the 

"open budget session" 

- Targeted 99% of union councils have 

discussed the expenses related to climate 

change adaptation in the "open budget 

session". 

- The participation of vulnerable communities 

in the "open budget session" should be further 

increased. 

Result 3: 

In union councils and the 

national system, develop 

policies related to climate 

change adaptation and 

include experience, evidence, 

and test results in practice 

Scope of financing in the 

local adaptation by 

integrating the National 

Adaptation Plan (NAP) and 

the 7th Five Year Plan 

- The National Adaptation Plan (NAP) has 

started in 2020 and will be completed in 2021. 

The 8th Five-Year Plan will start working in 

2021. 

- The lessons learned from the LoGIC project 

can be integrated into the NAP and the 8th 

Five Year Plan. 

Scope of integrating the local 

Climate Fiscal Framework 

into the National Climate 

Fiscal Framework 

- The Local Climate Fiscal Framework has been 

drafted based on the experiences gained from 

the CRA, RRAP, CRF scheme and PBCRG 

scheme of the LoGIC project. 

-Policy advocacy is being done to re-examine 

the National Climate Fiscal Framework using 

the provisions of the Local Climate Fiscal 

Framework to improve local climate resilience 

and adaptation. 

-More effort and advocacy are/is needed to 

use the ‘LoGIC model’ for decision making 

regarding local climate resilience financing 

and the Climate Fiscal Framework. 

 

 

 

 

 

 



11.0 Information about the National Project Director (NPD) 

Name of Project Manager Title Nature of responsibility Duration 

Mohammad Emdad Ullah Mian Joint Secretary 
National Project Director 

(Additional) 

15 Oct 2018 to 19 Feb 

2020 

Shaila Farzana Joint Secretary 
National Project Director 

(Additional) 
20 Feb 2020 - Present 

 

12.0 Detail progress of project packages 

Serial 

No. 

Package 

No. 
Job Description 

Estimated cost 

as per approved 

DPP (in lakhs) 

Contract 

price (in 

lakhs) 

Progress 

Financial 

(In 

lakhs) 

Real 

1 GD-1a 

IT systems including hardware 

(servers, computers, scanners, 

printers) and software  

49.76 48.23 48.23 1.81% 

2 GD-2a Office furniture 9.56 7.87 7.87 0.30% 

3 GD-2b Office furniture 25.00 22.06 22.06 0.83% 

4 GD-3a 

Office Equipment (Photocopy 

Machine, Multimedia Projector, 

Camera & Others) 

20.63 20.32 20.32 0.76% 

5 GD-3b 

Office Equipment (Photocopy 

Machine, Multimedia Projector, 

Camera & Others) 

20.00 17.43 17.43 0.66% 

6 GD-4 

Kitchenware (fridge, microwave 

oven, coffee maker, kitchen 

furniture) 

2.00 0.46 0.46 0.02% 

7 GD-5 Motorcycle 30.06 18.99 18.99 0.71% 

8 SD1 

Senior Short Term Consultant 

(Native) (Gender, Adaptation, 

Tracking Mechanism, Local Fiscal 

Governance, Climate Change, IC 

Materials) 

96.72 83.74 83.74 3.15% 

9 SD2 International Consultant (Including 

Gender, Gender Sensitive 
96.72 48.27 48.27 1.81% 



Indicators, Medium Term 

Evaluation, Final Evaluation) 

10 SD3 

International Consultant (Review, 

Performance Assessment, 

Evaluation and Reporting) 

96.72 0.00 0.00 0.00 % 

11 SD4 

Local Capacity Building and 

Planning (Institutional 

Contract/Training/Workshop) 

1,209.01 884.89 812.56 30.55% 

12 SD5 
Independence Performance 

Assessment (Institutional Contract) 
241.81 0.00 0.00 0.00 % 

13 SD6 
Institutional contracts (baseline, 

end line, tracking adaptation, etc.) 
241.81 150.83 63.62 2.39% 

14 SD7 External Audit and Evaluation 137.02 40.28 0.00 0.00 % 

15 SD8 
Quality Assurance Support and 

Reporting 
322.40 0.00 0.00 0.00 % 

16 SD9 
Internal Fiduciary Risk Mitigation 

Training 
20.15 0.00 0.00 0.00 % 

17 SD10 
Internal audit, spot checking and 

process tracking 
40.30 0.00 0.00 0.00 % 

  Total 2,659.67 1,343.37 1,143.55 43.00% 

 

13.0 Details and progress of implemented, ongoing and remaining work under 

the project 

13.1 Implemented work 

Aggregated achievements of the project: 

Work Type of work Total achievement 

1. Develop community-based integrated planning and capacity building for adaptation to climate change and 
disaster risk reduction by the Union Council; 

1.1. Capacity enhancement plan developed and implemented 

1.1.1 Developing and 
implementing programs for 
vulnerable households to transfer 
skills, knowledge and technology 
for resilience building 

- Grant assistance 
- Technical support 
- Enhanced resilience 

- A total of 17,000 vulnerable households have been 
selected for climate adaptation livelihoods through 
the CRF scheme. 
- The selected 17,000 at-risk households have 
developed their own Risk Reduction Action Plan 
(HRRAP). 
- The selected 17,000 vulnerable households have  



Work Type of work Total achievement 

opened group/joint bank accounts as well as 
separate bank accounts. 
- 17,000 vulnerable households have been trained 
on business planning and ‘value chain’ development. 
- 17,000 vulnerable households have been trained 
on climate adaptation livelihoods. 

1.1.2 Developing and 
implementing capacity 
enhancement strategies (risk 
informed planning and budgeting) 
strategy for LGIs (including all 
standing committees) 

- Skill development 
- Capacity building 

- Skill development strategies were developed for 
the LoGIC project. 
- 31 modules were developed for livelihood 
activities related to climate adaptation. 
- 71 Union Parishads organized "open budget 
meetings" to inform the local people about the 
expenditure. 

1.1.3 Build capacity of the CSOs, 
local institutions and stakeholders 
to design and implement 
accountability mechanism 
including social audit (based on 
the learnings and existing tools 
from UPGP and UZGP project) 

- Skill development 
- Capacity building 

- Training plans have been developed. 
- Training of union councils, civil society 
organizations and local community will be held next 
year. 
- Content creation of IEC Material for school 
students is ongoing. 

1.2. Inclusive community-based adaptation plans developed 

1.2.1 Development of Community 
Risk Assessment (CRA) Guidelines 
(Amendment)  

- Technical support The Community Risk Assessment (CRA) Guidelines 
were revised in 2018 according to the CRA 
completed by the LoGIC project. 

1.2.2 To conduct risk assessment 
of the population 

- Capacity building - Population risk assessment has been completed in 
72 unions (100%). 
- Creating/Creation of a digital map based on 
population risk assessment using an ‘open street 
map’.  

1.2.3 Reporting and prioritizing 
actions discussed in the CRA at the 
ward meetings 

- Capacity building - Necessary assistance was provided to 147 ward 
meetings in 71 Union Parishads for determining 60% 
gender-sensitive PBCRG scheme by making the 
meetings participatory. 

1.2.4 Formulating local 
development plans for local 
government institutions 
covering/including climate and 
disaster risk 

- Skill development 
- Awareness raising 

- Including climate risk, 71 planning workshops were 
organized targeting the preparation of annual 
development plan and five-year plan in 71 Union 
parishads. 

1.3 Community resilience fund operationalised to finance community based innovative solutions for 
households through the CSOs and local institutions 

1.3.1 Creating/Creation of CRF 
Manual 

- Technical support- 
Capacity building 
- Skill development  

- The Community Resilience Fund (CRF) 
management manual and household selection 
criteria are developed by international 
consultants/an international consultant. The manual 
is reviewed by local experts and approved by the 
Project Steering Committee (PSC). 



Work Type of work Total achievement 

- A two-day residential training on CRF Manual was 
organized for project and partner NGO workers. 
- The LoGIC project has developed a web-based 
system (Adaptation Tracking and Measuring-ATM) 
to measure and monitor climate change adaptation 
and resilience activities at the household and 
community level in seven of Bangladesh's most 
climate-vulnerable areas. 
- Training on ATM Framework was arranged for 150 
associate staff. 
- Accounting and MIS software was created for the 
LoGIC project with the help of an IT company. 71 
Union Council secretaries and 142 partner NGO 
workers were trained on the software. 

2. Provide climate resilient grants for climate change innovative adaptation activities by local government 
bodies and local level climate vulnerable organizations and families  

2.1: Performance based climate resilient grants (PBCRG) system is developed and implemented through LGIs   
2.1.1 A formula-based grant 
allocation system is established 
for allocation in Union Parishads 
to consider the risks of climate 
change and other indicators. 

- Technical support 
- Capacity building 
- Skill development  

- The PBCRG Management Manual is created. 
- Climate-adapted infrastructure lists are prepared 
for union councils. 
- Manual of “Fiduciary Risk Management” is 
prepared. 
- The LoGIC project has established a formula-based 
grant allocation system for allocations to Union 
Councils. 
- A total of USD 1.79 million has been allocated as 
PBCRG grant for implementation of 213 schemes in 
71 unions. 
 

2.1.2 A monitoring system is set 
up to monitor the flow of grants 
related to climate change 
adaptation and disaster risk 
reduction activities at the national 
and local levels based on certain 
skill indicators. 

- Technical support 
- Skill development  

- The project's "Monitoring and Evaluation" 
framework includes a grant monitoring system. 
- A two-day residential training on PBCRG Manual 
was organized for the staff of the project and 
partner NGOs. 
- A workbook has been prepared to evaluate the 
performance of the union councils. 

2.2: Performance of LGIs is assessed for compliance with mandatory requirements and superior performance  
2.2.1 Annual Efficiency 
Assessment of Local Government 
Institutions 

- Increase efficiency An audit firm has been hired to monitor the annual 
activities of the union councils.  The LoGIC project 
has given the audit firm a one-day training on the 
"Performance Tool". 

2.2.2 Transfer of PCBCR grants to 
qualified Union Parishads 

- Grant assistance For the implementation of 213 PBCRG schemes, the 
project allocated Tk 2.74 crore taka to 71 Union 
Parishads. It was not possible to allocate to a certain 
union in Bhola district due to administrative 
problems. 



Work Type of work Total achievement 

2.3: Community Resilience Fund (CRF) operational 

2.3.1 Establishment of Community 
Resilience Fund for Local 
Government Institutions and Civil 
Society Institutions to assist the 
vulnerable households 

- Increase efficiency A 2-day residential training on CRF Manual is 
arranged for project and partner NGO workers. 

2.3.2 Monitoring and evaluation 
of adaptive livelihood allocation, 
results and compliance of 
vulnerable households 

 - Technical support 
- Grant assistance 

- Participatory and technology-based (digital 
elevation models, drones, remote sensing, open 
street maps) risk assessment and CRF beneficiary 
selection formula-based computerized methods 
have been used. 
- Through the CRF scheme, 17,000 vulnerable homes 
have been selected for climate adaptation livelihood 
assistance to vulnerable households. A total of Tk 
3.95 crore taka has been distributed to CRF 
beneficiaries. 

2.4 CCA-DRR financing at local level enhanced by the active participation and scrutiny of communities and 
CSOs, local stakeholders and institutions   
2.4.1 Employing civil society 
representatives and local 
organizations in planning, 
implementation, evaluation and 
distribution of grants for project 
schemes. 

- Technical support A draft of criteria for selection of local and civil 
society organizations has been prepared which has 
been approved by the Project Steering Committee. 

2.4.2 Provision of grant 
monitoring reports by civil society 
organizations and local 
organizations 

- Increase efficiency Work in Progress 

2.4.3 Includes "Monitoring, 
Reporting and Verification - MRV" 

- Technical support - Baseline study of the project has been completed. 
- Creating a strategic outcome framework for the 
LoGIC project. 
- Creating “Monitoring and Evaluation Framework” 
and guidelines of LoGIC project. 
- The “Project Management Unit” at the Union 
Parishad and beneficiary household level are 
regularly inspected by district level staff  
- Quarterly progress review meetings are held with 
project staff and other partners. 

3. Experience and evidence inform and further contribute to improvement in policies and practices for UPs and 
national systems in relation to climate change adaptation. 

3.1 Designing and implementing systems to capture lessons at the local level and informing policy dialogues at 
the national level 

3.1.1 Review current policies and 
provisions and formulate a strong 
policy for local level adaptation 

Advocacy Work in Progress 



Work Type of work Total achievement 

and disaster risk reduction 
financing 

3.1.2 Issue of a “Synthesis Policy 
Note” for senior policy makers 
and Parliament 

Advocacy Work in Progress 

3.2 Collecting and sharing of experiences supporting and hindering the process on local climate financing.  
3.2.1 Publication of issue-based 
policy brief 

Advocacy Work in Progress 

3.2.2 Creation / publication of 
cognitive materials based on 
learning and evidence obtained 
from field level 

Advocacy Household survey forms have been prepared and 
renewed based on the identification and selection of 
beneficiaries of the project. 
The project has created booklets for CMFs on 
practical knowledge of climate change and 
community support. 

3.3 Informing and advocating for adoption of national policies that embrace the proposed methodology 

3.3.1 Discussion of policies at the 
local level 

Advocacy Work in Progress 

3.3.2 Discussion of policies at 
district level 

Advocacy Work in Progress 

3.3.3 Discussion of policies at the 
national level 

- Technical support The National Adaptation Plan (NAP) started in 2020 
and will be completed in 2021. The 8th Five Year 
Plan will be initiated in 2021. 
- Therefore, the lessons learned from the LoGIC 
project can be integrated into the NAP and the 8th 
Five Year Plan. 

3.4: Integrate local climate fiscal framework lessons into the national climate fiscal framework 

3.4.1 Finance Department; 
Planning Commission; Local 
Government department build 
partnership with the Ministry of 
Environment, Forests and Climate 
Affairs and the Ministry of 
Disaster Management and Relief 

Advocacy Work in Progress 

3.4.2 Policy Discussion for 
Inclusion of Local Climate Fiscal 
Framework in National Climate 
Fiscal Framework 

- Technical support - The Local Climate Fiscal Framework has been 
drafted based on the experience gained from the 
CRA, RRAP, CRF scheme and PBCRG scheme of the 
LoGIC project. 
- Advocacy is being conducted to re-examine the 
National Climate Fiscal Framework, using the 
provisions of the Local Climate Fiscal Framework to 
improve local climate tolerance and adaptation. 
- Further efforts and advocacy are required to use 
the “LoGIC model” for decision making regarding 
local climate resilient financing and the Climate 
Fiscal Framework. 

 



 

The pie-chart above, demonstrates that in the FY 2018-2019, 76% climate tolerant infrastructure has been 

constructed in the project area through LoGIC project. 16% of the schemes were related to alternative 

sources of safe drinking water. 4% of the schemes were afforestation programs to reduce carbon emissions 

and the remaining 4% was spent on demonstrating alternative adaptation technologies to climate change. 

UP scheme (2018-19) funded by LoGIC for climate change adaptation and disaster risk reduction: 

Type of scheme Total % 

Total scheme 228 
 

Construction, reconstruction and renovation of climate resilient 
infrastructure to mitigate community risks 
(Roads, dams, culverts and drainage) 

159 75 

Establish alternative sources to ensure safe water and sanitation (RWHS, PSF, 
RO plant, Flood Resistant TW & Toilet) 

37 17 

Planting trees to reduce carbon emissions 9 (*63) 4 (*32) 

Alternative Adaptation Technology and Energy Demonstration (Hydroponics, 
Solar System Installation) 

8 4 

How many schemes have financial support from other sources 25 11 

How many schemes are being implemented in CRF in the same ward 44 19 

* Tree planting in conjunction with other schemes 

Construction of climate 
tolerant infrastructure, 76%

Alternative sources of 
safe drinking water, 16%

Planting trees to reduce 
carbon emissions, 4% Demonstrate alternative adaptation …

SCHEMES IMPLEMENTED BY UNION PARISHAD WITH GRANT FROM PBCRG IN FY 

2018-2019



 

The graph above demonstrates the FY 2018-2019 the Annual Development Plan (ADP) of the Union 

Parishads of the LoGIC project area. The average number of schemes in each was 37 which increased to 

44 in FY 2019-20. In each of these two fiscal years, the average number of ADP climate change adaptation 

schemes in each of the Unions was 10 (2016-2019) and 9 (2019-2020), respectively. On the other hand, in 

both the financial years 2018-2019 and 2019-2020, the average amount of schemes implemented with 

PBCRG grant in each union is 3. In the ADP, each union council has included schemes for adaptation to 

climate change. Of these, 15% in each Union Parishad of LoGIC project area in FY 2018-2019 and 16% in 

FY 2019-2020 are included in the scheme. In addition, the adaptation schemes implemented by LGSP, 

ADP, OSR and other grants are 64% (2016-2019) and 71% (2019-2020) respectively. 

 

An analysis of the financing arrangements for climate change adaptation and disaster risk reduction in 

LoGIC work areas in FY 2018-2019 reflects that the PBCRG scheme, which had received assistance from 

other sources, is 12%; Only 2% of the budget of PBCRG scheme was managed from other sources. On the 

other hand, the PBCRG scheme running with CRF scheme in the same ward averages 21%. In addition, 

according to the data obtained, 3% of CRF beneficiaries have savings in banks. 
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Progress in disbursement of Community Resilience Fund (CRF): 

 

As demonstrated in the graph above, LoGIC surveyed about 98,000 households in just 147 wards in 71 

Unions within its area of operation and selected only 17,000 households to assist in climate tolerance 

livelihood activities. This number is very low compared to the demand. 

Livelihood activities of CRF beneficiaries 
Within its project area, LoGIC selected 17,000 families at risk of climate change in 147 wards in 71 unions 

for grant (CRF) assistance. Each of these selected families received Tk 29,480. The LoGIC project hired 

expert consultants to compile a list of 31 climate-tolerant livelihoods in 7 districts of the working area. 

The 17,000 households selected 22 climate-tolerant livelihoods for implementation from this list. The 

LoGIC project provided training to 17,000 beneficiaries on its selected climate tolerant livelihoods. 

Serial 
No. 

Climate adaptive livelihoods 
Number of CRF 
teams 

Total number of CRF 
beneficiaries 

01 Crab fattening 103 1514 

02 Cultivation of multiple species of carp 123 1781 

03 Sheep rearing 379 5700 

04 Pig rearing 7 95 

05 Integrated agriculture and poultry rearing 19 267 

06 Poultry and fish farming 18 310 

07 Integrated farming 44 824 

08 Green work (bamboo based artwork) 1 20 

09 Poultry rearing 40 636 

10 Maize cultivation 12 210 

11 Integrated vegetable cultivation 42 463 

12 Mug pulse cultivation 39 568 

13 Watermelon cultivation 10 112 

14 Vermi-compost 1 8 

15 Saltwater fish farming 44 706 

16 Nursery made 1 6 
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% Selection process

error detected

Selection of 17,000 CRF beneficiaries of the Logic project

Round 1 Round 2 Total



17 Raising sheep and ducks 71 1670 

18 Cultivation of multiple species of salt water fish 39 749 

19 Tolerant agro-forestry 3 61 

20 Cultivation of impact tolerant varieties of 
vegetables 

37 733 

21 Sunflower cultivation 12 217 

22 Raising domestic breeds of poultry 21 350 

In total 1066 17,000 

 

Use of participatory and technology-based methods in selecting project beneficiaries 

The LoGIC project has followed a participatory and technology-based process in selecting 17,000 

beneficiaries in 147 wards of 72 unions in its work area. The people of the Union Parishad and the 

community were closely involved in this process. There was no opportunity to exert any unfair influences. 

There was ample opportunity for redressal of grievances or objections at all levels. The process of selecting 

these beneficiaries of the LoGIC project seemed appropriate and reliable. The Union Council may apply 

this process in other cases as well. 

Climate risk assessment and formulation of risk mitigation plans 

The LoGIC project has provided overall support to increase the capacity and efficiency of local people and 

union councils to assess climate risk at the community level. The risks posed by climate change in each 

ward/village have been identified and documented. The LoGIC project discussed in detail regarding the 

necessary steps to be undertaken in climate risk mitigation/climate change adaptation and assisted in the 

formulation of risk mitigation action plans at the union and household levels. 

14. Audit of the project 

In fiscal year 2018-2019, a performance audit is jointly performed by Howladar Yunus & Co. and Grant 

Thornton on the implementation and financial management of the schemes taken to resolve/mitigate 

climate risks at the union level/adapt to climate change. The final settlement of the audit objections has 

been completed in most cases. 

15. Inspection of various activities of the project 

The evaluation committee formed by the local government is divided into teams to determine total 36 

Unions; 3 from each Upazila and 12 Upazila from 5 districts, through two tier objective random selection 

and then to select total 12 members of civil society organization (CSO), each from one Upazila, and one 

project beneficiary team from each union through random selection to collect their answers and views 

through questionnaire. The committee also inspected the schemes at the field level to collect the views 

of the beneficiaries. 

Data has been collected from districts, Upazilas and Unions through KII (Key Informant Interview) and FGD 

(Focus Group Discussion) and secondary information related to the project has been taken into 

consideration.  

The mission comprising the government, donor agencies, UNDP and UNCDF has reviewed the activities 

and progress of the project at different times. IMED representatives, project directors, deputy project 



directors, deputy directors-local governments, UNOs and project officials have regularly monitored 

project activities and progress. All information regarding the inspection has been taken into consideration. 

16.0 Beneficiary feedback 

Analyzing the question papers filled during the project area inspection, it is seen that the beneficiaries of 

the project have expressed considerable satisfaction about the project. Their opinions are as below: 

• LOGIC tries to implement adaptation strategies based on identified climate risks in the project 

areas. Beneficiaries have been provided training to enhance their skills to adapt to climate change. 

• The LoGIC project addresses all disasters/issues related to climate change. Through the Climate 

Resilient Fund (CRF), LoGIC has been providing climate adaptive livelihoods to poor and climate-

vulnerable families. 

• Beneficiary groups are getting opportunity to mitigate the effects and risks of climate change 

disasters through ‘Performance-based Climate Resilience Grants’ (PBCRG) for climate resilience 

activities under the LoGIC project. 

• The LoGIC project is playing a vital role in raising awareness about climate change at the family 

and community level. 

• Beneficiaries of the project have expressed satisfaction over the issues related to the beneficiary 

selection process. Critically/highly vulnerable marginalized, small and ethnographic population, 

women and adolescents; elderly and disabled people have been selected as the beneficiaries of 

the project. 

• Beneficiaries of the LoGIC project have learned to contact the respective field level government 

officials themselves in case of any hindrance in climate resilient livelihood activities. They are 

becoming confident by participating in project activities. 

• Beneficiaries feel that the LoGIC project is working in the most climate-risky areas of Bangladesh. 

The efficiency of local government institutions is increasing through the project. 

• Beneficiaries of salinity prone areas feel that their drinkable water shortage/scarcity has been 

largely eliminated through the project. 

• As beneficiaries have learned to work in groups with the help of LoGIC project, they are receiving 

positive results through the implementation of climate-resilient livelihood activities. The 

knowledge and practice of savings has developed amongst the beneficiaries.  

• Beneficiaries of the project feel that along with helping in climate resilient livelihood activities, 

the project can build climate resilient housing as well for the climate vulnerable people. Because 

the beneficiaries are all at risk, poor and lack basic housing for residing in.  

• Financial empowerment of women in climate-vulnerable areas of Bangladesh are being ensured 

through the LoGIC project. 

• Almost all the beneficiaries of the project have requested for extending the duration of the 

project. 



However, in the comments/feedbacks of the beneficiaries, a gap in the project has been observed. A 

portion of the interviewed beneficiaries have stated occasional delays in receiving the project grants, 

which in turn hampers timely cultivation of climate resilient crops and fish. 

Beneficiaries of the project have recommended to undertake some climate resilient activities as 

mentioned below: 

• Disaster resilient home construction assistance 

• Elevating houses in flood prone areas 

• Installation of flood resilient elevated tube wells 

• Canal excavation/re-excavation 

• Construction of shelters 
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17. Opinions of project officials 

Opinions about the project have been taken from the government and private officials involved in the 

project in a specific format which is stated as follows: 

• Officials from the Local Government Department and the Local Government Initiative on Climate 

Change-LoGIC project state that extending the duration of the project will greatly benefit all 
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beneficiaries and local government institutions in adaptation activities related to climate change. 

Moreover, delay in approval of DPP, late commencement of project activities at the field level and 

delay in the fiscal year in implementation of the scheme by the Union Parishad, are the main 

reasons behind the need for an extension of the project duration.  

• Through the project activities, the pace of climate change adaptation activities in the climate-

vulnerable unions of different districts of the country has increased, representatives of local 

government organizations is strong as they have increased knowledge and awareness regarding 

climate finance and budgeting. 

• The way LoGIC project identifies the risks posed by union-based climate change and to mitigation 

mechanisms is assisting Union Councils to prepare plans (RRAPs) and implement schemes 

scientifically, involving/including all types of local people, should be adopted by all climate 

vulnerable Unions of the country to be safeguarded from the impact of climate change. In 

addition, RRAP's priority-based activities have been included in the five-year plan and annual 

development plan of Union Parishad. 

• Necessary trainings have been imparted to the project officials for proper 

execution/implementation of project activities. 

• Government and private officials involved in the project regularly inspect and supervise the 

activities of the project at the field level. After on spot inspection and supervision at the field, the 

officials involved with the project highlight the progression of the project on the path to achieving 

its goals and objectives.  

• The budget of the Union Parishads selected under the LoGIC project areas have been increased 

further for undertaking project related activities which has incentivized the activities of the Union 

Parishads and motivated the chairmen and members of the Parishads. 

• Most of the officials involved in the project have voted in favor of expanding the work area and 

increasing the budget of the project. 

• There was an urge among the union council members to implement the scheme properly as 

putting emphasis on "performance" in the implementation of the PBCRG scheme, the grant was 

later increased. 

• While many projects in the country have been shut down or curtailed due to the Covid-19 

epidemic in 2020, the pace of LoGIC projects has been relatively smooth. 

 

 

 

 

 



 

 

 

18.0 Benefits of project implementation 

18.1 Socio-economic benefits 

• Most vulnerable families (marginal and small communities, women and daughter children and 

families with physically challenges members) were given priority during the selection of 

beneficiaries of CRF scheme of LoGIC project. They are provided with trainings to increase their 

skills and capacity, mobile banking systems are initiated for them as bank accounts are opened 

on their names on behalf of the LoGIC project and they start direct group based livelihood 

activities, Hence, LoGIC is making the most vulnerable people social and economically stronger 

and more confident.  

• The empowerment of women has been enhanced through this project as 98% of the selected 

beneficiaries of the LoGIC project are women. All these women are earning for their families by 

themselves and majority are earning for the very first time in their lives. All the beneficiaries have 

individual bank accounts in their names which has happened for the first time in their lives.  
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• The wastage of funds is being prevented by providing climate sustainable livelihood grants to 

project beneficiaries in their own mobile banking accounts, the genuinely affected families are 

getting support, the beneficiaries are feeling financially independent which in turn is increasing 

their confidence and self-morale.  

• As a result of increased awareness and knowledge regarding climate change and disaster among 

the project beneficiaries and other people residing in the project area due to the interventions 

and activities of LoGIC. It is observed that climate adaptive solutions are starting to be embedded 

in their everyday activities and daily lives along with their livelihoods.   

• If the strategy of LoGIC project is followed by all the local government institutions across the 

country, we can develop a climate resilient nation. 

• As confidence of people in LoGIC project area begins to increase, they begin to grow confidence 

to start new livelihood activities. The perception and mindset of adopting new and innovative 

ideas regarding climate resilient livelihoods are strong and this has also brought a sense of security 

amongst them.  

• The activities of LoGIC project are designed and undertaken in accordance and alignment with the 

Sustainable Development Goals.  

18.2 Environmental impact 

In selecting climate-adaptive livelihoods and adaptation measures, the LoGIC project undertakes activities 

which positively impact the environment and carefully avoiding actions which negatively affect the 

environment. The environmental impact assessment was undertaken before finalizing all schemes 

adopted with the financial assistance of the project. Recently, the project's focus on ‘Nature based 

Solution’ has had a noteworthy positive impact on the environment. 

18.3 Reducing the risk of climate change 

Through climate change adaptive livelihoods or schemes at the community and household level and with 

the financial support from the LoGIC project, the climate risk and endangerment of the population of the 

project area has been greatly reduced. Initiatives such as climate resilient paddy cultivation, salinity 

tolerant fish farming, sheep rearing, drinking water source construction, dam reconstruction/elevation, 

road elevation, construction of culvert etc. have reduced climate risks and the risks of endangerment of 

the population.  

18.4 Quality of life development 

In addition to creating job opportunities, the LoGIC project is playing a vital role in empowering and 

improving the living standards of disadvantaged under privileged women, especially those residing in 

coastal areas. During group discussions with women in the project areas, they have mentioned about their 

improved standard of living and financial stability through this project.  

18.5 Capacity Building of Union Parishad.  

Through the LoGIC project, 71 Union Parishads of the project areas have received training on climate 

change and financial management. As a result of this training, the Union Parishad has increased 



knowledge and capacity regarding implementation, planning, budgeting. Moreover, they are well 

informed about climate adaptive schemes, issues of climate change and disaster management. During the 

field level KII (Key Informant Interview), almost all the UP chairmen and members mentioned that it was 

through the LoGIC project support that they have understood the issues of climate change and the various 

coping mechanisms.  

19.0 Limitations of the Committee 

Due to the Covid-19 epidemic, the Mid-Term (Technical/Categorical) Evaluation Committee did not have 

the opportunity to conduct a detailed survey, monitor the schemes of all the districts covered by the 

project and reach all the beneficiaries of all the districts. The committee considered the on-site inspection 

of the sample project area, discussions with government and private officials involved with the project, 

discussions with a certain number of beneficiaries and public representatives. 

 

20. Observations. 

20.1 Project Weaknesses. 

The approved implementation period of the project is from July 2017 to June 2021. As per DPP guidelines, 

the physical progress of the project is expected to be at least 85% and the financial progress is expected 

to be 84%. An on-the-spot review indicates that the physical progress of the project is 52% and the 

financial progress is 63%, denoting that the physical progress of the project is about 33% behind the DPP 

guidelines. 

• While determining the PBCRG scheme of the LoGIC project, the representatives of the local 

government bodies, due to lack of necessary ideas/knowledge on adaptation to climate change, 

propose conventional schemes which do not represent the aims and objectives of the project. 

• Hands-on training to 17,000 beneficiaries has been provided on adaptive livelihood to climate 

change through the project. As a result of this training, these beneficiaries have gained a lot of 

knowledge and skills. There is no arrangement (Peer Learning) in the project through which the 

beneficiaries of an area can share their knowledge and skills with the beneficiaries of other areas. 

• As there is no official appointed from the project at the Upazila level for proper execution of 

project activities, it is difficult for only district level officials to supervise the project activities. 

Moreover, there is also no engineer from the project to assist in estimating and designing the 

schemes of the Union Parishad and to understand the assigned work. 

• In several project areas, the knowledge on climate change of the "Community Mobilizer and 

Facilitator" – CMF, Union level workers, are unsatisfactory.  

• Not all components of the project have signboards, so there is a risk of overlapping with other 

projects. 

 

 



21. Recommendations. 

a. Since it may be quite challenging to implement the project within the period prescribed by the 

DPP, a time bound action plan may be developed by extending the duration of the project.  

b. Homeless people and vulnerable families will get support if the project allows the provision of 

construction of climate resilient housing, household plinth elevation etc. for the climate 

vulnerable people who are at risk. In particular, the "Housing for All" program announced by the 

Honorable Prime Minister on the ‘Mujib Year’ will benefit the vulnerable families through this 

project in climate-vulnerable areas. In this case, climate resilient houses of different designs can 

be built in different areas according to the context, geographical locations and features. 

c. Necessary training can be provided to the Chairman and members of the Union Parishad on 

climate change in determining appropriate schemes for adaptation to climate change. In addition, 

a list of potential PBCRG schemes can be prepared by the project considering the geographical 

location of the area, the impact of climate change, demand, etc., from which the Union Parishads 

will select the scheme. 

d. Furthermore, new schemes can be planned and implemented subject to the necessary tests and 

research to expedite the project activities. 

e. Policymakers at national level may include geographical location, size and population, as well as 

"vulnerability due to climate change" as criteria in allocating budgets to local government bodies. 

This could strengthen the climate financing framework more at the local level. 

f. With the help of the project, climate resilient or disaster resilient houses can be constructed for 

the beneficiaries of the project. Public Private Partnership approach can be applied, given the the 

beneficiaries are agree to pay a certain portion of their income (from project supported livelihood) 

to the government in monthly installments for house construction. 

g. An indicator to be included in the revised DPP's log frame to measure whether the project funding 

reduces poverty, increases income and contributing to climate change adaptation and natural 

disasters risk management. 

h. The LoGIC project may employ skilled engineers under the project to ensure the construction of 

quality houses or infrastructure that are climate or disaster resilient. 

i. Signboards can be hung on each component of the LoGIC project to avoid overlapping with other 

projects. 

j. In the post-project period, the activities of the LoGIC project can be considered as a model and 

may be integrated within the activities of the local government division (LGD). 

 

 

 

 



পরিরিষ্ট ১। মাঠ পর্যায়েি প্রকল্প সংরিষ্ট সিকারি কমযকর্যাগয়েি মন্তব্য (Comments of govt. 
officials in project areas) 

ক্র. নং নাম পদব্ী ও সংস্থা মন্তব্য 

০১ জনাব্ মমাস্তাইন রব্ল্লাহ মজলা প্রিাসক, 
ব্িগুনা 

১। জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন জনয়গাষ্ঠীি জন্য 
দুয়র্যাগ সরহষ্ণ ুগৃহ সহ অব্কাঠায়মাগর্ উন্নেয়নি কাজ LoGIC 
প্রকয়ল্পি মাধ্যয়ম সম্পন্ন হয়ল জলব্ােু পরিব্র্যন ও প্রাকৃরর্ক 
দুয়র্যায়গি কািয়ে উদ্বাস্তু ও রব্পদাপন্ন পরিব্ািগুয়লা রিয়ক থাকাি 
পথ খুুঁয়জ পায়ব্।  
২। রিরপরপ অনুয়মারদর্ হয়র্ মদিী হওোে মাঠ পর্যায়ে প্রকয়ল্পি 
কার্যক্রম শুরু হয়র্ অয়নি মদিী হওোে ইউরনেন পরিষদগুয়লা 
মাত্র এক অথযব্ছয়িি স্কীম ব্াস্তব্ােন কিয়র্ মপয়িয়ছ এব্ং 
২০১৯-২০২০ অথযব্ছয়িি স্কীম ব্াস্তব্ােয়নি কাজ এখনও শুরু 
হেরন। খানা পর্যায়ে জীরব্কােন কার্যক্রম অয়নকগুয়লা গ্রুপ শুরু 
কিয়লও এখনও রকছ ুগ্রুপ ব্ারক আয়ছ। র্াই সকল কার্যক্রম 
সরঠকভায়ব্ ব্াস্তব্ােন এব্ং এসব্ কার্যক্রয়মি চূড়ান্ত ফলাফল 
মপয়র্ প্রকয়ল্পি মমোদ ব্াড়ায়নাি প্রয়োজনীের্া মদখা রদয়েয়ছ।  

০২ জনাব্ মমাহাম্মদ মাসুদ 
আলম রছরিক  

মজলা প্রিাসক, 
মভালা 

১। প্রকয়ল্পি পক্ষ মথয়ক অরধ্কাংি দয়ল ব্াস্তব্ােনাধ্ীন জলব্াে ু
পরিব্র্যয়ন অরভয়র্াজন সংক্রান্ত কার্যক্রম খুব্ সুন্দিভায়ব্ 
পরিচারলর্ হয়ে। প্রকয়ল্পি কার্যক্রম অর্যন্ত ফলপ্রস।ূ প্রকয়ল্পি 
মমোদ ব্ৃরি কিয়ল জলব্ােু রব্পদাপন্ন জনয়গাষ্ঠী আিও উপকরৃ্ 
হয়ব্।  
২। প্রকয়ল্পি ফয়ল ইউরনেন পরিষদসময়ূহি ব্ায়জরিং-এ 
ইরর্ব্াচক পরিব্র্যন এয়সয়ছ। এয়ক্ষয়ত্র আিও স্কীম তর্রিি 
রব্রভন্ন মক্ষত্র তর্রি হয়েয়ছ। এ কািয়ে প্রকয়ল্পি ব্ায়জি ব্ৃরি কিা 
প্রয়োজন।  

০৩ জনাব্ মমা: ইকব্াল 
মহায়সন 

উপ-পরিচালক, 
স্থানীে সিকাি 
রব্ভাগ, খলুনা 

খুলনা এলাকাি জনগে জলব্ােু পরিব্র্যন ও দুয়র্যাগ ঝুুঁরকি 
কািয়ে অয়নক মব্রি ক্ষরর্গ্রস্ত। রসিি, আইলা, ফরন, আম্ফায়নি 
মর্ দুয়র্যায়গি কািয়ে র্ািা ব্ািব্াি সব্যস্ব হারিয়ে মফয়ল। এসব্ 
রব্পদাপন্ন মানুয়ষি জন্য র্রদ জলব্াে ু সহনিীল গৃহরনমযাে 
সহয়র্ারগর্া মদো র্াে র্াহয়ল  জনগে আয়িা মব্রি উপকৃর্ 
হয়ব্। 
LoGIC প্রকল্প খানা পর্যায়ে জলব্ােু সহনিীল জীরব্কােন 
কার্যক্রয়ম অথয সহাের্া রদয়ে র্া এরনজও মদি কাজ মথয়ক 
ব্যারর্ক্রম। প্রকয়ল্পি মাধ্যয়ম এই ধ্িয়নি সহয়র্ারগর্া আয়িা 
ব্ৃরি কিা মর্য়র্ পায়ি। 
LoGIC প্রকয়ল্পি কার্যক্রয়ম রব্য়িষ কয়ি জলব্ােু সহনিীল 
গৃহরনমযায়েি মক্ষয়ত্র মজলা প্রিাসয়নি সম্পৃক্তর্া আয়িা ব্ৃরি কিা 
হয়ল ভায়লা ফলাফল পাওো র্ায়ব্। 



০৪ জনাব্ মমাোঃ হারফজুি 
িহমান 

উপ-পরিচালক, 
স্থানীে সিকাি 
রব্ভাগ, কুরড়গ্রাম 

১। জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন জনয়গাষ্ঠীি জন্য 
দুয়র্যাগ সরহষ্ণ ুগৃহরনমযাে সহ অব্কাঠায়মাগর্ উন্নেয়নি কাজ এই 
প্রকয়ল্পি মাধ্যয়ম সম্পন্ন হয়ল জলব্ােু উদ্বাস্তু এব্ং রব্পদাপন্ন 
পরিব্ািগুয়লা রিয়ক থাকায়ব্।  

০৫ জনাব্ জালাল উিীন উপ-পরিচালক, 
স্থানীে সিকাি 
রব্ভাগ, ব্িগুনা 

১। ইউরনেন পরিষয়দি মচোিমযান ও সদস্যগয়েি জলব্াে ু
পরিব্র্যন এব্ং অরভয়র্াজন সংক্রান্ত ধ্ািোগর্ পরিব্র্যয়নি জন্য 
আিও প্ররিক্ষে আয়োজন কিা মর্য়র্ পায়ি।  

০৬ জনাব্ মমাহাম্মদ িিীফুল 
ইসলাম 

উপ-পরিচালক 
(ভািপ্রাপ্ত), স্থানীে 
সিকাি রব্ভাগ,  
সুনামগঞ্জ 

LoGIC প্রকয়ল্পি কার্যকয়মি ফয়ল ইউরনেন পরিষয়দি জলব্াে ু
পরিব্র্যন এব্ং অরভয়র্াজন রব্য়ষে সক্ষমর্া ও দক্ষর্া ব্ৃরি 
মপয়েয়ছ। জলব্াে ুপরিব্র্যন রব্ষেক স্কীয়মি সংখযা মব্য়ড়য়ছ। 
অনুদান সহাের্াি ফয়ল এলাকাি রব্পদাপন্ন জনগে উপকরৃ্ 
হয়ে। কারির্ ফলাফল অজযয়ন প্রকয়ল্পি মমোদ ব্াড়ায়নাি 
প্রয়োজন।  

০৭ জনাব্ মামনু আল ফারুক  উপ-পরিচালক 
(ভািপ্রাপ্ত), স্থানীে 
সিকাি রব্ভাগ, 
মভালা 

 LoGIC প্রকয়ল্পি উপকািয়ভাগী রনব্যাচয়নি সমে অরর্ 
রব্পদাপন্ন পরিব্ািয়ক (প্রারন্তক ও কু্ষদ্র জনয়গাষ্ঠী, নািী ও কন্যা 
রিশু এব্ং প্ররর্ব্ন্ধী) অগ্রারধ্কাি প্রদান কিা হে। র্াি ফয়ল 
র্ায়দি ময়ধ্য আত্মরব্শ্বাস তর্রি হয়েয়ছ।  
গর্ানুগরর্ক প্রকয়ল্পি ব্াইয়ি LoGIC প্রকল্প জলব্াে ুপরিব্র্যয়ন 
অরভয়র্াজনয়ক গুরুত্ব মদওোে জনপ্ররর্রনরধ্য়দি মনস্তয়ত্ব রকছিুা 
অনাগ্রহ লক্ষয কিা মগয়লও এ প্রকল্প রনয়ে র্য়থষ্ট আিারির্।  

০৮ জনাব্ মদব্প্রসাদ পাল  উপ-পরিচালক, 
স্থানীে সিকাি 
রব্ভাগ, ব্ায়গিহাি 

LoGIC প্রকল্প দুই ধ্িয়নি অনুদায়নি মাধ্যয়ম  ইউরনেন পরিষদ 
ও  জলব্ােু রব্পদাপন্ন পরিব্ায়িি সক্ষমতা বৃদ্ধির জন্য স্থানীয় 
সরকার দ্ধবভাগ ও ইউএনও দদর সম্পৃক্ত করার মাধ্যমম দে 
এযামপ্রামে কাজ করমে তা অতযন্ত ফলপ্রস।ূ প্রকয়ল্পি কায়জি 
মাধ্যয়ম ব্ায়গিহাি মজলাে জলব্ােু পরিব্র্যন সংক্রান্ত ব্ায়জি ও 
কাজ অয়নক ব্ৃরি মপয়েয়ছ। দজলার জলব্ােু রব্পদাপন্ন জনগয়েি 
জন্য জলব্ােু সহনিীল অব্কাঠায়মা ও গৃহরনমযায়েি সহয়র্ারগর্া 
মদো হয়ল র্া আয়িা ফলপ্রস ূহয়ব্। প্রকয়ল্পি মমোদ ব্াড়ায়নাি 
প্রয়োজন আয়ছ। 

০৯ জনাব্ মমাহাম্মদ রমজানুি 
িহমান 

উপয়জলা রনব্যাহী 
কমযকর্যা, মভালা 
সদি উপয়জলা, 
মভালা 

১। LoGIC প্রকল্প মর্ভায়ব্ তব্জ্ঞারনক উপায়ে স্থানীে সকল 
ধ্িয়েি জনগেয়ক অন্তভুযক্ত কয়ি ইউরনেন রভরিক জলব্াে ু
পরিব্র্যয়নি কািয়ে সষৃ্ট ঝুুঁরকসমূহ রচরির্ (রসআিএ) কয়ি র্া 
রনিসয়নি জন্য ইউরনেন পরিষয়দি পরিকল্পনা প্রস্তুর্ 
(আিআিএরপ) ও স্কীম ব্াস্তব্ােয়ন সহাের্া কিয়ছ, এ পিরর্ 
অব্লম্বন কয়ি মদয়িি সকল জলব্ােু রব্পদাপন্ন ইউরনেনসমূহ 
জলব্ােু পরিব্র্যয়নি অরভঘার্ মথয়ক িক্ষা মপয়র্ পায়ি।  



২। রিরপরপ’মর্ প্রকয়ল্পি মর্ সমে মদওো রছল, র্া র্য়থষ্ট নে। 
প্রকয়ল্পি মমোদ কমপয়ক্ষ ৩ ব্ছি ব্ৃরি কিাি প্রয়োজন মদখা 
রদয়েয়ছ।   

১০ জনাব্ মমাসাোঃ মাসুমা 
আক্তাি  

উপয়জলা রনব্যাহী 
কমযকর্যা, ব্িগুনা 
সদি উপয়জলা, 
ব্িগুনা 

১। LoGIC প্রকয়ল্পি কার্যক্রয়মি একরি অন্যর্ম ইরর্ব্াচক রদক 
হয়ে স্থানীে পর্যায়েি জীরব্কােন কার্যক্রয়ম নািীয়দি দক্ষর্া, 
সক্ষমর্া ও সরক্রের্া ব্ৃরি কিা।  
২। LoGIC প্রকল্প ব্াংলায়দয়ি সব্যপ্রথম সমদু্রগামী মজয়লয়দি 
প্রাকৃরর্ক রব্পর্যে মথয়ক িক্ষা পাওাি জন্য স্মািয মব্াি সিব্িাহ 
কয়িয়ছ র্া একরি র্ুয়গাপয়র্াগী পদয়ক্ষপ। 
৩। প্রকয়ল্পি লক্ষয ও উয়িশ্য র্থার্থভায়ব্ পূিয়েি জন্য 
প্রকয়ল্পি সমেসীমা ব্ৃরি কিা প্রয়োজন।  

১১ 

জনাব্ মমাোঃ আসাদুজ্জামান 
উপয়জলা রনব্যাহী 
কমযকর্যা, র্ালর্লী, 
ব্িগুনা 

১। মকারভি-১৯ এি কািয়ে প্রকয়ল্পি কার্যক্রম ব্াধ্াগ্রস্ত হওোে 
প্রকয়ল্পি মমোদ ব্ৃরি কিা প্রয়োজন।  
২। সিাসরি স্থানীে সিকায়িি সম্পৃক্তর্াে প্রকল্প কার্যক্রম 
চলমান থাকাে উপকািয়ভাগীিা লাভব্ান হয়েন।  

১২ জনাব্ মমাোঃ সাইফুি 
িহমান 

উপয়জলা রনব্যাহী 
কমযকর্যা, 
মব্ািহানউিীন 
উপয়জলা, মভালা 

১। জলব্াে ু পরিব্র্যয়ন ক্ষরর্গ্রস্ত খানাসমহূয়ক রচরির্ কয়ি 
র্ায়দি জীরব্কােন কার্যক্রম পরিচালনাি জন্য মকান মাধ্যম 
ব্যব্হাি না কয়ি সিাসরি র্ায়দি ব্যাংক রহসায়ব্ অথয সহাের্া 
মদওোে অয়থযি অপচে মিাধ্ হয়ে এব্ং প্রকৃর্ রব্পদাপন্ন 
পরিব্ািসমহূ সহাের্া পায়ে।  
২। জনসাধ্ািয়েি অংিগ্রহয়ে তর্রি আিআিএরপ’ি অগ্রারধ্কাি 
রভরিক কার্যক্রমসমহূ ইউরনেন পরিষদ পঞ্চব্ারষযকী পরিকল্পনা 
ও ব্ারষযক উন্নেন পরিকল্পনাে অন্তভুযক্ত কিাি মাধ্যয়ম সাধ্ািে 
জনগয়েি মর্ামর্ ব্াস্তব্ারের্ হয়ে। 

১৩ জনাব্ সিদাি মমাস্তফা 
িাদ্ধিন 

উপয়জলা রনব্যাহী 
কমযকর্যা, িিনয়খালা 
উপয়জলা,ব্ায়গিহাি 

LoGIC প্রকল্প জলব্াে ু পরিব্র্যয়ন ক্ষরর্গ্রস্ত মানুয়ষি জন্য 
মর্ভায়ব্ কাজ কিয়ছ র্া অর্যন্ত ইরর্ব্াচক। ইউদ্ধনয়ন পদ্ধরষদ ও  
রব্পদাপন্ন পরিব্ািসময়ূহি জন্য অথয সহাের্াি মাধ্যয়ম  জলব্াে ু
ঝুুঁরকি সমস্যা সমাধ্ায়ন LoGIC অর্যন্ত গুরুত্বপূেয ভূরমকা 
িাখয়ছ। 

১৪ জনাব্ এ. িরিউ. এম. 
িােহান িাহ্ 

উপয়জলা রনব্যাহী 
কমযকর্যা, রচলমািী 
উপয়জলা, কুরড়গ্রাম 

১। LoGIC প্রকল্প রব্রভন্ন কমযিালা ও প্ররিক্ষয়েি মাধ্যয়ম স্থানীে 
রব্পদাপন্ন জনয়গাষ্ঠীয়ক জলব্ােু পরিব্র্যন এব্ং অরভয়র্াজন 
সম্পরকযর্ ধ্ািো মদে। এি ফয়ল পরিব্াি ও করমউরনরি পর্যায়ে 
জলব্ােু পরিব্র্যন সম্পরকযর্ জ্ঞান ও ধ্ািো রব্স্তাি লাভ কিয়ছ।   

১৫ জনাব্ মমাোঃ িরফউল্লাহ উপয়জলা রনব্যাহী 
কমযকর্যা, রদিাই  
উপয়জলা, সুনামগঞ্জ 

১। মর্য়হর্ু সুনামগঞ্জ একরি হাা্ওি এলাকা, রদিাই এি সব্গুয়লা 
ইউরনেন-এ প্ররর্ব্ছি ব্ন্যা ও নদী ভাংগন হয়ে থায়ক, এজন্য 
অয়নয়কই ব্াস্তুচযুর্ হয়ে অন্য জােগার্ স্থানান্তরির্ হয়েন ও 
গৃহহীন হয়েন। র্াই অরর্ রব্পদাপন্ন পরিব্ািসময়ূহি জন্য 
জলব্ােূ সহনিীল গৃহ রনমযান অর্যন্ত জরুরি। এয়ক্ষয়ত্র LoGIC 



   

প্রকয়ল্পি মাধ্যয়ম জলনাে ু সহনিীল গৃহ রনমযাে কিা মর্য়র্ 
পায়ি। 
২। ইউদ্ধনয়ন পদ্ধরষদসমূিমক জলবায়ু পদ্ধরবততন সম্পমকত আরও 
সমেতন করমত পারমল তারা জলবায়ু সিনশীল স্কীমমর প্রদ্ধত 
অদ্ধধ্ক মনমোগী িমবন। 

১৬ 
জনাব্  পদ্মাসন রসংহ 

উপয়জলা রনব্যাহী 
কমযকর্যা, র্ারহিপুি  
উপয়জলা, সুনামগঞ্জ 

১. সুনামগঞ্জ একরি হাা্ওড় এলাকা, র্ারহিপুি এি সব্গুরল 
ইউরনেয়ন  প্ররর্ব্ছি ব্ন্যা ও নদী ভাংগন হয়ে থায়ক, এজন্য 
আয়নক ব্সর্ব্ারি  ব্াস্তুচুযর্ হয়ে অন্য জােগার্ স্থানান্তরির্ হয়ে 
ও গৃহহীন হয়ে এজন্য অরর্ রব্পদাপন্ন পরিব্াি সময়ূহি জন্য 
জলব্ােূ সহনিীল গৃহ রনমযান অর্যন্ত জরুরি। এয়ক্ষয়ত্র LoGIC 
প্রকয়ল্পি মাধ্যয়ম জলব্াে ূ সহনিীল গৃহ রনমযান কিা মর্য়র্ 
পায়ি। 
২. জলব্াে ূ সহনিীল স্কীম রিজাইন, ড্ররেং এি মক্ষয়ত্র দক্ষ 
জনব্য়লি অভাব্,। ইউরনেন পরিষদ এি জলব্াে ূ পিরব্র্যন 
সম্পরকযর্ পরজরিভ দৃরষ্টভরিি অভাব্। এ সমস্যা সমাধ্ায়ন  
ইউরনেন পরিষদয়ক জলব্াে ু পরিব্র্যন সম্পয়কয আিও 
মসনয়সরিভ কয়ি র্ুলয়র্ হয়ব্। 

১৭ জনাব্ মমাোঃ আল-মুক্তারদি 
মহায়সন 

উপয়জলা রনব্যাহী 
কমযকর্যা,  িাল্লা, 
সুনামগঞ্জ 

১. প্রকয়ল্পি কার্যক্রম অর্যন্ত ফলপ্রসু, কািে LoGIC প্রকয়ল্পি 
মাধ্যয়ম সংরিষ্ট ইউরনেন পরিষদ জলব্ােু পরিব্র্যন সম্পয়কয 
একরি সমযক থািনা মপয়েয়ছ এব্ং জলব্ােু সহনিীল রব্রভন্ন 
কার্যক্রম মাঠ পর্যায়ে ব্াস্তব্ােন কিয়ছ।  
২. এই প্রকল্প  জলব্ােু রব্পদাপন্ন পরিব্ািসমহূয়ক জলব্াে ু
সহনিীল রব্রভন্ন আে ব্ধ্যনমলূক কার্যক্রয়ম সম্পৃক্ত কয়ি  আথয 
সামারজক অব্স্থাি উন্নরর্য়র্ সহয়র্ারগর্া প্রদান কিয়ছ।  এসব্ 
পরিব্াি সময়ূহি জন্য জলব্ােূ সহনিীল গৃহ রনমযান অর্যন্ত 
জরুরি। এয়ক্ষয়ত্র LoGIC প্রকয়ল্পি মাধ্যয়ম জলব্ােূ সহনিীল 
গৃহ রনমযান কিা মর্য়র্ পায়ি। 

১৮ জনাব্ মমাসাোঃ র্ারনো 
মফিয়দৌস 

উপয়জলা রনব্যাহী 
কমযকর্যা, দিরমনা, 
পিুোখালী 

১। পিুোখালীয়র্ অয়নক হর্দরিদ্র পরিব্াি আয়ছ র্ািা গৃহহীন 
এব্ং জলব্ােু পরিব্র্যয়ন অর্যন্ত রব্পদাপন্ন। এসব্ পরিব্ািয়ক 
িক্ষা কিাি জন্য প্রকয়ল্পি পক্ষ মথয়ক গৃহরনমযাে সহাের্া প্রদান 
কিাি প্রয়োজনীের্া মদখা রদয়েয়ছ। মসয়ক্ষয়ত্র উপর্ুক্ত জলব্াে ু
সহনিীল ঘয়িি ময়িল ব্যব্হাি কিা মর্য়র্ পায়ি।  
২। LoGIC প্রকয়ল্পি একরি ইরর্ব্াচক রদক হয়ে, এখায়ন স্থানীে 
পর্যায়েি জ্ঞায়নি সায়থ তব্জ্ঞারনক পিীক্ষালব্ধ জ্ঞায়নি সমিে 
কিা হে।  



পরিরিষ্ট ২। স্থানীে সিকাি প্ররর্ষ্ঠায়নি প্ররর্রনরধ্গয়েি (জনপ্ররর্রনরধ্) মন্তব্য (Comments of 

public representatives in project areas) 

ক্র. নং নাম পদব্ী মন্তব্য 

০১ জনাব্ মমাোঃ মমািায়িফ 
মহায়সন  

মচোিমযান, উপয়জলা 
পরিষদ, সদি উপয়জলা, 
মভালা 

১। ব্াংলায়দয়িি জলব্ােু রব্পদাপন্ন এলাকাসময়ূহি 
ব্র্যমান অব্স্থা রচন্তা কয়ি LoGIC প্রকয়ল্পি কমযয়ক্ষয়ত্রি 
পরিরধ্ আিও ব্ৃরি কয়ি মদয়িি সকল জলব্ােু রব্পদাপন্ন 
এলাকাে রব্স্তরৃ্ কিয়ল রব্পদাপন্ন জনয়গাষ্ঠী অর্যন্ত 
উপকৃর্ হয়ব্। এব্ং এ কািয়ে প্রকয়ল্পি মমোদ ব্ৃরিও 
অব্শ্যম্ভাব্ী হয়ে রগয়েয়ছ।  

০২ জনাব্ মচৌধ্ুিী আবু্দল্লাহ 
আল মাহমুদ (আল 
আরমন মচৌধ্ুিী) 

মচোিমযান, উপয়জলা 
পরিষদ, িাল্লা উপয়জলা,  
সুনামগঞ্জ 

জলব্ােু পরিব্র্যন কথা রব্য়ব্চনা কিয়ল LoGIC প্রকল্প 
একরি র্য়ুগাপয়র্াগী প্রকল্প। প্রকল্পরি স্থানীে জনগন ও 
ইউরনেন পরিষদ মক জলব্াে ুসহনিীল কয়ি র্লুয়ব্ ব্য়ল 
ময়ন করি। তমব  প্রকয়ল্পি সায়থ সিকারি কমযকর্যা ও 
অন্যান্য মেকয়হাল্ডািয়দি আয়িা সম্পৃক্ত কিা প্রয়োজন। 

০৩ জনাব্ মঈনুল মহায়সন 
রিপ ু

মচোিমযান, ১ নং ধ্ানসাগি 
ইউরনেন পরিষদ, 
িিেয়খালা, ব্ায়গিহাি 

১। প্রকল্প কার্যক্রয়মি ফয়ল জলব্ােু রব্পদাপন্ন নািীয়দি 
ময়ধ্য ক্ষমর্ােন সৃরষ্ট হয়েয়ছ। র্ািা রনয়জিা প্রকয়ল্পি 
মাধ্যয়ম আে কিাে পারিব্ারিক ও সামারজক পরিমণ্ডয়ল 
র্ায়দি সুন্দি অব্স্থান তর্রি হয়েয়ছ। 
২। প্রকল্প মথয়ক জলব্াে ুউদব্াস্তুয়দি জন্য গৃয়হি ব্যব্স্থা 
কিয়ল ভায়লা হে।    

০৪ জনাব্ মমাোঃ এমদাদ 
মহায়সন করব্ি 

মচোিমযান, ৬ নং ধ্রনো 
ইউরনেন পরিষদ, মভালা 
সদি উপয়জলা, মভালা 

১। প্রকয়ল্পি মাঠ পর্যায়েি কমযীিা উঠান তব্ঠক এব্ং 
সভাি মাধ্যয়ম জলব্ােু রব্পদাপন্ন জনয়গাষ্ঠীয়ক প্ররিক্ষে 
রদয়ে। র্াি ফয়ল র্ায়দি ময়ধ্য জলব্াে ু পরিব্র্যয়ন 
অরভয়র্াজন সংক্রান্ত দক্ষর্া ব্ৃরি পায়ে।  
২। স্কীম ব্াস্তব্ােয়ন অথযব্ছি রপরছয়ে থাকাে প্রকয়ল্পি 
মমোদ ব্াড়ায়না একান্ত প্রয়োজন।  

০৫ জনাব্ মমাোঃ জরসম 
উরিন হােদাি 

মচোিমযান, ৯ নং ব্ড় মারনকা 
ইউরনেন পরিষদ, 
মব্ািহানউিীন, মভালা 

১। LoGIC প্রকল্প মর্ প্ররক্রোে উপকািয়ভাগী রনব্যাচন 
কয়িয়ছ, আরম ময়ন করি র্ায়র্ মকান দুনযীরর্ ও স্বজনপ্রীরর্ 
রছলনা। এয়ক্ষয়ত্র প্রকয়ল্পি ভূরমকা সরর্যই প্রিংসনীে।  

০৬ জনাব্ মমাোঃ হারব্ব্ুি 
িহমান (হারব্ল) 

মচোিমযান, ২ নং মিৌলমািী 
ইউরনেন পরিষদ, মিৌমািী, 
কুরড়গ্রাম  

১। LoGIC প্রকয়ল্পি কার্যক্রয়মি ফয়ল ইউরনেয়নি 
জলব্ােু সরহষ্ণ ু প্রকল্প পূয়ব্যি র্ুলনাে অয়নক ব্ৃরি 
মপয়েয়ছ, র্াি কািয়ে ইউরনেয়নি ব্ায়জয়িি পরিমােও 
মব্য়ড়য়ছ।  
২। জলব্ােু পরিব্র্যয়ন অরভয়র্াজন সংক্রান্ত প্ররিক্ষে 
আিও ব্রৃি কিয়র্ হয়ব্।  



০৭ জনাব্ মমাোঃ আয়নাোি 
মহায়সন 

মচোিমযান, ৩ নং মমাহনগঞ্জ 
ইউরনেন পরিষদ, চি 
িারজব্পুি, কুরড়গ্রাম 

১। LoGIC প্রকয়ল্পি জলব্ােু সরহষ্ণু জীরব্কােন কার্যক্রয়ম 
রনিয়পক্ষ ও সুষ্ঠুভায়ব্ উপকািয়ভাগী রনব্যাচন কিা হয়েয়ছ।  
২। প্রকয়ল্পি পক্ষ হয়র্ ব্ৃক্ষয়িাপয়ে আিও মনয়র্াগী হয়ল 
ভায়লা হে।  

০৮ জনাব্ মমাোঃ মমাজায়ম্মল 
মহায়সন (ব্ীি 
মুরক্তয়র্ািা) 

মচোিমযান, সাউথখালী 
ইউরনেন পরিষদ, 
িিনয়খালা, ব্ায়গিহাি 

LoGIC প্রকয়ল্পি কায়জি ফয়ল আরম সরর্যকাি অয়থয 
ব্ুঝয়র্ মপয়িরছ মর্, জলব্াে ু পরিব্র্যন মমাকায়ব্লাে 
আমায়দিয়ক কাজ কিয়র্ হয়ব্ এব্ং মসিা রকভায়ব্ কিয়র্ 
হয়ব্। এই প্রকয়ল্পি মমোদ আয়িা ব্ৃরি কিা প্রয়োজন। 

০৯ জনাব্ মমাোঃ জারকি 
মহায়সন খান মরহউিীন 

মচোিমযান, মখান্তাকািা 
ইউরনেন পরিষদ, 
িিনয়খালা, ব্ায়গিহাি 

LoGIC প্রকল্প র্রদ জলব্ােু পরিব্র্যন সহনিীল  
অব্কাঠায়মা রনমযায়ে সহয়র্ারগর্া কয়ি তমব কদ্ধমউদ্ধনদ্ধির 
ঝুুঁদ্ধক আমরা কমম আসমব। 

১০ জনাব্ মমাল্লা মমাোঃ 
র্রিকুল ইসলাম 

মচোিমযান, ৪ নং চাুঁদপাই 
ইউরনেন পরিষদ, মমাংলা, 
ব্ায়গিহাি 

১। রনেরমর্ দুয়র্যায়গি কািয়ে এলাকাি জলব্াে ু
রব্পদাপন্ন পরিব্ািগুয়লাি জন্য দুয়র্যাগ ও জলব্াে ু
পরিব্র্যন সহনিীল গৃহরনমযাে একান্ত প্রয়োজন।   

১১ জনাব্ রিরথল চন্দ্র দাস মচোিমযান, ২ নং হারব্ব্পুি 
ইউরনেন পরিষদ, িাল্লা, 
সুনামগঞ্জ 

১। LoGIC প্রকল্প স্থানীে জলব্ােু রব্পদাপন্ন জনগয়েি 
কথা মাথাে মিয়খ র্ায়দি ঝুুঁরক হ্রাস কিয়র্ সক্ষমর্া 
ব্ৃরিয়র্ এব্ং স্থােী অব্কাঠায়মা রনমযায়ে গুরুত্বপূেয ভূরমকা 
পালন কিয়ছ।  
২। LoGIC প্রকয়ল্পি জলব্াে ু পরিব্র্যয়ন অরভয়র্াজন 
কার্যক্রয়ম ইউরনেয়নি সকল দুয়র্যাগ সমান গুরুত্ব 
মপয়েয়ছ। এ প্রকয়ল্পি মমোদ ব্রৃিকিে সকয়লি দারব্।  

১২ জনাব্ মমাোঃ আবু্দজ 
জহুি র্ালকুদাি 

মচোিমযান, ৭ নং ব্ারলজিুী 
ইউরনেন পরিষদ, র্ারহিপুি, 
সুনামগঞ্জ 

১। LoGIC প্রকল্প মর্ভায়ব্ আমায়দি ইউরনেয়নি ২রি 
ওোয়িয কাজ কিয়ছ, মসভায়ব্ র্রদ ব্ারক ৭রি ওোয়িযও 
কাজ কয়ি র্য়ব্ এলাকাি জলব্ােু রব্পদাপন্ন জনয়গাষ্ঠী 
অয়নক উপকৃর্ হয়ব্। প্রকয়ল্পি কার্যক্রময়ক আিও রব্স্তরৃ্ 
কিয়র্ প্রকয়ল্পি মমোদ ব্াড়ায়নাি সায়থ সায়থ ব্ায়জিও 
ব্ৃরি কিা অর্যন্ত প্রয়োজন।  
২। ব্ন্যাপ্রব্ে এই এলাকাি মানুষ LoGIC প্রকয়ল্পি 
মাধ্যয়ম গৃহরনমযাে সহাের্া মপয়ল অয়নক উপকৃর্ হয়ব্।  

১৩ জনাব্ মমাোঃ ইব্রাহীম 
হাওলাদাি 

মচোিমযান, ৭ নং চি 
মব্ািহান ইউরনেন পরিষদ, 
দিরমনা, পিেুাখালী 

LoGIC প্রকল্প মথয়ক গৃহরনমযাে সহাের্া প্রদান কিয়ল 
জলব্ােু রব্পদাপন্ন পরিব্ািসমহূ অয়নক উপকৃর্ হয়ব্। 
এয়র্ কয়ি গৃহহীন হর্দরিদ্র জনগে উচ্চ মজাোি, ব্ন্যা ও 
ঘূরেযঝয়ড়ি প্রভাব্ মথয়ক রনয়জয়দি িক্ষা কিয়র্ পািয়ব্।  

১৪ জনাব্ মমাোঃ হারনফ 
রমো 

মচোিমযান, চি মমান্তাজ 
ইউরনেন পরিষদ, িািাব্ালী  
উপয়জলা, পিুোখালী   

LoGIC প্রকয়ল্পি কািয়ে আমা আমাি ইউরনেয়ন  জলব্াে ু
পরিব্র্যয়নি কািয়ে সৃষ্ট ঝুুঁরক গুয়লা রচরির্ কিয়র্ 
মপয়িরছ। প্রকল্পদ্ধি েদ্ধদ  ইউরনেয়নি সকল ওোয়িয কাজ 
কয়ি র্য়ব্ মানুষ আয়িা উপকৃর্ হয়ব্। 



১৫ জনাব্ মমাোঃ নুরুল 
আরমন 

পযায়নল মচোিমযান, ব্ড় 
ব্াইিরদো ইউরনেন পরিষদ, 
িািাব্ালী  উপয়জলা, 
পিুোখালী   

LoGIC প্রকয়ল্পি সহয়র্ারগর্াে আমিা রিয়খরছ  জলব্াে ু
পরিব্র্যয়নি খাপ খাওোয়নাি জন্য রক ধ্িয়নি স্কীয়মি 
পরিকল্পনা ও ব্াস্তব্ােন কিা প্রয়োজন। 

১৬ জনাব্ এ রব্ এম 
আবু্দল মান্নান 

মচোিমযান, মছাি ব্াইিরদো 
ইউরনেন পরিষদ, িািাব্ালী  
উপয়জলা, পিুোখালী   

LoGIC প্রকয়ল্পি মাধ্যয়ম এলাকাি রব্পদাপন্ন  হর্দরিদ্র 
জনয়গাষ্ঠীি জন্য জলব্াে ু সরহষ্ণু জীরব্কােন সহাের্াি 
পািাপারি গহৃরনমযাে কিা মগয়ল মানুয়ষি আয়িা উপকাি 
হয়ব্। 

১৭ জনাব্ মমাোঃ রসরিকুি 
িহমান 

মচোিমযান, ৬ নং ব্ুরড়িচি 
ইউরনেন পরিষদ, ব্িগুনা 
সদি উপয়জলা,  ব্িগুনা 

প্রকয়ল্পি মর্ মকান স্কীয়মি চড়ূান্ত রব্ল প্রদায়ন ৩ জয়নি 
প্রর্যেন মনওোি কািয়ে কার্যক্রয়ম দীঘযসূরত্রর্া লক্ষয কিা 
র্াে।  

১৮ জনাব্ আলহাজ্ব 
সিদাি নুরুল ইসলাম 

মচোিমযান, ৬ নং উিি 
মব্দকািী ইউরনেন পরিষদ, 
কেিা, খুলনা 

১। LoGIC প্রকয়ল্পি উপকািয়ভাগী রনব্যাচন অর্যন্ত 
সুন্দিভায়ব্ কিা হয়েয়ছ। সব্য়চয়ে রব্পদাপন্ন এলাকাি 
হর্দরিদ্র ও প্রারন্তক জনয়গাষ্ঠীয়ক LoGIC প্রকয়ল্পি রব্রভন্ন 
স্কীয়মি উপকািয়ভাগী রহয়সয়ব্ রনব্যারচর্ কিা হয়েয়ছ র্া 
প্রিংসাি দারব্দাি।  
২। মর্য়হর্ু এই ইউরনেয়নি মানুষ নদীভািয়নি রিকাি, 
র্াই র্ায়দি রনেরমর্ ব্াস্তুচযুর্ হয়র্ হে। LoGIC প্রকয়ল্পি 
পক্ষ মথয়ক গৃহরনমযাে কিা মগয়ল এসব্ জলব্ােু উদ্বাস্তু 
মানুয়ষিা অয়নক লাভব্ান হর্।    

১৯ জনাব্ মাসুম আলী 
ফরকি 

মচোিমযান, ৫ নং সুর্ািখালী 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। প্রকল্প কার্যক্রয়মি ফয়ল জলব্ােু পরিব্র্যয়নি প্রভাব্ 
মমাকায়ব্লাে স্থানীে রব্পদাপন্ন জনয়গাষ্ঠীি সক্ষমর্া ব্ৃরি 
পায়ে।  
২। ইউরনেয়নি প্ররর্রি ওোিয প্রকয়ল্পি আওর্াে রনয়ে 
আসয়ল রব্পদাপন্ন জনয়গাষ্ঠীি উপি প্রকল্প কার্যক্রয়মি 
সুদূিপ্রসািী প্রভাব্ পড়য়ব্।  
 

২০ জনাব্ রব্জে কুমাি 
সিদাি 

মচোিমযান , ৩ নং 
ময়হশ্বিীপুি ইউরনেন পরিষদ, 
কেিা, খুলনা 

১। উপকূলীে এলাকাি জনয়গাষ্ঠীি ব্ারড়ঘি জলব্াে ু
পরিব্র্যন অরভঘায়র্ি কািয়ে মভয়ি র্াে। র্াই র্ায়দি 
জন্য প্রকয়ল্পি পক্ষ মথয়ক স্থােী ও মজব্রু্ গৃয়হি ব্যব্স্থা 
কিয়ল ভায়লা হে।  

২১ জনাব্ এইচ এম 
হুমােুন করব্ি 

মচোিমযান , ৫ নং কেিা 
ইউরনেন পরিষদ, কেিা, 
খুলনা 

১। প্রকয়ল্পি পক্ষ মথয়ক আিও প্ররিক্ষয়েি ব্যব্স্থা কিয়ল 
ভায়লা হে।  

২২ জনাব্ রজ এম করব্ 
িামছুি িহমান 

মচোিমযান , ৭ নং দরক্ষে 
মব্দকািী ইউরনেন পরিষদ, 
কেিা, খুলনা 

১। প্রকয়ল্পি পক্ষ মথয়ক গৃহরনমযাে কিা মগয়ল জলব্াে ু
রব্পদাপন্ন জনয়গাষ্ঠী উপকৃর্ হয়ব্। 
২। LoGIC প্রকয়ল্পি সুরব্ধ্াসমহূ আিও ভালভায়ব্ 
পাওোি জন্য প্রকয়ল্পি মমোদ ব্ৃরি কিা প্রয়োজন।   



 

 

 

 

 

২৩ জনাব্ রজ এম 
আবু্দল্লাহ আল মামনু 

মচোিমযান , ৪ নং 
মহািাজপুি ইউরনেন পরিষদ, 
কেিা, খুলনা 

১। ইউরনেয়নি নািীগে দলীেভায়ব্ জলব্ােু সহনিীল 
ব্যব্সারেক কাজ কিাে উক্ত এলাকাে নািীি ক্ষমর্ােন 
রনরির্ হয়ে।  
২। জলব্াে ুপরিব্র্যয়ন ক্ষরর্গ্রস্ত সব্গুয়লা ওোিয প্রকয়ল্পি 
আওর্াভুক্ত হয়ল ভায়লা হে।  

২৪ জনাব্ িেরজর্ কুমাি 
মন্িল 

মচোিমযান, রর্লিািা 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। LoGIC প্রকল্প মথয়ক প্রাপ্ত প্ররিক্ষে জলব্াে ুপরিব্র্যন 
সম্পয়কয আমায়দি সয়চর্ন কয়িয়ছ।  
২। LoGIC প্রকল্প র্রদ রব্পদাপন্ন জনয়গাষ্ঠীি জন্য 
গৃহরনমযাে সহাের্া প্রদান কয়ি, র্াহয়ল ভাল হে।  

২৫ জনাব্ সুয়দব্ কুমাি 
িাে  

মচোিমযান, ৮ নং ব্ারেিান্তা 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। LoGIC প্রকল্প মজলা, উপয়জলা এব্ং ইউরনেন এই 
রর্নরি স্তয়িি ময়ধ্য সংয়র্াগ স্থাপন কিয়র্ সক্ষম হয়েয়ছ।  

২৬ জনাব্ পঞ্চানন কুমাি 
মন্িল 

মচোিমযান, ৬ নং 
কামািয়খালা ইউরনেন 
পরিষদ, দায়কাপ, খলুনা 

১। LoGIC প্রকয়ল্পি সুরব্ধ্াসমহূ আিও ভালভায়ব্ 
পাওোি জন্য প্রকয়ল্পি মমোদ ব্ৃরি কিা প্রয়োজন।  

২৭ জনাব্ রমরহি িাে সদস্য, ৫ নং সুর্ািখালী 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। LoGIC প্রকল্প মথয়ক প্রাপ্ত প্ররিক্ষে কায়জ লারগয়ে 
জলব্ােু পরিব্র্যয়ন অরভয়র্াজন সংক্রান্ত স্কীম রনধ্যািয়ে 
দক্ষ হয়েরছ।  

২৮ জনাব্ মিজাউল করিম সদস্য, ৬ নং উিি মব্দকািী 
ইউরনেন পরিষদ, কেিা, 
খুলনা 

১। LoGIC প্রকয়ল্পি পক্ষ মথয়ক আশ্রে মকন্দ্র রনমযাে 
কিয়ল খুব্ ভায়লা হে।  

২৯ জনাব্ িাহানািা মব্গম মরহলা সদস্য, ৫ নং পানখালী 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। জলব্াে ুপরিব্র্যয়ন রব্পদাপন্ন পরিব্ািসময়ূহি মায়ঝ 
LoGIC প্রকয়ল্পি মাধ্যয়ম গহৃরনমযাে সহাের্া প্রদান 
কিয়ল ব্াস্তুচুযর্ জনগে উপকরৃ্ হয়ব্।  

৩০ জনাব্ সুলর্ানা রমরল মরহলা সদস্য, ৬ নং উিি 
মব্দকািী ইউরনেন পরিষদ, 
কেিা, খুলনা 

১। LoGIC প্রকয়ল্পি আওর্াে িাস্তা রনমযায়েি ফয়ল স্থানীে 
জনয়গাষ্ঠী দুয়র্যায়গি সমে আশ্রে মকয়ন্দ্র মর্য়র্ পািয়ছ।  

৩১ জনাব্ মকারহনূি মব্গম 
রব্উরি 

মরহলা সদস্য, ১ নং পানখালী 
ইউরনেন পরিষদ, দায়কাপ, 
খুলনা 

১। প্রকয়ল্পি পক্ষ মথয়ক গ্রামীে রব্পদাপন্ন নািীয়দি 
দক্ষর্া উন্নেয়নি জন্য আিও প্ররিক্ষয়েি ব্যব্স্থা কিয়ল 
ভায়লা হে।  
২। জলব্াে ুপরিব্র্যন এব্ং দুয়র্যাগ মমাকায়ব্লাে জলব্াে ু
সহনিীল গয়ৃহি ব্যব্স্থা কিয়ল ভায়লা হে।  



পরিরিষ্ট ৩। প্রকয়ল্পি মাঠ পর্যায়েি কমযকর্যা-কমযচািী ও অংিীদািগয়েি Key Informant 

Interview (KII) এি মচকরলে (Checklist) 

 
 
 
 
 

গেপ্রজার্ন্ত্রী ব্াংলায়দি সিকাি 
স্থানীে সিকাি, পল্লী উন্নেন ও সমব্াে মন্ত্রোলে 

স্থানীে সিকাি রব্ভাগ 
মলাকাল গভেযয়মন্ি ইরনরিয়েরিভ অন ক্লাইয়মি মচঞ্জ (LoGIC) প্রকল্প 

 

ফিম ১: KII   (রিরস, রিরিএলরজ, ইউএনও, উপয়জলা মচোিমযান, মমেি/কাউনরসলি, ইউরপ 
মচোিমযান/মমম্বাি, রিরসরসরস, রিরজএমএফ, রসএমএফ) 

 

স্থানীে সিকাি, পল্লী উন্নেন ও সমব্াে মন্ত্রোলয়েি আওর্াধ্ীন স্থানীে সিকাি রব্ভাগ কর্ৃযক ব্াস্তব্ােনাধ্ীন LoGIC প্রকল্পরি 
০৭ আষাঢ় ১৪২৫/ ২১জুন ২০১৮ র্ারিয়খ অনুরষ্ঠর্ একয়নক সভাে অনুয়মারদর্ হে। প্রকয়ল্পি মমাি প্রাক্করলর্ ব্যে 
১৬৭.২০১০ দকাদ্ধি িাকা। প্রকয়ল্পি মূল কার্যক্রমসময়ূহ অন্তভূযক্ত িয়েয়ছ- ক) ইউরনেন পরিষদ ও করমউরনরি পর্যায়ে 
পরিকল্পনা প্রেেয়ন দক্ষর্া ব্ৃরি, খ) ইউরনেন পরিষয়দি জলব্ােু অরভয়র্াজন সংক্রান্ত দক্ষর্া মূলযােন, গ) জলব্াে ু
পরিব্র্যয়নি কািয়ে ঝুুঁরকগ্রস্ত অরর্ দরিদ্র পরিব্ািসমহূয়ক সহাের্া প্রদান ঘ) ইউরনেন পরিষদ ও করমউরনরি পর্যায়ে জলব্ােু 
অরভয়র্াজন সক্ষমর্া ব্ৃরি সংক্রান্ত দক্ষর্া রভরিক ব্িাি এব্ং ঙ) জলব্াে ুঅরভয়র্াজয়নি উপি প্ররিক্ষে প্রদান।  
প্রকয়ল্পি মূল লক্ষয হল জলব্ােু পরিব্র্যনজরনর্ রব্পদাপন্ন এলাকাি ঝুুঁরকপূেয জনয়গাষ্ঠী, স্থানীে সিকাি প্ররর্ষ্ঠানসমহূ ও 
স্থানীে পর্যায়েি সংগঠনসময়ূহি জলব্ােু পরিব্র্যয়নি সায়থ খাপ খাওোয়না রব্ষেক পরিকল্পনা প্রেেন এব্ং অথযােয়ন সক্ষমর্া 
ব্ৃরি কিা । LoGIC প্রকল্প ৭রি মজলাি (মজলা: কুরড়গ্রাম, খুলনা, ব্ায়গিহাি, ব্িগুনা, পিেুাখারল, মভালা ও সুনামগঞ্জ) ১৯ 
উপয়জলাি ৭২রি ইউরনেয়ন জলব্ােু পরিব্র্যয়নি কািয়ে ঝুুঁরকপূেয ১৭,০০০ দরিদ্র পরিব্ািয়ক সিাসরি অনুদান ও জলব্াে ু
সহনিীল জীরব্কােয়ন দক্ষর্া ব্রৃি এব্ং ৭২রি ইউরনেয়ন সিাসরি অনুদায়ন জলব্াে ুপরিব্র্যনজরনর্ অরভয়র্াজন ও দয়ূর্যাগ 
ঝুুঁরক হ্রাসকিে রস্কম ব্াস্তব্ােয়নি মাধ্যয়ম ১৮৩,০০০ পরিব্ায়িি জলব্ােু পরিব্র্যয়নি ঝুুঁরক হ্রাস কিাি জন্য কাজ কিয়ছ। 
 
এই প্রকয়ল্পি লক্ষ অজযয়নি সফলর্া ও ব্যথযর্া এব্ং এি কািে সমূহ, প্রকয়ল্পি অগ্রগরর্, অরভজ্ঞর্া ও রিখন সমূহ, প্রকয়ল্পি 
কার্যকাল ব্ৃরিি মর্ারক্তকর্া এব্ং প্রকল্প ব্াস্তব্ােয়ন রিয়সাসয সংগ্রয়হি মক্ষয়ত্র সিকায়িি সম্ভাব্য খার্ সমূহ রচরির্ কিাি লয়ক্ষ 
আপনাি মর্ামর্ এই সমীক্ষাে রব্য়িষ ভুরমকা িাখয়ব্। এ ব্যাপায়ি আপনাি সহয়র্ারগর্া একান্তভায়ব্ কাময। উয়ল্লখয মর্, 
আপনাি মর্ামর্ শুধ্মুাত্র সমীক্ষাি কায়জ ব্যব্হৃর্ হয়ব্ এব্ং আপনাি মদো র্থয মগাপন িাখা হয়ব্। 
  
উত্তরদাতার নাম  

রঠকানা  

রিক্ষাগর্ মর্াগযর্া  

আনুমারনক ব্েস  

মপিা  

মমাব্াইল নম্বি  



 
১. LoGIC প্রকয়ল্পি কার্যক্রম কর্িকুু ফলপ্রস ূব্য়ল আপরন ময়ন কয়িন? 
 
 
 
 
 
 
২. প্রকল্প ব্াস্তব্ােন ও সুপািরভিয়নি মক্ষয়ত্র আপনাি অরভজ্ঞর্া ব্েযনা করুন 
 
 
 
 
 
 
 

 
৩. আপরন রক এ প্রকয়ল্পি মাধ্যয়ম মকান প্ররিক্ষে মপয়েয়ছন? র্রদ মপয়ে থায়কন, র্য়ব্ প্ররিক্ষে রিখন রকভায়ব্ আপরন 
কায়জ লারগয়েয়ছন?  
 
 
 
 
 
 
 
 

 
৪. আপনাি এলাকাে জলব্ােু পরিব্র্যয়নি ফলাফল সম্পয়কয রকছু ব্লুন 
 
 
 
 
 
 
 
 

 

৫. LoGIC প্রকয়ল্পি কার্যক্রয়মি ফয়ল আপনাি ইউরনেন পরিষয়দ/উপয়জলাে/মজলাে জলব্ােু পরিব্র্যন সংক্রান্ত 
কার্যক্রম ও ব্ায়জি রক ব্ৃরি মপয়েয়ছ? হ্াুঁ হয়ল, রকভায়ব্? 
 
 
 



 
 
 
 
 
 

 
৬. জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন পরিব্াি ও স্থানীে সংগঠন সমূহয়ক অরভয়র্াজয়নি মক্ষয়ত্র LoGIC প্রকল্প রক 
সহয়র্ারগর্া প্রদান কয়িয়ছ? জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন পরিব্াি সমূয়হি জন্য জলব্ােু পরিব্র্যন সহনিীল 
জীরব্কােয়নি মক্ষয়ত্র LoGIC প্রকয়ল্পি ভূরমকা রক রছল? 
 
 
 
 
 
 
 
 

 
৭. জলব্ােু পরিব্র্যয়নি কািয়ে সৃষ্ট ঝুুঁরক সমূহ রচরির্কিে এব্ং অরভয়র্াজয়নি জন্য একরি িরক্তিালী, অংিগ্রহেমূলক 
ও সমরির্ পরিকল্পনা প্রেেয়ন LoGIC প্রকয়ল্পি ভূরমকা রক রছল? 
 
 
 
 
 
 
 

 
৮. প্রকয়ল্পি উপকািয়ভাগী রনব্যাচন র্থা করমউরনরিি অরর্ রব্পদাপন্ন (প্রারন্তক ও ক্ষুদ্র জনয়গাষ্ঠী, নািী ও কন্যা রিশু 
এব্ং রফরজকযারল চযায়লন্জি) জনয়গাষ্ঠীয়ক লক্ষভূরক্তকিয়ে LoGIC প্রকয়ল্পি ভূরমকা রক রছল? জলব্ােু পরিব্র্যয়নি 
কািয়ে রব্পদাপন্ন নািীয়দি ক্ষমর্ােন, সক্ষমর্া ও দক্ষর্া ব্ৃরিয়র্ LoGIC প্রকয়ল্পি ভরূমকা রক রছল?  
 
 
 
 
 
 
 

 
৯. পরিব্াি ও করমউরনরি পর্যায়ে জলব্ােু পরিব্র্যন রব্ষেক সয়চর্নর্া ব্ৃরিয়র্ LoGIC প্রকয়ল্পি ভরূমকা রক রছল? 
 
 



 
 
 
 
১০. জলব্াে ুপরিব্র্যয়নি কািয়ে রব্পদাপন্ন পরিব্াি সমূয়হি জন্য LoGIC প্রকয়ল্পি মাধ্যয়ম জলব্ােু পরিব্র্যন সহনিীল 
গৃহরনমযাে সহাের্া প্রদায়নি প্রয়োজন আয়ছ রক? এ রব্ষয়ে আপনাি সুপারিি রক? 
 
 
 
 
 
 

 
১১. জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন করমউরনরিি জন্য LoGIC প্রকয়ল্পি মাধ্যয়ম জলব্ােু পরিব্র্যন সহনিীল 
অব্কাঠায়মা রনমযাে সহাের্া প্রদায়নি প্রয়োজন আয়ছ রক? এ রব্ষয়ে আপনাি সুপারিি রক? 
 
 
 
 
 
 

 
১২. LoGIC প্রকল্প ব্াস্তব্ােয়ন রক ধ্িয়নি সমস্যাি সম্মুখীন হয়েয়ছন? এ সকল সমস্যা উিিয়েি উপাে রক? 
 
 
 
 
 
 
 

 
১৩. প্রকল্প ব্াস্তব্ােয়ন রর্নরি সব্ল রদক সম্পয়কয আপনাি মর্ামর্ ব্যক্ত করুন। 
ক. 

খ. 

গ. 

 
 
 
 
 



১৪. প্রকল্প ব্াস্তব্ােয়ন রর্নরি দুব্যল রদক সম্পয়কয আপনাি মর্ামর্ ব্যক্ত করুন। 
ক. 

খ. 

গ. 

 
১৫. LoGIC প্রকয়ল্পি মকান অজযন ব্া অরভজ্ঞর্া ব্ৃহিি পরিসয়ি ব্াস্তব্ােন কিা মর্য়র্ পায়ি ব্য়ল রক আপরন ময়ন কয়িন? 
হ্াুঁ হয়ল, মসই অজযন ব্া অরভজ্ঞর্া রক? 
 
 
 
 
 

 
১৬. আপরন রক ময়ন কয়িন রিরপরপ-মর্ মর্ সমে মদো রছল র্া পর্যাপ্ত রছল? প্রকয়ল্পি সকল কার্যক্রম অনুয়মারদর্ 
মমোয়দ সম্পন্ন হয়ব্ ব্য়ল রক আপরন ময়ন কয়িন?  
 
 
 
 
 
 

 
১৭. LoGIC প্রকল্প সম্পমকত েদ্ধদ আপনার আর দকান মন্তবয থামক বলুন। 
 
 
 
 
 
 

 
 
 
তথয সংগিকারীর নাম: 
স্বাক্ষর: 
তাদ্ধরখ: 
  



পরিরিষ্ট ৪। প্রকয়ল্পি উপকািয়ভাগীয়দি দলগর্ আয়লাচনা (FGD) এি মচকরলে (Checklist) 

 
 
 
 

গেপ্রজার্ন্ত্রী ব্াংলায়দি সিকাি 
স্থানীে সিকাি, পল্লী উন্নেন ও সমব্াে মন্ত্রোলে 

স্থানীে সিকাি রব্ভাগ 
মলাকাল গভেযয়মন্ি ইরনরিয়েরিভ অন ক্লাইয়মি মচঞ্জ (LoGIC) প্রকল্প 

 

ফিম ২:   FGD  (প্রকল্প উপকািয়ভাগী) 

স্থানীে সিকাি, পল্লী উন্নেন ও সমব্াে মন্ত্রোলয়েি আওর্াধ্ীন স্থানীে সিকাি রব্ভাগ কর্ৃযক ব্াস্তব্ােনাধ্ীন LoGIC প্রকল্পরি 
০৭ আষাঢ় ১৪২৫/ ২১জুন ২০১৮ র্ারিয়খ অনুরষ্ঠর্ একয়নক সভাে অনুয়মারদর্ হে। প্রকয়ল্পি মমাি প্রাক্করলর্ ব্যে 
১৬৭.২০১০ দকাদ্ধি িাকা। প্রকয়ল্পি মূল কার্যক্রমসময়ূহ অন্তভূযক্ত িয়েয়ছ- ক) ইউরনেন পরিষদ ও করমউরনরি পর্যায়ে 
পরিকল্পনা প্রেেয়ন দক্ষর্া ব্ৃরি, খ) ইউরনেন পরিষয়দি জলব্ােু অরভয়র্াজন সংক্রান্ত দক্ষর্া মূলযােন, গ) জলব্াে ু
পরিব্র্যয়নি কািয়ে ঝুুঁরকগ্রস্ত অরর্ দরিদ্র পরিব্ািসমহূয়ক সহাের্া প্রদান ঘ) ইউরনেন পরিষদ ও করমউরনরি পর্যায়ে জলব্ােু 
অরভয়র্াজন সক্ষমর্া ব্ৃরি সংক্রান্ত দক্ষর্া রভরিক ব্িাি এব্ং ঙ) জলব্াে ুঅরভয়র্াজয়নি উপি প্ররিক্ষে প্রদান।  
প্রকয়ল্পি মূল লক্ষয হল জলব্ােু পরিব্র্যনজরনর্ রব্পদাপন্ন এলাকাি ঝুুঁরকপূেয জনয়গাষ্ঠী, স্থানীে সিকাি প্ররর্ষ্ঠানসমহূ ও 
স্থানীে পর্যায়েি সংগঠনসময়ূহি জলব্ােু পরিব্র্যয়নি সায়থ খাপ খাওোয়না রব্ষেক পরিকল্পনা প্রেেন এব্ং অথযােয়ন সক্ষমর্া 
ব্ৃরি কিা । LoGIC প্রকল্প ৭রি মজলাি (মজলা: কুরড়গ্রাম, খুলনা, ব্ায়গিহাি, ব্িগুনা, পিেুাখারল, মভালা ও সুনামগঞ্জ) ১৯ 
উপয়জলাি ৭২রি ইউরনেয়ন জলব্ােু পরিব্র্যয়নি কািয়ে ঝুুঁরকপূেয ১৭,০০০ দরিদ্র পরিব্ািয়ক সিাসরি অনুদান ও জলব্ােু 
সহনিীল জীরব্কােয়ন দক্ষর্া ব্রৃি এব্ং ৭২রি ইউরনেয়ন সিাসরি অনুদায়ন জলব্াে ুপরিব্র্যনজরনর্ অরভয়র্াজন ও দয়ূর্যাগ 
ঝুুঁরক হ্রাসকিে রস্কম ব্াস্তব্ােয়নি মাধ্যয়ম ১৮৩,০০০ পরিব্ায়িি জলব্ােু পরিব্র্যয়নি ঝুুঁরক হ্রাস কিাি জন্য কাজ কিয়ছ। 
 
এই প্রকয়ল্পি লক্ষ অজযয়নি সফলর্া ও ব্যথযর্া এব্ং এি কািে সমূহ, প্রকয়ল্পি অগ্রগরর্, অরভজ্ঞর্া ও রিখন সমূহ, প্রকয়ল্পি 
কার্যকাল ব্ৃরি এব্ং প্রকল্প ব্াস্তব্ােয়ন রিয়সাসয সংগ্রয়হি মক্ষয়ত্র সিকায়িি সম্ভাব্য খার্ সমূহ রচরির্ কিাি লয়ক্ষ আপনায়দি 
মর্ামর্ এই সমীক্ষাে রব্য়িষ ভুরমকা িাখয়ব্। উয়ল্লখয মর্, আপনায়দি মর্ামর্ শুধ্মুাত্র সমীক্ষাি কায়জ ব্যব্হৃর্ হয়ব্ এব্ং 
আপনায়দি মদো র্থয মগাপন িাখা হয়ব্। 
 
 এফরজরি-মর্ অংিগ্রহেকািীয়দি নায়মি র্ারলকা: 

নং নাম পদ্ধরদ্ধেদ্ধত দ্ধিকানা (গ্রামমর নাম) মমাব্াইল নম্বি 

1.      

2.      

3.      

4.      

5.      

6.      

7.      

8.      

9.      



10.      

11.      

 
১. LoGIC প্রকল্প সম্পয়কয আপনািা রক জায়নন? মজয়ন থাকয়ল রকছু ব্লুন। 
 
 
 
 
 
 
 
 

 

২. আপনাি এলাকাে জলব্ােু পরিব্র্যয়নি প্রভাব সম্পয়কয রকছ ুব্লুন। 
 
 
 
 
 
 
 
 

 
৩. LoGIC প্রকয়ল্পি মাধ্যয়ম এলাকাি জনগে রক সুফল পায়ে?  
 
 
 
 
 
 
 
 

 
৪. LoGIC প্রকল্প রব্পদাপন্ন পরিব্াি ও ইউরনেন পরিষদসমূহয়ক জলব্ােু পরিব্র্যন অরভয়র্াজয়ন স্কীম ব্াস্তব্ােয়নি 
জন্য অথয সহয়র্ারগর্া রদয়ে। এ সম্পয়কয রকছ ুব্লুন। 
 
 
 
 
 
 
 
 



 
 
৫. জলব্াে ুপরিব্র্যয়নি কািয়ে রব্পদাপন্ন পরিব্াি সমূয়হি জন্য জলব্ােু পরিব্র্যন সহনিীল জীরব্কােয়নি মক্ষয়ত্র LoGIC 
প্রকয়ল্পি ভূরমকা রক রছল? এ সম্পয়কয রকছু ব্লুন। 
 
 
 
 
 
 
 

 
৬. জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন পরিব্াি সমূয়হি জন্য LoGIC প্রকয়ল্পি মাধ্যয়ম জলব্ােু পরিব্র্যন সহনিীল 
গৃহরনমযাে সহাের্া প্রদায়নি প্রয়োজন আয়ছ রক? এ রব্ষয়ে আপনায়দি মর্ামর্ ব্া সুপারিি আয়ছ রক? 
 
 
 
 
 
 
 
 

 
৭. জলব্ােু পরিব্র্যয়নি কািয়ে রব্পদাপন্ন করমউরনরিি জন্য LoGIC প্রকয়ল্পি মাধ্যয়ম জলব্ােু পরিব্র্যন সহনিীল 
অব্কাঠায়মা রনমযাে সহাের্া প্রদায়নি প্রয়োজন আয়ছ রক? এ রব্ষয়ে আপনায়দি মর্ামর্ ব্া সুপারিি রক? 
 
 
 
 
 
 
 
 

 
৮. উপকািয়ভাগী রনব্যাচন র্থা করমউরনরিি অরর্ রব্পদাপন্ন, প্রারন্তক ও ক্ষুদ্র জনয়গাষ্ঠী, নািী ও মময়ে রিশু এব্ং প্ররর্ব্ন্ধী 
জনয়গাষ্ঠীয়ক লক্ষভূরক্তকিয়ে LoGIC প্রকয়ল্পি ভরূমকা রক রছল? 
 
 
 
 
 
 
 



 
 
৯. আপনািা রক এ প্রকয়ল্পি মাধ্যয়ম মকান প্ররিক্ষে মপয়েয়ছন? র্রদ মপয়ে থায়কন, র্য়ব্ প্ররিক্ষে রিখন রকভায়ব্ আপরন 
কায়জ লারগয়েয়ছন?  
 
 
 
 
 
 
 
 
 

 
১০. পরিব্াি ও করমউরনরি পর্যায়ে জলব্ােু পরিব্র্যন রব্ষেক সয়চর্নর্া ব্ৃরিয়র্ LoGIC প্রকয়ল্পি ভূরমকা রক রছল? 
 
 
 
 
 
 
 
 

 
১১. LoGIC প্রকল্প সম্পমকত আপনামদর আর দকান মন্তবয থাকমল বলনু। 
 
 
 
 
 
 
 

 
মূলযবান সময়, তথয ও আপনামদর সুদ্ধেদ্ধন্তত মতামত দদয়ার জন্য আপনামদর সবাইমক অমনক ধ্ন্যবাদ। 

 
 
 
 
তথয সংগিকারীর নাম: 
স্বাক্ষর: 
তাদ্ধরখ: 
  



পরিরিষ্ট ৫। প্রকল্প পরিদিযনকায়ল মূলযােন করমরিি আহব্ােক ও সদস্যগয়েি রব্রভন্ন রস্থি রচত্র  

 

 

 

 

 

সুনামগঞ্জ মজলা প্রিাসক কার্যালয়ে আয়োরজর্ সিকািী কমযকর্যা 
ও জনপ্ররর্রনরধ্য়দি অংিগ্রহয়ে LoGIC প্রকল্প রব্ষেক 
মর্রব্রনমে সভা 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাি ধ্ানসাগি ইউরনেয়ন প্রকল্প 
উপকািয়ভাগীয়দি হস্তরিয়ল্পি জীরব্কােন উয়দযাগ পরিদিযন 

ব্িগুনা মজলাি সদি উপয়জলাি ব্ুরড়িচি ইউরনেয়ন আয়োরজর্ 
উপকািয়ভাগীয়দি সায়থ দলীে আয়লাচনা 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে LoGIC প্রকল্প 
উপকািয়ভাগীয়দি ঝুুঁরড় পিরর্য়র্ সরিি চািা উৎপাদন পিদিযন 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে LoGIC প্রকল্প সহাের্াে 
রনরমযর্ জলচাষ পিরর্য়র্ রব্রভন্ন সরি উৎপাদন পিদিযন 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে মখান্তাকািা ইউরনেয়ন LoGIC 
প্রকল্প উপকািয়ভাগীয়দি সায়থ দলীে আয়লাচনা 



 

 

 

 

 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে LoGIC প্রকল্প সহাের্াে 
রনরমযর্ রনিাপদ পানীে জয়লি ব্যব্স্থা পরিদিযন 
 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে মখান্তাকািা ইউরনেয়ন 
LoGIC প্রকল্প উপকািয়ভাগীয়দি মাঠ ফসল চাষ পরিদিযন 

সুনামগঞ্জ মজলাি রদিাই উপয়জলাে LoGIC প্রকল্প 
উপকািয়ভাগীয়দি সায়থ দলীে আয়লাচনা 

সুনামগঞ্জ মজলাি র্ারহিপিু উপয়জলাে LoGIC প্রকল্প সহাের্াে 
রনরমযর্ ব্রীজ কালভািয পরিদিযন 



 

 

 

 

 

 

 

 

 

 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে ইউএনও কার্যালয়ে 
আয়োরজর্ প্রকল্প মেকয়হাল্ডািয়দি সায়থ মর্রব্রনমে সভা 
 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে সাউথখালী ইউরনেয়ন 
LoGIC প্রকল্প উপকািয়ভাগীয়দি জলব্ােু সহনিীল গায়ছি চািা 
উৎপাদন 
মর্রব্রনমে সভা 

খুলনা মজলাি LoGIC প্রকল্প কমযকর্যাি সাক্ষার্কাি গ্রহে  খুলনা মজলাি দায়কাপ উপয়জলাি পানখালী ইউরনেয়নি LoGIC 
প্রকল্প উপকািয়ভাগীি সায়থ আয়লাচনা 

খুলনা মজলাি দায়কাপ উপয়জলাে LoGIC প্রকল্প সহাের্াে 
রনিাপদ পানীে জয়লি ব্যব্স্থা 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে LoGIC প্রকল্প 
মেকয়হাল্ডািয়দি সায়থ দলীে আয়লাচনা 

ব্ায়গিহাি মজলাি িিনয়খালা উপয়জলাে সাউথখালী ইউরনেয়ন 
LoGIC প্রকল্প উপকািয়ভাগীয়দি জলব্ােু সহনিীল গায়ছি চািা 
উৎপাদন পিপদিযন 

খুলনা মজলাি দায়কাপ উপয়জলাি পানখালী ইউরপ মচোিমযান এি 
সাক্ষার্কাি গ্রহে 



গেমাধ্যম ও অন্যান্য সূত্র মথয়ক প্রাপ্ত প্রকল্প সংরিষ্ট র্থয 

 
 
 
 
 
 
 


